# Projects Anticipated for Letting

**12/02/2026 to 01/20/2027**

This is a tentative schedule subject to change and shall not be used for the letting. It will be updated periodically as information regarding project status becomes available. The "Advertisement of Highway Bid Letting" will occur 3 - 4 weeks in advance of the bid opening date at which point the plans and bid proposal packages will be made available on the Department's website.

| PCN(s) | County(s) | Type of Work | Location |
|---|---|---|---|
| **Tentative Letting Date - 12/02/2026** | | | |
| 07E9 | Yankton | Berm Repair, Rip Rap | SD50 - Str 0.8 E of US81 over Marne Ck |
| X07C | Yankton | Channel Armoring & Pedestrian Bridge Wingwall Repairs | Pedestrian Bridge Adjacent to SD50 0.8 E of US81 over Marne Creek in Yankton |
| 06G7 | Jones, Lyman | Structures ((2) 3-12x12 CIP or Precast, (3) 3-14x14 CIP or Precast, 106' Steel Girder Bridge) & Approach Grading | SD248 - Strs 4.9 W of Lyman Co Line Over Medicine Ck, 3.9 W of Lyman Co Line Over Medicine Ck, 3.1 W of Lyman Co Line Over Medicine Ck, 0.2 W of Lyman Co Line Over Medicine Ck, 1.0 W of US 83 Over Medicine Ck, 2.1 W of Lyman Co Line over Medicine Ck |
| 06NH | Jackson | Structures (3-12x9 CIP or Precast RCBC & 4-12x8 CIP or Precast RCBC), Approach Grading | SD248 - Strs 1.7 W of Belvidere over Brave Bull Ck, 0.4 E of Belvidere over Brave Bull Ck |
| 09FW | Pennington | Grading, PCC Sidewalk & Culverts | Box Elder - Along S Ellsworth Rd fm County HWY 1416 to 1/2 block N of Ruhe Ln |
| 07WM, 09E0 | Harding, Perkins | LSDC Overlay, Approach Pavement, Berm Repair, Modify End Block, Joint Replacement, Rip Rap | SD79 - 21.4 S of the SD20 Jct over the Moreau River |
| 0AF8 | Minnehaha | Median Crossovers | I29 N & S - 0.5 S & 0.5 N of Exit 82 (Benson Rd) |
| 06K6 | Custer | Modify Intersection | US385 - Jct of Carroll Creek Rd |
| **Tentative Letting Date - 12/09/2026** | | | |
| 05W7 | Meade | Variable Speed Limit & ITS Device | I90 - Fm 2 W of Exit 30 (Sturgis) to 1 W of Exit 44 (Piedmont) |
| 09A5 | Pennington | Structure (101' Steel Girder) Removal | Structure at the edge of Hill City on Town St over an Abandon RR Line (City Owned) SN 52-242-403 (Structure over Mickelson Trail in Hill City) |
| 09VT | Kingsbury | Guardrail, Bank Stabilization, Shoulder Surfacing, Rumble Strips | 218th St - W of US81 in Kingsbury Co |
| 08W0 | Pennington | Grading (96k CuYd), Asphalt Concrete Surfacing (2k Ton), Signing, Pavement Markings and Watermain | Reservoir Rd & Lamb Rd Jct |
| 07AP | Butte, Meade, Pennington | Corridor Signing | Rapid City Region |
| 0AAQ | Custer, Fall River | Asphalt Surface Treatment | Various Locations in the Custer Area |
| 0A5E | Brule | Structure Cleaning | Various Locations Throughout the Mitchell Region |
| **Tentative Letting Date - 01/20/2027** | | | |
| 09NU | Pennington | Grading (416K CuYd), PCC Surfacing (27k SqYd), Curb & Gutter, Asphalt Concrete (16k Ton), Storm Sewer, Lighting, Signals, Sidewalk | US16 E & W - Fm S of Promise Rd to S of Enchantment Rd |
| X06H | Pennington | Water and Sanitary Sewer Adjustments | Intersection of US16 & Promise Rd |

## Projects Anticipated for Letting

**12/02/2026 to 01/20/2027**

| | | | | |
|---|---|---|---|---|
| | 06D9 | Hanson, McCook | Cold Milling, Asphalt Concrete Resurfacing & Surfacing & Pavement Marking | SD38 - Fm E of the SD38P Jct to the Hanson/McCook Co Line |
| | 0AGN | Meade | PCC Shared Use Path (16k SqFt) | Sturgis - along Lazell St fm Apollo Pl to Moose Dr |
| ** | 097K | Union | PCC Surfacing (48K SqYds), Grading (93 CuYds Excavation & 33k CuYds Contractor Furnished Borrow), Storm Sewer, Curb & Gutter, Lighting, Water Main, Sanitary Sewer, Lift Station | North Sioux City - Northshore Drive Realignment |
| | 09QK | Codington | Asphalt Concrete Shared Use Path | Watertown - Along Lake Kampeska fm Sandy Shore Rec Area E along South Lake Drive approx 2,850', Connecting to the Existing Bike Trail |
| | X06U | Pennington | Water and Sanitary Sewer | US16/US16B - Intersection |
| | 0754 | Pennington | Horizontal Curve Realignment, Grading, Asphalt Concrete Surfacing | SD44 – Fm 2 W to 1 W of the City Limits of Rapid City |
| | 0AAR | Butte, Harding, Meade | Asphalt Surface Treatment | Various Locations in the Belle Fourche Area |

---

### Projects Anticipated for Letting Within 6 Months

The following projects are not yet scheduled for a particular bid opening date, but are anticipated to be let within the next 6 months. The reason they are not slated for a specific letting date is because certain project activities necessary to move the project toward bid advertisement are yet to be fully completed (i.e. final design revisions, environmental clearances / permitting, ROW acquisition, Utility certification, etc.). There is no guaranty the projects on this list will be bid within the next 6 months and this list is not inclusive of all projects that could be let within the next 6 months. The anticipated letting schedule will continually be refined as projects progress and information becomes available.

---

| | | | | |
|---|---|---|---|---|
| | 084J | Brown | Structure (114' Steel Girder) & Approach Grading | Structure 8.5 W & 5 N of Frederick on 102nd St over Elm Lake SN 07-019-020 |
| | 03WC, 03UA, 03UC | Corson, Haakon, Ziebach | Scour Protection | Structure located 0.5 Miles South of Ziebach/Haakon County line over Hermaphrodite Creek |
| ** | 06DN | Meade | Grading (1.1M CuYd), PCC Surfacing (106k CuYd), Asphalt Concrete Surfacing (13.5k Ton), Structures (20x10 CIP RCBC, (2) 156.5' Prestressed Girder Bridges) | I90 E - Fm Exit 32 (Sturgis) to W of Exit 37 (Pleasant Valley) |
| | 08EJ | Roberts | Pipe Work (48" CIPP - 293'; 72" CIPP - 408') | Various Locations Throughout the Watertown Area |
| | 06X3 | Pennington | Grading (205k CuYd), Aspahlt Concrete Surfacing (20k Ton), Structures (2-129' Prestressed Girder), Construct Median Crossovers | US16 - Intersection of US16 & Neck Yoke Rd (Reptile Garden Ent) |
| | 076X | Spink | Grading (616 CuYd), Structures (2-14x4 Precast RCBC & 2-10x4 Precast RCBC) & Interim Surfacing | SD28 - Fm US281 to E of Hitchcock |
| | 08LX, 06RD, 06RE | Aurora, Jerauld | Cold Milling, Asphalt Concrete Resurfacing (85.5k Ton), Curb Ramps | US281 - Fm I90 to SD34 |

## Projects Anticipated for Letting

**12/02/2026 to 01/20/2027**

| | | | | |
|---|---|---|---|---|
| | 0AHC, 06QR, 06QT | Clark, Spink | Asphalt Concrete Surfacing (36.6k tons), Surfacing of Shoulders, Cold Milling & Pipe Work, 2-9 ft x 5 ft CIP Box Culvert or 2-10 ft x 5 ft Precast Box Culvert & 1 - 8 ft x 7 ft CIP Box Culvert | US212 - Fm Doland E 7.7, SD Highays 37&20 from Verdon to Turton |
| ** | 069L | Charles Mix | Grading (952k CuYd) (53k ton Base Course and 105k ton Base Course, Salvaged), Interim Surfacing, Structures (2-7x7 RCBC CIP; 1-9x9 RCBC CIP; 2-10x10 RCBC CIP) | SD50 - Fm SD1804 to the W US18 Jct |
| | 077L | Turner | Urban Grading (47k CuYd), Curb & Gutter, Lighting, ADA, Storm Sewer, Asphalt Concrete Surfacing (7k Ton) | SD19 in Viborg |
| ** | 04XF | Corson | Structure (214' Prestressed Girder) & Approach Grading | US12 - Fm 3.5 W to 2.7 W of the Walworth Co Line |
| | 07DE | Pennington | Low Slump Dense Concrete Overlay | SD231 (West Chicago) N & S - Strs 0.3 W of the SD445 (Deadwood Ave) Jct over RCP&E RR, Drainage |
| | 0931 | Custer | Retaining Wall Repair | US16 - Hell Canyon |
| | 07D6 | McCook | Deck Replacement, Rehab Abutments, Approach Slabs, Bolted Splice Retrofit, Bridge Painting | I90 E - 431 Ave (FAS 6341) 4 E of the SD25 Interch over I90 |
| | 07YK, 069E | Marshall, Roberts | Cold Milling, Asphalt Concrete Resurfacing (61K Ton), Pipe Work & Signing | SD10 - Fm W of 434th Ave to E of 451st Ave |
| | 0AAE | Custer, Fall River | Rout & Seal | Various Locations in the Custer Area |