DEPARTMENT OF TRANSPORTATION

Planning & Engineering
Office of Project Development
700 E Broadway Avenue
Pierre, South Dakota 57501-2586
O: 605.773.3275 | F: 605.773.2614
dot.sd.gov

November 20, 2026

ADDENDUM NO. 1

RE: Item #4, December 9, 2026 Letting - BRO-B 8052(78), PCN 09A5, Pennington County - Structure (101' Steel Girder) Removal

TO WHOM IT MAY CONCERN:

The following addenda to the plans shall be inserted and made a part of your proposal for the referenced project.

SPECIAL PROVISIONS: Please remove the Index of Special Provisions and replace with the attached Index of Special Provisions revised 11/20/26.

Please add the "Special Provision for Contract Time", dated 11/19/26 before the "Special Provision for Contractor Staking", dated 11/6/26.

SDEBS BID PROPOSAL: *The electronic bid proposal for this contract has been revised to include the changes associated with this addendum. Bidders must log in to the SDEBS to retrieve and incorporate these changes into their bid.*

Bid Items were added:

Bid Item 009E1000 "Incentive/Disincentive Pay"

In accordance with the Special Provision for Contract Time, a contract item for incentive/disincentive pay is included in the bid schedule for the Department's use in assessing disincentives.

PLANS: NO CHANGE

Sincerely,

Sam Weisgram
Engineering Supervisor

SW/gp

CC: Todd Seaman, Rapid City Region Engineer
Bruce Schroeder, Custer Area Engineer

REV 11/20/26

INDEX OF SPECIAL PROVISIONS

PROJECT NUMBER(S): BRO-B 8052(78) PCN: 09A5

TYPE OF WORK: STRUCTURE (101' STEEL GIRDER) REMOVAL

COUNTY: PENNINGTON

The following clauses have been prepared subsequent to the Standard Specifications for Roads and Bridges and refer only to the above described improvement, for which the following Proposal is made.

The Contractor's attention is directed to the need for securing from the Department of Environment & Natural Resources, Foss Building, Pierre, South Dakota, permission to remove water from public sources (lakes, rivers, streams, etc.). The Contractor should make his request as early as possible after receiving his contract, and insofar as possible at least 30 days prior to the date that the water is to be used.

Kara Palmer is the official in charge of the Hot Springs Career Center for Pennington County.

THE FOLLOWING ITEMS ARE INCLUDED IN THIS PROPOSAL FORM:

Special Provision for Contract Time, dated 11/19/26.

Special Provision for Contractor Staking, dated 11/6/26.

Special Provision for Fire Plan, dated 3/11/25.

Special Provision for Submission of Bid Proposals (SDEBS Lettings), dated 10/29/26.
Special Provision for Aggregates for Granular Bases and Surfacing, dated 10/26/26.
Special Provision for Acknowledgment and Certification Regarding Article 3, Section 12 of the South Dakota Constitution, dated 8/24/23.
Fuel Adjustment Affidavit, DOT form 208 dated 11/25.
Standard Title VI Assurance, dated 3/1/16.
Special Provision for Equal Employment Opportunity Requirements for Highway Construction Contracts, dated 10/7/26.
Special Provision for Contract Provisions for Federal-Aid Construction Contracts, Form FHWA 1273 (Rev. June 25, 2026), dated 10/7/26.
Contract Provisions for Federal-Aid Construction Contracts, Form FHWA 1273 (Rev. 6/25/26).
Special Provision Regarding Minimum Wage on Federal-Aid Projects, dated 10/24/19.
Wage and Hour Division US Department of Labor Washington DC. - US Dept. of Labor Decision Number SD20260001, dated 1/30/26.
Special Provision Regarding Stormwater Discharges to Waters of the State, dated 11/5/25.
General Permit Authorizing Stormwater Discharges Associated with Construction Activities, dated 11/1/23.
https://danr.sd.gov/OfficeOfWater/SurfaceWaterQuality/stormwater/StormWaterConstruction.aspx

STATE OF SOUTH DAKOTA
DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISION
FOR
CONTRACT TIME

PROJECT BRO-B 8052(78), PCN 09A5
PENNINGTON COUNTY

NOVEMBER 19, 2026

Mickelson Trail Calendar Day Count Completion Requirement

The Contractor will complete all work that requires the closure of Mickelson Trial within 45 calendar days. The Department will begin to count calendar days when the Contractor closes Mickelson Trail . The Department will continue to count calendar days until the Contractor completes the required work reopens Mickelson Trail. The Department will count calendar days in accordance with Section 8.7 C.

If the Contractor does not complete the work within the calendar day completion requirement, the Department will make a disincentive assessment in the amount of $1000 per calendar day. A contract item for incentive/disincentive pay is included in the bid schedule for the Department's use in assessing disincentive. The Department will use a negative quantity of days for assessing disincentives. The Department will count calendar days in accordance with Section 8.7 C.

Field Work Completion

The Contractor will complete the project by the April 30, 2027 field work completion date.

The Contractor will complete all work on the project prior to the field work completion requirement. If the Contractor does not complete all work by the field work completion requirement, the Department will assess liquidated damages in accordance with Section 8.9. The Department will assess liquidated damages for each working day the work (project) is late until the Contractor completes all field work.

In the event the Contractor does not complete all field work on time, the Department will count working days in accordance with Section 8.7 B.

* * * * *