
PCN(s) County(s) Type of Work Location

** 01V7, 08DG, 

08DH

Lincoln Veterans Pkwy - Fm Cliff Ave to Sycamore Ave

X06Q Lincoln Southeastern Ave and Sycamore Ave in Sioux Falls

** 04HM Deuel, Hamlin SD28 - Fm Estelline to SD15

09E7, I7PL Clay, Union

Grading, Structure's (2-12x5 Precast RCBC, 

(2)12x10 CIP RCBC, 196.5' Steel Girder, 2-11x5 
CIP RCBC, 9x5 Precast RCBC), PCC Surfacing, 
Curb & Gutter, Storm Sewer, Signals, Lighting

Watermain and Sanitary Sewer

Grading (571k CuYd unclass, 317k CuYd Option 
Borrow), Interim Surfacing, Replace Structure's 

(2-9x8 CIP or Precast RCBC, 2-10x9 CIP RCBC), 

Approach Slab

Cold Milling, Asphalt Concrete Resurfacing of 

Shoulders (62k Ton) & Ramps & Crossroads, 

Durable Pavement Marking & Guardrail

I29 N & S - Fm North Sioux City  to N of Exit 26 (SD50 - 

Vermillion)

07DH Yankton US81 - Fm SD50 to 23rd St in Yankton

04EW Clark SD25 - Fm 9 N of US212 to the Clark/Day Co Line

** 06G8 Minnehaha I90 - Exit 387 (Hartford)

Hartford and Cliff Ave Projects will not be let at the same 
time. Final Letting Date is subject to change. 

08CU Minnehaha Western Ave - Fm N of I90 Exit 387 to Mickelson Rd in Hartford

08XQ Day, Roberts US12, US12 E & W - Fm Webster E to I29

** 05HN Minnehaha I229 - Exit 4 (Cliff Ave) in Sioux Falls

Hartford and Cliff Ave Projects will not be let at the same 
time. Final Letting Date is subject to change.

X06A Minnehaha Cliff Ave from Park Access Rd to S of 38th Street in Sioux Falls

08JN, 08JR, 08JP, 

08JT

Brown, Edmunds, Marshall

ADA, Modify Intersection,Signals

Grading (574k CuYd Unclass, 138K CuYd Option 
Borrow, 65k CuYd Contractor Furnished) & Interim 

Surfacing

Interchange Reconstruction, Structure (258' Steel 

Girder Bridge), PCC Surfacing, Sidewalk

Urban Grading, AC Surfacing, Curb & Gutter, 

Storm Sewer, Shared Use Path, Sidewalk, Lighting

Cold Milling, Asphalt Concrete Resurfacing of 

Shoulders (20k Ton)

Grading (275k CuYd), PCC Surfacing (97k SqYd), 

Structures (10x4 RCBC extension, 163' Temporary 

Bridge, (2) 400' Steel Girder, (2) 12x8 CIP RCBC), 

Retaining Walls, Curb & Gutter, Storm Sewer, 

Signals, Lighting

Water and Sanitary Sewer

Polymer Chip Seal
US281 - 1.1 S of US12 over Foot Ck

** 05EX Brookings SD13 - Fm SD324 to US14; Str 0.8 S of US14 Over Medary Ck

0808 Spink

Shoulder Widening (268k CuYd Unclass, 61k 
CuYd Contractor Furnished), Cold Milling, Asphalt 

Concrete Resurfacing, Replace Str (4-12x12 CIP 

RCBC), Pipe Work 

Grading (373k CuYd Unclass, 21k CuYd 
Contractor Furnished), Interim Surfacing

US212 - Fm 5 E of Redfield to E of Frankfort

Projects Anticipated for Letting

02/12/2025 to 03/05/2025

This is a tentative schedule subject to change and shall not be used for the letting.  It will be updated periodically as information regarding project status becomes available. 

The "Advertisement of Highway Bid Letting" will occur 3 - 4 weeks in advance of the bid opening date at which point the plans and bid proposal packages will be made 

available on the Department's website.  

Tentative Letting Date - 02/12/2025

Tentative Letting Date - 02/19/2025

Tentative Letting Date - 03/05/2025

 ** - Federal Oversight project Thursday, January 9, 2025Page 1 of 3



03WC, 03UA, 

03UC

Corson, Haakon, Ziebach Scour Protection

0854 Lawrence 2020 LFBP Structure (29.2' Rigid Frame Bridge) & 

Approach Grading

06XJ Edmunds, McPherson Inslope Restoration (1193 feet of 24" CIPP; 110 

feet of 30" CIPP)

** 05X0 Charles Mix, Gregory Replace Structure (5770'-6" Steel Girder) & 

Approach Grading

08MG Beadle 2021 LFBP Structure (5-12x8 CIP RCBC) & 

Approach Grading

06YP Minnehaha Grading (358k CuYd), Storm Sewer, Curb & 

Gutter, PCC Surfacing (55k SqYd), Structure (454'-

10" Prestressed Girder Widening & 12x10 CIP 

RCBC), MSE Large Panel Walls, Signals, Lighting

** 01V9, 08DA, 08DC Lincoln Grading, PCC Surfacing, Curb & Gutter, Storm 

Sewer, Signals, Lighting

0828, 0829, 082A Hutchinson, Turner Scour Protection, Berm Repair, Bank & Channel 

Protection

092U Pennington Grading (57k CuYd), Asphalt Concrete Surfacing 

(7k Ton), Pavement Markings, Permanent Signing

** 034J Meade Grading (1.1M CuYd), Structures (6x6 CIP or 

Precast, 2-10x6 CIP, 3-10x4 Precast, 7x6 CIP or 

Precast, 242'-6" Prestressed Girder, 64' 

Prestressed Girder, 10x10 CIP or Precast, 3-12x5 

CIP), PCC Surfacing (140k SqYd), Asphalt 

Concrete Surfacing (15k Ton)

04JH Mellette Signing & Delineation - Gravel Roads ONLY

08LU Lawrence Backslope Repair

09NU Pennington Grading (110k CuYd), Asphalt Concrete Surfacing 

(4k Ton), Curb & Gutter, Storm Sewer, Lighting, 

Curb Ramps, Sidewalk

09G2 Minnehaha PCC Shared Use Path

0968 Butte, Meade, Ziebach Rout & Seal

0975 Lincoln, McCook, Minnehaha Asphalt Surface Treatment

06UA Regionwide Rumble Stripes and High Grade Polymer 

Pavement Markings

09L1 Campbell, Corson, Dewey, 

McPherson, Walworth

Asphalt Surface Treatment

Structure located 0.5 Miles South of Ziebach/Haakon County 

line over Hermaphrodite Creek

Structure 0.12 W of US14A on Elmore Rd over Spearfish Creek 

SN 41-079-199 

Various locations on SD247 in Edmunds and McPherson 

Counties

SD44 - Over Missouri River (Platte/Winner) 

https://apps.sd.gov/HC65BidLetting/NewsDefault.aspx

Structure 4.5 N & 4.0 W of Wolsey on 383rd Ave over Cain Ck 

SN 03-070-104 

SD42 - Fm Willow Run Ent to Big Sioux River in Sioux Falls

Veterans Pkwy - Fm I29 to Western Ave

SD25 - Str 0.7 S of US18 Jct

Deadwood Ave - Horizontal Curve N of Rapid City

I90 E & W - Fm E of Exit 44 to W of Exit 48; Exit 46 (Elk Creek 

Rd)

Various County, City, & Township Roads in Mellette County

US14A - 4 E of Deadwood

Intersection of US16 & Promise Rd

Dell Rapids - Along 474th Ave fm W 7th St to SD115 & Along 

474th Ave fm 15th St to W 10th St

Various Locations in the Belle Fourche Area

Various Locations in the Sioux Falls Area

Various locations on the local system in the Mitchell Region

Various Routes in the Mobridge Area

The following projects are not yet scheduled for a particular bid opening date, but are anticipated to be let within the next 6 months.  The reason they are not slated for a 

specific letting date is because certain project activities necessary to move the project toward bid advertisement are yet to be fully completed (i.e. final design revisions, 

environmental clearances / permitting, ROW acquisition, Utility certification, etc.).  There is no guaranty the projects on this list will be bid within the next 6 months and this 

list is not inclusive of all projects that could be let within the next 6 months.  The anticipated letting schedule will continually be refined as projects progress and information 

becomes available.

 ** - Federal Oversight project Thursday, January 9, 2025Page 2 of 3

Projects Anticipated for Letting Within 6 Months



09KQ Lawrence, Pennington Rout & Seal Various Locations in the Rapid City Area

06UC Regionwide Rumble Stripes and High Grade Polymer 

Pavement Markings

Various locations on the local system in the Aberdeen Region

09KR Codington, Grant Rout & Seal Various Locations in the Watertown Area

 ** - Federal Oversight project Thursday, January 9, 2025Page 3 of 3




