
PCN(s) County(s) Type of Work Location

   08NA Tripp Structure (3-9x6 CIP RCBC) & Approach Grading Structure 4.8 E & 0.8 N of Colome on 285th St over W Br of 

Bull Ck SN 62-318-350 

8

   06U5 Custer, Fall River, Lawrence, 

Meade, Pennington

High Friction Surface Treatment Various Locations on the state and local systems in the Rapid 

City Region

   03WC, 03UA, 

03UC

Corson, Haakon, Ziebach Scour Protection Structure located 0.5 Miles South of Ziebach/Haakon County 

line over Hermaphrodite Creek

   084J Brown Structure (122' Continuous Concrete) & Approach 

Grading

Structure 8.5 W & 5 N of Frederick on 102nd St over Elm Lake 

SN 07-019-020 

   0854 Lawrence 2020 LFBP Structure (29.2' Rigid Frame Bridge) & 

Approach Grading

Structure 0.12 W of US14A on Elmore Rd over Spearfish Creek 

SN 41-079-199 

** 05X0 Charles Mix, Gregory Replace Structure (5770'-6" Steel Girder) & 

Approach Grading

SD44 - Over Missouri River (Platte/Winner) 

https://apps.sd.gov/HC65BidLetting/NewsDefault.aspx

   07W7 Davison Modify Drainage, Spot Grading (80k CuYd), PCC 

Surfacing (30k SqYd), Crossovers

I90 E & W - Fm W of Exit 319 (Mt Vernon) to 5 E of Exit 319 

(Mt Vernon)

   09NU Pennington Grading (110k CuYd), Asphalt Concrete Surfacing 

(4k Ton), Curb & Gutter, Storm Sewer, Lighting, 

Curb Ramps, Sidewalk

Intersection of US16 & Promise Rd

   02R1, 07A1 Fall River Cold Milling, Asphalt Concrete Resurfacing (15k 

Ton), Pipe Work

SD471 - Fm S of Edgemont to Edgemont

Projects Anticipated for Letting

06/04/2025 to 06/04/2025

This is a tentative schedule subject to change and shall not be used for the letting.  It will be updated periodically as information regarding project status becomes available.  

The "Advertisement of Highway Bid Letting" will occur 3 - 4 weeks in advance of the bid opening date at which point the plans and bid proposal packages will be made 

available on the Department's website.  

Tentative Letting Date - 06/04/2025

Projects Anticipated for Letting Within 6 Months

The following projects are not yet scheduled for a particular bid opening date, but are anticipated to be let within the next 6 months.  The reason they are not slated for a 

specific letting date is because certain project activities necessary to move the project toward bid advertisement are yet to be fully completed (i.e. final design revisions, 

environmental clearances / permitting, ROW acquisition, Utility certification, etc.).  There is no guaranty the projects on this list will be bid within the next 6 months and this 

list is not inclusive of all projects that could be let within the next 6 months.  The anticipated letting schedule will continually be refined as projects progress and information 

becomes available.
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