This is a tentative schedule subject to change and shall not be used for the letting.

Projects Anticipated for Letting
11/16/2016 to 01/18/2017

It will be updated periodically as information regarding project status becomes available. The “Advertisement of Highway Bid

Letting” will occur 3 - 4 weeks in advance of the bid opening date at which point the plans and bid proposal packages will be made available on the Department's website.

Project Nbr(s)

PCN(s) County(s)

Type of Work

Location

Tentative Letting Date -
BRF 6397(03)

BRF 6475(08)

IM 0904(50)189

Tentative Letting Date -

P 0115(51)104, IM
0293(102)98

662070 ( )

PH 0014(205)347

P 0034(168)283

P 0045(56)88

P 0079(77)150

P 0042(69)333

PH 0037(145)30

Tentative Letting Date -

Friday, October 7, 2016

11/16/2016

01DY Union

01WB Clay

00GL Jones
12/07/2016

03RT, Minnehaha

04A8

X04J Minnehaha

04TX Beadle

04EF Buffalo

O5EY Buffalo, Hand

05P7 Butte

05Q5 McCook

053V Bon Homme
12/14/2016

Structure & Approach Grading (102'
Continuous Concrete Bridge)

Structure & Approach Grading (114'-6"
Continuous Concrete Bridge)

PCC Overlay (122,000 SqYd), PCC
Surfacing, Asphalt Concrete Surfacing,
Culvert Repair, & Edge Drains

Grading, Curb & Gutter, Storm Sewer,
PCC Surfacing/Resurfacing, Structures,
& Roadway Lighting

Water Main
Intersection Modification

Cold Milling Asphalt Concrete, Asphalt
Concrete Resurfacing (16,000 Ton); &
Culvert Repair

Asphalt Concrete Resurfacing & Culvert
Repair

Cold Milling Asphalt Concrete & Asphalt
Concrete Surfacing (78,000 Ton)

Cold Milling Asphalt Concrete & Asphalt
Concrete Surfacing

Installation of Rural Intersection Conflict
Warning System (RICWS)
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Structure 4 miles west & 2 miles south of Alcester over E.
Brule Creek

Structure on University Rd., 3 miles east of SD19 & 1.1
miles south of SD46 over Ash Creek

190 EBL from 3 miles west of Exit 192 (Murdo) to 3 miles
west of Exit 201 (Draper)

SD115 from 129, through Dell Rapids, to Quarry Road/Zero
St.

SD115 from [-29 to Quarry Road/Zero St in Dell Rapids
US14 at the intersection of Custer Ave in Huron

SD34 from 8.5 miles west of SD45, to SD45

SD45 from south of the Hand/Buffalo County Line to south of
Miller
SD79 from SD168 to the Butte/Harding County Line

SD42 from US81 to West of SD19

Jct SD46/SD37
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Project Nbr(s) PCN(s) County(s) Type of Work Location
P 0047(92)89, P 01QuU, Buffalo, Hyde Deck Overlay, Replace Rail & Approach SD47, 0.3 miles NE of Big Bend Dam over Soldier Creek &
0034(136)258 o1Qv Guardrail, Approach Pavement & ADA SD34, 0.9 miles south of Jct SD47N over the west fork of
Upgrades Elm Creek
P 0040(22)65 03TV Custer Replace Structure (Bridge) and Approach SD40, 17.5 miles southeast of Hermosa Over Battle Creek
Grading
P 0045(57)182 05E3 Edmunds, McPherson Asphalt Concrete Resurfacing (28,000 SD45 from the east junction of US12 to the
Ton) Edmunds/McPherson County Line
Tentative Letting Date - 01/18/2017
P 0023(34) 03JL Clay, Union, Yankton PCC Pavement Grinding Various Routes in the Yankton Area
NH 0212(160)306 03A6 Spink Structure and Approach Grading US212 - 0.3 NW of US281S in Redfield, over Turtle Ck
BRO 8058(17) 02E1 Spink Structure & Approach Grading (42'-0" Structure on 7th St. E in Redfield over Turtle Creek
Prestressed Double Tee Bridge)
NH-P 0050(97)411, P 023L, Clay, Union Micro-Milling Asphalt Concrete, Asphalt SD50 & SD50 EBL from Vermillion to 129
0050(102)417, P 037D, Concrete Resurfacing (30,000 Ton), Box
050L(02)411 05CL Culverts, & Culvert Repair
PH 0037(130)72, PH 03B1, Davison Urban Grading, PCC Surfacing, Curb & SD37 NB & SB (Burr St at Mitchell) from the beginning of the
090L(08)332 03KE Gutter, Roadway Lighting, Traffic Signals, divided highway north to the Exit 332 WB Ramps
ADA Upgrades, Storm Sewer, Sidewalk
PH 0014(218)246 05J4J Hughes Intersection Lighting Junction of US83 and US14
2016 26A( ) X04G Davison Replacement of Existing Water SD37 NB & SB (Burr St at Mitchell) - Fm the Beginning of
Main,Water Services and Sanitary Sewer the Divided Highway N to the Exit 332 West Bound Ramps
Manhole
PH 0034(159)39 036K Meade Shoulder Widening, Spot Grading, AC SD34 from SD79 east 8 miles
Surfacing & Replace Structure (RCBC)
Over Cottle Ck
PH 0020(173) 05H8 Lake, Lincoln, McCook, Centerline & Transverse Rumble Strips Varies Locations Statewide
Minnehaha, Yankton
P 0038(44)300 0556 Davison, Hanson Joint, Spall and Shoulder Repair SD38 - Fm 190 Loop to SD38P in Mitchell
NH-P 0022(54) 055Q Lake, Turner Chip Seal Various Routes in the Sioux Falls Area.

Friday, October 7, 2016

Page 2 of 3

HC65-BidLetting-ProjectsAnticipatedForLettingPublic.rpt



This is a tentative schedule subject to change and shall not be used for the letting.

Projects Anticipated for Letting
11/16/2016 to 01/18/2017

It will be updated periodically as information regarding project status becomes available. The “Advertisement of Highway Bid

Letting” will occur 3 - 4 weeks in advance of the bid opening date at which point the plans and bid proposal packages will be made available on the Department's website.

Project Nbr(s)

PCN(s)

County(s)

Type of Work

Location

PH 00SW(41)

PH 00SW(43)

NH 0012(202)121
PH 0040(314)

05H7

05H9

05KM
05X3

Clay, Davison, Hamlin,
Hutchinson, Kingsbury,
Lyman, McCook, Yankton

Fall River, Lawrence, Meade,
Pennington

Corson
Butte, Fall River, Harding,

Lawrence, Meade, Oglala
Lakota, Pennington

Shoulder Wedge Improvements

High Friction Surface Treatment

Rout and Seal

Centerline Rumble Stripes

Various Locations Statewide

Various Locations Statewide

US12 - Fm 0.7 miles W of Watauga to McIntosh

Rapid City Region

Friday, October 7, 2016
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