
Department of Transportation 
Office of Project Development  
700 E Broadway Avenue 
Pierre, South Dakota 57501-2586    605/773-3268 
FAX: 605/773-2614 
 
 
 

January 14, 2016 
 
 
ADDENDUM NO. 1 
 

RE:  Item #2, January 20, 2016 Letting - P 0017(08)42, PCN 028V, Lincoln County - 
Grading, C&G, Lighting & Asphalt Concrete Surfacing 

 
TO WHOM IT MAY CONCERN: 
 
The following addenda to the plans shall be inserted and made a part of your proposal for the 
referenced project. 
 
SPECIAL PROVISIONS: NO CHANGE 

 
BID ITEM FILE:  NO CHANGE 
 
PLANS: Please destroy sheets B2, B3, and  C2 and replace with the enclosed sheets, dated 

1/14/16. 
 

Sheet B2: RESTRICTED WORK AREA note was added. 
 
Sheet B3: Note placement was adjusted. 
 
Sheet C2: SEQUENCE OF OPERATIONS note was revised. 

 
 
Sincerely,  
 
 
 
Sam Weisgram 
Engineering Supervisor 
 
SW/cj 
 
CC: Craig Smith, Mitchell Region Engineer  
 Travis Dressen, Sioux Falls Area Engineer
 

Connecting South Dakota and the Nation
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SECTION C ESTIMATE OF QUANTITIES 
 

BID ITEM 
NUMBER ITEM QUANTITY UNIT

  634E0010 Flagging 100.0 Hour

  634E0020 Pilot Car 100.0 Hour

  634E0110 Traff ic Control Signs 649 SqFt

  634E0120 Traff ic Control, Miscellaneous 1 LS  

  634E0285 Type 3 Barricade, 8' Double Sided 44 Each

  634E0630 Temporary Pavement Marking 1.3 Mile

  634E1002 Detour Signing 715.0 SqFt

  634E1020 Temporary Business Signing 120.0 SqFt

  634E1215 Contractor Furnished Portable Changeable Message Sign 2 Each
  734E5010 Sw eeping 50 Hour

 
SEQUENCE OF OPERATIONS 
 
The following Sequence of Operations shall be followed by the Contractor 
unless an alternate Sequence of Operations is submitted in writing two 
weeks prior to the preconstruction meeting and approved by the Engineer. 
 
The project shall be constructed in 3 phases. Each phase shall be 
completed according to the following notes and phasing details. The 
Contractor will be required to relocate/reuse traffic control and detour 
signing when switching between phases. No extra payment will be made for 
this work. 
 
Contractor will be required to maintain access to each residence and 
business throughout the project. 
 
The Contractor should review the special provision for contract time for 
interim completion dates. Unless otherwise authorized by the Engineer. 
The Contractor shall be required to complete all work in Phase 1 before 
work in Phase 2 will be allowed to begin,  
 
Phase 1:  Sta. 44+00 to Sta. 73+68 

 
 Install temporary erosion control measures, traffic control and 

detour signing for Phase 1 as shown in the traffic control layouts 
and Standard Plates. 

 Complete all grading, utility, storm sewer work and place base 
course from Sta. 61+00 to 73+68 and open this section to local 
traffic. 

 Complete all grading, utility, storm sewer work and place base 
course. from Sta. 44+00 to Sta. 61+00. 

 Begin installing roadway lighting for this phase. 
 Remove all traffic control and detour signing for Phase 1. 

 
 

SEQUENCE OF OPERATIONS (Continued) 
 
Phase 2: Sta. 8+65 to 44+00 & Sta. 1+14.67 to 11+50 (279th St.) 

 
 Install temporary erosion control measures, traffic control and 

detour signing for Phase 2 as shown in the traffic control layouts 
and Standard Plates. 

 Complete all grading, utility, storm sewer work and place base 
course. from Sta. 11+07.87 to 44+00. 

 Install the detour signing as shown in the Traffic control layouts and 
install the 36” RCP at Sta. 8+87. 

 Complete all grading and place base course on 279th St. from Sta. 
1+14.67 to 11+50. 

 Begin installing roadway lighting for this phase. 
 Remove all traffic control and detour signing for Phase 2. 

 
Phase 3: Sta. 8+65 to 73+68 

 Place Asphalt surfacing project wide utilizing single lane closures, 
flaggers and pilot cars as needed. 

 Install permanent pavement markings, signing and delineation.  
 Seed, mulch and install permanent erosion and sediment control 

devices throughout the project.  
 Complete roadway lighting installation. 

 
COORDINATION WITH RAILROAD 
 
A separate contract for replacing the railroad crossing at this location will be 
performed in conjunction with this reconstruction project (PCN 028V). 
 
The Contractor shall coordinate and perform concrete sawing a minimum of 
24 hours in advance of when the Railroad Company will begin work on the 
crossing to facilitate removal of the existing crossing. The Contractor shall 
review the Special Provision for Working on Railroad Right-Of-Way and 
coordinate work with the rail road project. 
 
The Contractor shall schedule his work so as to meet the requirements of 
the Special Provisions and at the same time, not interfere with or hinder the 
progress of the work performed by other Contractors on the railroad 
crossing replacement project. 
 
GENERAL MAINTENANCE OF TRAFFIC 
 
 
The bottom of signs on portable or temporary supports shall not be less 
than seven feet above the pavement in urban areas and one foot above the 
pavement in rural areas. Portable sign supports may be used as long as the 
duration is less than 3 days. If the duration is more than 3 days the signs 
shall be on fixed location, ground mounted, breakaway supports. 
 
If traffic is routed to a completed section and the permanent signing is not 
complete, the Contractor shall use temporary signing consisting of salvaged 
permanent signs or temporary traffic control signs for traffic direction and 
safety. The cost of the temporary signing shall be at the Contractor’s 
expense to install and maintain signs.  
 

STREET SWEEPING 
 
Vehicle tracking of sediment from the construction site shall be minimized. 
Street sweeping shall be used if erosion and sediment control best 
management practices are not adequate to prevent sediment from being 
tracked onto the highway.  
 
The Contractor shall use a pickup broom having integral self-contained 
storage to clean the roadway. The pickup broom used shall be a minimum 
of 6 feet wide and have working gutter brooms. 
 
At a minimum, sweeping will be required: 

1. Prior to opening any segment or roadway to traffic. 
2. Following pavement grooving operations and prior to the 

application of the pavement marking tape. 
3. When sawing operations are underway in the inside driving 

lanes, the outside driving lane and gutter may need to be 
swept to control dust. 

All costs for cleaning the roadway with a pickup broom shall be incidental to 
the contract unit price per hour for Sweeping. 
ACCESS TO RESIDENCES AND BUSINESSES ALONG SD HWY 17 
 
The Contractor will be required to maintain access to each residence and 
business throughout the project at all times. At a minimum, the Contractor 
shall provide a 10’ wide smooth drivable, gravel access roadway to the 
residences and businesses. The roadway shall have a minimum of 4” depth 
of gravel base installed on it. The Contractor shall re-grade the access 
roadway on a weekly basis or anytime the roadway is un-drivable per the 
Engineer’s direction. 
 
At the preconstruction meeting the Contractor shall provide the name and 
phone number of the person who will be available for maintaining the 
access to residences and businesses 24 hours a day 7 days a week. 
 
The Contractor shall coordinate with the homeowner or business to inform 
them of the access road they should take during their phasing process. 
When the temporary gravel access roads are no longer needed, the gravel 
access roads shall be removed from the site and the site shall be restored, 
where applicable, to pre-existing conditions. The gravel shall be salvaged 
for reuse and no additional payment will be made to salvage and reuse the 
gravel.  1,000 tons of gravel cushion has been included in the bid item 
Gravel Cushion to maintain access during construction. See Section F for 
quantity and notes. 
 
MAINTENANCE OF DRAINAGE 
 
The Contractor will be required to maintain drainage on the project during 
the course of construction. This will include the installing of Contractor 
furnished pipe to temporarily connect drainage systems, performing the 
necessary shaping, and all needed miscellaneous work. No separate 
payment will be made for this work. All costs for maintaining the drainage 
shall be incidental to the cost of the various contract bid items. If existing 
cross pipe are not needed to maintain drainage and are not removed from 
under the new roadway section, the pipe must be filled with flowable fill 
approved by the Engineer. This process shall be incidental to the cost for 
the various contract bid items. 
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