

Projects Anticipated for Letting

05/19/2021 to 08/18/2021

DOT Aeronautics Asphalt Concrete Maintenance Letting Details - See Page 2

This is a tentative schedule subject to change and shall not be used for the letting. It will be updated periodically as information regarding project status becomes available. The "Advertisement of Highway Bid Letting" will occur 3 - 4 weeks in advance of the bid opening date at which point the plans and bid proposal packages will be made available on the Department's website.

PCN(s)	County(s)	Type of Work	Location
Tentative Letting Date - 05/19/2021			
074D	Turner	Construction of a Shared Use Path, CE	Viborg along E Park Ave from Sorenson St to Commercial St and from Nora St to Industrial St
04XQ	Hughes	Asphalt Concrete Resurfacing (21K Ton), Pipe Work	US14 - Fm W of SD1804 to W of the US83 N Jct (Blunt Jct)
07KY	Butte, Custer, Fall River, Lawrence	Pavement Restoration, NGCS Grinding, Asphalt Concrete Surfacing, Median Ditch Repair & Weigh In Motion Upgrades	Various Routes in the Belle Fourche & Custer Areas
087V	Gregory	Slide Repair (119K cuyd)	SD44 - 0.3 W of Platte/Winner Bridge - Gregory County
Tentative Letting Date - 06/02/2021			
070C, I69L, I69K	Hughes, Sully	Pavement Restoration	Various Routes in the Pierre Area
04W4	Lawrence, Meade	Zone Painting, Diaphragm Weld Repair, Cover Plate	I90 - Repair Str Bridge, Over Co Rd & Over Spearfish Creek, 3.0 W & 0.3 W of the US85N Interchange; Co Rd over I90, 2.2 W of the SD34N Interchange; Over RR, 0.8 W of SD34N Interchange; SD34 Interchange; Over Whitewood Crk, 1.0 E of SD34N Interchange; Over
08F6	Davison	Structure (2-10x10 Precast RCBC) & Approach Grading	4.4 S of Mount Vernon on 397th Ave over Enemy Creek SN 18-030-144
Tentative Letting Date - 07/07/2021			
04V9	Charles Mix	Replace Structure (225' Prestressed Girder Bridge), Approach Grading; Spot Grading, Pipe Work, Interim Surfacing; Intersection Improvements	US18 - 0.8 N of Pickstown Over Saint Francis Bay; US18 - Fm Pickstown to Lake Andes
Tentative Letting Date - 08/18/2021			
01ME	Lawrence, Meade, Pennington	Replace Fence	I90 - Rapid City Area
06F7	Jackson, Stanley	Culvert Replacement and Repair	Various Locations Throughout the Pierre Area
044G	Kingsbury	Grading, Asphalt Concrete Surfacing (20K Tons)	US81 - Fm 4.8 S of the US14 S Jct, N 3

Projects Anticipated for Letting Within 6 Months

The following projects are not yet scheduled for a particular bid opening date, but are anticipated to be let within the next 6 months. The reason they are not slated for a specific letting date is because certain project activities necessary to move the project toward bid advertisement are yet to be fully completed (i.e. final design revisions, environmental clearances / permitting, ROW acquisition, Utility certification, etc.). There is no guaranty the projects on this list will be bid within the next 6 months and this list is not inclusive of all projects that could be let within the next 6 months. The anticipated letting schedule will continually be refined as projects progress and information becomes available.

02E8	Fall River	Structure (178' Prestressed Girder) & Approach Grading	Structure 4E & 1.8N of Edgemont over abandoned RR line SN 24-162-102
04FL	Corson	Replace Structures (231' Prestressed Girder, 197' Prestressed Girder, RCBC's & MSE Wire Wall) & Approach Grading	US12 - Strs 7.9 E of the Perkins Co Line & 0.2 W of SD65S over the Burlington Northern RR
01KP	Lawrence	Structure (80' Prestressed Bulb Tee) & Approach Grading	Structure 2E & 5.5N of Spearfish over the Redwater River SN 41-110-008
0749	Charles Mix	Shared Use Path	Wagner along Main Ave from 298th St to the N End of Tomahawk Rd

Projects Anticipated for Letting
05/19/2021 to 08/18/2021

This is a tentative schedule subject to change and shall not be used for the letting. It will be updated periodically as information regarding project status becomes available. The "Advertisement of Highway Bid Letting" will occur 3 - 4 weeks in advance of the bid opening date at which point the plans and bid proposal packages will be made available on the Department's website.

PCN(s)	County(s)	Type of Work	Location
05UP	Hamlin	Cold Milling Asphalt Concrete, Asphalt Concrete Resurfacing (24k ton), Pipe Work, Erosion Repair	SD 22 - Fm Hazel E to US81N
04PH	Pennington	ADA Curb Ramps & Sidewalk	SD40 - Through Keystone
04F4	Lyman, Tripp	Cold Milling Asphalt Concrete, Asphalt Concrete Resurfacing (61k Ton), Bridge Approach Inslope Rehabilitation and Guardrail Replacement, Spot Grading, Pipe Work	SD49 - Fm SD44 to SD47
06TV	Regionwide	Rumble Stripes & High Grade Polymer Pavement Markings, Signing	Various locations on the local system in the Aberdeen Region
06EC	Brown, Clark, Day, Edmunds, Faulk, Hamlin	Culvert Cleaning & Cured In Place Culvert Lining	Various Locations Throughout the Aberdeen Region

The DOT Aeronautics Office has the following project advertised for bids:

The project is available on QuestCDN.com, eBidDoc number 7559356, link below:

QUESTCDN: Project

The project includes asphalt pavement maintenance at 10 General Aviation Airports across the state. The work will be routing and sealing cracks, resealing cracks, mastic crack repair on the larger cracks. Also, one airport will get an emulsified asphalt seal coat and remark of all pavements, two other will have taxiway remarking. Airports include Buffalo-Harding County, Canton, Custer County, Highmore, Hoven, Lemmon, McLaughlin, Onida, Pine Ridge and Vermillion. Pre-bid will be a virtual meeting on 4/13/21 and the bid letting will be 2:00PM on 4/20/21 in Pierre.