

Projects Anticipated for Letting

05/20/2026 to 07/29/2026

This is a tentative schedule subject to change and shall not be used for the letting. It will be updated periodically as information regarding project status becomes available. The "Advertisement of Highway Bid Letting" will occur 3 - 4 weeks in advance of the bid opening date at which point the plans and bid proposal packages will be made available on the Department's website.

PCN(s)	County(s)	Type of Work	Location
Tentative Letting Date - 05/20/2026			
09A9	Turner	Structure (130' Continuous Concrete Bridge) & Approach Grading	Structure 2 N & 2.3 E of Parker on 273rd St over the E Fork of the Vermillion River SN 63-153-050
09MK	Hand	Structure (2-10x5 CIP RCBC) & Approach Grading	Structure 10 E & 1.8 N of Miller on 370 Ave over Pearl Ck, SN 30-260-242
09G8	Pennington	Deck Repair	SD79NF (Cambell St) - 1.2 S of SD44 over St Joseph St, RCP&E RR in Rapid City
0ADY	Lincoln	Extend Turn Lane, Remove & Replace Portland Cement Concrete Pavement, Curb and Gutter, Durable Pavement Markings	SD115 S - N of Tiger Way in Harrisburg
08RT	Pennington	Modify Intersections	US16B - Fm I90 to US16
09L5	Aurora, Beadle, Brown, Clay, Grant, Lake, Lincoln, Minnehaha, Roberts, Yankton	Install Dynamic Message Boards	Aberdeen & Mitchell Region on the Interstate System
09X6	Brookings, Kingsbury	Pavement Restoration	Various Locations in the Watertown Area
09WE	Dewey, Ziebach	Rout & Seal	Various Locations in the Mobridge Area
09X2	Faulk	PCC Pavement Repair	Various Locations in the Aberdeen Area
06TH, 07XD	Davison, Hanson, Lincoln, Minnehaha	Durable Pavement Markings	Various locations on the State System in the Mitchell Region
09QP	Kingsbury	PCC Sidewalk	Lake Preston - Along the N side of US14 fm Main Ave N to Park Ave, Along S side of US14 fm Main Ave N to approx 100' E of Walters Ave N
Tentative Letting Date - 06/03/2026			
09FW	Pennington	Grading, PCC Sidewalk (8k SqFt) & Culverts	Box Elder - Along S Ellsworth Rd fm County HWY 1416 to 1/2 block N of Ruhe Ln
09QH	Pennington	Grading, PCC Sidewalk (15k SqFt) & Culverts	Box Elder - Along 225th St fm Radial Lane to W side of Tower Rd; Along Tower Rd fm Don Williams Dr N to Existing Sidewalk in Front of Douglas Middle School
09VP	Lawrence	Modify Lighting	US14A – Fm Lower Main St to N Jct of US85 in Deadwood
080J	Butte, Lawrence, Lyman, Meade, Pennington, Stanley	Install Dynamic Message Boards	Rapid City & Pierre Region on the Interstate System
06TK	Jackson, Jones	Durable Pavement Markings	Various Locations on the State System in the Pierre Region
09X8	Custer, Fall River	PCC Pavement Repair	Various Locations in the Custer Area

Projects Anticipated for Letting

05/20/2026 to 09/30/2026

09UU	Bennett, Corson, Dewey, Gregory, Hughes, Jones, Lyman, Mellette, Oglala Lakota, Potter, Stanley, Sully, Todd, Tripp, Ziebach	Centerline Rumble Stripes	Pierre Region
------	--	---------------------------	---------------

Tentative Letting Date - 07/29/2026

** 05X0	Charles Mix, Gregory	Structure (5770'-6" Steel Girder) & Approach Grading	SD44 - Over Missouri River (Platte/Winner) https://apps.sd.gov/HC65BidLetting/NewsDefault.aspx
09M8	Douglas	Structure (4-12x8 CIP RCBC) & Approach Grading	Structure 0.5 N & 3.7 W of Armour on 280 St over Andes Ck, SN 22-143-120

Tentative Bid Advertisement - June 5, 2026
Tentative On-Site Visits - June 23, 2026 & June 25, 2026
Tentative Virtual Pre-Bid Meeting - July 7, 2026 (1:30 to 3:30PM CST)

Projects Anticipated for Letting Within 6 Months

The following projects are not yet scheduled for a particular bid opening date, but are anticipated to be let within the next 6 months. The reason they are not slated for a specific letting date is because certain project activities necessary to move the project toward bid advertisement are yet to be fully completed (i.e. final design revisions, environmental clearances / permitting, ROW acquisition, Utility certification, etc.). There is no guaranty the projects on this list will be bid within the next 6 months and this list is not inclusive of all projects that could be let within the next 6 months. The anticipated letting schedule will continually be refined as projects progress and information becomes available.

08EJ	Roberts	Pipe Work (48" CIPP - 293'; 72" CIPP - 408')	Various Locations Throughout the Watertown Area
09MP	Hand	Structure (3-9'x7' CIP RCBC), Approach Grading	Structure 5 W & 13.2 S of Ree Heights on 344 Ave over Elm Creek, SN 30-000-392
06X3	Pennington	Grading (205k CuYd), Asphalt Concrete Surfacing (20k Ton), Structures (2-129' Prestressed Girder), Construct Median Crossovers	US16 - Intersection of US16 & Neck Yoke Rd (Reptile Garden Ent)
09MM	Jones	Structure (4-12'x12' CIP RCBC) & Approach Grading	Structure 14.5 N & 0.2 W of Murdo on 227 St over White Clay Ck, SN 38-168-045
09VT	Kingsbury	Guardrail, Bank Stabilization, Shoulder Surfacing, Rumble Strips	218th St - W of US81 in Kingsbury Co