

Projects Anticipated for Letting

06/18/2025 to 08/20/2025

This is a tentative schedule subject to change and shall not be used for the letting. It will be updated periodically as information regarding project status becomes available. The "Advertisement of Highway Bid Letting" will occur 3 - 4 weeks in advance of the bid opening date at which point the plans and bid proposal packages will be made available on the Department's website.

| PCN(s) | County(s) | Type of Work | Location |
|--|-----------|--|---|
| Tentative Letting Date - 07/16/2025 | | | |
| 084J | Brown | Structure (122' Continuous Concrete) & Approach Grading | Structure 8.5 W & 5 N of Frederick on 102nd St over Elm Lake SN 07-019-020 |
| 0A3L | Brookings | Grading, Curb & Gutter, Storm Sewer, Portland Cement Concrete Pavement, Asphalt Concrete Pavement, Sidewalk, Signals, Lighting & Signing | 20th St S & 22nd Ave S Intersection - in Brookings |
| Tentative Letting Date - 08/20/2025 | | | |
| ** 06JQ, 07D0 | Lincoln | Construct Interchange, Grading, PCC Surfacing, Storm Sewer, Pavement Marking, Lighting, Signal, Sidewalk, ROW, CE | I29 - 85th St Interchange; 85th Street (270th Street) - Fm Sundowner Avenue E 1 to Tallgrass Ave in Sioux Falls |
| X06R | Lincoln | Watermain | 85th St - Fm E of Sundowner Ave to W of Tallgrass Ave |

Projects Anticipated for Letting Within 6 Months

The following projects are not yet scheduled for a particular bid opening date, but are anticipated to be let within the next 6 months. The reason they are not slated for a specific letting date is because certain project activities necessary to move the project toward bid advertisement are yet to be fully completed (i.e. final design revisions, environmental clearances / permitting, ROW acquisition, Utility certification, etc.). There is no guaranty the projects on this list will be bid within the next 6 months and this list is not inclusive of all projects that could be let within the next 6 months. The anticipated letting schedule will continually be refined as projects progress and information becomes available.

| | | | |
|------------------|-------------------------|--|---|
| 03WC, 03UA, 03UC | Corson, Haakon, Ziebach | Scour Protection | Structure located 0.5 Miles South of Ziebach/Haakon County line over Hermaphrodite Creek |
| 0854 | Lawrence | 2020 LFBP Structure (29.2' Rigid Frame Bridge) & Approach Grading | Structure 0.12 W of US14A on Elmore Rd over Spearfish Creek SN 41-079-199 |
| ** 05X0 | Charles Mix, Gregory | Replace Structure (5770'-6" Steel Girder) & Approach Grading | SD44 - Over Missouri River (Platte/Winner) https://apps.sd.gov/HC65BidLetting/NewsDefault.aspx |
| 07W7 | Davison | Modify Drainage, Spot Grading (80k CuYd), PCC Surfacing (30k SqYd), Crossovers | I90 E & W - Fm W of Exit 319 (Mt Vernon) to 5 E of Exit 319 (Mt Vernon) |
| 09NU | Pennington | Grading (110k CuYd), Asphalt Concrete Surfacing (4k Ton), Curb & Gutter, Storm Sewer, Lighting, Curb Ramps, Sidewalk | Intersection of US16 & Promise Rd |
| 02R1, 07A1 | Fall River | Cold Milling, Asphalt Concrete Resurfacing (15k Ton), Pipe Work | SD471 - Fm S of Edgemont to Edgemont |