

Projects Anticipated for Letting

06/19/2019 to 06/19/2019

This is a tentative schedule subject to change and shall not be used for the letting. It will be updated periodically as information regarding project status becomes available. The "Advertisement of Highway Bid Letting" will occur 3 - 4 weeks in advance of the bid opening date at which point the plans and bid proposal packages will be made available on the Department's website.

Project Nbr(s)	PCN(s)	County(s)	Type of Work	Location
Tentative Letting Date - 06/19/2019				
BRF 1618(00)16-3	05R3	Pennington	Structure Outlet Rehabilitation	Structure 1.8 miles north of US16B on Cambell St. in Rapid City
PP 0240(14)127	066C	Pennington	Crossing Surface Upgrades, Approach Work, Sidewalk & Cross Pipe Replacement	SD240 E&W (W S Blvd) in Wall
PH 000S(401)	06C6	Hughes, Stanley	Retroreflective Signal Backplates	Various locations in Pierre, Fort Pierre, & Rapid City

** - Federal Oversight project