

Projects Anticipated for Letting
06/26/2024 to 10/16/2024

This is a tentative schedule subject to change and shall not be used for the letting. It will be updated periodically as information regarding project status becomes available. The "Advertisement of Highway Bid Letting" will occur 3 - 4 weeks in advance of the bid opening date at which point the plans and bid proposal packages will be made available on the Department's website.

PCN(s)	County(s)	Type of Work	Location
Tentative Letting Date - 06/26/2024			
0862	Pennington	Structure (2-15'x3.5' CIP RCBC) & Approach Grading	Structure 0.1 S of San Marco & S Canyon in Rapid City on San Marco Blvd over the Pierre St Drainage Ditch (City Owned) SN 52-375-296
X06G	Pennington	Water Main Lowering	San Marco Blvd over the Pierre St Drainage Ditch
084D	Grant	2020 LFBP Structure (228' composite Steel Plate Girder Bridge) & Approach Grading	Structure in Big Stone City on 2nd Ave over the BN RR (City Owned) SN 26-374-023
09KE	Pennington	Gravel Surfacing	Boulder Hill Rd - Fm Silver Mountain Rd to Sheridan Lake Rd
09NV	Pennington	Asphalt Concrete Resurfacing (40K Tons)	I90 E & W - Fm Box Elder to 2 E of New Underwood
05VN	Pennington	Cold Plastics/Sprayable Durable Pavement Marking	Various locations on the State System in the Rapid City Region
06U8	Regionwide	Rumble Stripes & High Grade Polymer Pavement Markings	Various locations on the local system in the Aberdeen Region
Tentative Letting Date - 07/17/2024			
06P9	Lake	Mill, Full Depth Reclamation, AC Surfacing, Pipe Work, Modify Intersection	US81 - Fm N of NW 9th St in Madison to the Lake/Kingsbury/Brookings Co Line
Tentative Letting Date - 08/07/2024			
08PN	Union	Replace Joints, Bearings, Box Girder End Repair	I29 - Exit 9 (Jefferson) & Exit 15 (Elk Point) over I29
Tentative Letting Date - 08/21/2024			
07D3	Lawrence	Polymer Chip Seal, Joints, Approach Slab Repair	I90 E & W - Strs 1.7, 2 E of the WY State Line, Interch over Schenk Lane, 3, 1.3 W of the US85 Interch, EBL Off Ramp 0.3 W of the US85 Interch & 1.0 SE of the SD34 N Interch
097F	Clay, Union	Pavement Preservation	Various Locations in the Yankton Area
Tentative Letting Date - 10/02/2024			
** 03VD	Pennington	Grading (1.5M CuYd), Interim Surfacing, Replace Str (2-13x13 CIP & 12x12 CIP RCBC)	US385 - Fm 1.5 N of US16 E to Pactola Dam; US385 - Str 3.6 N of US16 E over Horse Creek
06XN	Meade	Structure (4-12x10 CIP or Precast RCBC) & Approach Grading	SD34 - 7.5 W of Union Center over East Elm Ck
07YW	Codington, Hamlin	Cold Milling, Asphalt Concrete Resurfacing (39k Ton) & Pipe Work	US81 - Fm SD 22 N to Watertown
05U5, 067R, 07CC	Corson	Asphalt Concrete Surfacing (62K Ton)	US12 - Fm Morristown E 9

Projects Anticipated for Letting Within 6 Months

The following projects are not yet scheduled for a particular bid opening date, but are anticipated to be let within the next 6 months. The reason they are not slated for a specific letting date is because certain project activities necessary to move the project toward bid advertisement are yet to be fully completed (i.e. final design revisions, environmental clearances / permitting, ROW acquisition, Utility certification, etc.). There is no guaranty the projects on this list will be bid within the next 6 months and this list is not inclusive of all projects that could be let within the next 6 months. The anticipated letting schedule will continually be refined as projects progress and information becomes available.

084J	Brown	Structure (122' Continuous Concrete) & Approach Grading	Structure 8.5 W & 5 N of Frederick on 102nd St over Elm Lake SN 07-019-020
086G, 086J	Spink	Structure (155' Prestressed Girder & 166' Prestressed Girder) & Approach Grading	Structure 1 S & 2.8 W of Redfield on 175th St over Turtle Creek SN 58-062-270; Structure 1.0 E & 1.5 N of Redfield on 172nd St over Turtle Creek SN 58-109-240
04HQ	Bennett	Signing & Delineation	Various County, City, & Township Roads in Bennett County
** 05HV, 08EH	Jackson	Grading (1.5M CuYd), Interim Surfacing, Replace Str RCBC (2-11'x9' CIP or Precast RCBC)	SD73 - Fm S of the White River to Kadoka
085Q	Moody	2020 LFBP Structure (162' Continuous Concrete) & Approach Grading	Structure 7.5 E & 2 S of Trent on 242nd St over Pipestone Creek SN 51-195-220
0854	Lawrence	2020 LFBP Structure (29.2' Rigid Frame Bridge) & Approach Grading	Structure 0.12 W of US14A on Elmore Rd over Spearfish Creek SN 41-079-199
06QP	Stanley	Cold Milling, Asphalt Concrete Resurfacing (70k Tons), Shoulder Shaping, Pipe Work, Modify Intersection	SD1806 - Fm US14 to the end of State Jurisdiction near Mission Ridge
07DH	Yankton	ADA, Modify Intersection, Signals	US81 - Fm SD50 to 23rd St in Yankton
05G7	Codington, Day	Durable Pavement Markings	Various locations on the State System in the Aberdeen Region
091E	Brown	Guardrail	378th Ave over Richmond Lake
09FL	Brookings, Hutchinson, Kingsbury, McCook	Centerline Rumble Stripes & Durable Pavement Markings	Mitchell Region
03WC, 03UA, 03UC	Corson, Haakon, Ziebach	Scour Protection	Structure located 0.5 Miles South of Ziebach/Haakon County line over Hermaphrodite Creek
08MF	Beadle	2021 LFBP Structure (3-12'x8' CIP RCBC) & Approach Grading	Structure 2 E & 0.4 S of Wessington on 376th Ave over Cain Ck SN 03-020-124
06XJ	Edmunds, McPherson	Inslope Restoration (1193 feet of 24" CIPP; 110 feet of 30" CIPP)	Various locations on SD247 in Edmunds and McPherson Counties
** 05X0	Charles Mix, Gregory	Replace Structure (5770'-6" Steel Girder) & Approach Grading	SD44 - Over Missouri River (Platte/Winner)
** 026Z	Hughes	Urban Grading (29k CuYd), Curb & Gutter, Sidewalk (139k SqFt), Signals, Storm Sewer, Lighting, Asphalt Concrete Surfacing (14k ton), PCC Surfacing (7k SqYd)	US14 -(Euclid) Fm Sioux Ave to the Divided Hwy W of SD1804 in Pierre
X05W	Hughes	Water Main Improvement and Sewer Manhole Adjustments	US14 Euclid Ave - Fm Sioux Ave to N of 8th St.
** 05EX	Brookings	Shoulder Widening (280k CuYd), Cold Milling, Asphalt Concrete Resurfacing (28k Ton), Replace Str (4-12x12 CIP RCBC), Pipe Work, Signal	SD13 - Fm SD324 to US14; Str 0.8 S of US14 Over Medary Ck

Projects Anticipated for Letting Within 6 Months

04L0, 06CP	Butte	Grading (59k CuYd), Asphalt Concrete Surfacing & Resurfacing (36k Ton)	SD79 N & S - From the beginning of the divided section to the Jct of US212 S of Newell; SD79 - Fm Jct of US212 in Newell N 0.25
06G1, 06G2	Butte	ADA & Sidewalk	SD79 - Through Newell; US212 - Through Newell