

Projects Anticipated for Letting

08/03/2016 to 11/16/2016

This is a tentative schedule subject to change and shall not be used for the letting. It will be updated periodically as information regarding project status becomes available. The "Advertisement of Highway Bid Letting" will occur 3 - 4 weeks in advance of the bid opening date at which point the plans and bid proposal packages will be made available on the Department's website.

Project Nbr(s)	PCN(s)	County(s)	Type of Work	Location
Tentative Letting Date - 08/03/2016				
BRO 8064(27)	01DZ	Union	Structure (132' Continuous Concrete) & Approach Grading	Structure 10.9 miles south of Beresford over Brule Creek
PH 0010(126)	05FW	Brookings, Brown, Codington, Deuel, Edmunds, Grant, Hamlin, Kingsbury, Marshall, McPherson, Roberts	Horizontal Curve Delineation	Various locations in the Aberdeen Region
Tentative Letting Date - 08/17/2016				
P 0032(15)	041T	Campbell, McPherson	Culvert Replacement and Repair	SD10 from east of US83 to west of Eureka
P 1806(17)364	05M3	Corson	Slide & Erosion Repair	SD1806, 0.3 miles and 1 mile north of US12
P TAPU(04)	04QA	Codington	Grading and Asphalt Concrete Surfacing	In Watertown, from Existing Trail End at Sunset Dr., Along the South Side of North Lake Dr. Through Memorial Park and Continue to ParkView Drive.
Tentative Letting Date - 09/07/2016				
PH 0020(141)	04GY	Regionwide	Corridor Signing	Various Locations in the Mitchell Region
P 0040(237)68	05KH	Custer	Slide Repair	SD40, 1 mile north of the Cheyenne River
Tentative Letting Date - 09/21/2016				
P 0037(129)207, NH 0012(198)308	039K, 05AV	Brown	Grading (50,000 CuYd), Storm Sewer, Curb & Gutter, Sidewalk, Roadway Lighting, Signal, AC Surfacing (1,800 Ton), & PCC Surfacing (6,000 SqYd)	SD37 from Aspen Ave to US12, and US12 east & west of SD37 in Groton
IM-PH 0291(122)0	02PT	Lincoln, Union	Deck Overlay, Approach Slabs, and Approach Guardrail, Epoxy Chip Seal, Abutment & Column Repr & Joint Modification	I29 Structures at the N Sioux City Interchange Over River Street; Over the Big Sioux River @ the Iowa Border; I29P over I29, 1.9 N of N Sioux City Intch; SD50 over I29; 0.4 S of the SD48 Intch Over a Creek; 6.0 N of the SD46 Intch Over I29

Projects Anticipated for Letting

08/03/2016 to 11/16/2016

This is a tentative schedule subject to change and shall not be used for the letting. It will be updated periodically as information regarding project status becomes available. The "Advertisement of Highway Bid Letting" will occur 3 - 4 weeks in advance of the bid opening date at which point the plans and bid proposal packages will be made available on the Department's website.

Project Nbr(s)	PCN(s)	County(s)	Type of Work	Location
NH 0100(105)419	01V5	Minnehaha	Grading (1,275,000 CuYd), PCC Surfacing (75,000 SqYd), Curb & Gutter, Roadway Lighting, Traffic Signal, Storm Sewer	Veterans Parkway from Maple Street to Rice Street in Sioux Falls
IM 0299(67)232	040F	Roberts	Replace Interstate Fence	I29 - Watertown Area
NH 0083(84)96, NH 014B(171)232, PH 0014(228)233	04WP, 04XR, 05X4	Hughes, Lyman, Stanley	Micro-Milling Asphalt Concrete, Asphalt Concrete Resurfacing (60,000 Ton), Pipe & Erosion Repair, & Rumble Strips/Stripes	US83, US83N, & US83S from south of the Lyman/Stanley Co line to Ft Pierre, US14B from 4th St to US14, & US14 from the divided section in Pierre, east 5.8 miles
P SRTS(27)	03X0	Brown	Concrete Sidewalk	Various Locations in Groton
Tentative Letting Date - 10/05/2016				
NH 0050(122)384	05HD	Yankton	Grading (30,000 CuYd), Roadway Lighting, Storm Sewer, Curb & Gutter, Sidewalk, Traffic Signals, PCC Surfacing (32,000 SqYd), & Structure Repair	SD50 from Marne Creek to Archery Lane in Yankton, & structure 0.8 miles east of US81 over Marne Creek
ES2016 003()	X04H	Yankton	Sanitary Sewer, Sanitary Sewer Services, Force Main, Water Main, & Water Services	SD50 from Marne Creek to Archery Lane in Yankton
NH 0016(84)67	049F	Pennington	Grading (25,000 CuYd), Storm Sewer, C&G, Sidewalk, Lighting, Signals & PCC Surfacing (17,000 SqYd)	US16 (Mt. Rushmore Road) from Flormann St. to St James St. in Rapid City
IM 0909(81)406	021X	Minnehaha	Replace Structure, Approach Grading (378' Prestressed Girder)	I90 - Structure over Split Rock Creek, 0.4 miles east of SD11
Tentative Letting Date - 10/19/2016				
P-PH 0014(177)421, IM 0295(40)132	546N, 04TW	Brookings	Grading, Structure (254' Prestressed Girder Bridge), PCC Surfacing, Lighting & Signals	US14 (6th Street) from west of 22nd Ave, east to east of 34th Ave in Brookings
WW 1601()	X03N	Brookings	Water and Sewer Main	US14 (6th Street) from LeFevre Drive to 34th Avenue in Brookings

Projects Anticipated for Letting

08/03/2016 to 11/16/2016

This is a tentative schedule subject to change and shall not be used for the letting. It will be updated periodically as information regarding project status becomes available. The "Advertisement of Highway Bid Letting" will occur 3 - 4 weeks in advance of the bid opening date at which point the plans and bid proposal packages will be made available on the Department's website.

Project Nbr(s)	PCN(s)	County(s)	Type of Work	Location
NH 0014(199)363	02Q9	Beadle, Kingsbury	Roadway Lighting	US14 through the City Limits of Iroquois
IM 0901(38)40	5580	Meade	Grading (1,400,000 CuYd), PCC Surfacing (170,000 SqYd), Structures (RCBC Extensions, Continuous Concrete Bridges), Lighting, Signing, and Pavement Marking	190 between Exits 40 (Tilford) and 44 (Piedmont) & Reconstruct Exit 44 (Piedmont) Interchange
P 0253(04)182	03T8	Edmunds	Cold Milling Asphalt Concrete, Asphalt Concrete Resurfacing (15,000 Ton), & Pipe Work	SD253 from Hosmer to SD47
IM 0299(76)231	05AT	Roberts	Ramp Detours along I-29	I29 at Exit 232 (SD10), Sisseton Port of Entry, Exit 242 (New Effington), Exit 246 (Victor)
Tentative Letting Date - 11/02/2016				
IM 0904(50)189	00GL	Jones	PCC Surfacing	190 EBL from 3 miles west of Exit 192 (Murdo) to 3 miles west of Exit 201 (Draper)
NH 0050(108)385	023U	Yankton	PCC Surfacing; Approach Slabs, Structure Approach Modification	SD50 from Yankton to the beginning of the divided lanes east of Yankton & SD50 WBL from east of Yankton to west of Gayville
NH 0018(187)278	02RC	Gregory	Extend Existing Lighting 1500 Feet to the Edge of the City Limits	US18 through Gregory
P 0063(47)83	04EJ	Haakon, Jackson	Mill & AC Resurfacing	SD63 from SD248 to US14 in Midland
PH 0046(65)373	04HF	Lincoln, Union	Intersection Improvements	Junction of SD11 & SD46
Tentative Letting Date - 11/16/2016				
NH-PH 0012(168)80, NH 0012(159)91, P-PH 0073(60)231	02QB, 02R8, 023A	Perkins	Shoulder Widening, Cold Milling Asphalt Concrete, Asphalt Concrete Surfacing, Structures, Lighting, & Curb Ramp Upgrades	SD73 from North of the Grand River to US12, & US12 from North Dakota, east to Lemmon
NH-P 0050(97)411, P 0050(102)417, P 050L(02)411	023L, 037D, 05CL	Clay, Union	Mill & AC Resurfacing, Pipe Work	SD50 & SD50 EBL from Vermillion to I29

Projects Anticipated for Letting

08/03/2016 to 11/16/2016

This is a tentative schedule subject to change and shall not be used for the letting. It will be updated periodically as information regarding project status becomes available. The "Advertisement of Highway Bid Letting" will occur 3 - 4 weeks in advance of the bid opening date at which point the plans and bid proposal packages will be made available on the Department's website.

Project Nbr(s)	PCN(s)	County(s)	Type of Work	Location
PH 0037(130)72, PH 090L(08)332	03B1, 03KE	Davison	Urban Grading, PCC Surfacing, Curb & Gutter, Roadway Lighting, Traffic Signals, ADA Upgrades, Storm Sewer, Sidewalk	SD37 NB & SB (Burr St at Mitchell) from the beginning of the divided highway north to the Exit 332 WB Ramps
NH 0012(184)80, P 0073(69)229	04DV, 04DW	Perkins	Mill & AC Resurfacing	US12 from the ND State Line east to the Perkins/Corson County Line
P 0034(168)283	04EF	Buffalo	Mill & AC Resurfacing; Pipe Work	SD34 from 8.5 miles west of SD45, to SD45
NH-P 0031(37)	05NH	Hughes, Stanley	Pavement Rehabilitation	Various Routes in the Pierre Area