

Projects Anticipated for Letting

08/19/2020 to 10/21/2020

This is a tentative schedule subject to change and shall not be used for the letting. It will be updated periodically as information regarding project status becomes available. The "Advertisement of Highway Bid Letting" will occur 3 - 4 weeks in advance of the bid opening date at which point the plans and bid proposal packages will be made available on the Department's website.

The Missouri River Bridge Replacement Project between Pierre and Fort Pierre is tentatively scheduled for the 9/16/20 Letting. An informational document with specifics about the project is available on the DOT's Bid Letting Website.

[Click here for additional information!](#)

Project Nbr(s)	PCN(s)	County(s)	Type of Work	Location
Tentative Letting Date - 08/19/2020				
BRF 6302(00)19-1	078F	Tripp	Structure (68'-0" Prestressed Girder Bridge) & Approach Grading	Structure 2.5 miles north & 6.9 miles east of Millboro on 296th St over Rahn Lake
NH 0018(232)447, NH 0018(225)445	04PC, 07EX	Lincoln	ADA Curb Ramp Upgrades & PCC Pavement Restoration	US18 - Through Canton
PH 0010(147)	05HC	Edmunds, Hamlin, McPherson	Signing & Delineation	Various Paved County, Tribal and City Roads in the Aberdeen Region
ER 6191(28)	07NA	Day	Grade Raise, Asphalt Concrete Surfacing & Slope Protection	Approximately 15 miles north of Webster on 435th Ave in between 125th St and 126th St in Day County
Tentative Letting Date - 09/02/2020				
NH 0012(289)289, NH 0011(119)	04PF, 06VM	Brown	ADA Curb Ramp Upgrades & PCC Pavement Repair	US281 and US12 through Aberdeen
** P-PH 0046(60)347	04J5	Clay	Shoulder Widening (390K CuYd), Structures (RCBCs), Pipe Work, Spot Grading, Interim Surfacing & AC Surfacing of Shoulders (30K Ton)	SD46 - Fm Irene to SD19A
P 0019(45)54, P-PS 0044(216)392	069J, 07L0	Minnehaha, Turner	Cold Milling Asphalt Concrete, Asphalt Concrete Resurfacing (25K Tons), Intersection Improvements, Structure Repair & Railroad Crossing	SD19 from the SD44 to SD42, & SD44 from the west Jct with SD19 to the east Jct of SD19
P 0248(15)225	07C3	Lyman	Asphalt Concrete Resurfacing (80K Ton)	SD248 - Fm US83 to Reliance
P 1806(12)149	038Z	Stanley	Slope and Ditch Channel Grading, Cold Milling & Asphalt Concrete Resurfacing (30K Ton), Pipe Work; Deck Overlay, Approach Guardrail, & Erosion Repair	SD1806 - Fm the Lyman/Stanley Co Line N 14.7; Str 11.2 SE of US83 over Antelope Ck
NH-P 0023(59)	070D	Hutchinson, McCook, Union, Yankton	Pavement Restoration	Various Routes in the Yankton Area
Tentative Letting Date - 09/16/2020				
** - Federal Oversight project				

Projects Anticipated for Letting

08/19/2020 to 10/21/2020

This is a tentative schedule subject to change and shall not be used for the letting. It will be updated periodically as information regarding project status becomes available. The "Advertisement of Highway Bid Letting" will occur 3 - 4 weeks in advance of the bid opening date at which point the plans and bid proposal packages will be made available on the Department's website.

Project Nbr(s)	PCN(s)	County(s)	Type of Work	Location
** NH-EM 0014(194)227, FP2019SS01 ()	03WN, X04Y, 07P4	Hughes, Stanley	Relace Structure (1686' Steel Girder), grading, PCC Pavement, Storm Sewer, Sanitary Sewer, Lighting, Signals, Plaza Park & Recreation Trail	US14 - Missouri River Bridge at Pierre Click here for more information
** IM-FP 0299(69)213, NH-P 0010(118)361	02PV, 05EJ	Roberts	PCC Overlay (189k SqYd), PCC Pavement (36K SqYd), Asphalt Concrete Resurfacing of Service Roads (25K Ton) & Ramps; Bridge Deck Polymer Chip Seal	I29 NBL from N of Exit 224 (Peever) to S of Exit 242 & SD 10, From East of SD 127 to East of I29
NH 0018(200)148, P 0073(79)12	04WT, 07T3	Bennett	Cold Milling, Asphalt Concrete Resurfacing (48K Ton), ADA Curb Ramp Upgrades, Pipe Work, Traffic Signal Upgrades	US18 - Fm the W Jct with SD73, Through Martin, to the E Jct of SD73, & Fm W of Antelope Road/242 Ave to the Bennett/Todd Co Line; SD73 From US18 in Martin South 0.30 Miles
Tentative Letting Date - 10/07/2020				
NH 0012(280)298	07EM	Brown	Construct Median Crossover	US12, 0.8 miles east of Bath
P 0010(129)282	05UM	Brown	Cold Mill Asphalt Concrete & Asphalt Concrete Resurfacing (29K Ton), Pipe Work	SD 10 from Jct of US 281 14 miles East
IM 0292(91)61	07PL	Lincoln	CRC Pavement Repair	I29 - Fm Exit 62 (Canton Interchange) to Exit 73 (Tea Interchange)
IM 0909(89)379	06G5	Minnehaha	Construct Median Crossover and Ramp Detours; Mill and Asphalt Concrete Resurfacing of Existing Median Crossover	I90 - Fm W of Humboldt to Near Hartford
IM-NH-P 0022(45)	041L	Brookings, Lake, Lincoln, Minnehaha, Moody	Culvert Replacement & Repair	Various Locations in the Sioux Falls Area
NH-P 0115(58)67	04ET	Lincoln	Cold Milling & Asphalt Concrete Resurfacing (20K Tons), Pipe Work	SD115 - From US18 to Harrisburg

** - Federal Oversight project

Projects Anticipated for Letting

08/19/2020 to 10/21/2020

This is a tentative schedule subject to change and shall not be used for the letting. It will be updated periodically as information regarding project status becomes available. The "Advertisement of Highway Bid Letting" will occur 3 - 4 weeks in advance of the bid opening date at which point the plans and bid proposal packages will be made available on the Department's website.

Project Nbr(s)	PCN(s)	County(s)	Type of Work	Location
** PH 0044(184)330	04K0	Douglas, Hutchinson	Shoulder Widening (596K CuYd), Asphalt Concrete Surfacing of Shoulders (34K Ton), Pipe Work, Extend RCBC & Upgrade Bridge Approach Rail	SD Highway 44 - Fm the E Jct with US281 to SD37 at Parkston
IM 0901(192)0	05MQ	Lawrence	Pipe Work	I90 from Wyoming State Line to West of Exit 10

** - Federal Oversight project