

## Projects Anticipated for Letting

10/05/2016 to 12/21/2016

This is a tentative schedule subject to change and shall not be used for the letting. It will be updated periodically as information regarding project status becomes available. The "Advertisement of Highway Bid Letting" will occur 3 - 4 weeks in advance of the bid opening date at which point the plans and bid proposal packages will be made available on the Department's website.

| Project Nbr(s)                             | PCN(s) | County(s)         | Type of Work  | Location  |
|--|--------|-------------------|---|---|
| <b>Tentative Letting Date - 10/05/2016</b> |        |                   |   |   |
| BRO 8017(03)                               | H072   | Custer            | Structure (2-14'x11' RCBC) & Approach Grading   | 4.5 SE of Custer Over French Creek  |
| NH 0050(122)384                            | 05HD   | Yankton           | Grading, PCC Surfacing, Roadway Lighting, Storm Sewer, Curb & Gutter, Sidewalk, Traffic Signals, & Structure Repair   | SD50 from Marne Creek to Archery Lane in Yankton, & structure 0.8 miles east of US81 over Marne Creek |
| ES2016 003( )                              | X04H   | Yankton           | Sanitary Sewer & Water Main   | SD50 from Marne Creek to Archery Lane in Yankton  |
| BRO 8043(08)                               | 6583   | Lyman             | Structure & Approach Grading (65'-0" Prestressed Precast Concrete Bridge)   | County Road 7.8 miles north & 5.9 miles east of Kennebec over Medicine Creek                          |
| 12 2051( )                                 | X02P   | Pennington        | Water and Sewer Reconstruction, and Landscaping   | US16 from Flormann St to St James St. in Rapid City   |
| NH 0016(84)67                              | 049F   | Pennington        | Grading (25,000 CuYd), PCC Surfacing (17,000 SqYd), Storm Sewer, C&G, Sidewalk, Lighting, & Signals   | US16 (Mt. Rushmore Road) from Flormann St. to St James St. in Rapid City                              |
| IM 0909(81)406                             | 021X   | Minnehaha         | Replace Structures, Approach Grading (Twin 378' Prestressed Girder Bridges)   | I90 - Structure over Split Rock Creek, 0.4 miles east of SD11   |
| P TAPR(05)                                 | 04QD   | Turner            | Shared Use Path Construction  | In Centerville, Along the North Side of North St. from Lincoln Ave. to Gunderson Park.                |
| <b>Tentative Letting Date - 10/19/2016</b> |        |                   |   |   |
| NH 0014(199)363                            | 02Q9   | Beadle, Kingsbury | Roadway Lighting  | US14 through the City of Iroquois   |
| IM 0901(38)40                              | 5580   | Meade             | Grading (1,400,000 CuYd), PCC Surfacing (170,000 SqYd), Structures (7 RCBC Extensions & 6 Continuous Concrete Bridges), Lighting, Signing, and Pavement Marking | I90 between Exits 40 (Tilford) and 44 (Piedmont) & Reconstruct Exit 44 (Piedmont) Interchange         |
| P 0253(04)182                              | 03T8   | Edmunds           | Cold Milling Asphalt Concrete, Asphalt Concrete Resurfacing (15,000 Ton), & Pipe Work   | SD253 from Hosmer to SD47   |

## Projects Anticipated for Letting

10/05/2016 to 12/21/2016

This is a tentative schedule subject to change and shall not be used for the letting. It will be updated periodically as information regarding project status becomes available. The "Advertisement of Highway Bid Letting" will occur 3 - 4 weeks in advance of the bid opening date at which point the plans and bid proposal packages will be made available on the Department's website.

| Project Nbr(s)  | PCN(s)                 | County(s)       | Type of Work  | Location  |
|---|------------------------|-----------------|---|---|
| IM 0299(76)231  | 05AT                   | Roberts         | Ramp Detours  | I29 SB at Exit 232 (SD10), Sisseton Port of Entry, Exit 242 (New Effington), Exit 246 (Victor)  |
| BRF 6397(03)  | 01DY                   | Union           | Structure & Approach Grading (102' Continuous Concrete Bridge)  | Structure 4 miles west & 2 miles south of Alcester over E. Brule Creek  |
| BRF 6475(08)  | 01WB                   | Clay            | Structure & Approach Grading (114'-6" Continuous Concrete Bridge)   | Structure on University Rd., 3 miles east of SD19 & 1.1 miles south of SD46 over Ash Creek  |
| PH 8042(44)   | 044F                   | Lincoln         | Signing & Delineation   | Various County, City , & Township Roads in Lincoln County   |
| <hr style="border-top: 1px dashed black;"/>               |                        |                 |   |   |
| <b>Tentative Letting Date - 11/02/2016</b>                |                        |                 |   |   |
| P-PH 0014(177)421,<br>IM 0295(40)132                      | 546N,<br>04TW          | Brookings       | Grading, Structure (254' Prestressed Girder Bridge), PCC Surfacing (38,000 SY, Lighting & Signals   | US14 (6th Street) from west of 22nd Ave, east to east of 34th Ave in Brookings  |
| WW 1601( )  | X03N                   | Brookings       | Water and Sewer Main  | US14 (6th Street) from LeFevre Drive to 34th Avenue in Brookings  |
| NH 0050(108)385   | 023U                   | Yankton         | PCC Overlay (183,000 SqYd), PCC Surfacing, Curb & Gutter, Crossover, Cutoff Drain, & Edge Drains  | SD50 from Yankton to the beginning of the divided lanes east of Yankton & SD50 WBL from divided section east of Yankton to west of Gayville |
| NH 0018(187)278   | 02RC                   | Gregory         | Roadway Lighting  | US18 through Gregory  |
| P 0063(47)83,<br>014-352                                  | 04EJ,<br>I4DL          | Haakon, Jackson | Cold Milling Asphalt Concrete & Asphalt Concrete Resurfacing (34,000 Ton)   | SD63 from SD248 to US14, and US14 at SD63 in Midland  |
| PH 0046(65)373  | 04HF                   | Lincoln, Union  | Intersection Improvements   | Junction of SD11 & SD46   |
| <hr style="border-top: 1px dashed black;"/>               |                        |                 |   |   |
| <b>Tentative Letting Date - 11/16/2016</b>                |                        |                 |   |   |
| NH-PH 0012(168)80,<br>NH 0012(159)91,<br>P-PH 0073(60)231 | 02QB,<br>02R8,<br>023A | Perkins         | Shoulder Widening (1,300,000 CuYd), Cold Milling Asphalt Concrete, Asphalt Concrete Surfacing (23,000 Ton), Structures (RCBC), Lighting, & Curb Ramp Upgrades | SD73 from North of the Grand River to US12, & US12 from North Dakota, east to Lemmon  |

## Projects Anticipated for Letting

10/05/2016 to 12/21/2016

This is a tentative schedule subject to change and shall not be used for the letting. It will be updated periodically as information regarding project status becomes available. The "Advertisement of Highway Bid Letting" will occur 3 - 4 weeks in advance of the bid opening date at which point the plans and bid proposal packages will be made available on the Department's website.

| Project Nbr(s)  | PCN(s)                 | County(s)       | Type of Work  | Location  |
|---|------------------------|-----------------|---|---|
| IM 0904(50)189  | 00GL                   | Jones           | PCC Overlay (122,000 SqYd), PCC Surfacing, Asphalt Concrete Surfacing, Culvert Repair, & Edge Drains                | I90 EBL from 3 miles west of Exit 192 (Murdo) to 3 miles west of Exit 201 (Draper)                              |
| NH-P 0050(97)411, P<br>0050(102)417, P<br>050L(02)411 | 023L,<br>037D,<br>05CL | Clay, Union     | Micro-Milling Asphalt Concrete, Asphalt Concrete Resurfacing (30,000 Ton), Box Culverts, & Culvert Repair           | SD50 & SD50 EBL from Vermillion to I29  |
| PH 0037(130)72, PH<br>090L(08)332                     | 03B1,<br>03KE          | Davison         | Urban Grading, PCC Surfacing, Curb & Gutter, Roadway Lighting, Traffic Signals, ADA Upgrades, Storm Sewer, Sidewalk | SD37 NB & SB (Burr St at Mitchell) from the beginning of the divided highway north to the Exit 332 WB Ramps     |
| NH 0012(184)80, P<br>0073(69)229                      | 04DV,<br>04DW          | Perkins         | Mill & AC Resurfacing   | US12 from the ND State Line east to the Perkins/Corson County Line  |
| NH-P 0031(37)   | 05NH                   | Hughes, Stanley | Pavement Rehabilitation   | Various Routes in the Pierre Area   |
| 2016 26A( )   | X04G                   | Davison         | Replacement of Existing Water Main, Water Services and Sanitary Sewer Manhole                                       | SD37 NB & SB (Burr St at Mitchell) - Fm the Beginning of the Divided Highway N to the Exit 332 West Bound Ramps |
| <hr/>   |                        |                 |   |   |
| <b>Tentative Letting Date -</b>                       | <b>12/07/2016</b>      |                 |   |   |
| P 0115(51)104, IM<br>0293(102)98                      | 03RT,<br>04A8          | Minnehaha       | Grading, Curb & Gutter, Storm Sewer, PCC Surfacing/Resurfacing, Structures, & Roadway Lighting                      | SD115 from I29, through Dell Rapids, to Quarry Road/Zero St.  |
| 662070 ( )  | X04J                   | Minnehaha       | Water Main  | SD115 from I-29 to Quarry Road/Zero St in Dell Rapids   |
| PH 0014(205)347                                       | 04TX                   | Beadle          | Intersection Modification   | US14 at the intersection of Custer Ave in Huron   |
| P 0034(168)283  | 04EF                   | Buffalo         | Cold Milling Asphalt Concrete, Asphalt Concrete Resurfacing (16,000 Ton); & Culvert Repair                          | SD34 from 8.5 miles west of SD45, to SD45   |
| P 0045(56)88  | 05EY                   | Buffalo, Hand   | Asphalt Concrete Resurfacing & Culvert Repair   | SD45 from south of the Hand/Buffalo County Line to south of Miller  |
| P 0079(77)150   | 05P7                   | Butte           | Cold Milling Asphalt Concrete & Asphalt Concrete Surfacing (78,000 Ton)   | SD79 from SD168 to the Butte/Harding County Line  |

## Projects Anticipated for Letting

10/05/2016 to 12/21/2016

This is a tentative schedule subject to change and shall not be used for the letting. It will be updated periodically as information regarding project status becomes available. The "Advertisement of Highway Bid Letting" will occur 3 - 4 weeks in advance of the bid opening date at which point the plans and bid proposal packages will be made available on the Department's website.

| Project Nbr(s)                             | PCN(s) | County(s)          | Type of Work   | Location   |
|--|--------|--------------------|--|--|
| P 0042(69)333                              | 05Q5   | McCook             | Cold Milling Asphalt Concrete & Asphalt Concrete Surfacing | SD42 from US81 to West of SD19   |
| <b>Tentative Letting Date - 12/21/2016</b> |        |                    |  |  |
| P 0040(22)65                               | 03TV   | Custer             | Replace Structure (Bridge) and Approach Grading            | SD40, 17.5 miles southeast of Hermosa Over Battle Creek                  |
| P 0045(57)182                              | 05E3   | Edmunds, McPherson | Asphalt Concrete Resurfacing (28,000 Ton)                  | SD45 from the east junction of US12 to the Edmunds/McPherson County Line |