

Projects Anticipated for Letting

11/02/2016 to 12/07/2016

This is a tentative schedule subject to change and shall not be used for the letting. It will be updated periodically as information regarding project status becomes available. The "Advertisement of Highway Bid Letting" will occur 3 - 4 weeks in advance of the bid opening date at which point the plans and bid proposal packages will be made available on the Department's website.

Project Nbr(s)	PCN(s)	County(s)	Type of Work	Location
Tentative Letting Date - 11/02/2016				
NH 0050(108)385	023U	Yankton	PCC Overlay (183,000 SqYd), PCC Surfacing, Curb & Gutter, Crossover, Cutoff Drain, & Edge Drains	SD50 from Yankton to the beginning of the divided lanes east of Yankton & SD50 WBL from divided section east of Yankton to west of Gayville
NH 0018(187)278	02RC	Gregory	Roadway Lighting	US18 through Gregory
P 0063(47)83, 014-352	04EJ, I4DL	Haakon, Jackson	Cold Milling Asphalt Concrete & Asphalt Concrete Resurfacing (34,000 Ton)	SD63 from SD248 to US14, and US14 at SD63 in Midland
PH 0046(65)373	04HF	Lincoln, Union	Intersection Improvements	Junction of SD11 & SD46
BRF 6397(03)	01DY	Union	Structure & Approach Grading (102' Continuous Concrete Bridge)	Structure 4 miles west & 2 miles south of Alcester over E. Brule Creek
BRF 6475(08)	01WB	Clay	Structure & Approach Grading (114'-6" Continuous Concrete Bridge)	Structure on University Rd., 3 miles east of SD19 & 1.1 miles south of SD46 over Ash Creek
Tentative Letting Date - 11/16/2016				
IM 0904(50)189	00GL	Jones	PCC Overlay (122,000 SqYd), PCC Surfacing, Asphalt Concrete Surfacing, Culvert Repair, & Edge Drains	I90 EBL from 3 miles west of Exit 192 (Murdo) to 3 miles west of Exit 201 (Draper)
NH-P 0050(97)411, P 0050(102)417, P 050L(02)411	023L, 037D, 05CL	Clay, Union	Micro-Milling Asphalt Concrete, Asphalt Concrete Resurfacing (30,000 Ton), Box Culverts, & Culvert Repair	SD50 & SD50 EBL from Vermillion to I29
NH 0012(184)80, P 0073(69)229	04DV, 04DW	Perkins	Mill & AC Resurfacing	US12 from the ND State Line east to the Perkins/Corson County Line
Tentative Letting Date - 12/07/2016				
P 0115(51)104, IM 0293(102)98	03RT, 04A8	Minnehaha	Grading, Curb & Gutter, Storm Sewer, PCC Surfacing/Resurfacing, Structures, & Roadway Lighting	SD115 from I29, through Dell Rapids, to Quarry Road/Zero St.
662070 ()	X04J	Minnehaha	Water Main	SD115 from I-29 to Quarry Road/Zero St in Dell Rapids
PH 0014(205)347	04TX	Beadle	Intersection Modification	US14 at the intersection of Custer Ave in Huron

Projects Anticipated for Letting

11/02/2016 to 12/07/2016

This is a tentative schedule subject to change and shall not be used for the letting. It will be updated periodically as information regarding project status becomes available. The "Advertisement of Highway Bid Letting" will occur 3 - 4 weeks in advance of the bid opening date at which point the plans and bid proposal packages will be made available on the Department's website.

Project Nbr(s)	PCN(s)	County(s)	Type of Work	Location
P 0034(168)283	04EF	Buffalo	Cold Milling Asphalt Concrete, Asphalt Concrete Resurfacing (16,000 Ton); & Culvert Repair	SD34 from 8.5 miles west of SD45, to SD45
P 0045(56)88	05EY	Buffalo, Hand	Asphalt Concrete Resurfacing & Culvert Repair	SD45 from south of the Hand/Buffalo County Line to south of Miller
P 0079(77)150	05P7	Butte	Cold Milling Asphalt Concrete & Asphalt Concrete Surfacing (78,000 Ton)	SD79 from SD168 to the Butte/Harding County Line
P 0042(69)333	05Q5	McCook	Cold Milling Asphalt Concrete & Asphalt Concrete Surfacing	SD42 from US81 to West of SD19