



Planning & Engineering  
Office of Project Development  
700 E Broadway Avenue  
Pierre, South Dakota 57501-2586  
O: 605.773.3275 | F: 605.773.2614  
dot.sd.gov

April 18, 2024

**ADDENDUM NO. 1**

**RE: Item #4, May 1, 2024 Letting - IM 0299(73)232, PCN 03R6, Roberts County - Paint Superstructure**

**TO WHOM IT MAY CONCERN:**

The following addenda to the plans shall be inserted and made a part of your proposal for the referenced project.

**SPECIAL PROVISIONS:**    **PEN AND INK CHANGE:** Change the completion date from October 25, 2024 to September 26, 2025 on the NOTICE TO CONTRACTORS.

Please remove the Index of Special Provisions and replace with attached Index of Special Provisions revised 4/17/24. "Special Provision for Contract Time" dated 4/17/24 was added.

Please add the "Special Provision for Contract Time" dated 4/17/24 before the "Special Provision for Indian Employment and Contracting Sisseton-Wahpeton Oyate" dated 3/11/24.

**SDEBS BID PROPOSAL:**    *The electronic bid proposal for this contract has been revised to include the changes associated with this addendum. Bidders must log in to the SDEBS to retrieve and incorporate these changes into their bid.*

**Bid Items were added:**  
Bid Item 009E1000 "Incentive/Disincentive Pay"

**PLANS:**    NO CHANGE

Sincerely,

Sam Weisgram  
Engineering Supervisor

SW/cj

CC:    Mark Peterson, Aberdeen Region Engineer  
      Matt Brey, Watertown Area Engineer

REV 4/17/24

INDEX OF SPECIAL PROVISIONS

PROJECT NUMBER(S): IM 0299(73)232 PCN: 03R6

TYPE OF WORK: PAINT SUPERSTRUCTURE (127K SQFT)

COUNTY: ROBERTS

The following clauses have been prepared subsequent to the Standard Specifications for Roads and Bridges and refer only to the above described improvement, for which the following Proposal is made.

The Contractor's attention is directed to the need for securing from the Department of Environment & Natural Resources, Foss Building, Pierre, South Dakota, permission to remove water from public sources (lakes, rivers, streams, etc.). The Contractor should make his request as early as possible after receiving his contract, and insofar as possible at least 30 days prior to the date that the water is to be used.

Sara Garbe is the official in charge of the Sioux Falls Career Center for Roberts County.

**THE FOLLOWING ITEMS ARE INCLUDED IN THIS PROPOSAL FORM:**

**Special Provision for Contract Time, dated 4/17/24.**

**Special Provision for Indian Employment and Contracting  
Sisseton-Wahpeton Oyate, dated 3/11/24.**

**Special Provision Regarding Railroad Insurance Requirements  
and working on Railroad Property for Grade Separated Crossings  
with BNSF Railway Company, dated 3/27/24.**

**NOTE: The Contractor WILL NOT be granted permission to proceed with any work on  
Railroad Right-of-Way until he has been notified by the Railroad that the insurance  
has been approved and the insurances and certificates has been provided to the  
SDDOT area office.**

**Exhibit "C"**

**Exhibit "C-1"**

Special Provision for Acknowledgment and Certification Regarding Article 3, Section 12 of the South Dakota Constitution, dated 8/24/23.

Special Provision for Buy America, dated 5/1/24.

Special Provision for Liability Insurance, dated 4/21/22.

Special Provision for Responsibility for Damage Claims, dated 4/21/22.

Special Provision for Restriction of Boycott of Israel, dated 1/31/20.

Special Provision for Contractor Administered Preconstruction Meeting, dated 12/18/19.

Fuel Adjustment Affidavit, DOT form 208 dated 7/15.

Standard Title VI Assurance, dated 3/1/16.

Special Provision For Disadvantaged Business Enterprise, dated 2/9/24.  
Special Provision For EEO Affirmative Action Requirements on Federal and Federal-Aid Construction Contracts, dated 2/5/24.  
Special Provision For Required Contract Provisions Federal-Aid Construction Contracts, Form FHWA 1273 (Rev. October 23, 2023), dated 10/18/23.  
Required Contract Provisions Federal-Aid Construction Contracts, Form FHWA 1273 (Rev. 10/23/23).  
Special Provision Regarding Minimum Wage on Federal-Aid Projects, dated 10/24/19.  
Wage and Hour Division US Department of Labor Washington DC. - US Dept. of Labor Decision Number SD20230032, dated 3/10/23.  
Special Provision for Supplemental Specifications to 2015 Standard Specifications for Roads and Bridges, dated 9/7/22.  
Special Provision for Price Schedule for Miscellaneous Items, dated 12/6/23.

**STATE OF SOUTH DAKOTA  
DEPARTMENT OF TRANSPORTATION**

**SPECIAL PROVISION  
FOR  
CONTRACT TIME**

**PROJECT IM 0299(73)232; PCN 03R6  
ROBERTS COUNTY**

**APRIL 17, 2024**

---

**Field Work Completion**

The Contractor will complete the project by the September 26, 2025 field work completion date.

**October 25, 2024 Interim Completion Requirement**

If the Contractor begins any work on any structure of the project in 2024, the Contractor will complete all work on the structure and restore unimpeded traffic to the roadway by the October 25, 2024 interim completion date.

If the Contractor does not complete the work by the interim completion requirement, the Department will assess liquidated damages per working day in accordance with Section 8.8 Table A and will make a disincentive assessment in the amount of \$500 per working day. A contract item for incentive/disincentive pay is included in the bid schedule for the Department's use in assessing disincentive. The Department will use a negative quantity of days for assessing disincentives. The Department will count working days in accordance with Section 8.6 C.

**Failure to Complete on Time**

The Contractor will complete all work on the project prior to the field work completion requirement. If the Contractor does not complete all work by the field work completion requirement, the Department will assess liquidated damages in accordance with Section 8.8. The Department will assess liquidated damages for each working day the work (project) is late until the Contractor completes all field work.

In the event the Contractor does not complete all field work on time, the Department will count working days in accordance with Section 8.6 C.

## **Expected Adverse Weather Days**

The Department has provided Attachment 1 for information purposes only as a guide to bidders. Table 1 depicts the typical number of adverse weather days expected for any given month, based on historical records. The Department will consider this project a structural project in Zone 6.

The Department will consider expected adverse weather days cumulative in nature over the time period when the Contractor is actively pursuing completion of the work. The Department will not consider adverse weather days during an extended period of time when the Contractor is not pursuing completion of the work. When considering a time extension for interim completion or field work completion of the project, the Engineer will compare the total number of expected adverse weather days against the total number of actual adverse weather days for the time period during which the work was being completed.

\* \* \* \* \*

# ATTACHMENT 1

Figure A - Expected Adverse Weather Days for South Dakota




Table 1 - Expected Adverse Weather Days for South Dakota

	Grading Projects						Surfacing and Structural Projects					
	Zone 1	Zone 2	Zone 3	Zone 4	Zone 5	Zone 6	Zone 1	Zone 2	Zone 3	Zone 4	Zone 5	Zone 6
Jan	18	18	16	16	22	24	18	18	15	16	21	23
Feb	19	18	12	14	19	21	19	18	12	14	19	21
Mar	12	10	9	8	11	13	12	10	9	8	10	12
Apr	6	5	8	5	6	6	5	4	6	4	4	4
May	6	6	8	6	6	6	5	5	6	4	4	5
Jun	7	6	7	6	7	8	5	5	5	4	5	6
Jul	5	5	6	5	6	7	4	4	5	3	4	5
Aug	4	4	5	4	5	6	3	3	4	3	4	4
Sep	3	3	4	3	4	5	2	2	3	2	3	4
Oct	4	3	5	3	4	4	3	3	4	2	3	3
Nov	11	9	8	7	10	12	11	9	8	7	10	11
Dec	21	19	15	14	20	22	21	19	15	14	20	22

NOTE: Includes Holidays and Weekends.