

Projects Anticipated for Letting

04/14/2021 to 05/05/2021

The 4/7/21 letting has been moved to 4/14/21.

This is a tentative schedule subject to change and shall not be used for the letting. It will be updated periodically as information regarding project status becomes available. The "Advertisement of Highway Bid Letting" will occur 3 - 4 weeks in advance of the bid opening date at which point the plans and bid proposal packages will be made available on the Department's website.

PCN(s)	County(s)	Type of Work	Location
Tentative Letting Date - 04/14/2021			
05UC	Deuel	Cold Milling Asphalt Concrete, Asphalt Concrete Resurfacing (26k Ton), Pipe Work	SD28 - Fm SD15 to the Minnesota State Line
05UD, 07V3	Deuel, Hamlin	Cold Milling Asphalt Concrete, Asphalt Concrete Resurfacing (34K ton), Structure (2-12'x5' CIP RCBC) and Approach Grading, Pipe Work	SD22 Fm US81 to I29; I29 Exits 157 & 164 Ramps
07KE	Corson, Walworth	Asphalt Concrete Crack Sealing	Various Routes in the Mobridge Area
07KL	Harding, Perkins	Asphalt Surface Treatment	Various Routes in the Belle Fourche Area
07KM	Custer, Fall River	Asphalt Surface Treatment	Various Routes in the Custer Area
07YD	Lincoln, Minnehaha	Asphalt Concrete Resurfacing (9.5K ton), NRC Pavement Repair, Partial Depth Patch, Planing PCC Pavement	I229 NBL & SBL - Fm Exit 1 (Louise Ave) to Exit 2 (Western Ave)
07KP	Brule, Charles Mix, Davison, Douglas, Gregory, Hanson, Hutchinson, Jerauld, McCook	Asphalt Surface Treatment	Various Routes in the Mitchell Area
07K9	Butte, Harding, Perkins	Rout & Seal	Various Routes in the Belle Fourche Area
07KN, I67Y, I67X	Beadle, Clark, Hyde, Kingsbury	Asphalt Surface Treatment	Various Routes in the Huron Area
07N9	McCook	Structure (226'-3" Continuous Concrete Bridge) & Approach Grading	SD38 - 1.5 W of Jct US81 over W Fork Vermillion River
07KD, 07K5	Brule, Buffalo, Charles Mix, Jerauld, Lake, Minnehaha	Rout & Seal	Various Routes in the Mitchell Area
07K7	Kingsbury	PCC Pavement Grinding & PCC Pavement Repair	US14 through De Smet
Tentative Letting Date - 04/21/2021			
04N4	Yankton	Structure (96' Prestressed Girder Bridge) & Approach Grading	Structure 7.6 miles north & 2.3 miles east of Lesterville over a creek
04V9	Charles Mix	Replace Structure (225' Prestressed Girder Bridge), Approach Grading; Spot Grading, Pipe Work, Interim Surfacing; Intersection Improvements	US18 - 0.8 N of Pickstown Over Saint Francis Bay; US18 - Fm Pickstown to Lake Andes
0744	Meade	Shared Use Path	Sturgis along Otter Rd from Raccoon Rd to Vanocker Canyon Rd and along Vanocker Canyon Rd Fm Otter Rd to Pineview Drive
07KU	Clay, Lincoln, Union	Asphalt Surface Treatment	Various Routes in the Yankton Area
04KH	Butte, Meade, Pennington	Cold Plastics Durable Pavement Marking	Various locations on the State System in the Rapid City Region
07KJ	Hutchinson, Union	Rout & Seal	Various Routes in the Yankton Area
Tentative Letting Date - 05/05/2021			
04FU	Pennington	Bridge Rehabilitation	US16A WB & EB - Over US16E at the Keystone Interchange

PCN(s)	County(s)	Type of Work	Location
--------	-----------	--------------	----------

Projects Anticipated for Letting Within 6 Months

The following projects are not yet scheduled for a particular bid opening date, but are anticipated to be let within the next 6 months. The reason they are not slated for a specific letting date is because certain project activities necessary to move the project toward bid advertisement are yet to be fully completed (i.e. final design revisions, environmental clearances / permitting, ROW acquisition, Utility certification, etc.). There is no guaranty the projects on this list will be bid within the next 6 months and this list is not inclusive of all projects that could be let within the next 6 months. The anticipated letting schedule will continually be refined as projects progress and information becomes available.

02E8	Fall River	Structure (178' Prestressed Girder) & Approach Grading	Structure 4E & 1.8N of Edgemont over abandoned RR line SN 24-162-102
075Y	Sully	Structure (4-12' x 6' CIP Box Culvert) & Approach Grading	Structure 13.6 E of Onida on 185th St over Medicine Creek SN 60-456-130
04FL	Corson	Replace Structures (231' Prestressed Girder, 197' Prestressed Girder, RCBC's & MSE Wire Wall) & Approach Grading	US12 - Strs 7.9 E of the Perkins Co Line & 0.2 W of SD65S over the Burlington Northern RR
01KP	Lawrence	Structure & Approach Grading	Structure 2E & 5.5N of Spearfish over the Redwater River SN 41-110-008
06F7	Jackson, Stanley	Culvert Replacement and Repair	Various Locations Throughout the Pierre Area
0746	Lincoln	Construction of a Shared Use Path, CE	Tea on the Athletic Complex along the S side of 7th St and E side of Main Ave
06X2, 06Y9	Minnehaha	Approach Slab Replacement, Epoxy Chip Seal, LSDC Overlay, Approach Pavement, Approach Guardrail	I29 - Exits 78 (26th St), 81 (Maple St.) & 83 (60th St) in Sioux Falls
0749	Charles Mix	Construction of a Shared Use Path, CE	Wagner along Main Ave from 298th St to the N End of Tomahawk Rd
04UR	Brule, Davison, Lincoln, McCook, Minnehaha, Union	Slope Protection Rehabilitation	Regionwide
05UP	Hamlin	Cold Milling Asphalt Concrete, Asphalt Concrete Resurfacing (24k ton), Pipe Work, Erosion Repair	SD 22 - Fm Hazel E to US81N
05T5	Lyman	Rest Area Pavement Restoration	I90 WB - Vivian Rest Area
04XQ	Hughes	Cold Milling Asphalt Concrete, Asphalt Concrete Resurfacing (21K Ton), Pipe Work	US14 - Fm W of SD1804 to the US83 N Jct (Blunt Jct)
04PH	Pennington	ADA Curb Ramps & Sidewalk	SD40 - Through Keystone
07KY	Butte, Custer, Fall River, Lawrence	Pavement Restoration, Grinding, AC Median Ditch Repair	Various Routes in the Belle Fourche & Custer Areas
04F4	Lyman, Tripp	Cold Milling Asphalt Concrete, Asphalt Concrete Resurfacing (61k Ton), Bridge Approach Inslope Rehabilitation and Guardrail Replacement, Spot Grading, Pipe Work	SD49 - Fm SD44 to SD47
08DQ	Harding	Asphalt Concrete Resurfacing (3.8k Ton)	US85 - Fm 1.6 N of Bull Creek to Ludlow Rd
04KG	Bennett, Campbell, Walworth	Durable Pavement Marking	Various locations on the State System in the Pierre Region