

SOUTH DAKOTA DEPARTMENT OF TRANSPORTATION
ABSTRACT OF BIDS RECEIVED 08/19/2026 LETTING
CONTENTS

ITEM	PROJECT NO.	COUNTY	TYPE OF WORK
* 1.	BRO-B 8055(37) (PCN 09ML)	Roberts	Structure (3-11'x7' CIP RCBC) & Approach Grading
* 2.	BRF-B 6202(07) (PCN 09M7)	Roberts	Structure (2-12x6 CIP RCBC) & Approach Grading
3.	BRO-B 8025(17) (PCN 09LX)	Faulk	Structure Removal (72' Pony Truss)
4.	PH 8037(02) (PCN 04L5)	Jerauld	Signing & Delineation

* 1 - Indicates combination bids

* 2 - Indicates combination bids

South Dakota Department of Transportation Abstract of Bids Letting Date: 08/19/2026 Item Nbr: 1 PCN: 09ML Project No: BRO-B 8055(37) Project Location: Structure 0.5 N & 0.7 E of Claire City on 105 St over Little Minnesota Rv, SN 55-068-050 Desc of Construction: Structure (3-11'x7' CIP RCBC) & Approach Grading County: Roberts					Bidder: Lehtola Builders, Inc.		10/27/2026 Page 1 of 2 Bidder: BX CIVIL & CONSTRUCTION, INC.	
No.	Item No.	Description	Qty	Unit	Unit Price	Amount	Unit Price	Amount
1	009E0010	Mobilization	1.000	LS	\$71,009.90	\$71,009.90	\$91,400.00	\$91,400.00
2	009E1000	Incentive/Disincentive Pay	0.000	Day	\$1,000.00	\$0.00	\$1,000.00	\$0.00
3	009E3230	Grade Staking	0.066	Mile	\$18,409.09	\$1,215.00	\$14,500.00	\$957.00
4	009E3250	Miscellaneous Staking	0.066	Mile	\$18,409.09	\$1,215.00	\$60,000.00	\$3,960.00
5	009E3280	Slope Staking	0.066	Mile	\$18,409.09	\$1,215.00	\$15,000.00	\$990.00
6	009E3290	Structure Staking	1.000	Each	\$2,430.00	\$2,430.00	\$3,500.00	\$3,500.00
7	009E3301	Engineer Directed Surveying/Staking	20.000	Hour	\$175.00	\$3,500.00	\$175.00	\$3,500.00
8	009E4200	Construction Schedule, Category II	1.000	LS	\$1,336.50	\$1,336.50	\$2,660.00	\$2,660.00
9	110E0500	Remove Pipe Culvert	40.000	Ft	\$5.47	\$218.80	\$49.35	\$1,974.00
10	110E0600	Remove Fence	369.000	Ft	\$2.43	\$896.67	\$1.55	\$571.95
11	110E1690	Remove Sediment	1.000	CuYd	\$303.75	\$303.75	\$1.25	\$1.25
12	110E1693	Remove Erosion Control Wattle	100.000	Ft	\$1.22	\$122.00	\$1.25	\$125.00
13	110E1700	Remove Silt Fence	250.000	Ft	\$1.22	\$305.00	\$1.25	\$312.50
14	120E0010	Unclassified Excavation	1,439.000	CuYd	\$14.58	\$20,980.62	\$9.25	\$13,310.75
15	120E0600	Contractor Furnished Borrow Excavation	60.000	CuYd	\$31.59	\$1,895.40	\$29.60	\$1,776.00
16	230E0010	Placing Topsoil	254.000	CuYd	\$7.29	\$1,851.66	\$8.65	\$2,197.10
17	250E0030	Incidental Work, Structure	1.000	LS	\$28,402.50	\$28,402.50	\$65,000.00	\$65,000.00
18	420E0200	Structure Excavation, Box Culvert	120.000	CuYd	\$34.02	\$4,082.40	\$18.50	\$2,220.00
19	421E0200	Box Culvert Undercut	324.000	CuYd	\$139.73	\$45,272.52	\$74.00	\$23,976.00
20	450E4757	18" CMP 12 Gauge, Furnish	56.000	Ft	\$72.90	\$4,082.40	\$67.85	\$3,799.60
21	450E4760	18" CMP, Install	56.000	Ft	\$30.38	\$1,701.28	\$49.35	\$2,763.60
22	450E5211	18" CMP Flared End, Furnish	2.000	Each	\$364.50	\$729.00	\$740.00	\$1,480.00
23	450E5212	18" CMP Flared End, Install	2.000	Each	\$182.25	\$364.50	\$432.00	\$864.00
24	460E0120	Class A45 Concrete, Box Culvert	233.100	CuYd	\$965.00	\$224,941.50	\$850.00	\$198,135.00
25	480E0100	Reinforcing Steel	30,985.000	Lb	\$3.00	\$92,955.00	\$7.00	\$216,895.00

South Dakota Department of Transportation Abstract of Bids							10/27/2026	Page 2 of 2
Letting Date: 08/19/2026 Item Nbr: 1 PCN: 09ML Project No: BRO-B 8055(37) Project Location: Structure 0.5 N & 0.7 E of Claire City on 105 St over Little Minnesota Rv, SN 55-068-050 Desc of Construction: Structure (3-11'x7' CIP RCBC) & Approach Grading County: Roberts					Bidder: Lehtola Builders, Inc.		Bidder: BX CIVIL & CONSTRUCTION, INC.	
No.	Item No.	Description	Qty	Unit	Unit Price	Amount	Unit Price	Amount
26	620E0020	Type 2 Right-of-Way Fence	355.000	Ft	\$7.29	\$2,587.95	\$3.70	\$1,313.50
27	620E0510	Type 1 Temporary Fence	447.000	Ft	\$8.51	\$3,803.97	\$2.45	\$1,095.15
28	620E1030	3 Post Panel	2.000	Each	\$729.00	\$1,458.00	\$401.00	\$802.00
29	632E2520	Type 2 Object Marker	4.000	Each	\$151.88	\$607.52	\$154.00	\$616.00
30	634E0110	Traffic Control Signs	109.000	SqFt	\$9.72	\$1,059.48	\$9.85	\$1,073.65
31	634E0120	Traffic Control, Miscellaneous	1.000	LS	\$121.50	\$121.50	\$123.00	\$123.00
32	634E0275	Type 3 Barricade	8.000	Each	\$151.88	\$1,215.04	\$154.00	\$1,232.00
33	700E0210	Class B Riprap	127.400	Ton	\$103.28	\$13,157.87	\$93.00	\$11,848.20
34	734E0010	Erosion Control	1.000	LS	\$4,252.50	\$4,252.50	\$5,000.00	\$5,000.00
35	734E0154	12" Diameter Erosion Control Wattle	240.000	Ft	\$4.25	\$1,020.00	\$3.70	\$888.00
36	734E0165	Remove and Reset Erosion Control Wattle	60.000	Ft	\$2.43	\$145.80	\$1.25	\$75.00
37	734E0604	High Flow Silt Fence	250.000	Ft	\$4.86	\$1,215.00	\$3.70	\$925.00
38	734E0610	Mucking Silt Fence	18.000	CuYd	\$121.50	\$2,187.00	\$1.25	\$22.50
39	734E0620	Repair Silt Fence	63.000	Ft	\$1.22	\$76.86	\$1.25	\$78.75
40	831E0110	Type B Drainage Fabric	99.000	SqYd	\$4.86	\$481.14	\$4.95	\$490.05
Total Bid Amount					\$544,416.03		\$667,951.55	

South Dakota Department of Transportation Abstract of Bids Letting Date: 08/19/2026 Item Nbr: 2 PCN: 09M7 Project No: BRF-B 6202(07) Project Location: Structure 3 E & 6.5 S of Claire City on 112 St over Little Minnesota Ck, SN 55-091-120 Desc of Construction: Structure (2-12x6 CIP RCBC) & Approach Grading County: Roberts					Bidder: Lehtola Builders, Inc.		10/27/2026 Page 1 of 2 Bidder: BX CIVIL & CONSTRUCTION, INC.	
No.	Item No.	Description	Qty	Unit	Unit Price	Amount	Unit Price	Amount
1	009E0010	Mobilization	1.000	LS	\$67,333.31	\$67,333.31	\$58,000.00	\$58,000.00
2	009E1000	Incentive/Disincentive Pay	0.000	Day	\$1,000.00	\$0.00	\$1,000.00	\$0.00
3	009E3230	Grade Staking	0.089	Mile	\$13,651.69	\$1,215.00	\$16,500.00	\$1,468.50
4	009E3250	Miscellaneous Staking	0.089	Mile	\$13,651.69	\$1,215.00	\$65,800.00	\$5,856.20
5	009E3280	Slope Staking	0.089	Mile	\$13,651.69	\$1,215.00	\$16,500.00	\$1,468.50
6	009E3290	Structure Staking	1.000	Each	\$2,430.00	\$2,430.00	\$4,000.00	\$4,000.00
7	009E3301	Engineer Directed Surveying/Staking	20.000	Hour	\$175.00	\$3,500.00	\$175.00	\$3,500.00
8	009E4200	Construction Schedule, Category II	1.000	LS	\$1,336.50	\$1,336.50	\$2,500.00	\$2,500.00
9	110E0600	Remove Fence	499.000	Ft	\$2.43	\$1,212.57	\$1.80	\$898.20
10	110E1693	Remove Erosion Control Wattle	240.000	Ft	\$1.22	\$292.80	\$1.45	\$348.00
11	120E0010	Unclassified Excavation	738.000	CuYd	\$14.58	\$10,760.04	\$15.95	\$11,771.10
12	120E0600	Contractor Furnished Borrow Excavation	920.000	CuYd	\$23.09	\$21,242.80	\$24.65	\$22,678.00
13	230E0010	Placing Topsoil	300.000	CuYd	\$6.08	\$1,824.00	\$10.15	\$3,045.00
14	250E0030	Incidental Work, Structure	1.000	LS	\$21,720.00	\$21,720.00	\$45,000.00	\$45,000.00
15	420E0200	Structure Excavation, Box Culvert	84.000	CuYd	\$34.02	\$2,857.68	\$130.00	\$10,920.00
16	421E0200	Box Culvert Undercut	243.000	CuYd	\$139.73	\$33,954.39	\$46.40	\$11,275.20
17	460E0120	Class A45 Concrete, Box Culvert	162.500	CuYd	\$965.00	\$156,812.50	\$700.00	\$113,750.00
18	480E0100	Reinforcing Steel	23,960.000	Lb	\$3.00	\$71,880.00	\$7.50	\$179,700.00
19	620E0020	Type 2 Right-of-Way Fence	479.000	Ft	\$8.51	\$4,076.29	\$4.35	\$2,083.65
20	620E0510	Type 1 Temporary Fence	499.000	Ft	\$7.29	\$3,637.71	\$2.90	\$1,447.10
21	620E1020	2 Post Panel	10.000	Each	\$729.00	\$7,290.00	\$326.00	\$3,260.00
22	632E2510	Type 2 Object Marker Back to Back	4.000	Each	\$164.03	\$656.12	\$87.00	\$348.00
23	634E0110	Traffic Control Signs	163.500	SqFt	\$9.72	\$1,589.22	\$5.80	\$948.30
24	634E0120	Traffic Control, Miscellaneous	1.000	LS	\$121.50	\$121.50	\$6,000.00	\$6,000.00
25	634E0275	Type 3 Barricade	9.000	Each	\$151.88	\$1,366.92	\$145.00	\$1,305.00

<div>South Dakota Department of Transportation</div> <div>Abstract of Bids</div> <div>Letting Date: 08/19/2026</div> <div>Item Nbr: 2PCN: 09M7</div> <div>Project No: BRF-B 6202(07)</div> <div>Project Location: Structure 3 E & 6.5 S of Claire City on 112 St over Little Minnesota Ck, SN 55-091-120</div> <div>Desc of Construction: Structure (2-12x6 CIP RCBC) & Approach Grading</div> <div>County: Roberts</div>					<div>Bidder:</div> <div>Lehtola Builders, Inc.</div>		<div>10/27/2026</div> <div>Page 2 of 2</div> <div>Bidder:</div> <div>BX CIVIL & CONSTRUCTION, INC.</div>	
No.	Item No.	Description	Qty	Unit	Unit Price	Amount	Unit Price	Amount
26	700E0210	Class B Riprap	51.800	Ton	\$103.28	\$5,349.90	\$96.00	\$4,972.80
27	734E0010	Erosion Control	1.000	LS	\$4,374.00	\$4,374.00	\$5,000.00	\$5,000.00
28	734E0154	12" Diameter Erosion Control Wattle	340.000	Ft	\$3.65	\$1,241.00	\$4.35	\$1,479.00
29	734E0165	Remove and Reset Erosion Control Wattle	80.000	Ft	\$2.43	\$194.40	\$1.45	\$116.00
30	831E0110	Type B Drainage Fabric	69.000	SqYd	\$4.86	\$335.34	\$6.50	\$448.50
31	831E0300	Reinforcement Fabric (MSE)	347.000	SqYd	\$9.72	\$3,372.84	\$8.25	\$2,862.75
Total Bid Amount						\$434,406.84	\$506,449.80	

South Dakota Department of Transportation Abstract of Bids Letting Date: 08/19/2026 Item Nbr: 3 PCN: 09LX Project No: BRO-B 8025(17) Project Location: Structure 9.7 N & 2 W of Zell on 370 Ave over the South Fork of Snake Ck, SN 25-390-143 Desc of Construction: Structure Removal (72' Pony Truss) County: Faulk					Bidder: Basin Construction & Drain Tile, LLC		10/27/2026 Page 1 of 3 Bidder: Bauer Services	
No.	Item No.	Description	Qty	Unit	Unit Price	Amount	Unit Price	Amount
1	009E0010	Mobilization	1.000	LS	\$10,000.00	\$10,000.00	\$16,000.00	\$16,000.00
2	009E4100	Construction Schedule, Category I	1.000	LS	\$500.00	\$500.00	\$2,000.00	\$2,000.00
3	110E0135	Remove Delineator	8.000	Each	\$30.00	\$240.00	\$22.00	\$176.00
4	110E1693	Remove Erosion Control Wattle	340.000	Ft	\$1.50	\$510.00	\$1.16	\$394.40
5	120E0010	Unclassified Excavation	146.000	CuYd	\$20.00	\$2,920.00	\$5.90	\$861.40
6	230E0010	Placing Topsoil	33.000	CuYd	\$8.00	\$264.00	\$33.00	\$1,089.00
7	250E0030	Incidental Work, Structure	1.000	LS	\$15,000.00	\$15,000.00	\$29,500.00	\$29,500.00
8	632E1320	2.0"x2.0" Perforated Tube Post	48.000	Ft	\$45.00	\$2,160.00	\$31.00	\$1,488.00
9	632E3205	Flat Aluminum Sign, Nonremovable Copy Super/Very High Inte	63.000	SqFt	\$60.00	\$3,780.00	\$42.00	\$2,646.00
10	632E4000	Type 3 Double Sided Barricade	12.000	Ft	\$200.00	\$2,400.00	\$150.00	\$1,800.00
11	632E4005	Type 3 Single Sided Barricade	48.000	Ft	\$150.00	\$7,200.00	\$105.00	\$5,040.00
12	634E0110	Traffic Control Signs	109.000	SqFt	\$15.00	\$1,635.00	\$10.00	\$1,090.00
13	634E0120	Traffic Control, Miscellaneous	1.000	LS	\$3,100.00	\$3,100.00	\$2,200.00	\$2,200.00
14	634E0275	Type 3 Barricade	8.000	Each	\$300.00	\$2,400.00	\$85.00	\$680.00
15	734E0010	Erosion Control	1.000	LS	\$3,700.00	\$3,700.00	\$1,000.00	\$1,000.00
16	734E0154	12" Diameter Erosion Control Wattle	340.000	Ft	\$4.50	\$1,530.00	\$6.15	\$2,091.00
17	734E0165	Remove and Reset Erosion Control Wattle	80.000	Ft	\$1.50	\$120.00	\$4.50	\$360.00
18	734E0630	Floating Silt Curtain	80.000	Ft	\$15.00	\$1,200.00	\$22.00	\$1,760.00
Total Bid Amount					\$58,659.00		\$70,175.80	

South Dakota Department of Transportation Abstract of Bids Letting Date: 08/19/2026 Item Nbr: 3 PCN: 09LX Project No: BRO-B 8025(17) Project Location: Structure 9.7 N & 2 W of Zell on 370 Ave over the South Fork of Snake Ck, SN 25-390-143 Desc of Construction: Structure Removal (72' Pony Truss) County: Faulk					Bidder: Hollaway Bridge and Culvert, Inc		10/27/2026 Page 2 of 3 Bidder: Alliance Construction LLC	
No.	Item No.	Description	Qty	Unit	Unit Price	Amount	Unit Price	Amount
1	009E0010	Mobilization	1.000	LS	\$23,110.00	\$23,110.00	\$26,000.00	\$26,000.00
2	009E4100	Construction Schedule, Category I	1.000	LS	\$2,000.00	\$2,000.00	\$2,500.00	\$2,500.00
3	110E0135	Remove Delineator	8.000	Each	\$20.00	\$160.00	\$22.00	\$176.00
4	110E1693	Remove Erosion Control Wattle	340.000	Ft	\$0.50	\$170.00	\$3.30	\$1,122.00
5	120E0010	Unclassified Excavation	146.000	CuYd	\$25.00	\$3,650.00	\$26.00	\$3,796.00
6	230E0010	Placing Topsoil	33.000	CuYd	\$11.00	\$363.00	\$7.50	\$247.50
7	250E0030	Incidental Work, Structure	1.000	LS	\$20,000.00	\$20,000.00	\$25,000.00	\$25,000.00
8	632E1320	2.0"x2.0" Perforated Tube Post	48.000	Ft	\$30.00	\$1,440.00	\$33.00	\$1,584.00
9	632E3205	Flat Aluminum Sign, Nonremovable Copy Super/Very High Inte	63.000	SqFt	\$40.00	\$2,520.00	\$44.00	\$2,772.00
10	632E4000	Type 3 Double Sided Barricade	12.000	Ft	\$140.00	\$1,680.00	\$154.00	\$1,848.00
11	632E4005	Type 3 Single Sided Barricade	48.000	Ft	\$100.00	\$4,800.00	\$110.00	\$5,280.00
12	634E0110	Traffic Control Signs	109.000	SqFt	\$10.00	\$1,090.00	\$11.00	\$1,199.00
13	634E0120	Traffic Control, Miscellaneous	1.000	LS	\$2,100.00	\$2,100.00	\$2,310.00	\$2,310.00
14	634E0275	Type 3 Barricade	8.000	Each	\$200.00	\$1,600.00	\$220.00	\$1,760.00
15	734E0010	Erosion Control	1.000	LS	\$6,000.00	\$6,000.00	\$6,600.00	\$6,600.00
16	734E0154	12" Diameter Erosion Control Wattle	340.000	Ft	\$8.00	\$2,720.00	\$5.50	\$1,870.00
17	734E0165	Remove and Reset Erosion Control Wattle	80.000	Ft	\$0.50	\$40.00	\$2.20	\$176.00
18	734E0630	Floating Silt Curtain	80.000	Ft	\$25.00	\$2,000.00	\$27.50	\$2,200.00
Total Bid Amount					\$75,443.00		\$86,440.50	

South Dakota Department of Transportation Abstract of Bids Letting Date: 08/19/2026 Item Nbr: 3 PCN: 09LX Project No: BRO-B 8025(17) Project Location: Structure 9.7 N & 2 W of Zell on 370 Ave over the South Fork of Snake Ck, SN 25-390-143 Desc of Construction: Structure Removal (72' Pony Truss) County: Faulk					Bidder: MIDWEST CONTRACTING, LLC		10/27/2026 Bidder:	Page 3 of 3
No.	Item No.	Description	Qty	Unit	Unit Price	Amount	Unit Price	Amount
1	009E0010	Mobilization	1.000	LS	\$13,500.00	\$13,500.00		
2	009E4100	Construction Schedule, Category I	1.000	LS	\$500.00	\$500.00		
3	110E0135	Remove Delineator	8.000	Each	\$20.00	\$160.00		
4	110E1693	Remove Erosion Control Wattle	340.000	Ft	\$1.00	\$340.00		
5	120E0010	Unclassified Excavation	146.000	CuYd	\$22.50	\$3,285.00		
6	230E0010	Placing Topsoil	33.000	CuYd	\$32.00	\$1,056.00		
7	250E0030	Incidental Work, Structure	1.000	LS	\$49,500.00	\$49,500.00		
8	632E1320	2.0"x2.0" Perforated Tube Post	48.000	Ft	\$30.00	\$1,440.00		
9	632E3205	Flat Aluminum Sign, Nonremovable Copy Super/Very High Inte	63.000	SqFt	\$40.00	\$2,520.00		
10	632E4000	Type 3 Double Sided Barricade	12.000	Ft	\$140.00	\$1,680.00		
11	632E4005	Type 3 Single Sided Barricade	48.000	Ft	\$100.00	\$4,800.00		
12	634E0110	Traffic Control Signs	109.000	SqFt	\$10.00	\$1,090.00		
13	634E0120	Traffic Control, Miscellaneous	1.000	LS	\$2,100.00	\$2,100.00		
14	634E0275	Type 3 Barricade	8.000	Each	\$200.00	\$1,600.00		
15	734E0010	Erosion Control	1.000	LS	\$2,500.00	\$2,500.00		
16	734E0154	12" Diameter Erosion Control Wattle	340.000	Ft	\$3.00	\$1,020.00		
17	734E0165	Remove and Reset Erosion Control Wattle	80.000	Ft	\$1.00	\$80.00		
18	734E0630	Floating Silt Curtain	80.000	Ft	\$10.00	\$800.00		
Total Bid Amount					\$87,971.00			

South Dakota Department of Transportation Abstract of Bids Letting Date: 08/19/2026 Item Nbr: 4 PCN: 04L5 Project No: PH 8037(02) Project Location: Various County, City, & Township Roads in Jerauld Co Desc of Construction: Signing & Delineation County: Jerauld					Bidder: Hamm Contracting, LLC		10/27/2026 Page 1 of 2 Bidder: Sign Up Ltd DBA Haren's Trees and Critters	
No.	Item No.	Description	Qty	Unit	Unit Price	Amount	Unit Price	Amount
1	009E0010	Mobilization	1.000	LS	\$175,000.00	\$175,000.00	\$156,500.00	\$156,500.00
2	009E3305	As-Built Survey	1.000	LS	\$5,000.00	\$5,000.00	\$227,500.00	\$227,500.00
3	009E4100	Construction Schedule, Category I	1.000	LS	\$1.00	\$1.00	\$500.00	\$500.00
4	110E0130	Remove Traffic Sign	2,289.000	Each	\$10.00	\$22,890.00	\$20.00	\$45,780.00
5	110E5020	Salvage Traffic Sign	69.000	Each	\$20.00	\$1,380.00	\$20.00	\$1,380.00
6	110E7150	Remove Sign for Reset	4.000	Each	\$50.00	\$200.00	\$20.00	\$80.00
7	632E1321	2.0"x2.0" Perforated Tube Post	2,617.000	Each	\$105.00	\$274,785.00	\$60.00	\$157,020.00
8	632E1341	2.5"x2.5" Perforated Tube Post	2.000	Each	\$250.00	\$500.00	\$100.00	\$200.00
9	632E1650	No Passing Zone Reference Post	109.000	Each	\$50.00	\$5,450.00	\$35.00	\$3,815.00
10	632E2022	4"x4" White Delineator Back to Back with 1.12 Lb/Ft Post	1,091.000	Each	\$30.00	\$32,730.00	\$30.00	\$32,730.00
11	632E2028	4" Tubular White Delineator with 1.12 Lb/Ft Post	40.000	Each	\$30.00	\$1,200.00	\$35.00	\$1,400.00
12	632E2207	4" Tubular White Delineator Reflector	575.000	Each	\$20.00	\$11,500.00	\$30.00	\$17,250.00
13	632E2220	Guardrail Delineator	16.000	Each	\$50.00	\$800.00	\$25.00	\$400.00
14	632E2510	Type 2 Object Marker Back to Back	872.000	Each	\$30.00	\$26,160.00	\$35.00	\$30,520.00
15	632E2533	Type 3 Flexible Object Marker	64.000	Each	\$269.00	\$17,216.00	\$225.00	\$14,400.00
16	632E2535	Type 4 Object Marker	66.000	Each	\$75.00	\$4,950.00	\$500.00	\$33,000.00
17	632E3203	Flat Aluminum Sign, Nonremovable Copy High Intensity	7,727.400	SqFt	\$8.50	\$65,682.90	\$15.00	\$115,911.00
18	632E3205	Flat Aluminum Sign, Nonremovable Copy Super/Very High Inte	9,491.100	SqFt	\$9.00	\$85,419.90	\$20.00	\$189,822.00
19	632E3500	Reset Sign	4.000	Each	\$50.00	\$200.00	\$50.00	\$200.00
20	634E0120	Traffic Control, Miscellaneous	1.000	LS	\$2,500.00	\$2,500.00	\$25.00	\$25.00
Total Bid Amount					\$733,564.80		\$1,028,433.00	

South Dakota Department of Transportation Abstract of Bids Letting Date: 08/19/2026 Item Nbr: 4 PCN: 04L5 Project No: PH 8037(02) Project Location: Various County, City, & Township Roads in Jerauld Co Desc of Construction: Signing & Delineation County: Jerauld					Bidder: SIR LINES-A-LOT, LLC DBA DAKOTA TRAFFIC SERVICES		10/27/2026	Page 2 of 2
No.	Item No.	Description	Qty	Unit	Unit Price	Amount	Unit Price	Amount
1	009E0010	Mobilization	1.000	LS	\$120,000.00	\$120,000.00		
2	009E3305	As-Built Survey	1.000	LS	\$5,000.00	\$5,000.00		
3	009E4100	Construction Schedule, Category I	1.000	LS	\$500.00	\$500.00		
4	110E0130	Remove Traffic Sign	2,289.000	Each	\$30.00	\$68,670.00		
5	110E5020	Salvage Traffic Sign	69.000	Each	\$30.00	\$2,070.00		
6	110E7150	Remove Sign for Reset	4.000	Each	\$30.00	\$120.00		
7	632E1321	2.0"x2.0" Perforated Tube Post	2,617.000	Each	\$130.00	\$340,210.00		
8	632E1341	2.5"x2.5" Perforated Tube Post	2.000	Each	\$1,000.00	\$2,000.00		
9	632E1650	No Passing Zone Reference Post	109.000	Each	\$60.00	\$6,540.00		
10	632E2022	4"x4" White Delineator Back to Back with 1.12 Lb/Ft Post	1,091.000	Each	\$35.00	\$38,185.00		
11	632E2028	4" Tubular White Delineator with 1.12 Lb/Ft Post	40.000	Each	\$50.00	\$2,000.00		
12	632E2207	4" Tubular White Delineator Reflector	575.000	Each	\$30.00	\$17,250.00		
13	632E2220	Guardrail Delineator	16.000	Each	\$40.00	\$640.00		
14	632E2510	Type 2 Object Marker Back to Back	872.000	Each	\$60.00	\$52,320.00		
15	632E2533	Type 3 Flexible Object Marker	64.000	Each	\$250.00	\$16,000.00		
16	632E2535	Type 4 Object Marker	66.000	Each	\$75.00	\$4,950.00		
17	632E3203	Flat Aluminum Sign, Nonremovable Copy High Intensity	7,727.400	SqFt	\$25.00	\$193,185.00		
18	632E3205	Flat Aluminum Sign, Nonremovable Copy Super/Very High Inte	9,491.100	SqFt	\$27.00	\$256,259.70		
19	632E3500	Reset Sign	4.000	Each	\$100.00	\$400.00		
20	634E0120	Traffic Control, Miscellaneous	1.000	LS	\$10,000.00	\$10,000.00		

Total Bid Amount

\$1,136,299.70