



Planning & Engineering
Office of Project Development
700 E Broadway Avenue
Pierre, South Dakota 57501-2586
O: 605.773.3275 | F: 605.773.2614
dot.sd.gov

May 1, 2026

ADDENDUM NO. 1

RE: Item #11, May 20, 2026 Letting - P TAPR(60), PCN 09QP, Kingsbury County - PCC Sidewalk

TO WHOM IT MAY CONCERN:

The following addenda to the plans shall be inserted and made a part of your proposal for the referenced project.

SPECIAL PROVISIONS: **PEN AND INK CHANGE:** change the completion date from October 16, 2026 to September 3, 2027 on the NOTICE TO CONTRACTORS.

Please remove the Index of Special Provisions and replace with the attached Index of Special Provisions revised 5/1/26.

Please add the "Special Provision for Contract Time", dated 5/1/26 before the "Special Provision for Contractor Staking", dated 4/17/26.

SDEBS BID PROPOSAL: *The electronic bid proposal for this contract has been revised to include the changes associated with this addendum. Bidders must log in to the SDEBS to retrieve and incorporate these changes into their bid.*

Bid Items were added:

Bid Item 009E1000 "Incentive/Disincentive Pay"

In accordance with the Special Provision for Contract Time, a contract item for incentive/disincentive pay is included in the bid schedule for the Department's use in assessing disincentive.

PLANS: Please destroy sheets 33 and replace with the enclosed sheet, dated 4/30/26.

Sheet 33: Project phasing layout was revised. Please see the Special Provision for Contract Time for additional information.

Sincerely,

Sam Weisgram
Engineering Supervisor

SW/gp

CC: Mark Peterson, Aberdeen Region Engineer
Brad Letcher, Huron Area Engineer

REV 5/1/26

INDEX OF SPECIAL PROVISIONS

PROJECT NUMBER(S): P TAPR(60) PCN: 09QP

TYPE OF WORK: PCC SIDEWALK

COUNTY: KINGSBURY

The following clauses have been prepared subsequent to the Standard Specifications for Roads and Bridges and refer only to the above described improvement, for which the following Proposal is made.

The Contractor's attention is directed to the need for securing from the Department of Environment & Natural Resources, Foss Building, Pierre, South Dakota, permission to remove water from public sources (lakes, rivers, streams, etc.). The Contractor should make his request as early as possible after receiving his contract, and insofar as possible at least 30 days prior to the date that the water is to be used.

Scott Kwasniewski is the official in charge of the Brookings Career Center for Kingsbury County.

THE FOLLOWING ITEMS ARE INCLUDED IN THIS PROPOSAL FORM:

Special Provision for Contract Time, dated 5/1/26.

Special Provision for Contractor Staking, dated 4/17/26.

Special Provision for Price Schedule for Miscellaneous Items, dated 2/18/26.

Special Provision for American Security Drone Act, dated 12/15/25.

Special Provision for Steel Beam Guardrail AASHTO M 180 Designation, dated 10/1/25.

Special Provision for Acknowledgment and Certification Regarding Article 3, Section 12 of the South Dakota Constitution, dated 8/24/23.

Fuel Adjustment Affidavit, DOT form 208 dated 11/25.

Standard Title VI Assurance, dated 3/1/16.

Special Provision For EEO Affirmative Action Requirements on Federal and Federal-Aid Construction Contracts, dated 2/5/24.

Special Provision For Required Contract Provisions Federal-Aid Construction Contracts, Form FHWA 1273 (Rev. October 23, 2023), dated 10/18/23.

Required Contract Provisions Federal-Aid Construction Contracts, Form FHWA 1273 (Rev. 10/23/23).

Special Provision Regarding Minimum Wage on Federal-Aid Projects, dated 10/24/19. Wage and Hour Division US Department of Labor Washington DC. - US Dept. of Labor Decision

Number SD20260001, dated 1/30/26.

**STATE OF SOUTH DAKOTA
DEPARTMENT OF TRANSPORTATION**

**SPECIAL PROVISION
FOR
CONTRACT TIME**

**PROJECT P TAPR(60), PCN 09QP
KINGSBURY COUNTY**

MAY 1, 2026

Phase 1 Restriction and Interim Completion Requirement

The Contractor will complete all work in the Phase 1 portion of the project by August 14, 2026 interim completion date.

If the Contractor does not complete the work by the interim completion requirement, the Department will make a disincentive assessment in the amount of \$1000 per working day. A contract item for incentive/disincentive pay is included in the bid schedule for the Department's use in assessing disincentive. The Department will use a negative quantity of days for assessing disincentives. The Department will count working days in accordance with Section 8.7 C.

The Contractor must complete the South side of this phase prior to beginning the North side so both sides of the corridor are not closed concurrently.

Completion of Phase 1 required prior to starting Phase 2A.

Phase 2A Restriction

The Contractor must complete the South side of this phase prior to beginning the North side so both side of the corridor are not closed concurrently.

Phase 2B Restriction and Interim Completion Requirement

If the Contractor elects to work Phase 2B in 2026, work in this phase will not be allowed prior to August 17, 2026 and all work in this phase will be completed by the October 14, 2026 interim completion date.

If the Contractor elects to work Phase 2B in 2027, work in this phase will not be allowed prior to April 12, 2027 and all work in this phase will be completed by the May 14, 2027 interim completion date.

If the Contractor does not complete the work by the interim completion requirement, the Department will make a disincentive assessment in the amount of \$1000 per working day. A contract item for incentive/disincentive pay is included in the bid schedule for the Department's use in assessing disincentive. The Department will use a negative quantity of days for assessing disincentives. The Department will count working days in accordance with Section 8.7 C.

Field Work Completion

The Contractor will complete the project by the September 3, 2027 field work completion date.

The Contractor will complete all work on the project prior to the field work completion requirement. If the Contractor does not complete all work by the field work completion requirement, the Department will assess liquidated damages in accordance with Section 8.9. The Department will assess liquidated damages for each working day the work (project) is late until the Contractor completes all field work.

In the event the Contractor does not complete all field work on time, the Department will count working days in accordance with Section 8.7 B.

* * * * *

PHASING MAP

BAI JOB # 24020.53

STATE OF SOUTH DAKOTA

PROJECT
P TAPR(60)

SHEET
33

TOTAL SHEETS
68

Plotting Date:

05/01/2026

Rev: 4/30/2026 NJF

