



Planning & Engineering
Office of Project Development
700 E Broadway Avenue
Pierre, South Dakota 57501-2586
O: 605.773.3275 | F: 605.773.2614
dot.sd.gov

October 31, 2025

ADDENDUM NO. 2

RE: Item #7, November 5, 2025 Letting - NH 0012(323)289, PCN 09V9, Brown County - Modify Signals

TO WHOM IT MAY CONCERN:

The following addenda to the plans shall be inserted and made a part of your proposal for the referenced project.

SPECIAL PROVISIONS: **PEN AND INK CHANGE:** Change the Completion Date from August 28, 2026, to October 2, 2026, on the NOTICE TO CONTRACTORS.

SDEBS BID PROPOSAL: NO CHANGE

PLANS: NO CHANGE

Sincerely,

Sam Weisgram
Engineering Supervisor

SW/gp

CC: Mark Peterson, Aberdeen Region Engineer
 Lane Goldsmith, Aberdeen Area Engineer