
PCN(s) County(s) Type of Work Location

** 069D Clark Grading & Interim Surfacing SD25 - Fm US212 N 9

   08GM, 09VC Lincoln Cold Milling, Asphalt Concrete Resurfacing, Spot 

Grading, Structure (2-12x3 Precast RCBC), 

Lighting, Pipe Work

SD44 - Fm Lennox to I29; I29 - Exit 59 (Davis) Ramps

   06PR Lake Cold Milling, Asphalt Concrete Resurfacing, Pipe 

Work, Modify Intersection, Approach Slabs, Berm 

Repair, Lighting

SD34 E & W - Fm the Beginning of the Divided Lanes in 

Madison to 462nd Ave

   06Q9 Brown, Marshall Cold Milling & Asphalt Concrete Resurfacing SD10 - Fm E of the James River to W of Britton

   02R1, 07A1 Fall River Cold Milling, Asphalt Concrete Resurfacing, Gravel 

Surfacing Maintenance, Pipe Work

SD471 - Fm S of Edgemont to Edgemont; SD18P - Fm SD471 

to the E US18 Jct

   09MC Miner Structure (2-11'x11' CIP RCBC) & Approach 

Grading

Structure 2.3 E of Carthage on 222 St (Co Rd 22) over Rock 

Ck, SN 49-093-020 

   06WT, 09HU Davison Curb Ramps, Sidewalk, Signal & Lighting SD37, SD37N - Through Mitchell; I90 - Exit 330 & 332 in 

Mitchell

   08J0, 08JM, 08J7, 

08J1

Charles Mix, Hanson, 

Hutchinson

Polymer Chip Seal, Guardrail, Approach Slabs, 

Approach Pavement

SD44 - 0.5, 1.7 E of Douglas Co Line over Pony Ck, 0.2, 1.2 W 

of SD37 over Pony Ck, 5.6, 6.5 E of SD37 over N Br Dry Ck

   08RR Stanley Structure (2-10x10 CIP RCBC) & Approach 

Grading

Structure 8.5 W of US83 on Bad River Rd over Dan Powell 

Creek SN 59-339-327

** 097K Union Portland Cement Concrete Surfacing, Grading, 

Storm Sewer, Curb & Gutter, Lighting, Water Main, 

Sanitary Sewer, Lift Station

North Sioux City - Northshore Drive Realignment

   06R7 Deuel Urban Grading (30k CuYd), Asphalt Concrete 

Surfacing (4k Ton), Curb & Gutter, Sidewalk, 

Lighting

SD28 - Through Toronto

   X06V Deuel Water Main SD28 - Through Toronto

   08UX Lawrence Install NB & SB Left Turn Lane US85 - Intersection of Crook City Rd

   0AD0 Pennington Interstate Fence I90 W - Fm Exit 59 (N Lacrosse) to Exit 60 (E North St), Exit 61 

(US16B) to Exit 63 (Box Elder)

   09UV Butte, Corson, Custer, Harding, 

Lawrence, Meade, Pennington, 

Perkins

Centerline Rumble Stripes Rapid City Region

   09WA Harding Rout & Seal Various Locations in the Belle Fourche Area

   06RG Campbell Cold Milling, Asphalt Concrete Resurfacing (26k 

Ton), Pipe Work (CIPP 18" - 674 ft; 24" - 778 ft; 

30" - 182 ft; 36" - 120 ft; 42" - 70 ft)

SD271 - Fm SD10 to the ND State Line

Tentative Letting Date - 03/04/2026

Projects Anticipated for Letting

01/21/2026 to 03/04/2026

This is a tentative schedule subject to change and shall not be used for the letting.  It will be updated periodically as information regarding project status becomes available.  

The "Advertisement of Highway Bid Letting" will occur 3 - 4 weeks in advance of the bid opening date at which point the plans and bid proposal packages will be made 

available on the Department's website.  

Tentative Letting Date - 01/21/2026

Tentative Letting Date - 02/04/2026

Tentative Letting Date - 02/18/2026
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Projects Anticipated for Letting

01/21/2026 to 03/04/2026

   092A Minnehaha LSDC Overlay, Concrete Barrier, Joints, Approach 

Slabs, Portland Cement Pavement, Pedestrian 

Rail 

I29 - W 49th St 0.5 SW of 41st St Interch over I29 

   09VK Buffalo Detour Surface Maintenance (3.6k Ton) SD47 - Detour for Fort Thompson Urban Grading, BIA Rd 8, 

Eagle Dr, N Shore Rd

   09WG Pennington Rout & Seal Various Locations in the Rapid City Area

   0ACJ Custer, Harding, Lawrence, 

Pennington

Vehicle Feedback Signs Various Locations on the State and Local System in the Rapid 

City Region

** 05X0 Charles Mix, Gregory Structure (5770'-6" Steel Girder) & Approach 

Grading

SD44 - Over Missouri River (Platte/Winner) 

https://apps.sd.gov/HC65BidLetting/NewsDefault.aspx

   0A46, I6YH Pennington Asphalt Concrete Bridge Resurfacing, Joint Repair 

& Bridge Repair

US16A E & W - At the Keystone Interchange

   034U Aurora, Davison Box Culvert Extensions (2-8x3 CIP, 9x9 CIP, 2-

10x5 CIP, 8x8 CIP, 10x8 CIP)

I-90 between Plankinton and the James River Bridges East of 

Mitchell

** 034J, 0A9K Meade Grading (1.1M CuYd), Structures (6x6 CIP or 

Precast, 2-10x6 CIP, 3-10x4 Precast, 7x6 CIP or 

Precast, 242'-6" Prestressed Girder, 64' 

Prestressed Girder, 10x10 CIP or Precast, 3-12x5 

CIP), PCC Surfacing (140k SqYd), Asphalt 

Concrete Surfacing (15k Ton)

I90 E & W - Fm E of Exit 44 to W of Exit 48; Exit 46 (Elk Creek 

Rd)

   06RJ Corson Cold Milling, Asphalt Concrete Resurfacing (26k 

Ton), Pipe Work

SD1806 - Fm N of 1806 P to Kenel

   08EJ Roberts Pipe Work (48" CIPP - 293'; 72" CIPP - 408') Various Locations Throughout the Watertown Area

   08MC Spink Inslope Repair & Riprap SD20 - W of James River Bridge

   06EN Minnehaha, Moody Pipe Work, Ditch Cleanout, Bridge Berm Repairs, 

Erosion Repairs

Various Locations Throughout the Sioux Falls Area

   067V, 06D1, 06D8, 

06RA

Gregory Cold Milling, Asphalt Concrete Resurfacing (59k 

Ton), Pipe Work and Intersection Improvements

US18 - Fm W of SD43 to US281

   08Q8 Lincoln, Minnehaha Median Cable Barrier Various Locations in the Sioux Falls Area

** 01VA, 08DK, 08DJ Lincoln, Minnehaha Grading, Portland Cement Concrete Surfacing, 

Curb & Gutter, Storm Sewer, Signals, Lighting

Veterans Pkwy - Fm Sycamore Ave to N of 57th St

   X06Y Lincoln Watermain and Sanitary Sewer 69th St and SD11 in Sioux Falls

Projects Anticipated for Letting Within 6 Months

The following projects are not yet scheduled for a particular bid opening date, but are anticipated to be let within the next 6 months.  The reason they are not slated for a 

specific letting date is because certain project activities necessary to move the project toward bid advertisement are yet to be fully completed (i.e. final design revisions, 

environmental clearances / permitting, ROW acquisition, Utility certification, etc.).  There is no guaranty the projects on this list will be bid within the next 6 months and this 

list is not inclusive of all projects that could be let within the next 6 months.  The anticipated letting schedule will continually be refined as projects progress and information 

becomes available.
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Projects Anticipated for Letting

01/21/2026 to 03/04/2026

   089U Lawrence Guardrail Elimination, Slope Flattening, Box 

Culvert Extension (12x12)

Various Locations in the Rapid City Region

   05FA Hanson Grading (544 K CuYd), Structures (2-7x6 CIP 

RCBC Extension, 2-10x9 CIP or Precast RCBC), 

Interim Surfacing, Modify Intersection, Pipe Work

SD38 - Fm 2.2 E of the SD38P Jct to 2.3 E of SD25

   06X3 Pennington Grading (205k CuYd), Aspahlt Concrete Surfacing 

(20k Ton), Structures (2-129' Prestressed Girder), 

Construct Median Crossovers

US16 - Intersection of US16 & Neck Yoke Rd (Reptile Garden 

Ent)

   095A Haakon, Jackson, Stanley 2026 Areawide Pipe Work Projects Various Locations Throughout the Pierre Area

   08RV Lawrence Inslope Repair, Pipe Work, Guardrail US14A - 1 W of US85 in Deadwood

   04H0 Jackson, Jones, Lyman Corridor Signing Pierre Region

   09UR Brookings, Brown, Buffalo, 

Clark, Codington, Deuel, Grant, 

Hand, Hughes, Kingsbury, 

Marshall, Miner, Roberts, Spink

Centerline Rumble Stripes Aberdeen Region

   09G8 Pennington Deck Repair SD79NF (Cambell St) - 1.2 S of SD44 over St Joseph St, 

RCP&E RR in Rapid City

   05V8 Pennington Replace Str RCBC (CIP 3-11'x8'), Approach 

Grading, Sidewalk & Signal

US16A - Str 2.7 S of US16 Over Battle Creek

   09X9 Custer, Fall River, Oglala 

Lakota, Pennington

Asphalt Surface Treatment Various Locations in the Custer Area

   09WT Pennington Asphalt Surface Treatment Various Locations in the Rapid City Area

   09WM Butte, Meade, Ziebach Asphalt Surface Treatment Various Locations in the Belle Fourche Area
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