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NOTICE TO ALL BIDDERS 
 
 

TO REPORT BID RIGGING ACTIVITIES, CALL:  1-800-424-9071 
 
THE U.S. DEPARTMENT OF TRANSPORTATION (DOT) OPERATES THE ABOVE TOLL-
FREE “HOTLINE” MONDAY THROUGH FRIDAY, 8:00 A.M. TO 5:00 P.M., EASTERN TIME.  
ANYONE WITH KNOWLEDGE OF POSSIBLE BID RIGGING, BIDDER COLLUSION, OR 
OTHER FRAUDULENT ACTIVITIES SHOULD USE THE “HOTLINE” TO REPORT SUCH 
ACTIVITIES. 
 
THE “HOTLINE” IS PART OF THE DOT’S CONTINUING EFFORT TO IDENTIFY AND 
INVESTIGATE HIGHWAY CONSTRUCTION CONTRACT FRAUD AND ABUSE AND IS 
OPERATED UNDER THE DIRECTION OF THE DOT INSPECTOR GENERAL.   
 
ALL INFORMATION WILL BE TREATED CONFIDENTIALLY, AND CALLER ANONYMITY 
WILL BE RESPECTED. 
 
 

* * * * 
 
 

PLANS, PROPOSALS AND ADDENDA 
 
AFTER AWARD OF CONTRACT, THE LOW BIDDER WILL RECEIVE TEN (10) 
COMPLIMENTARY SETS OF PLANS, PROPOSALS, PROJECT Q & A FORUM, AND 
ADDENDA FOR FIELD AND OFFICE USE. AN ELECTRONIC COPY WILL ALSO BE 
PROVIDED. ANY ADDITIONAL COPIES REQUIRED WILL BE THE RESPONSIBILITY OF THE 
CONTRACTOR. 
 
 

* * * * 



Project Number: P-CR 0046(73)366, P-CR 0011(152)34 
Revised 10/1/25 

PCN 05J5, 06QY 

NOTICE TO CONTRACTORS 

Bid proposals for this project will be prepared, transmitted, and received electronically by the 
South Dakota Department of Transportation (SDDOT) via the South Dakota Electronic Bid 
System until 10 A.M. Central time, on October 1, 2025, at which time the SDDOT will open 
bids. All bids will be checked for qualifications with results posted on the SDDOT website. The 
South Dakota Transportation Commission will consider all bids at a scheduled Commission 
meeting. 

The work for which proposals are hereby requested is to be completed within the following 
requirement(s): 

SUBSTANTIAL COMPLETION:  OCTOBER 15, 2026  

FIELD WORK COMPLETION:  NOVEMBER 20, 2026 

The project category is Category II 
The project type is Surfacing 
The geographic zone is Zone 6 

THE DBE GOAL FOR THIS PROJECT IS: NOT SPECIFIED 

WORK TYPE FOR THIS PROJECT IS:  WORK TYPE 3 

Bidding package for the work may be obtained at: 
http://apps.sd.gov/hc65bidletting/ebslettings1.aspx#no-back-button 

An electronic version of the most recent version of the South Dakota Standard Specifications 
for Roads and Bridges may be obtained at https://dot.sd.gov/doing-business/contractors/
standard-specifications

The electronic bid proposal must be submitted by a valid bidder as designated by their 
company’s https://apps.sd.gov/HC65C2C/EBS/BidAdminAuthorizationForm.pdf. A bidding 
administrator will have privileges in the SDEBS to prepare bids, submit bids, and authorize 
additional company employees to prepare and submit bids. Additionally, a bidding 
administrator will be responsible for maintaining the list of authorized bidders for the company 
and will have the ability to add employees, remove employees, and set-up bidder 
identifications and passwords within the SDEBS. Bidding Administrator authorization will 
remain in full force and effect until written notice of termination of this authorization is sent by 
an Officer of the company and received by the Department. 

A bidder identification and password, coupled with a company identification previously 
assigned by the Department, will serve as authentication that an individual is a valid bidder for 
the company. 

https://dot.sd.gov/doing-business/contractors/standard-specifications/


Contact information to schedule a preconstruction meeting prior to commencing with the work 
on this project. 

Greg Rothschadl 
1306 W 31st St  
Yankton, SD 57078-9662 
Phone: 605/668-2929 

 
 



 PROPOSAL Revised 8/10/11 
 
SOUTH DAKOTA DEPARTMENT OF TRANSPORTATION, STATE OF SOUTH DAKOTA: 
 
Ladies / Gentlemen: 
 
The following proposal is made on behalf of the undersigned and no others.  It is in all respects 
fair and is made without collusion on the part of any other person, firm or corporation not 
appearing in the signature to this proposal. 
 
The undersigned certifies that she / he has carefully examined the plans listed herein, the 
Specifications hereinbefore referred to, the Special Provisions and the form of contract, both of 
which are attached hereto.  The undersigned further certifies that she / he has personally 
inspected the actual location of the work, together with the local sources of supply and that she / 
he understands the conditions under which the work is to be performed, or, that if she / he has 
not so inspected the actual location of the work, that she / he waives all right to plea any 
misunderstanding regarding the location of the work or the conditions peculiar to the same. 
 
On the basis of the plans, Specifications, Special Provisions and form of contract proposed for 
use, the undersigned proposes to furnish all necessary machinery, tools, apparatus and other 
means of construction, to do all the work and furnish all the materials in the manner specified, to 
finish the entire project within the contract time specified and to accept as full compensation 
therefore the amount of the summation of the products of the actual quantities, as finally 
determined, multiplied by the unit prices bid. 
 
The undersigned understands that the quantities as shown in the Bid Schedule are subject to 
increase or decrease, and hereby proposes to perform all quantities of work, as increased or 
decreased, in accordance with the provisions of the specifications, and subject to any applicable 
special provisions, and at the unit prices bid. 
 
The undersigned understands that the "Total or Gross Amount Bid" as immediately hereinbefore 
set forth is not the final amount which will be paid if this proposal is accepted and the work done, 
but that such amount is computed for the purpose of comparison of the bids submitted and the 
determination of the amount of the performance bond. 
 
The undersigned further proposes to perform all extra work that may be required on the basis 
provided in the specifications, and to give such work personal attention in order to see that it is 
economically performed. 
 
The undersigned further proposes to both execute the contract agreement and to furnish a 
satisfactory performance bond, in accordance with the terms of the specifications, within twenty 
(20) calendar days after the date of Notice of Award from the South Dakota Department of 
Transportation that this proposal has been accepted. 
 
  



  



 

 

 

CERTIFICATION REGARDING LOBBYING 
 
I certify, to the best of my knowledge and belief, that: No Federal appropriated funds have 
been paid or will be paid, by or on behalf of the undersigned, to any person for influencing or 
attempting to influence an officer or employee of any agency, a member of Congress, an 
officer or employee of Congress, or an employee of a member of Congress in connection with 
the awarding of any Federal contract, the making of any Federal grant, the making of any 
Federal loan, the entering into of any cooperative agreement, and the extension, continuation, 
renewal, amendment, or modification of a Federal contract, grant, loan, or cooperative 
agreement.  If any funds other than Federal appropriated funds have been paid or will be paid 
to any of the above mentioned parties, the undersigned shall complete and submit Standard 
Form LLL, “Disclosure Form to Report Lobbying,” in accordance with its instructions. 
 
The undersigned shall require that the language of this certification be included in the award 
documents for all subawards at all tiers (including subcontracts, subgrants, and contracts 
under grants, loans, and cooperative agreements) and that all subrecipients shall certify and 
disclose accordingly.  This certification is a material representation of fact upon which reliance 
was placed when this transaction was made or entered into.  Submission of this certification is 
a prerequisite for making or entering into this transaction imposed by section 1352, title 31, 
U.S. Code.  Any person who fails to file the required certification shall be subject to a civil 
penalty or not less than $10,000 and not more than $100,000 for each such failure. 

 
  



  



REV 10/1/25 
INDEX OF SPECIAL PROVISIONS 

PROJECT NUMBER(S):    P-CR 0046(73)366, P-CR 0011(152)34 PCN:  05J5, 06QY 

TYPE OF WORK:  PCC SURFACING, ASPHALT CONCRETE SURFACING, COLD MILLING 
ASPHALT, PAVEMENT MARKINGS, CULVERT WORK, GUARDRAIL 

COUNTY:  UNION 

The following clauses have been prepared subsequent to the Standard Specifications for Roads 
and Bridges and refer only to the above described improvement, for which the following 
Proposal is made.   

The Contractor’s attention is directed to the need for securing from the Department of 
Environment & Natural Resources, Foss Building, Pierre, South Dakota, permission to remove 
water from public sources (lakes, rivers, streams, etc.).  The Contractor should make his request 
as early as possible after receiving his contract, and insofar as possible at least 30 days prior to 
the date that the water is to be used. 

Kristal McKee, Jaci Benjamin is the official in charge of the Vermillion, North Sioux City Career 
Center for Union County. 

THE FOLLOWING ITEMS ARE INCLUDED IN THIS PROPOSAL FORM: 

Special Provision for Contract Time, dated  8/21/25. 

Special Provision Regarding Section 404 of the Clean Water Act, dated 8/22/25. 

Fact Sheet #3. 

Special Provision for On-The-Job Training Program, dated 3/10/16. 

Special Provision Regarding Railroad Insurance Requirements 
for BNSF Railway Company, dated 8/12/25. 
NOTE:  The Contractor WILL NOT be granted permission to proceed with any work on 
Railroad Right-of-Way until he has been notified by the Railroad that the insurance has 
been approved and the insurances and certificates has been provided to the SDDOT area 
office. 

Special Provision Regarding Working on Railroad Property for BNSF Railway 
Company, dated 8/12/25. 

Special Provision for Contractor Staking, dated 8/21/25. 

Special Provision for Contractor Furnished Mix Design for PCC 
Pavement, dated 8/30/18. 



Special Provision for Flexible Pavement Smoothness, dated 5/20/21. 

Special Provision for IRI PCC Pavement Smoothness, dated 10/1/18. 

Special Provision for Durable Pavement Markings, dated 8/21/25. 

Special Provision for Traffic Control Supervisor, dated 8/21/25. 

Special Provision for Steel Beam Guardrail AASHTO M 180 Designation, date 10/1/25. 
Special Provision for Acknowledgment and Certification Regarding Article 3, Section 12 of the 

South Dakota Constitution, dated 8/24/23. 
Special Provision for Buy America, dated 10/1/25. 
Fuel Adjustment Affidavit, DOT form 208 dated 7/15. 
Standard Title VI Assurance, dated 3/1/16. 
Special Provision For Disadvantaged Business Enterprise, dated 2/9/24. 
Special Provision For EEO Affirmative Action Requirements on Federal and Federal-Aid 

Construction Contracts, dated 2/5/24. 
Special Provision For Required Contract Provisions Federal-Aid Construction Contracts, Form 

FHWA 1273 (Rev. October 23, 2023), dated 10/18/23. 
Required Contract Provisions Federal-Aid Construction Contracts, Form 

FHWA 1273 (Rev. 10/23/23). 
Special Provision Regarding Minimum Wage on Federal-Aid Projects, dated 10/24/19. 
Wage and Hour Division US Department of Labor Washington DC. - US Dept. of Labor Decision 

Number SD20230032, dated 3/10/23. 

Special Provision Regarding Storm Water Discharge, dated 5/8/18. 
General Permit for Storm Water Discharges Associated with Construction 

Activities, dated 4/1/18 
https://danr.sd.gov/OfficeOfWater/SurfaceWaterQuality/stormwater/StormWater
Construction.aspx 



STATE OF SOUTH DAKOTA
DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISION
FOR

CONTRACT TIME

PROJECT P-CR 0046(73)366 & P-CR 0011(152)34, PCN 05J5 & 06QY
UNION & LINCOLN COUNTY

AUGUST 21, 2025

April 1, 2026 Work Restriction

The Contractor will not begin any work that affects traffic prior to April 1, 2026, unless 
approved by the Engineer.

Substantial Completion

The Contractor will substantially complete the project by the October 15, 2026 substantial 
completion date.

The Department will consider the work substantially complete when all lanes are opened 
to unimpeded traffic and all of the following work is completed:

All surfacing work, including construction of the mainline concrete, all required 
concrete sealing, construction of the asphalt shoulders including sealing the 
shoulder joint, and placement of the durable pavement markings.

The Engineer will determine when the project is substantially complete.

Field Work Completion

The Contractor will complete the project by the November 20, 2026 field work completion 
date.

Failure to Complete on Time

The Contractor will complete all work on the project prior to the field work completion 
requirement. If the Contractor does not complete all work by the field work completion 
requirement, the Department will assess liquidated damages in accordance with Section 
8.9. The Department will assess liquidated damages for each working day the work 
(project) is late until the Contractor completes all field work.



In the event the Contractor does not complete all field work on time, the Department will 
count working days in accordance with Section 8.7 C.3.

* * * * *



STATE OF SOUTH DAKOTA 
DEPARTMENT OF TRANSPORTATION 

 
SPECIAL PROVISION REGARDING 

SECTION 404 OF  
THE CLEAN WATER ACT 

 
Project # P-CR 0011(152)34, PCN 06QY 

Union County 
 

AUGUST 22, 2025 
NATIONWIDE PERMIT NO 3  

 
 
The above referenced project is authorized by the Department of the Army Nationwide Permit Section 
(3), found in the December 27, 2021 Federal Register (86 FR 73522), Reissuance and Modification of 
Nation Wide Permits. 
 
Attached is a copy of the Corps' Nationwide 3 Permit conditions. The pipe work & riprap installation to 
be completed on this project is authorized by the Nationwide Permit 3: repair, rehabilitation, or 
replacement of any previously authorized, currently serviceable structure not requiring pre-construction 
notification to the Corps (404 permit application).  While a formal pre-construction notification was not 
required, sites in Waters of the US must adhere to the conditions of the Nationwide Permit 3, Nationwide 
Permit General Conditions, and South Dakota Conditions. 
 
Please refer to the attached Fact Sheet Nationwide Permit    3    and 2021 Nationwide Permits Regional 
Conditions  
  
  
 

 
PLEASE REFER TO THE TABLE OF WETLANDS IN THE SECTION A ENVIRONMENTAL 

COMMITMENTS. 
 

 
 
 
 
 

 
 
 





Nationwide Permit 3 
Maintenance 

 
Expires March 14, 2026 

 
1. Maintenance.  
 

a) The repair, rehabilitation, or replacement of any previously authorized, currently 
serviceable structure or fill, or of any currently serviceable structure or fill authorized 
by 33 CFR 330.3, provided that the structure or fill is not to be put to uses differing 
from those uses specified or contemplated for it in the original permit or the most 
recently authorized modification. Minor deviations in the structure's configuration or 
filled area, including those due to changes in materials, construction techniques, 
requirements of other regulatory agencies, or current construction codes or safety 
standards that are necessary to make the repair, rehabilitation, or replacement are 
authorized. This NWP also authorizes the removal of previously authorized 
structures or fills. Any stream channel modification is limited to the minimum 
necessary for the repair, rehabilitation, or replacement of the structure or fill; such 
modifications, including the removal of material from the stream channel, must be 
immediately adjacent to the project. This NWP also authorizes the removal of 
accumulated sediment and debris within, and in the immediate vicinity of the 
structure or fill. This NWP also authorizes the repair, rehabilitation, or replacement of 
those structures or fills destroyed or damaged by storms, floods, fire or other 
discrete events, provided the repair, rehabilitation, or replacement is commenced, or 
is under contract to commence, within two years of the date of their destruction or 
damage. In cases of catastrophic events, such as hurricanes or tornadoes, this two-
year limit may be waived by the district engineer, provided the permittee can 
demonstrate funding, contract, or other similar delays.  

 
b) This NWP also authorizes the removal of accumulated sediments and debris outside 

the immediate vicinity of existing structures (e.g., bridges, culverted road crossings, 
water intake structures, etc.). The removal of sediment is limited to the minimum 
necessary to restore the waterway in the vicinity of the structure to the approximate 
dimensions that existed when the structure was built, but cannot extend farther than 
200 feet in any direction from the structure. This 200 foot limit does not apply to 
maintenance dredging to remove accumulated sediments blocking or restricting 
outfall and intake structures or to maintenance dredging to remove accumulated 
sediments from canals associated with outfall and intake structures. All dredged or 
excavated materials must be deposited and retained in an area that has no waters of 
the United States unless otherwise specifically approved by the district engineer 
under separate authorization.  

 

 



c) This NWP also authorizes temporary structures, fills, and work, including the use of 
temporary mats, necessary to conduct the maintenance activity. Appropriate 
measures must be taken to maintain normal downstream flows and minimize 
flooding to the maximum extent practicable, when temporary structures, work, and 
discharges of dredged or fill material, including cofferdams, are necessary for 
construction activities, access fills, or dewatering of construction sites. Temporary 
fills must consist of materials, and be placed in a manner, that will not be eroded by 
expected high flows. After conducting the maintenance activity, temporary fills must 
be removed in their entirety and the affected areas returned to pre-construction 
elevations. The areas affected by temporary fills must be revegetated, as 
appropriate.  

 
d) This NWP does not authorize maintenance dredging for the primary purpose of 

navigation. This NWP does not authorize beach restoration. This NWP does not 
authorize new stream channelization or stream relocation projects.  

 
Notification: For activities authorized by paragraph (b) of this NWP, the permittee must 
submit a pre-construction notification to the district engineer prior to commencing the 
activity (see general condition 32). The pre-construction notification must include 
information regarding the original design capacities and configurations of the outfalls, 
intakes, small impoundments, and canals. (Authorities: Section 10 of the Rivers and 
Harbors Act of 1899 and Section 404 of the Clean Water Act (Sections 10 and 404))  

Note: This NWP authorizes the repair, rehabilitation, or replacement of any previously 
authorized structure or fill that does not qualify for the Clean Water Act Section 404(f) 
exemption for maintenance.  



Nationwide Permit General Conditions 

Note: To qualify for NWP authorization, the prospective permittee must comply with the 
following general conditions, as applicable, in addition to any regional or case-specific 
conditions imposed by the division engineer or district engineer. Prospective permittees 
should contact the appropriate Corps district office to determine if regional conditions 
have been imposed on an NWP. Prospective permittees should also contact the 
appropriate Corps district office to determine the status of Clean Water Act Section 401 
water quality certification and/or Coastal Zone Management Act consistency for an 
NWP. Every person who may wish to obtain permit authorization under one or more 
NWPs, or who is currently relying on an existing or prior permit authorization under one 
or more NWPs, has been and is on notice that all of the provisions of 33 CFR 330.1 
through 330.6 apply to every NWP authorization. Note especially 33 CFR 330.5 relating 
to the modification, suspension, or revocation of any NWP authorization. 

1. Navigation. (a) No activity may cause more than a minimal adverse effect on
navigation.

(b) Any safety lights and signals prescribed by the U.S. Coast Guard, through
regulations or otherwise, must be installed and maintained at the permittee's expense
on authorized facilities in navigable waters of the United States.

(c) The permittee understands and agrees that, if future operations by the United States
require the removal, relocation, or other alteration, of the structure or work herein
authorized, or if, in the opinion of the Secretary of the Army or his or her authorized
representative, said structure or work shall cause unreasonable obstruction to the free
navigation of the navigable waters, the permittee will be required, upon due notice from
the Corps of Engineers, to remove, relocate, or alter the structural work or obstructions
caused thereby, without expense to the United States. No claim shall be made against
the United States on account of any such removal or alteration.

2. Aquatic Life Movements. No activity may substantially disrupt the necessary life cycle
movements of those species of aquatic life indigenous to the waterbody, including those
species that normally migrate through the area, unless the activity's primary purpose is
to impound water. All permanent and temporary crossings of waterbodies shall be
suitably culverted, bridged, or otherwise designed and constructed to maintain low flows
to sustain the movement of those aquatic species.  If a bottomless culvert cannot be
used, then the crossing should be designed and constructed to minimize adverse
effects to aquatic life movements.

3. Spawning Areas. Activities in spawning areas during spawning seasons must be
avoided to the maximum extent practicable. Activities that result in the physical
destruction (e.g., through excavation, fill, or downstream smothering by substantial
turbidity) of an important spawning area are not authorized.



4. Migratory Bird Breeding Areas. Activities in waters of the United States that serve as
breeding areas for migratory birds must be avoided to the maximum extent practicable.

5. Shellfish Beds. No activity may occur in areas of concentrated shellfish populations,
unless the activity is directly related to a shellfish harvesting activity authorized by
NWPs 4 and 48, or is a shellfish seeding or habitat restoration activity authorized by
NWP 27.

6. Suitable Material. No activity may use unsuitable material (e.g., trash, debris, car
bodies, asphalt, etc.). Material used for construction or discharged must be free from
toxic pollutants in toxic amounts (see section 307 of the Clean Water Act).

7. Water Supply Intakes. No activity may occur in the proximity of a public water supply
intake, except where the activity is for the repair or improvement of public water supply
intake structures or adjacent bank stabilization.

8. Adverse Effects From Impoundments. If the activity creates an impoundment of
water, adverse effects to the aquatic system due to accelerating the passage of water,
and/or restricting its flow must be minimized to the maximum extent practicable.

9. Management of Water Flows. To the maximum extent practicable, the pre-
construction course, condition, capacity, and location of open waters must be
maintained for each activity, including stream channelization, storm water management
activities, and temporary and permanent road crossings, except as provided below. The
activity must be constructed to withstand expected high flows. The activity must not
restrict or impede the passage of normal or high flows, unless the primary purpose of
the activity is to impound water or manage high flows. The activity may alter the pre-
construction course, condition, capacity, and location of open waters if it benefits the
aquatic environment (e.g., stream restoration or relocation activities).

10. Fills Within 100-Year Floodplains. The activity must comply with applicable FEMA-
approved state or local floodplain management requirements.

11. Equipment. Heavy equipment working in wetlands or mudflats must be placed on
mats, or other measures must be taken to minimize soil disturbance.

12. Soil Erosion and Sediment Controls. Appropriate soil erosion and sediment controls
must be used and maintained in effective operating condition during construction, and
all exposed soil and other fills, as well as any work below the ordinary high water mark
or high tide line, must be permanently stabilized at the earliest practicable date.
Permittees are encouraged to perform work within waters of the United States during
periods of low-flow or no-flow, or during low tides.

13. Removal of Temporary Structures and Fills. Temporary structures must be
removed, to the maximum extent practicable, after their use has been discontinued.



Temporary fills must be removed in their entirety and the affected areas returned to pre-
construction elevations. The affected areas must be revegetated, as appropriate. 

14. Proper Maintenance. Any authorized structure or fill shall be properly maintained,
including maintenance to ensure public safety and compliance with applicable NWP
general conditions, as well as any activity-specific conditions added by the district
engineer to an NWP authorization.

15. Single and Complete Project. The activity must be a single and complete project.
The same NWP cannot be used more than once for the same single and complete
project.

16. Wild and Scenic Rivers.  (a) No NWP activity may occur in a component of the
National Wild and Scenic River System, or in a river officially designated by Congress
as a “study river” for possible inclusion in the system while the river is in an official study
status, unless the appropriate Federal agency with direct management responsibility for
such river, has determined in writing that the proposed activity will not adversely affect
the Wild and Scenic River designation or study status.

(b) If a proposed NWP activity will occur in a component of the National Wild and Scenic
River System, or in a river officially designated by Congress as a “study river” for
possible inclusion in the system while the river is in an official study status, the
permittee must submit a pre-construction notification (see general condition 32). The
district engineer will coordinate the PCN with the Federal agency with direct
management responsibility for that river. Permittees shall not begin the NWP activity
until notified by the district engineer that the Federal agency with direct management
responsibility for that river has determined in writing that the proposed NWP activity will
not adversely affect the Wild and Scenic River designation or study status.

(c) Information on Wild and Scenic Rivers may be obtained from the appropriate
Federal land management agency responsible for the designated Wild and Scenic River
or study river (e.g., National Park Service, U.S. Forest Service, Bureau of Land
Management, U.S. Fish and Wildlife Service). Information on these rivers is also
available at: http://www.rivers.gov/.

17. Tribal Rights. No activity or its operation may impair reserved tribal rights, including,
but not limited to, reserved water rights and treaty fishing and hunting rights.

18. Endangered Species. (a) No activity is authorized under any NWP which is likely to
directly or indirectly jeopardize the continued existence of a threatened or endangered
species or a species proposed for such designation, as identified under the Federal
Endangered Species Act (ESA), or which will directly or indirectly destroy or adversely
modify designated critical habitat or critical habitat proposed for such designation. No
activity is authorized under any NWP which “may affect” a listed species or critical
habitat, unless ESA section 7 consultation addressing the consequences of the
proposed activity on listed species or critical habitat has been completed. See 50 CFR



402.02 for the definition of “effects of the action” for the purposes of ESA section 7 
consultation, as well as 50 CFR 402.17, which provides further explanation under ESA 
section 7 regarding “activities that are reasonably certain to occur” and “consequences 
caused by the proposed action.” 

(b) Federal agencies should follow their own procedures for complying with the
requirements of the ESA (see 33 CFR 330.4(f)(1)). If pre-construction notification is
required for the proposed activity, the Federal permittee must provide the district
engineer with the appropriate documentation to demonstrate compliance with those
requirements. The district engineer will verify that the appropriate documentation has
been submitted. If the appropriate documentation has not been submitted, additional
ESA section 7 consultation may be necessary for the activity and the respective federal
agency would be responsible for fulfilling its obligation under section 7 of the ESA.

(c) Non-federal permittees must submit a pre-construction notification to the district
engineer if any listed species (or species proposed for listing) or designated critical
habitat (or critical habitat proposed such designation) might be affected or is in the
vicinity of the activity, or if the activity is located in designated critical habitat or critical
habitat proposed for such designation, and shall not begin work on the activity until
notified by the district engineer that the requirements of the ESA have been satisfied
and that the activity is authorized. For activities that might affect Federally-listed
endangered or threatened species (or species proposed for listing) or designated critical
habitat (or critical habitat proposed for such designation), the pre-construction
notification must include the name(s) of the endangered or threatened species (or
species proposed for listing) that might be affected by the proposed activity or that
utilize the designated critical habitat (or critical habitat proposed for such designation)
that might be affected by the proposed activity. The district engineer will determine
whether the proposed activity “may affect” or will have “no effect” to listed species and
designated critical habitat and will notify the non-Federal applicant of the Corps’
determination within 45 days of receipt of a complete pre-construction notification. For
activities where the non-Federal applicant has identified listed species (or species
proposed for listing) or designated critical habitat (or critical habitat proposed for such
designation) that might be affected or is in the vicinity of the activity, and has so notified
the Corps, the applicant shall not begin work until the Corps has provided notification
that the proposed activity will have “no effect” on listed species (or species proposed for
listing or designated critical habitat (or critical habitat proposed for such designation), or
until ESA section 7 consultation or conference has been completed. If the non-Federal
applicant has not heard back from the Corps within 45 days, the applicant must still wait
for notification from the Corps.

(d) As a result of formal or informal consultation or conference with the FWS or NMFS
the district engineer may add species-specific permit conditions to the NWPs.

(e) Authorization of an activity by an NWP does not authorize the “take” of a threatened
or endangered species as defined under the ESA. In the absence of separate
authorization (e.g., an ESA Section 10 Permit, a Biological Opinion with “incidental take”



provisions, etc.) from the FWS or the NMFS, the Endangered Species Act prohibits any 
person subject to the jurisdiction of the United States to take a listed species, where 
"take" means to harass, harm, pursue, hunt, shoot, wound, kill, trap, capture, or collect, 
or to attempt to engage in any such conduct. The word “harm” in the definition of “take'' 
means an act which actually kills or injures wildlife. Such an act may include significant 
habitat modification or degradation where it actually kills or injures wildlife by 
significantly impairing essential behavioral patterns, including breeding, feeding or 
sheltering. 

(f) If the non-federal permittee has a valid ESA section 10(a)(1)(B) incidental take permit
with an approved Habitat Conservation Plan for a project or a group of projects that
includes the proposed NWP activity, the non-federal applicant should provide a copy of
that ESA section 10(a)(1)(B) permit with the PCN required by paragraph (c) of this
general condition. The district engineer will coordinate with the agency that issued the
ESA section 10(a)(1)(B) permit to determine whether the proposed NWP activity and
the associated incidental take were considered in the internal ESA section 7
consultation conducted for the ESA section 10(a)(1)(B) permit. If that coordination
results in concurrence from the agency that the proposed NWP activity and the
associated incidental take were considered in the internal ESA section 7 consultation for
the ESA section 10(a)(1)(B) permit, the district engineer does not need to conduct a
separate ESA section 7 consultation for the proposed NWP activity.  The district
engineer will notify the non-federal applicant within 45 days of receipt of a complete pre-
construction notification whether the ESA section 10(a)(1)(B) permit covers the
proposed NWP activity or whether additional ESA section 7 consultation is required.

(g) Information on the location of threatened and endangered species and their critical
habitat can be obtained directly from the offices of the FWS and NMFS or their world
wide web pages at http://www.fws.gov/ or http://www.fws.gov/ipac and
http://www.nmfs.noaa.gov/pr/species/esa/ respectively.

19. Migratory Birds and Bald and Golden Eagles. The permittee is responsible for
ensuring that an action authorized by an NWP complies with the Migratory Bird Treaty
Act and the Bald and Golden Eagle Protection Act. The permittee is responsible for
contacting the appropriate local office of the U.S. Fish and Wildlife Service to determine
what measures, if any, are necessary or appropriate to reduce adverse effects to
migratory birds or eagles, including whether "incidental take" permits are necessary and
available under the Migratory Bird Treaty Act or Bald and Golden Eagle Protection Act
for a particular activity.

20. Historic Properties. (a) No activity is authorized under any NWP which may have the
potential to cause effects to properties listed, or eligible for listing, in the National
Register of Historic Places until the requirements of Section 106 of the National Historic
Preservation Act (NHPA) have been satisfied.

(b) Federal permittees should follow their own procedures for complying with the
requirements of section 106 of the National Historic Preservation Act (see 33 CFR



330.4(g)(1)). If pre-construction notification is required for the proposed NWP activity, 
the Federal permittee must provide the district engineer with the appropriate 
documentation to demonstrate compliance with those requirements. The district 
engineer will verify that the appropriate documentation has been submitted. If the 
appropriate documentation is not submitted, then additional consultation under section 
106 may be necessary. The respective federal agency is responsible for fulfilling its 
obligation to comply with section 106. 

(c) Non-federal permittees must submit a pre-construction notification to the district
engineer if the NWP activity might have the potential to cause effects to any historic
properties listed on, determined to be eligible for listing on, or potentially eligible for
listing on the National Register of Historic Places, including previously unidentified
properties. For such activities, the pre-construction notification must state which historic
properties might have the potential to be affected by the proposed NWP activity or
include a vicinity map indicating the location of the historic properties or the potential for
the presence of historic properties. Assistance regarding information on the location of,
or potential for, the presence of historic properties can be sought from the State Historic
Preservation Officer, Tribal Historic Preservation Officer, or designated tribal
representative, as appropriate, and the National Register of Historic Places (see 33
CFR 330.4(g)). When reviewing pre-construction notifications, district engineers will
comply with the current procedures for addressing the requirements of section 106 of
the National Historic Preservation Act. The district engineer shall make a reasonable
and good faith effort to carry out appropriate identification efforts commensurate with
potential impacts, which may include background research, consultation, oral history
interviews, sample field investigation, and/or field survey. Based on the information
submitted in the PCN and these identification efforts, the district engineer shall
determine whether the proposed NWP activity has the potential to cause effects on the
historic properties. Section 106 consultation is not required when the district engineer
determines that the activity does not have the potential to cause effects on historic
properties (see 36 CFR 800.3(a)). Section 106 consultation is required when the district
engineer determines that the activity has the potential to cause effects on historic
properties. The district engineer will conduct consultation with consulting parties
identified under 36 CFR 800.2(c) when he or she makes any of the following effect
determinations for the purposes of section 106 of the NHPA: no historic properties
affected, no adverse effect, or adverse effect.

(d) Where the non-Federal applicant has identified historic properties on which the
proposed NWP activity might have the potential to cause effects and has so notified the
Corps, the non-Federal applicant shall not begin the activity until notified by the district
engineer either that the activity has no potential to cause effects to historic properties or
that NHPA section 106 consultation has been completed. For non-federal permittees,
the district engineer will notify the prospective permittee within 45 days of receipt of a
complete pre-construction notification whether NHPA section 106 consultation is
required. If NHPA section 106 consultation is required, the district engineer will notify
the non-Federal applicant that he or she cannot begin the activity until section 106



consultation is completed. If the non-Federal applicant has not heard back from the 
Corps within 45 days, the applicant must still wait for notification from the Corps. 

(e) Prospective permittees should be aware that section 110k of the NHPA (54 U.S.C.
306113) prevents the Corps from granting a permit or other assistance to an applicant
who, with intent to avoid the requirements of section 106 of the NHPA, has intentionally
significantly adversely affected a historic property to which the permit would relate, or
having legal power to prevent it, allowed such significant adverse effect to occur, unless
the Corps, after consultation with the Advisory Council on Historic Preservation (ACHP),
determines that circumstances justify granting such assistance despite the adverse
effect created or permitted by the applicant. If circumstances justify granting the
assistance, the Corps is required to notify the ACHP and provide documentation
specifying the circumstances, the degree of damage to the integrity of any historic
properties affected, and proposed mitigation. This documentation must include any
views obtained from the applicant, SHPO/THPO, appropriate Indian tribes if the
undertaking occurs on or affects historic properties on tribal lands or affects properties
of interest to those tribes, and other parties known to have a legitimate interest in the
impacts to the permitted activity on historic properties.

21. Discovery of Previously Unknown Remains and Artifacts. Permittees that discover
any previously unknown historic, cultural or archeological remains and artifacts while
accomplishing the activity authorized by an NWP, they must immediately notify the
district engineer of what they have found, and to the maximum extent practicable, avoid
construction activities that may affect the remains and artifacts until the required
coordination has been completed. The district engineer will initiate the Federal, Tribal,
and state coordination required to determine if the items or remains warrant a recovery
effort or if the site is eligible for listing in the National Register of Historic Places.

22. Designated Critical Resource Waters. Critical resource waters include, NOAA-
managed marine sanctuaries and marine monuments, and National Estuarine Research
Reserves. The district engineer may designate, after notice and opportunity for public
comment, additional waters officially designated by a state as having particular
environmental or ecological significance, such as outstanding national resource waters
or state natural heritage sites. The district engineer may also designate additional
critical resource waters after notice and opportunity for public comment.

(a) Discharges of dredged or fill material into waters of the United States are not
authorized by NWPs 7, 12, 14, 16, 17, 21, 29, 31, 35, 39, 40, 42, 43, 44, 49, 50, 51, 52,
57 and 58 for any activity within, or directly affecting, critical resource waters, including
wetlands adjacent to such waters.

(b) For NWPs 3, 8, 10, 13, 15, 18, 19, 22, 23, 25, 27, 28, 30, 33, 34, 36, 37, 38, and 54,
notification is required in accordance with general condition 32, for any activity proposed
by permittees in the designated critical resource waters including wetlands adjacent to
those waters. The district engineer may authorize activities under these NWPs only



after she or he determines that the impacts to the critical resource waters will be no 
more than minimal. 

23. Mitigation. The district engineer will consider the following factors when determining
appropriate and practicable mitigation necessary to ensure that the individual and
cumulative adverse environmental effects are no more than minimal:

(a) The activity must be designed and constructed to avoid and minimize adverse
effects, both temporary and permanent, to waters of the United States to the maximum
extent practicable at the project site (i.e., on site).

(b) Mitigation in all its forms (avoiding, minimizing, rectifying, reducing, or compensating
for resource losses) will be required to the extent necessary to ensure that the individual
and cumulative adverse environmental effects are no more than minimal.

(c) Compensatory mitigation at a minimum one-for-one ratio will be required for all
wetland losses that exceed 1/10-acre and require pre-construction notification, unless
the district engineer determines in writing that either some other form of mitigation
would be more environmentally appropriate or the adverse environmental effects of the
proposed activity are no more than minimal, and provides an activity-specific waiver of
this requirement. For wetland losses of 1/10-acre or less that require pre-construction
notification, the district engineer may determine on a case-by-case basis that
compensatory mitigation is required to ensure that the activity results in only minimal
adverse environmental effects.

(d) Compensatory mitigation at a minimum one-for-one ratio will be required for all
losses of stream bed that exceed 3/100-acre and require pre-construction notification,
unless the district engineer determines in writing that either some other form of
mitigation would be more environmentally appropriate or the adverse environmental
effects of the proposed activity are no more than minimal, and provides an activity-
specific waiver of this requirement. This compensatory mitigation requirement may be
satisfied through the restoration or enhancement of riparian areas next to streams in
accordance with paragraph (e) of this general condition. For losses of stream bed of
3/100-acre or less that require pre-construction notification, the district engineer may
determine on a case-by-case basis that compensatory mitigation is required to ensure
that the activity results in only minimal adverse environmental effects. Compensatory
mitigation for losses of streams should be provided, if practicable, through stream
rehabilitation, enhancement, or preservation, since streams are difficult-to-replace
resources (see 33 CFR 332.3(e)(3)).

(e) Compensatory mitigation plans for NWP activities in or near streams or other open
waters will normally include a requirement for the restoration or enhancement,
maintenance, and legal protection (e.g., conservation easements) of riparian areas next
to open waters. In some cases, the restoration or maintenance/protection of riparian
areas may be the only compensatory mitigation required. If restoring riparian areas
involves planting vegetation, only native species should be planted. The width of the



required riparian area will address documented water quality or aquatic habitat loss 
concerns. Normally, the riparian area will be 25 to 50 feet wide on each side of the 
stream, but the district engineer may require slightly wider riparian areas to address 
documented water quality or habitat loss concerns. If it is not possible to restore or 
maintain/protect a riparian area on both sides of a stream, or if the waterbody is a lake 
or coastal waters, then restoring or maintaining/protecting a riparian area along a single 
bank or shoreline may be sufficient. Where both wetlands and open waters exist on the 
project site, the district engineer will determine the appropriate compensatory mitigation 
(e.g., riparian areas and/or wetlands compensation) based on what is best for the 
aquatic environment on a watershed basis. In cases where riparian areas are 
determined to be the most appropriate form of minimization or compensatory mitigation, 
the district engineer may waive or reduce the requirement to provide wetland 
compensatory mitigation for wetland losses. 

(f) Compensatory mitigation projects provided to offset losses of aquatic resources must
comply with the applicable provisions of 33 CFR part 332.

(1) The prospective permittee is responsible for proposing an appropriate compensatory
mitigation option if compensatory mitigation is necessary to ensure that the activity
results in no more than minimal adverse environmental effects. For the NWPs, the
preferred mechanism for providing compensatory mitigation is mitigation bank credits or
in-lieu fee program credits (see 33 CFR 332.3(b)(2) and (3)). However, if an appropriate
number and type of mitigation bank or in-lieu credits are not available at the time the
PCN is submitted to the district engineer, the district engineer may approve the use of
permittee-responsible mitigation.

(2) The amount of compensatory mitigation required by the district engineer must be
sufficient to ensure that the authorized activity results in no more than minimal individual
and cumulative adverse environmental effects (see 33 CFR 330.1(e)(3)). (See also 33
CFR 332.3(f).)

(3) Since the likelihood of success is greater and the impacts to potentially valuable
uplands are reduced, aquatic resource restoration should be the first compensatory
mitigation option considered for permittee-responsible mitigation.

(4) If permittee-responsible mitigation is the proposed option, the prospective permittee
is responsible for submitting a mitigation plan. A conceptual or detailed mitigation plan
may be used by the district engineer to make the decision on the NWP verification
request, but a final mitigation plan that addresses the applicable requirements of 33
CFR 332.4(c)(2) through (14) must be approved by the district engineer before the
permittee begins work in waters of the United States, unless the district engineer
determines that prior approval of the final mitigation plan is not practicable or not
necessary to ensure timely completion of the required compensatory mitigation (see 33
CFR 332.3(k)(3)). If permittee-responsible mitigation is the proposed option, and the
proposed compensatory mitigation site is located on land in which another federal
agency holds an easement, the district engineer will coordinate with that federal agency



to determine if proposed compensatory mitigation project is compatible with the terms of 
the easement. 

(5) If mitigation bank or in-lieu fee program credits are the proposed option, the
mitigation plan needs to address only the baseline conditions at the impact site and the
number of credits to be provided (see 33 CFR 332.4(c)(1)(ii)).

(6) Compensatory mitigation requirements (e.g., resource type and amount to be
provided as compensatory mitigation, site protection, ecological performance standards,
monitoring requirements) may be addressed through conditions added to the NWP
authorization, instead of components of a compensatory mitigation plan (see 33 CFR
332.4(c)(1)(ii)).

(g) Compensatory mitigation will not be used to increase the acreage losses allowed by
the acreage limits of the NWPs. For example, if an NWP has an acreage limit of 1/2-
acre, it cannot be used to authorize any NWP activity resulting in the loss of greater
than 1/2-acre of waters of the United States, even if compensatory mitigation is
provided that replaces or restores some of the lost waters. However, compensatory
mitigation can and should be used, as necessary, to ensure that an NWP activity
already meeting the established acreage limits also satisfies the no more than minimal
impact requirement for the NWPs.

(h) Permittees may propose the use of mitigation banks, in-lieu fee programs, or
permittee-responsible mitigation. When developing a compensatory mitigation proposal,
the permittee must consider appropriate and practicable options consistent with the
framework at 33 CFR 332.3(b). For activities resulting in the loss of marine or estuarine
resources, permittee-responsible mitigation may be environmentally preferable if there
are no mitigation banks or in-lieu fee programs in the area that have marine or estuarine
credits available for sale or transfer to the permittee. For permittee-responsible
mitigation, the special conditions of the NWP verification must clearly indicate the party
or parties responsible for the implementation and performance of the compensatory
mitigation project, and, if required, its long-term management.

(i) Where certain functions and services of waters of the United States are permanently
adversely affected by a regulated activity, such as discharges of dredged or fill material
into waters of the United States that will convert a forested or scrub-shrub wetland to a
herbaceous wetland in a permanently maintained utility line right-of-way, mitigation may
be required to reduce the adverse environmental effects of the activity to the no more
than minimal level.

24. Safety of Impoundment Structures. To ensure that all impoundment structures are
safely designed, the district engineer may require non-Federal applicants to
demonstrate that the structures comply with established state or federal, dam safety
criteria or have been designed by qualified persons. The district engineer may also
require documentation that the design has been independently reviewed by similarly
qualified persons, and appropriate modifications made to ensure safety.



25. Water Quality. (a) Where the certifying authority (state, authorized tribe, or EPA, as
appropriate) has not previously certified compliance of an NWP with CWA section 401,
a CWA section 401 water quality certification for the proposed discharge must be
obtained or waived (see 33 CFR 330.4(c)). If the permittee cannot comply with all of the
conditions of a water quality certification previously issued by certifying authority for the
issuance of the NWP, then the permittee must obtain a water quality certification or
waiver for the proposed discharge in order for the activity to be authorized by an NWP.

(b) If the NWP activity requires pre-construction notification and the certifying authority
has not previously certified compliance of an NWP with CWA section 401, the proposed
discharge is not authorized by an NWP until water quality certification is obtained or
waived. If the certifying authority issues a water quality certification for the proposed
discharge, the permittee must submit a copy of the certification to the district engineer.
The discharge is not authorized by an NWP until the district engineer has notified the
permittee that the water quality certification requirement has been satisfied by the
issuance of a water quality certification or a waiver.

(c) The district engineer or certifying authority may require additional water quality
management measures to ensure that the authorized activity does not result in more
than minimal degradation of water quality.

26. Coastal Zone Management. In coastal states where an NWP has not previously
received a state coastal zone management consistency concurrence, an individual state
coastal zone management consistency concurrence must be obtained, or a
presumption of concurrence must occur (see 33 CFR 330.4(d)). If the permittee cannot
comply with all of the conditions of a coastal zone management consistency
concurrence previously issued by the state, then the permittee must obtain an individual
coastal zone management consistency concurrence or presumption of concurrence in
order for the activity to be authorized by an NWP. The district engineer or a state may
require additional measures to ensure that the authorized activity is consistent with state
coastal zone management requirements.

27. Regional and Case-By-Case Conditions. The activity must comply with any regional
conditions that may have been added by the Division Engineer (see 33 CFR 330.4(e))
and with any case specific conditions added by the Corps or by the state, Indian Tribe,
or U.S. EPA in its CWA section 401 Water Quality Certification, or by the state in its
Coastal Zone Management Act consistency determination.

28. Use of Multiple Nationwide Permits. The use of more than one NWP for a single and
complete project is authorized, subject to the following restrictions:

(a) If only one of the NWPs used to authorize the single and complete project has a
specified acreage limit, the acreage loss of waters of the United States cannot exceed
the acreage limit of the NWP with the highest specified acreage limit. For example, if a
road crossing over tidal waters is constructed under NWP 14, with associated bank



_____________________________________________ 

_____________________________________________ 

stabilization authorized by NWP 13, the maximum acreage loss of waters of the United 
States for the total project cannot exceed 1⁄3-acre. 

(b) If one or more of the NWPs used to authorize the single and complete project has
specified acreage limits, the acreage loss of waters of the United States authorized by
those NWPs cannot exceed their respective specified acreage limits. For example, if a
commercial development is constructed under NWP 39, and the single and complete
project includes the filling of an upland ditch authorized by NWP 46, the maximum
acreage loss of waters of the United States for the commercial development under
NWP 39 cannot exceed 1/2-acre, and the total acreage loss of waters of United States
due to the NWP 39 and 46 activities cannot exceed 1 acre.

29. Transfer of Nationwide Permit Verifications. If the permittee sells the property
associated with a nationwide permit verification, the permittee may transfer the
nationwide permit verification to the new owner by submitting a letter to the appropriate
Corps district office to validate the transfer. A copy of the nationwide permit verification
must be attached to the letter, and the letter must contain the following statement and
signature:

“When the structures or work authorized by this nationwide permit are still in existence 
at the time the property is transferred, the terms and conditions of this nationwide 
permit, including any special conditions, will continue to be binding on the new owner(s) 
of the property. To validate the transfer of this nationwide permit and the associated 
liabilities associated with compliance with its terms and conditions, have the transferee 
sign and date below.” 

(Transferee) 

(Date) 

30. Compliance Certification. Each permittee who receives an NWP verification letter
from the Corps must provide a signed certification documenting completion of the
authorized activity and implementation of any required compensatory mitigation.  The
success of any required permittee-responsible mitigation, including the achievement of
ecological performance standards, will be addressed separately by the district engineer.
The Corps will provide the permittee the certification document with the NWP
verification letter. The certification document will include:

(a) A statement that the authorized activity was done in accordance with the NWP
authorization, including any general, regional, or activity-specific conditions;



(b) A statement that the implementation of any required compensatory mitigation was
completed in accordance with the permit conditions. If credits from a mitigation bank or
in-lieu fee program are used to satisfy the compensatory mitigation requirements, the
certification must include the documentation required by 33 CFR 332.3(l)(3) to confirm
that the permittee secured the appropriate number and resource type of credits; and

(c) The signature of the permittee certifying the completion of the activity and mitigation.

The completed certification document must be submitted to the district engineer within 
30 days of completion of the authorized activity or the implementation of any required 
compensatory mitigation, whichever occurs later. 

31. Activities Affecting Structures or Works Built by the United States. If an NWP
activity also requires review by, or permission from, the Corps pursuant to 33 U.S.C.
408 because it will alter or temporarily or permanently occupy or use a U.S. Army Corps
of Engineers (USACE) federally authorized Civil Works project (a “USACE project”), the
prospective permittee must submit a pre-construction notification. See paragraph
(b)(10) of general condition 32. An activity that requires section 408 permission and/or
review is not authorized by an NWP until the appropriate Corps office issues the section
408 permission or completes its review to alter, occupy, or use the USACE project, and
the district engineer issues a written NWP verification.

32. Pre-Construction Notification. (a) Timing. Where required by the terms of the NWP,
the prospective permittee must notify the district engineer by submitting a pre-
construction notification (PCN) as early as possible. The district engineer must
determine if the PCN is complete within 30 calendar days of the date of receipt and, if
the PCN is determined to be incomplete, notify the prospective permittee within that 30
day period to request the additional information necessary to make the PCN complete.
The request must specify the information needed to make the PCN complete. As a
general rule, district engineers will request additional information necessary to make the
PCN complete only once. However, if the prospective permittee does not provide all of
the requested information, then the district engineer will notify the prospective permittee
that the PCN is still incomplete and the PCN review process will not commence until all
of the requested information has been received by the district engineer. The prospective
permittee shall not begin the activity until either:

(1) He or she is notified in writing by the district engineer that the activity may proceed
under the NWP with any special conditions imposed by the district or division engineer;
or

(2) 45 calendar days have passed from the district engineer’s receipt of the complete
PCN and the prospective permittee has not received written notice from the district or
division engineer. However, if the permittee was required to notify the Corps pursuant to
general condition 18 that listed species or critical habitat might be affected or are in the
vicinity of the activity, or to notify the Corps pursuant to general condition 20 that the
activity might have the potential to cause effects to historic properties, the permittee



cannot begin the activity until receiving written notification from the Corps that there is 
“no effect” on listed species or “no potential to cause effects” on historic properties, or 
that any consultation required under Section 7 of the Endangered Species Act (see 33 
CFR 330.4(f)) and/or section 106 of the National Historic Preservation Act (see 33 CFR 
330.4(g)) has been completed. If the proposed activity requires a written waiver to 
exceed specified limits of an NWP, the permittee may not begin the activity until the 
district engineer issues the waiver. If the district or division engineer notifies the 
permittee in writing that an individual permit is required within 45 calendar days of 
receipt of a complete PCN, the permittee cannot begin the activity until an individual 
permit has been obtained. Subsequently, the permittee’s right to proceed under the 
NWP may be modified, suspended, or revoked only in accordance with the procedure 
set forth in 33 CFR 330.5(d)(2). 

(b) Contents of Pre-Construction Notification: The PCN must be in writing and include
the following information:

(1) Name, address and telephone numbers of the prospective permittee;

(2) Location of the proposed activity;

(3) Identify the specific NWP or NWP(s) the prospective permittee wants to use to
authorize the proposed activity;

(4) (i) A description of the proposed activity; the activity’s purpose; direct and indirect
adverse environmental effects the activity would cause, including the anticipated
amount of loss of wetlands, other special aquatic sites, and other waters expected to
result from the NWP activity, in acres, linear feet, or other appropriate unit of measure; a
description of any proposed mitigation measures intended to reduce the adverse
environmental effects caused by the proposed activity; and any other NWP(s), regional
general permit(s), or individual permit(s) used or intended to be used to authorize any
part of the proposed project or any related activity, including other separate and distant
crossings for linear projects that require Department of the Army authorization but do
not require pre-construction notification. The description of the proposed activity and
any proposed mitigation measures should be sufficiently detailed to allow the district
engineer to determine that the adverse environmental effects of the activity will be no
more than minimal and to determine the need for compensatory mitigation or other
mitigation measures.

(ii) For linear projects where one or more single and complete crossings require pre-
construction notification, the PCN must include the quantity of anticipated losses of
wetlands, other special aquatic sites, and other waters for each single and complete
crossing of those wetlands, other special aquatic sites, and other waters (including
those single and complete crossings authorized by an NWP but do not require PCNs).
This information will be used by the district engineer to evaluate the cumulative adverse
environmental effects of the proposed linear project, and does not change those non-
PCN NWP activities into NWP PCNs.



(iii) Sketches should be provided when necessary to show that the activity complies
with the terms of the NWP. (Sketches usually clarify the activity and when provided
results in a quicker decision. Sketches should contain sufficient detail to provide an
illustrative description of the proposed activity (e.g., a conceptual plan), but do not need
to be detailed engineering plans);

(5) The PCN must include a delineation of wetlands, other special aquatic sites, and
other waters, such as lakes and ponds, and perennial and intermittent streams, on the
project site. Wetland delineations must be prepared in accordance with the current
method required by the Corps. The permittee may ask the Corps to delineate the
special aquatic sites and other waters on the project site, but there may be a delay if the
Corps does the delineation, especially if the project site is large or contains many
wetlands, other special aquatic sites, and other waters. Furthermore, the 45-day period
will not start until the delineation has been submitted to or completed by the Corps, as
appropriate;

(6) If the proposed activity will result in the loss of greater than 1/10-acre of wetlands or
3/100-acre of stream bed and a PCN is required, the prospective permittee must submit
a statement describing how the mitigation requirement will be satisfied, or explaining
why the adverse environmental effects are no more than minimal and why
compensatory mitigation should not be required. As an alternative, the prospective
permittee may submit a conceptual or detailed mitigation plan.

(7) For non-federal permittees, if any listed species (or species proposed for listing) or
designated critical habitat (or critical habitat proposed for such designation) might be
affected or is in the vicinity of the activity, or if the activity is located in designated critical
habitat (or critical habitat proposed for such designation), the PCN must include the
name(s) of those endangered or threatened species (or species proposed for listing)
that might be affected by the proposed activity or utilize the designated critical habitat
(or critical habitat proposed for such designation) that might be affected by the proposed
activity. For NWP activities that require pre-construction notification, Federal permittees
must provide documentation demonstrating compliance with the Endangered Species
Act;

(8) For non-federal permittees, if the NWP activity might have the potential to cause
effects to a historic property listed on, determined to be eligible for listing on, or
potentially eligible for listing on, the National Register of Historic Places, the PCN must
state which historic property might have the potential to be affected by the proposed
activity or include a vicinity map indicating the location of the historic property. For NWP
activities that require pre-construction notification, Federal permittees must provide
documentation demonstrating compliance with section 106 of the National Historic
Preservation Act;

(9) For an activity that will occur in a component of the National Wild and Scenic River
System, or in a river officially designated by Congress as a “study river” for possible



inclusion in the system while the river is in an official study status, the PCN must identify 
the Wild and Scenic River or the “study river” (see general condition 16); and 

(10) For an NWP activity that requires permission from, or review by, the Corps
pursuant to 33 U.S.C. 408 because it will alter or temporarily or permanently occupy or
use a U.S. Army Corps of Engineers federally authorized civil works project, the pre-
construction notification must include a statement confirming that the project proponent
has submitted a written request for section 408 permission from, or review by, the Corps
office having jurisdiction over that USACE project.

(c) Form of Pre-Construction Notification: The nationwide permit pre-construction
notification form (Form ENG 6082) should be used for NWP PCNs. A letter containing
the required information may also be used. Applicants may provide electronic files of
PCNs and supporting materials if the district engineer has established tools and
procedures for electronic submittals.

(d) Agency Coordination: (1) The district engineer will consider any comments from
Federal and state agencies concerning the proposed activity’s compliance with the
terms and conditions of the NWPs and the need for mitigation to reduce the activity’s
adverse environmental effects so that they are no more than minimal.

(2) Agency coordination is required for: (i) all NWP activities that require pre-
construction notification and result in the loss of greater than 1/2-acre of waters of the
United States; (ii) NWP 13 activities in excess of 500 linear feet, fills greater than one
cubic yard per running foot, or involve discharges of dredged or fill material into special
aquatic sites; and (iii) NWP 54 activities in excess of 500 linear feet, or that extend into
the waterbody more than 30 feet from the mean low water line in tidal waters or the
ordinary high water mark in the Great Lakes.

(3) When agency coordination is required, the district engineer will immediately provide
(e.g., via e-mail, facsimile transmission, overnight mail, or other expeditious manner) a
copy of the complete PCN to the appropriate Federal or state offices (FWS, state
natural resource or water quality agency, EPA, and, if appropriate, the NMFS). With the
exception of NWP 37, these agencies will have 10 calendar days from the date the
material is transmitted to notify the district engineer via telephone, facsimile
transmission, or e-mail that they intend to provide substantive, site-specific comments.
The comments must explain why the agency believes the adverse environmental effects
will be more than minimal. If so contacted by an agency, the district engineer will wait an
additional 15 calendar days before making a decision on the pre-construction
notification. The district engineer will fully consider agency comments received within
the specified time frame concerning the proposed activity’s compliance with the terms
and conditions of the NWPs, including the need for mitigation to ensure that the net
adverse environmental effects of the proposed activity are no more than minimal. The
district engineer will provide no response to the resource agency, except as provided
below. The district engineer will indicate in the administrative record associated with
each pre-construction notification that the resource agencies’ concerns were



considered. For NWP 37, the emergency watershed protection and rehabilitation activity 
may proceed immediately in cases where there is an unacceptable hazard to life or a 
significant loss of property or economic hardship will occur. The district engineer will 
consider any comments received to decide whether the NWP 37 authorization should 
be modified, suspended, or revoked in accordance with the procedures at 33 CFR 
330.5. 

(4) In cases of where the prospective permittee is not a Federal agency, the district
engineer will provide a response to NMFS within 30 calendar days of receipt of any
Essential Fish Habitat conservation recommendations, as required by section
305(b)(4)(B) of the Magnuson-Stevens Fishery Conservation and Management Act.

(5) Applicants are encouraged to provide the Corps with either electronic files or
multiple copies of pre-construction notifications to expedite agency coordination.

District Engineer’s Decision 

1. In reviewing the PCN for the proposed activity, the district engineer will determine
whether the activity authorized by the NWP will result in more than minimal individual or
cumulative adverse environmental effects or may be contrary to the public interest. If a
project proponent requests authorization by a specific NWP, the district engineer should
issue the NWP verification for that activity if it meets the terms and conditions of that
NWP, unless he or she determines, after considering mitigation, that the proposed
activity will result in more than minimal individual and cumulative adverse effects on the
aquatic environment and other aspects of the public interest and exercises discretionary
authority to require an individual permit for the proposed activity. For a linear project,
this determination will include an evaluation of the single and complete crossings of
waters of the United States that require PCNs to determine whether they individually
satisfy the terms and conditions of the NWP(s), as well as the cumulative effects caused
by all of the crossings of waters of the United States authorized by an NWP. If an
applicant requests a waiver of an applicable limit, as provided for in NWPs 13, 36, or 54,
the district engineer will only grant the waiver upon a written determination that the
NWP activity will result in only minimal individual and cumulative adverse environmental
effects.

2. When making minimal adverse environmental effects determinations the district
engineer will consider the direct and indirect effects caused by the NWP activity. He or
she will also consider the cumulative adverse environmental effects caused by activities
authorized by an NWP and whether those cumulative adverse environmental effects are
no more than minimal. The district engineer will also consider site specific factors, such
as the environmental setting in the vicinity of the NWP activity, the type of resource that
will be affected by the NWP activity, the functions provided by the aquatic resources
that will be affected by the NWP activity, the degree or magnitude to which the aquatic
resources perform those functions, the extent that aquatic resource functions will be lost
as a result of the NWP activity (e.g., partial or complete loss), the duration of the
adverse effects (temporary or permanent), the importance of the aquatic resource



functions to the region (e.g., watershed or ecoregion), and mitigation required by the 
district engineer. If an appropriate functional or condition assessment method is 
available and practicable to use, that assessment method may be used by the district 
engineer to assist in the minimal adverse environmental effects determination. The 
district engineer may add case-specific special conditions to the NWP authorization to 
address site-specific environmental concerns. 

3. If the proposed activity requires a PCN and will result in a loss of greater than 1/10-
acre of wetlands or 3/100-acre of stream bed, the prospective permittee should submit a
mitigation proposal with the PCN. Applicants may also propose compensatory mitigation
for NWP activities with smaller impacts, or for impacts to other types of waters. The
district engineer will consider any proposed compensatory mitigation or other mitigation
measures the applicant has included in the proposal in determining whether the net
adverse environmental effects of the proposed activity are no more than minimal. The
compensatory mitigation proposal may be either conceptual or detailed. If the district
engineer determines that the activity complies with the terms and conditions of the NWP
and that the adverse environmental effects are no more than minimal, after considering
mitigation, the district engineer will notify the permittee and include any activity-specific
conditions in the NWP verification the district engineer deems necessary. Conditions for
compensatory mitigation requirements must comply with the appropriate provisions at
33 CFR 332.3(k). The district engineer must approve the final mitigation plan before the
permittee commences work in waters of the United States, unless the district engineer
determines that prior approval of the final mitigation plan is not practicable or not
necessary to ensure timely completion of the required compensatory mitigation. If the
prospective permittee elects to submit a compensatory mitigation plan with the PCN, the
district engineer will expeditiously review the proposed compensatory mitigation plan.
The district engineer must review the proposed compensatory mitigation plan within 45
calendar days of receiving a complete PCN and determine whether the proposed
mitigation would ensure that the NWP activity results in no more than minimal adverse
environmental effects. If the net adverse environmental effects of the NWP activity (after
consideration of the mitigation proposal) are determined by the district engineer to be no
more than minimal, the district engineer will provide a timely written response to the
applicant. The response will state that the NWP activity can proceed under the terms
and conditions of the NWP, including any activity-specific conditions added to the NWP
authorization by the district engineer.

4. If the district engineer determines that the adverse environmental effects of the
proposed activity are more than minimal, then the district engineer will notify the
applicant either: (a) that the activity does not qualify for authorization under the NWP
and instruct the applicant on the procedures to seek authorization under an individual
permit; (b) that the activity is authorized under the NWP subject to the applicant’s
submission of a mitigation plan that would reduce the adverse environmental effects so
that they are no more than minimal; or (c) that the activity is authorized under the NWP
with specific modifications or conditions. Where the district engineer determines that
mitigation is required to ensure no more than minimal adverse environmental effects,
the activity will be authorized within the 45-day PCN period (unless additional time is



required to comply with general conditions 18, 20, and/or 31), with activity-specific 
conditions that state the mitigation requirements. The authorization will include the 
necessary conceptual or detailed mitigation plan or a requirement that the applicant 
submit a mitigation plan that would reduce the adverse environmental effects so that 
they are no more than minimal. When compensatory mitigation is required, no work in 
waters of the United States may occur until the district engineer has approved a specific 
mitigation plan or has determined that prior approval of a final mitigation plan is not 
practicable or not necessary to ensure timely completion of the required compensatory 
mitigation. 

Further Information 

1. District engineers have authority to determine if an activity complies with the terms
and conditions of an NWP.

2. NWPs do not obviate the need to obtain other federal, state, or local permits,
approvals, or authorizations required by law.

3. NWPs do not grant any property rights or exclusive privileges.

4. NWPs do not authorize any injury to the property or rights of others.

5. NWPs do not authorize interference with any existing or proposed Federal project
(see general condition 31).



2021 Nationwide Permits 
Regional Conditions 

Omaha District 
State of South Dakota 

The following Nationwide Permit (NWP) regional conditions will be used in the State of South 
Dakota. The issuance of the NWPs was announced in the January 13, 2021, issue of the Federal 
Register (86 FR 2744) and December 27, 2021, issue of the Federal Register (86 FR 73522). Regional 
conditions are placed on NWPs to ensure projects result in no more than minimal adverse impacts to 
the aquatic environment and to address local resources concerns. 

A. PRECONSTRUCTION NOTIFICATION REQUIREMENTS APPLICABLE TO ALL NWPs 
OR LIMITED REVOCATION OF NWPs 

For all NWPs, permittees must notify the Corps in accordance with General Condition 32 
Preconstruction Notification (PCN) requirements for regulated activities located within or comprised 
of the following: 

1. Wetlands Classified as Peatlands: 

For the purposes of this condition, peatlands are permanently or seasonally waterlogged areas with 
a surface accumulation of peat (organic matter) 30 centimeters (12 inches) or more thick. Under 
cool, anaerobic, and acidic conditions, the rate of organic matter accumulation exceeds organic 
decay. Any peat-covered areas, including fens, bogs, and muskegs, are all peatlands. 

a. PCN required for NWP 3, 5, 20, 27, 30, 32, and 38. 

b. All NWPs not listed above are revoked for use in peatlands. 

2. Waters Adjacent to Natural Springs: 

PCN required for any regulated activity located within 100 feet of the water source in natural 
spring areas. For the purpose of this condition, a spring water source is defined as any location 
where there is flow emanating from a distinct point at any time during the growing season. 

Springs do not include seeps and other groundwater discharge areas where there is no distinct 
point source of waters. Springs do not include drain tile outlets. 

B. REQUIRED BEST MANAGEMENT PRACTICES APPLICABLE TO SOUTH DAKOTA 

1. Suitable Material: 

Permittees are reminded of General Condition No. 6 which prohibits use of unsuitable material. A 
list of materials prohibited or restricted as fill material in waters of the United States can be found 
at: 
http://www.nwo.usace.army.mil/Media/FactSheets/FactSheetArticleView/tabid/2034/Article/1232 
0/ prohibited-restricted-materials.aspx 

US Army Corps 
of Engineers ® 
Omaha District 



2021 Nationwide Permits 
Regional Conditions 

Omaha District 
State of South Dakota 

2. Culvert Countersink Depth: 

For all NWPs in jurisdictional streams and a stable stream bed, culvert stream crossings shall 
be installed with the culvert invert set below the natural stream channel flow line according to 
the table below. This regional condition does not apply in instances where the lowering of the 
culvert invert would allow a headcut to migrate upstream of the project into an unaffected 
stream reach or result in lowering the elevation of the stream reach. 

Culvert Type Drainage Area 
Minimum Distance Culvert Invert Shall 

Be Lowered Below Stream Flow Line 
All culvert types < 100 acres Not required 
Pipe diameter <8.0 ft 100 to 640 acres 1/2-ft 
Pipe diameter <8.0 ft >640 acres 1-ft 
Pipe diameter > 8.0 ft All drainage sizes 20% of pipe diameter 
Box culvert All drainage sizes 1-ft 

a. The stream flow line shall be defined as the longitudinal average of the low flow 
stream channel. 

b. The slope of the culvert should be parallel to the slope of the stream flow line. 

c. The culvert invert depression depth shall be measured at the culvert inlet for culverts 
installed at a slope less than the slope of the stream flow line. 

d. Riprap inlet and outlet protection shall be placed to match the height of the culvert invert. 

2 
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STATE OF SOUTH DAKOTA 
DEPARTMENT OF TRANSPORTATION 

 
SPECIAL PROVISION FOR 

ON-THE-JOB TRAINING PROGRAM 
 

MARCH 10, 2016 
 
 

This Training Special Provision supersedes Part II, Nondiscrimination, Section 6, 
Training and Promotion, paragraph “b” on Page 2 of the Required Contract Provisions 
Federal-Aid Construction Contracts (FHWA 1273 – Rev. 5/1/2012). 
 
 
PURPOSE 
 
The purpose of the On-the-Job (OJT) Program is to provide training in the highway 
construction industry for minority, female, and economically disadvantaged individuals, 
hereafter known as the target group. Pursuant to 23 Code of Federal Regulations Part 
230, Subpart A, Appendix B – Training Special Provisions, this program provides for on-
the-job training aimed at developing full journeyworkers in the type of trade or job 
classification involved.  
 
 
INTRODUCTION 
 
A signature from a bidder on the proposal sheet indicates that the bidder agrees to take 
part in the OJT Program and to follow the OJT Program Special Provision. Contractors 
that fail to follow the special provision will be subject to sanctions up to and including 
revocation of bidding privileges.  

 
In order for the OJT Program to be successful, contractors must follow basic and 
uniform procedures in training such as, keeping monthly records of trainee progress 
towards journeyworker status and reporting trainee’s successful completion/termination 
from the OJT Program.  
 
 
SELECTION OF TRAINING PROGRAM 
 
A. The minimum length and type of training for each classification will be as 

established in the training program selected by the Contractor and approved by 
the South Dakota Department of Transportation (Department or SDDOT) and the 
Federal Highway Administration (FHWA). 

 
B. The Department and FHWA have currently approved one OJT program for use in 

South Dakota and that is the OJT program designed and implemented by the 
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department.  Any trainee who has begun training in the previously approved OJT 
program will be allowed to transfer to the current approved OJT program.   

 
C. There may be other training programs which some Contractors might wish to 

utilize.  If the Contractor intends to use such a program to meet the OJT 
requirements on a federal-aid contract with training requirements, approval or 
acceptance of such program shall be obtained from the Department and FHWA 
prior to beginning training on any classification covered by that program. 

 
It is the intention of these provisions that training is to be provided in the construction 
crafts rather than administrative support type positions or lower level management 
positions.  Training for any job classification not listed in the current OJT program 
manual may be permitted provided that significant and meaningful training is provided 
and prior approval is obtained by the Department Civil Rights Office and the FHWA 
Division office. 
 
 
RECRUITMENT AND SELECTION PROCEDURES 
 
A. Prerequisite for Trainees 
 

1. To be qualified for enrollment in the OJT Program, a trainee applicant 
should be a member of one of the targeted groups (unless an alternate 
selection is authorized by the Department), must possess basic physical 
ability for the work to be performed, should have demonstrated qualities of 
dependability, willingness to learn, ability to understand and follow 
instructions and an aptitude to maintain a safe work environment.   

 
2. No person shall be employed as a trainee in any classification in which 

that person has successfully completed a training course leading to 
journeyworker status or in which the individual has been employed as a 
journeyworker.  The Contractor should satisfy this requirement by 
including appropriate questions in the employee application or by other 
suitable means.  Regardless of the method used, the Contractor’s records 
should document the findings in each case. 

 
B. Licenses 
 
Truck driver trainees must possess appropriate driver permits or licenses for the 
operation of Class A, B, and C trucks.  When an instructional permit is used in lieu of a 
license, the trainee must be accompanied by an operator who: 
 

1. Holds a license corresponding to the vehicle being operated; 
 
2. Has had at least one year of driving experience; and 

 
3. Is occupying the seat next to the driver trainee. 
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C. Recruitment 
 

1. Notices and posters setting forth the Contractor’s Equal Employment 
Opportunity Policy and the availability of training programs will be placed 
in areas readily accessible to employees, applicants for employment and 
potential employees.   

 
2. Training and upgrading of minorities, women, and socially and 

economically disadvantaged persons toward journeyworker status is the 
primary objective of this Special Provision.  Accordingly, the Contractor 
shall make every effort to enroll minority trainees, women and 
disadvantaged persons by conducting systematic and direct recruitment 
through public and private sources likely to yield minority and female 
applicants to the extent that such persons are available within a 
reasonable area of recruitment. 

 
3. Full consideration will be given to upgrading current minority and female 

employees. 
 
D. Selection 
 

1. The selection and employment of an eligible person by a participating 
Contractor, in accord with the above Parts A, B, and C, shall qualify the 
person of the OJT Program.   

 
2. Employment of trainees will be in accordance with the work force 

requirements of the Contractor.  Each Contractor will hire and train the 
trainees for use in his own organization. 

 
3. Contractors must follow the registration procedures as set out for the 

South Dakota Department of Transportation.  An original registration form 
must be sent to the Department Civil Rights Office for review and 
approval.  In the event that the Department OJT Registration Form(s) are 
not received by the Civil Rights Office within two weeks of the date the 
contractor begins significant work on the project, progress payments may 
be suspended.  This suspension will be lifted upon receipt and approval of 
the form(s).  

 
4. To be acceptable as an economically disadvantaged trainee, the applicant 

must meet current disadvantaged guidelines (relative to employment and 
income) as set out by the United States Department of Labor.  These 
guidelines are available from South Dakota Department of Labor offices 
and contractors must maintain the necessary documentation on file for 
review by the department.   
 

5. The Department expects that Contractors will employ minority, female, 
and disadvantaged persons for all trainee positions assigned through this 
OJT Special Provision unless such persons are not available within a 
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reasonable area of recruitment.  The Civil Rights office may withhold 
approval of any trainee who is not a member of one of the targeted groups 
unless the Contractor can demonstrate a good faith effort to recruit and 
select a minority, female, or economically disadvantaged person and was 
unsuccessful in recruiting from the target group.    

 
 
DEPARTMENT RESPONSIBILITES 
 
The Department (Civil Rights office): 
 
A. Will monitor Contractor payrolls and OJT reports for payment of correct wage 

rates and for evidence of providing a continuing instructional process.  The Civil 
Rights office will maintain records of Contractor participation in the program; 
names, and training classifications of trainees and other information necessary to 
assess program participation and results. 

 
B. Will assist contractors with trainee recruitment, will encourage minority/female 

recruitment sources to refer suitable applicants, and will monitor Contractor 
instructional efforts and record keeping. 
 

C. Reserves the right to do EEO (Equal Employment Opportunity) or OJT reviews 
on the contractor, at any time without prior notice, to ensure that trainees are 
getting the proper instruction from their trainer/supervisor. 
 

 
 
CONTRACTOR RESPONSIBILITIES 
 
The Contractor: 
 
A. Will furnish the trainee a copy of the training program to be followed in providing the 

training and will provide each trainee graduate with a certificate showing the type of 
training satisfactorily completed. 

 
B. Will identify all trainees on the registration forms, training reports and project payroll 

by proper classification title, (see SDDOT Training program booklet) e.g. heavy duty 
mechanic, form builder, etc.  Do not use coding letters/numbers from the wage 
scale.  On payrolls, contractors must include the designation “trainee” following the 
job classification title. 

 
C. Will provide a monthly training report to the Department Civil Rights office within 

thirty (30) days of the last full pay period of the month on the form supplied by the 
Department and will use this same form to promptly notify the Department (within 
thirty days) whenever a trainee leaves the OJT program (voluntarily or involuntarily) 
or when a trainee completes the program. 
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D. Will pay not less than the minimum wage rates as set forth in the specific 
requirements of the applicable training program and as noted on the copy of the 
registration form returned to the contractor. 

E. Assign the trainee to a skilled craftsman, foreman, supervisor or mentor who will be 
responsible for the day-to-day training and mentoring of the trainee and who will 
share the appropriate skills associated with the classification for which the trainee is 
enrolled. The contractor attests to providing verification, if requested, that the trainee 
is being trained and is gaining knowledge to achieve full journeyman status by a 
supervisor/trainer. 

 
F. Shall only count, for credit; hours spent training within the classification for which the 

trainee is enrolled. If such classification is not necessary for a period of time or a 
particular project, the contractor should attempt to continue to employ the trainee by 
assigning him/her other duties. A percentage of hours worked on other pieces of 
equipment are required to be counted in the total hours worked. Approximately 25% 
of other duties can be counted towards graduation.  

 
G. Shall count all hours worked in a training program regardless of whether the work 

was in South Dakota or outside the state. For trainees in required training slots, the 
contractor will only be reimbursed for eligible hours for work performed in South 
Dakota.  

 
H. Will provide a program orientation to the training foreman, superintendent, and OJT 

trainee. This orientation shall include at a minimum, a review of individual 
responsibilities during the training program and copies of the training syllabus for the 
job classification.  

 
I. Will instruct the trainee in safe and healthful work practices and shall ensure that the 

trainee is trained in facilities and other environments that are in compliance with all 
applicable safety and health laws and regulations of the United States and the State 
of South Dakota.  

 
J. Provide the trainee a copy of the training program to be used. The contractor must 

also designate the employee as a “trainee” on weekly certified payrolls. The 
contractor is responsible for ensuring that proper training is taking place on the job 
by meeting with the supervisor/foreman of the project that the trainee is working.  

 
K. In the event that a contractor may be unable to fill the required trainee slot during the 

current construction season, the Civil Rights Compliance Officer must be notified 
and contacted by December 1 of the current construction season. Proper 
documentation must be provided as to why the trainee position was not filled, such 
as project carry-over until next year.  

 
L. Certify the trainee hours and be able to show that the trainee is receiving the proper 

training for their classification. Failure to do so may result in project sanction.  
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M. Is expected to begin training trainees on a project as soon as feasible after the start 
of work utilizing the job classification involved. After training has started the 
contractor should strive to provide monitoring efforts to retain and successfully train 
employees.  

 
 
ADDITIONAL APPLICABLE PROVISIONS 
 
A. The minimum number of hours of training to be provided on this project is as 

specified in the bid documents.  The Contractor shall select whatever training 
classification specified in the current training program that best meet his 
employment needs and training hours and minimum wage shall be in accord with 
that classification. 
 

B. For the purposes of bidding required trainee slots each trainee is assigned a bid 
quantity of 500 hours.  For example if there is 1000 hours in the bidding 
documents, that is requiring 2 trainees.  The contractor has the option to register 
multiple trainees to fulfill the training requirement. For example if there is a 1000 
hour bid quantity, which equals 2 required trainees, the contractor could have 
three or more trainees registered in the program as long as there enough work 
for additional trainees to successfully complete the curriculum and not exceed 
the allowable ratio of trainees to journeyworkers (generally considered to fall 
between 1:10 or 1:4)   
 

C. Please note that 500 hours for each training slot is for bidding purposes only.  If a 
contractor does not achieve the bid quantity on a project, there is no penalty as 
long as a good faith effort was made to fulfill the training requirement.  Also the 
contractor is not limited to just the bid quantity for reimbursement.  If the total 
hours achieved on a project is higher than the bid quantity, the contractor will be 
reimbursed for all hours worked.  For example if the bid quantity is 1000 hours 
and the total hours of the trainees are 1450 hours, the contractor will receive 
reimbursement for 1450 hours.   

 
D. Registration and reporting requirements shall be as set forth in the program 

documents; printed instructions and this provision. 
 
E. Contractors using the current training program may meet the training obligations 

by either 1) enrolling a new trainee in one of the classifications, or 2) using a 
trainee currently enrolled in one of the current training program classifications, 
provided that person has sufficient training hours remaining to meet the minimum 
project requirements as specified in bid documents.  In either case, prospective 
trainees must meet the program requirements as set forth in “Recruitment and 
Selection Procedures” above. 

 
F. The department is responsible for long term maintenance of records regarding 

trainee registration in various training classifications and for total trainee hours as 
provided by one or more contractors.   
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WAGE RATES 
 
A. Minimum wage rates shall be in accord with program requirements for each 

classification and trainee placement within the training hours requirement.  In no 
case shall the minimum wage be less than the common laborer classification of 
the applicable wage rate information contained in the bid documents.  Where 
applicable, trainees shall be paid full fringe benefit amounts. 

 
B. At the completion of the OJT program, the trainee shall receive the wages of a 

skilled journeyworker for that specific classification. 
 
C. For the purpose of the OJT program, a quarter of the program is twenty-five 

percent (25%) of the training hours credited to the trainee for a particular 
classification and does not represent three months of the year.  Other wage 
benchmarks are calculated in a similar manner.   

 
 
BASIS OF PAYMENT 
 
A. All program reimbursements will be made directly to the Contractor at the project 

conclusion.  The Contractor will be paid, as reimbursement for the extra cost 
involved in providing the training, the amount per training hour bid for the item 
“Training” for each hour of training provided and reported. 
 

B. All hours of onsite and approved offsite training provided in accordance with the 
approved program and this provision and as shown in trainee reports and on 
project payrolls will be credited as trainee hours for purpose of contract payment. 

 
C. No payment will be made to the Contractor if either the failure to provide the 

required training, or the failure to hire the trainee as a journeyworker, is caused 
by the Contractor and evidences a lack of good faith on the part of the Contractor 
in meeting the requirements of this Special Provision. 

 
D. Liquidated damages will be assessed the contractor for failure to make a good 

faith effort to enroll the number of trainees necessary to meet the training 
requirements of this Special Provision.  For each trainee slot left unfilled, 
damages will be assessed at the rate of 100% of the bid amount for the training 
item times the minimum number of hours specified in the item quantity.  For each 
trainee for whom contractor training is determined to be inadequate and which 
evidences a lack of good faith to fulfill the training requirements, damages will be 
assessed at the rate of 100% of the bid amount for the training item times the 
minimum number of hours specified in the item quantity. 

 
E. Failure to furnish required documents and reports in the manner and time 

specified may result in forfeiture of all or a portion of the amounts due the 
Contractor for reimbursement for training. 

 
***** 
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STATE OF SOUTH DAKOTA 
DEPARTMENT OF TRANSPORTATION 

 
SPECIAL PROVISION REGARDING 

RAILROAD INSURANCE REQUIREMENTS FOR 
D & I RAILROAD CO. 

 
P-CR 0046(73)366, PCN 05J5, DOT # 198116A, MP 8.44  
P-CR 0011(152)34, PCN 06Q, DOT# 381576D, MP 29.86 

UNION COUNTY 
 

SD 11- Fm S of Alcester to SD 46 
SD 46- Fm Beresford E 15  

 
August 12, 2025 

____________________________________________________________________________________ 
 
Prior to commencing any work in the vicinity of the railroad property on this project, the successful 
contractor will protect the Railroad and any other railroads that are permitted user and will obtain and keep 
in effect until project completion insurance covering all of the work and services to be performed by the 
Contractor and each of its subcontractors in the coverage and minimum amounts as noted below: 
 
(1) Railroad Protective Liability:  The D & I Railroad Co. will be the Named Insured for bodily injury 

and property damage of $3,000,000 per occurrence and $6,000,000 in the aggregate. 
 
(2) Workers’ Compensation Insurance:  As required under the South Dakota Workmen’s Compensation 

Law. 
 
(3) Commercial General Liability:  For public liability, personal injury and property damage, as well as 

Contractual Liability in the amount of $2,000,000 per occurrence, with an aggregate of $4,000,000. 
 
(4) Automobile Liability:  For bodily injury and property damage of at least $1,000,000 combined single 

limit or the equivalent covering any and all vehicles owned or hired and used in performing services. 
 
Insurances must provide for coverage of incidents occurring within fifty (50) feet of the railroad track, and 
any provision to the contrary in the insurance policy must be specifically deleted. 
 

POLICY & CERTIFICATE OF INSURANCE 
 
The successful contractor will issue to the following Railroad a Certificate of Insurance evidencing the 
issuance of insurance coverage as prescribed in 2, 3 and 4 above, plus the original Railroad Protective 
Liability insurance policy, and certify that the Railroad will be given not less than 30 days written notice 
prior to any material change, substitution or cancellation prior to normal expiration dates.  Cancellation 
expiration of any of said policies of insurance will not preclude Railroad from recovery there under for any 
liability arising under this contract.  Certificate of Insurance and Railroad Protective Liability insurance 
policy to be issued to:  
          D & I Railroad Co.                                  
          350 S. Main Ave., Suite 400                   
          Sioux Falls, South Dakota 57104            
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P-PH 0046(61)366, PCN 05J5, & P-CR 011(152)34, PCN 06QY   
Union County  
August 12, 2025 
 
 
The contractor will submit the original policy and Certificate of Insurance to the Railroad at the 
following address:  
    Scott Van Den Top 
    D & I Railroad Co. 
    350 S. Main Ave., Suite 400 
    Sioux Falls, South Dakota 57104 
 
with a certificate for all insurances to Greg Rothschadl, Yankton Area Engineer, South Dakota 
Department of Transportation, 1306 W. 31st, Yankton, South Dakota, 57078 
Greg.Rothschadl@state.sd.us. 
 
The successful contractor will not be granted permission to proceed with any work on, over, or near 
railroad property (at a minimum of 50 feet from centerline of any track) until the contractor has been 
notified by the Railroad that the required insurances have been approved and documentation of 
approval has been provided to the Area Engineer. 
 
All costs associated with these insurance requirements, including increasing policy limits, when required, 
will be incidental to the bid item RAILROAD PROTECTIVE INSURANCE. 
 
It is mutually understood and agreed that the purchase of insurance will not in any way limit the liability of 
the Contractor to the Railroad. 
 
*Failure to obtain the required insurances and approvals prior to working on, over, or near Railroad 
property will result in suspension of all work until required insurances are obtained and approved. 
 

# # # # # # 
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STATE OF SOUTH DAKOTA 

DEPARTMENT OF TRANSPORTATION 
 

SPECIAL PROVISION REGARDING WORKING ON RAILROAD PROPERTY FOR 
D & I RAILROAD CO. 

 
P-P-CR 0046(73)366, PCN 05J5  
P-CR 0011(152)34, PCN 06QY 

UNION COUNTY 
 

SD 11- Fm S of Alcester to SD 46 
SD 46- Fm Beresford E 15  

 
August 12, 2025 

----------------------------------------------------------------------------------------------------------------------------------- 
(1) REQUIREMENTS OF THE CONTRACTOR IN RELATION TO THE PROTECTION OF THE 

RAILROAD PROPERTY AND OPERATIONS FROM HAZARD DUE TO CONSTRUCTION 
OPERATIONS. 

 
 The Contractor is to contact Scott Van Den Top, D & I Railroad Co. at  

savandentop@lgeverist.com or 605-310-9500, at least five working days in advance whenever it is to 
enter the Railroad right-of-way.  However, a thirty day notice is required before beginning of project. 

 
 Construction activity that is within 25 feet laterally of centerline of track and/or at any distance 

vertically from top of rail of said track within 50 feet laterally of the centerline of track may require 
flagging and/or a protective train order, issued by the Railroad, for each train passing through or 
affected by said construction.  The Contractor’s work schedule will be coordinated with the State 
and Railroad Representatives. 

 
 Contractor will request a train schedule and will not be within 25 feet laterally or at any distance 

vertically of centerline of track when trains are present.  Contractor's work or activity will not interfere 
with or endanger Railroad operations or cause damage to Railroad property. 

 
 Railroad flag protection may be required at any time the Railroad Representative believes that it is 

necessary to safeguard Railroad’s operations and property.  Contractor is to notify Railroad of billing 
requirement.  Flagging will be paid for by the Department.  

 
 In the event a Railroad Representative is required to flag, the Railroad is to submit the billings for 

flagging directly to the Highway Rail Safety Engineer, Cassidy Schnabel,  South Dakota 
Department of Transportation, 700 E. Broadway Ave, Pierre, SD 57501 or 
cassidy.schnabel@state.sd.us.  

 
(2) REQUIREMENTS FOR CONTRACTOR WORKING ON RAILROAD RIGHT-OF-WAY. 
 

a. Absolutely no piling of construction materials or any other material, including dirt, sand, etc. within 
25 feet of center of track or on property of the Railroad not covered by Construction Easement or 
Contractor's Permit/Lease. 

 
b. No construction will be allowed within 25 feet of center of any track unless authorized by the 

Railroad Representative and shown on Plan approved by the Railroad.  This includes any 
excavation, slope encroachment and driving of sheet piles. 
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c. No change will be made to "Construction Plans" without approval by all parties involved. 
Approved revised plan will be furnished to all parties prior to implementation of changes. 

 
d. No vehicles or machines will remain unattended within 25 feet from center of track. 
 
e. Crossing of any Railroad track must be done at approved locations and must be full depth 

timbers, rubber, etc.  Any equipment with steel wheels, lugs, or tracks must not cross steel rails 
without aid of rubber tires or other approved protection. 

 
f. All temporary construction crossings must be covered by a “Private Roadway & Crossing 

Agreement”, and must be barricaded when not in use.  Installation of temporary crossing is to be 
coordinated with Railroad.  Requests for temporary construction crossings are to be directed to the 
Railroad. 

 
g. Contractor will incur all costs for any track work made necessary due to his construction operations, 

including but not limited to costs for temporary construction crossings and/or repair of damaged 
track or crossings. 

 
h. Flagging protection may be required when equipment crosses or is working within 25 feet from 

center of track. 
 
i. Contractor must furnish details on how he will perform work that will affect existing drainage 

and/or possible fouling of track ballast. 
 
j. Contractor's approved insurance must be in effect prior to entry onto Railroad right-of-way and 

during entire project. 
 
k. All permits and Agreements must be in effect, payments made, and insurance policies received 

prior to entering Railroad right-of-way. 
 
l. Important - Disregard of any of these items will result in Contractor being shut down for a 

minimum of 48 hours on Railroad right-of-way while infraction is investigated.  Based on the 
findings of the investigation, it will be determined if the Contractor will be allowed to work on 
Railroad right-of-way in the future. 

 
(3) RIGHT OF ENTRY OF THE CONTRACTOR ON THE RAILROAD'S RIGHT-OF-WAY 
 
 Right of Entry will not be granted by the Railroad Representative or State until the Contractor has 

completed the following: 
 
a. Contractor has provided the Railroad Protective Liability Insurance Policy to the Railroad and 

furnished certificates of said insurance to the State; 
 
b. Contractor has been notified that said insurance is approved by the Railroad; 
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c. Contractor has furnished certificates of insurance for Commercial General Liability, Worker’s 

Compensation Insurance, and Automobile Liability to the Railroad and State; 
 
d. Contractor has completed satisfactory arrangements with Railroad Representative for progress of 

work without danger to train operations, without unnecessary interruption to train movements and 
for flagging protection if necessary. 

 
e. Contractor has successfully completed the D&I Railroad Company’s onsite safety training program 

coordinated through Scott Van Den Top of D&I Railroad Company, savandentop@lgeverist.com or 
605-310-9500. 
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STATE OF SOUTH DAKOTA
DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISION
FOR

CONTRACTOR STAKING

PROJECT P-CR 0046(73)366 & P-CR 0011(152)34, PCN 05J5 & 06QY
UNION & LINCOLN COUNTY

AUGUST 21, 2025

Delete Section 5.8 of the specifications and insert the following:

SECTION 5.8
CONSTRUCTION STAKES, LINES AND GRADES

CONTRACTOR GRADE STAKING

A. DESCRIPTION

The Contractor will perform all Construction staking. The staking work includes, 
but is not limited to, re-establishing the mainline and intersecting road centerlines; 
establishing a design centerline profile; establishing control points and 
benchmarks as needed; setting additional benchmarks as needed; taking original 
and final cross sections of all Contractor secured borrow sources and State 
designated borrow sources; taking cross sections of all topsoil stockpiles; and 
staking right-of-way, easements, and fence.  

The Contractor will perform all construction layout and reference staking necessary 
for the accurate control and completion of all grading, milling, paving, drainage, 
median crossovers, signing, pavement marking, permanent benchmarks, detours, 
fence, and all other appurtenances required for the complete construction and 
acceptance of the work. The layout will include, but is not limited to, staking 
clearing line, grade staking (paving hubs), graded centerline staking, and 
performing the miscellaneous staking as described in the plans and in this 
specification.

The Department has established horizontal and vertical control as shown on the 
plans. Each horizontal and vertical control point will be preserved or reset out of 
the work limits and available during and after construction is complete. Prior to the 
Department’s final acceptance of the project, the Contractor will replace or reset 
any control that is disturbed during the construction of the project. The Contractor 
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will provide the Department a list of the in-place control points, including 
coordinates and elevations relevant to the project control, at the end of the project.

The Contractor will perform the staking work in accordance with the Department’s 
Survey Manual, except as modified by this specification.

B. MATERIALS

The Contractor will furnish all staking materials of adequate quality for the purpose 
intended including all stakes, stake chasers, paint, field notebooks, and all other 
materials and equipment necessary to perform the required work.

C. CONSTRUCTION REQUIREMENTS

1. General:  The Contractor will perform all staking work under the supervision of 
a qualified surveyor or engineer who is experienced and competent in road and 
bridge construction surveying and staking. The surveyor or engineer will be 
available to review work, resolve problems, and make decisions in a timely 
manner. A crew chief, competent to perform all required surveying duties, will 
supervise the staking in the absence of the surveyor or engineer from the 
project. The Contractor will submit the qualifications and work experience 
history of the surveyor or engineer who will supervise the construction survey 
work to the Engineer for review at least 14 calendar days prior to beginning the 
staking work.

The Contractor will also submit the proposed starting date of the staking and 
the anticipated surveying work schedule.

The Contractor will furnish, set, and properly reference all stakes, references, 
lines, grades, and batter boards required. Minimum reference notations will be 
for type, location, and alignment (when there are multiple alignments in the 
same area). The Contractor will perform the survey and staking work in a 
manner consistent with standard engineering practices and approved by the 
Engineer.

The Contractor is solely responsible for the accuracy of the survey and staking 
work. The Contractor will notify the Engineer of any errors and discrepancies 
found in previous surveys, plans, specifications, or special provisions prior to 
proceeding with the survey work.

The Contractor will be responsible for the supervision of the construction 
staking personnel. The Contractor will correct any deficient survey or staking 
work that results in construction errors at no additional cost to the Department.

The Contractor will keep field notes in conventional handwritten notebooks or 
in a computerized form acceptable to the Engineer in a clear, orderly, and neat 
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manner. The notebooks will become the property of the Department upon 
completion of the project. The notebooks will provide enough information such 
that quantity measurements are verifiable by the Department. Field notes are 
subject to inspection by the Engineer at any time.

The Contractor is required to submit any remaining required quantity 
calculations and notes to the Engineer no later than 60 calendar days after 
completion of the survey and staking work.

The Department will set reference control points. The Contractor is responsible 
for the preservation of ties and references to all control points necessary for the 
accurate re-establishment of all base lines and centerlines shown in the plans, 
whether established by the Contractor or found on or adjacent to the project. 
The Contractor will also establish benchmark elevations. It is the responsibility 
of the Contractor to verify the accuracy of the benchmark elevations prior to 
use on the project. 

The Contractor will furnish stakes and wooden hubs or steel pins of sufficient 
length to provide a solid set in the ground. The Contractor will place half-length 
lath stakes or stake chasers or an alternate, acceptable to the Engineer, 
adjacent to or on the blue top hubs for guards. The Contractor will place guard 
stakes or an alternate, acceptable to the Engineer, adjacent to the paving hub 
with stationing and a grade to the top of slab written on the stake. Stakes set 
not meeting these requirements will be reset at the Contractors expense. The 
Contractor will replace stakes and paving hubs damaged, destroyed, or made 
unusable at no additional expense to the Department.

The Engineer may check the accuracy and control of the Contractor's survey 
and staking work at any time. The checks performed by the Engineer will not 
relieve the Contractor of the responsibility for the accuracy of the survey layout 
or the construction work. If the random checks show the grade is out of 
tolerance, the Engineer may require the Contractor to set additional grade 
stakes and paving hub stakes, at the discretion of the Engineer, at no additional 
cost to the Department. If the Engineer orders additional stakes, the Contractor 
will perform the additional staking until the Contractor can show the staking 
operations achieve the specified grade tolerances.

Prior to any project staking, the Contractor will run a level circuit to check the 
plan benchmarks the full length of the project. 

2. Construction Staking: Construction staking will consist of all staking for 
centerline offset and stationing stakes, slope stakes, grade stakes, structure 
stakes, and miscellaneous stakes in accordance with the following:

Centerline Offset and Stationing Stakes: The Contractor will perform all 
survey work necessary to establish offset points to be used for re-
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establishment of centerline on the entire project prior to placement of 
asphalt surfacing. The Contractor will place a nail and lath on one side of 
the roadway at an offset from centerline so as to not interfere with 
construction work. Once established, this offset will remain constant 
throughout the project length. Place the nail and lath at even 200 foot 
intervals throughout the entire length of the project in tangent sections. 
Place the nail and lath at even 100 foot intervals throughout all horizontally 
curved sections. Clearly mark stationing with a permanent marker on each 
lath placed. The Contractor is solely responsible for the accuracy of this 
work.

The Contractor shall use a surveying instrument to set the offset nails at a 
true offset from actual centerline. A tolerance of 0.04' will be allowed on the 
offset nails. Original Construction plans showing locations of alignment 
points are available at the Area Office. 

The Contractor is hereby advised that spiral curves may be present along 
some South Dakota Highway routes, and if found will need to be duplicated 
as well as normal simple curves when staking this offset line. Any deficient 
work which may result in staking errors shall be corrected by the Contractor 
at no additional expense to the Department. All costs associated with this 
work will be paid under the bid item construction staking.

3. Grade Staking: The Contractor will set grade finishing stakes (blue tops) for 
grade elevations and horizontal alignment on the roadway centerline and at 
each shoulder at the top of the subgrade. Where additional lanes or turnouts 
are to be constructed, The Contractor will set blue tops at centerline, the normal 
shoulder distance, and the extended shoulder distance or outside the additional 
lane edge.

The transverse distance between blue tops will not exceed 20 feet. The 
Contractor will be required to set intermediate blue tops when the transverse 
distance is greater than 20 feet. When intermediate blue tops are required, The 
Contractor will set the intermediate blue tops at locations approved by the 
Engineer.

The blue top grade stakes will be set at 100-foot intervals on tangents and 50-
foot intervals on horizontal curves. The horizontal tolerance for blue tops is ±0.2 
foot and the vertical tolerance is ±0.02 foot. 

The Contractor is responsible to provide all grade staking (blue top) notes. The 
Contractor will develop the grade stake (blue top) notes from the design 
centerline profile following the Department confirming a completed review. The 
Contractor will make necessary adjustments to the design centerline profile and 
placement of the grade stakes (blue tops). If adjustments to the new design 
centerline profile are required subsequent to grade stake placement, the re-
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staking of the grade stakes (blue tops) will be incidental to the contract unit 
price for grade staking.

When paving hub staking is required, the Contractor will set paving hubs at a 
maximum longitudinal distance of double the transverse joint spacing. The 
paving contractor may require a closer spacing. The horizontal and vertical 
tolerance for the paving hubs or grade nails is ± 0.02’.

The Contractor is responsible to provide all paving hub notes. 

4. Miscellaneous Staking: Miscellaneous staking includes the following work:

a. Approach road staking and all tie-in checks. The Contractor will submit 
profiles and elevations of all approach roads and other tie-ins throughout 
the project to the Engineer at least 3 business days prior to staking;

b. Topsoil measurement and computation of quantities;
c. Special ditch staking;
d. Staking of signs, delineators, pavement markings, guardrail, curb & gutter, 

light poles, conduit, junction boxes, and related items (Staking is for all 
aspects, i.e. detours, temporary, and permanent); 

e. Right-of-way staking including easement lines and fence post panels;
f. Pipe and storm sewer staking including drop inlets, manholes, cattle 

passes, and related items. If additional pipe, storm sewer, drop inlets, 
manholes, or cattle passes are required which are not shown on the plans, 
the staking will be paid in accordance with the bid item Engineer Directed 
Surveying/Staking;

g. Mark limits of removal items (trees, foundations, curb & gutter, sidewalk, 
etc.);

h. Detours, roadway diversions, and crossovers. (This work includes all design 
and staking notes required to design and stake the detour, roadway 
diversion, or crossover in accordance with the plan requirements. The 
Contractor will submit the completed design including profile and alignment 
and staking notes to the Engineer at least 3 business days prior to staking.);

i. Final and original cross sections of Contractor and State furnished borrow 
pits and computations. The Contractor will perform earthwork computations 
by the average end area method, surface-to-surface method, or alternate 
computation method approved by the Engineer;

j. Resetting horizontal and vertical control, if disturbed;
k. Approach slab and sleeper slab staking;
l. Staking of sidewalks and curb ramps; and,
m. Staking of steps and wheel chair ramps.

The Contractor will perform the pipe staking so the pipe will fit the field 
conditions. The plans show only approximate pipe locations and grades. The 
Contractor will not install pipe prior to gaining the Engineer’s approval of minor 
location and grade adjustments necessary for proper staking of the pipe.
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The Contractor will stake the slope catch points to determine the inlet and outlet 
locations, set reference stakes for the inlet and outlet locations, and stake 
ditches and special inlet and outlet grades to ensure proper drainage. The 
staking of manholes and drop inlets will be included in pipe and storm sewer 
staking. The Contractor will stake precast cattle passes similar to drainage 
pipes. 

The horizontal tolerance for the pipe and storm sewer staking is 0.05 foot and 
the vertical tolerance is 0.03 foot. 

The Contractor will keep pipe staking notes on a DOT Form 214. 

5. Engineer Directed Surveying/Staking: The use of the engineer directed 
surveying/staking contract item is intended for surveying/staking not included 
in the plan notes and this special provision. The Contractor may use a survey 
crew to perform additional survey/staking work caused or required by the 
Department. The Engineer will use a written order to authorize the hourly 
engineer directed surveying/staking item and describe the surveying/staking 
work required of the Contractor. 

6. Graded Centerline Staking: The Contractor will take profile elevations along 
the existing roadway centerline and along each proposed edge of the new 
concrete pavement for the entire length of the section prior to the removal of 
the pavement. In addition, the Contractor will take profile elevations on the 
intersecting roads 500 feet back to provide a smooth transition on the 
intersecting roads. The Contractor will take the profile elevations at 100-foot 
intervals in tangents and at 50-foot intervals in super elevated curves. The 
Department will not make separate payment for the profile elevations taken by 
the Contractor on intersecting roads or approaches. Payment for all profile 
elevations will be incidental to graded centerline staking. If the Contractor elects 
to use a GPS/Total Station system to collect the profile elevations, The 
Contractor will provide the Engineer the equipment and methods proposed for 
use for review by the Engineer.

The Contractor will plot the profile elevations taken from the existing roadway 
centerline and each proposed edge of new concrete pavement, select a grade 
line that corrects all existing dips and bumps and ensures the placement of the 
required minimum thickness of new concrete pavement, and create the 
proposed design centerline profile for Department review. The Contractor will 
incorporate the super elevation rates, transition lengths, and locations of super 
elevation as shown in the plans in the proposed design centerline profile. 

The new concrete pavement in the proposed design centerline profile must 
smoothly transition into the pavement at each end of the section and provide 
for a smooth grade line. The existing in place crown slope may vary from the 
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typical section shown in the plans. The contractor is responsible to field verify 
crown slopes when designing the new vertical profile. The Contractor is solely 
responsible for adjusting the grade line to ensure the granular materials placed 
beneath the concrete and shoulders do not deviate from the plan shown spread 
rates by more than 5%. The Department will not make any additional payment 
for granular material placed more than 5% over the plan shown spread rates.

The Contractor will submit the proposed design centerline profile to the 
Engineer for review. The proposed design centerline profile will consist of a 
digital terrain model (DTM) of the existing pavement surface; a DTM of the 
proposed pavement surface; and a project centerline alignment file showing 
the proposed new design centerline profile at the top of the finished concrete 
pavement and that includes the station, length of curve, K-value, and grades at 
each vertical PI. Within 14 calendar days of receiving the required information, 
the Engineer will respond to the Contractor in one of the following ways: 1) No 
Exceptions Noted; 2) Returned for Revision; or 3) Not Required for Review. If 
the Department’s response states “Returned for Revision”, the Contractor must 
make the revisions and resubmit the proposed design centerline profile for 
review as specified above.  

The Contractor will not set any horizontal or vertical control on the project prior 
to the Engineer confirming, in writing, a completed review with a response of 
“No Exceptions Noted” or “Not Required for Review”. The Contractor is solely 
responsible for the accuracy of this profile and any impact the design vertical 
profile causes to the work being done on the project. Under no circumstances 
will adjustments to the design centerline profile be allowed without prior review 
by the Engineer. The Department’s review of the new design centerline profile 
or the Department’s review of adjustments to the new design centerline profile 
will not relieve the Contractor’s responsibility of adhering to the smoothness 
specifications.

Note:  The Contractor is responsible for hauling existing material to any portion 
of the project as required by the proposed profile.

All additional staking required for completion of the graded centerline staking 
will be incidental to the contract unit price for graded centerline staking.

D. METHOD OF MEASUREMENT

Refer to the Table of Contractor Staking in the plans for more detail on how 
quantities were calculated.

1. Grade Staking: The Department will not measure grade staking. The 
Department will pay the plan quantity as the final quantity unless the Engineer 
orders additional grade staking in writing. 
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The Department will consider a two-lane roadway as one set of grade stakes. 
The Department will proportionately increase the plan quantity for multi-lane 
roadways in excess to two-lanes as shown in the table of construction staking 
(lane factor). For example, a three-lane roadway is equivalent to 1.5 times the 
quantity for a two-lane roadway. On projects requiring grade staking on ramps, 
the Department will consider ramps as a two-lane roadway for measurement 
as shown in the table of construction staking. The Department will not consider 
acceleration lanes, deceleration lanes, turning lanes for intersecting roads, and 
median crossovers as an additional roadway. 

When both blue top and paving hub stakes are required, the Department will 
base and calculate the plan quantity to include each type of grade staking as a 
separate set of stakes.

2. Construction Staking: The Department will not measure construction staking. 
The Department will pay the plan quantity as the final quantity.

3. Miscellaneous Staking: The Department will not measure miscellaneous 
staking. The Department will pay the plan quantity as the final quantity.

4. Engineer Directed Surveying/Staking: The Department will measure 
engineer directed surveying/staking to the nearest 0.1 hour with the following 
restrictions: 

The use of engineer directed surveying/staking will be for the work ordered by 
the Engineer. The measured quantity will be the actual time the survey crew is 
working on the project, physically performing the field survey/staking work. The 
Department will not include travel time for the survey crew in the measurement. 

The Engineer will issue a DOT 75 ticket for the hours authorized for engineer 
directed surveying/staking.

5. Graded Centerline Staking: The Department will not measure graded 
centerline staking. The Department will pay the plan quantity as the final 
quantity.

E. BASIS OF PAYMENT

Payment for all of the survey items will be considered full compensation for 
furnishing all necessary personnel, vehicles, surveying equipment, supplies, 
materials, recording fees, transportation, and incidentals to accurately and 
satisfactory complete the work.

The Department reserves the right to omit any of these bid items without providing 
compensation to the contractor if the Department deems the bid prices are 
unreasonable.
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1. Grade Staking: The Department will pay grade staking at the contract unit 
price per mile. All cost for additional grade staking for acceleration lanes, 
deceleration lanes, turning lanes, intersecting roads, grade adjustments, and 
median crossovers will be incidental to the contract unit price for grade staking. 
All additional grade staking for intersections and medians will be incidental to 
the roadway grade staking. Any additional staking the Contractor feels 
necessary to complete the grade staking work is the responsibility of the 
contractor and will be incidental to the contract unit price for grade staking.

2. Construction Staking: The Department will pay construction staking at the 
contract unit price per mile. The Department will make partial payment as 
follows:

a. Upon submission of the name, experience, and qualifications of the 
surveyor or engineer who will supervise the staking, the proposed starting 
date, and the staking schedule, the Department will pay the Contractor 25 
percent of the plan quantity for the construction staking.

b. The Department will make intermediate payments based on the amount of 
the staking work completed. 

c. The Department will make full payment at the plan quantity for construction 
staking upon completion of all surveying and staking and when the 
Contractor has furnished all field notebooks and records to the Engineer.

The Department will not adjust the contract unit price or plan quantity for 
construction staking due to overruns or under runs in the other contract items

3. Miscellaneous Staking: The Department will pay miscellaneous staking at the 
contract unit price per mile.

The Department will make partial payment as follows:

d. Upon submission of the name, experience, and qualifications of the 
surveyor or engineer who will supervise the staking, the proposed starting 
date, and the staking schedule, the Department will pay the Contractor 25 
percent of the plan quantity for the miscellaneous staking.

e. The Department will make intermediate payments based on the amount of 
the staking work completed. 

f. The Department will make full payment at the plan quantity for 
miscellaneous staking upon completion of all surveying and staking and 
when the Contractor has furnished all field notebooks and records to the 
Engineer.
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The Department will not adjust the contract unit price or plan quantity for 
miscellaneous staking due to overruns or under runs in the other contract items.

4. Engineer Directed Surveying/Staking: The Department will pay engineer 
directed surveying/staking on an hourly basis as per the Price Schedule for 
Miscellaneous Items. The value listed in the Price Schedule for Miscellaneous 
Items includes salaries, travel time, equipment, staking supplies, payroll 
additive, and all incidental expenses related to providing the survey crew.

5. Graded Centerline Staking: The Department will pay graded centerline 
staking at the contract unit price per mile. 

The Contractor will include all cost for time spent in the office processing and 
plotting grades, reducing notes, and performing grade adjustments and general 
calculations for profiles (existing and proposed) in the contract unit price for 
Graded Centerline Staking.  

* * * * *
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STATE OF SOUTH DAKOTA
DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISION
FOR

CONTRACTOR FURNISHED MIX DESIGN 
FOR PCC PAVEMENT

AUGUST 30, 2018

This work consists of the Contractor establishing a mix design and providing a 
concrete paving mix for the Portland Cement Concrete (PCC) pavement of sufficient 
quality to serve the purpose for which the PCC pavement is intended.

Make the following changes to the specifications:

Section 380.3 A. - Delete this section and replace with the following:

A. Concrete Quality, Proportioning, and Field Performance:

1. Contractor Responsibility: The Contractor shall be responsible for the 
selection of materials meeting the specifications and shall be responsible 
for the design and composition of all concrete mixes used in the PCC 
pavement. The Contractor shall be responsible to produce and deliver a 
concrete paving mix that is uniform, consistent, workable, finishable, and 
that meets all requirements of the contract. The Contractor shall install a 
PCC pavement that is homogeneous, consolidated, durable, and free of 
defects. 

The Contractor is responsible for the actual field performance of the 
concrete mix and any adverse impacts resulting from the materials used 
on the project and the Contractor’s batching, mixing, hauling, placing, 
consolidating, finishing, and curing of the concrete mix. Department review 
of the Contractor’s proposed mix design under Section 380.3 A.3. does 
not relieve the Contractor of any obligations set out in this specification or 
in the contract as a whole.

2. Mix Design Parameters: 

On small areas using stationary side formed paving methods, the 
Engineer may permit the substitution of Class A45 concrete for the 
concrete paving mix. Class A45 shall meet the requirements of Section 
460, except the concrete shall have a minimum 28 day compressive 
strength of 4000 psi, slump range of between 1 inch and 3 inches, and 
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shall contain fly ash. Fly ash shall constitute 20% to 25% of the 
cementitious material at a 1:1 ratio by weight.

For all other areas and any areas where the Contractor utilizes slip form 
paving equipment, the following requirements shall apply:

a. Mix Design Proportioning: The Contractor shall select mix 
proportions conforming to the following. 

1) Combined Aggregate: Mix designs shall be based on aggregate 
specific gravities at saturated surface dry (SSD) condition. The mix 
design process shall produce a mix design that will plot within the 
optimum limits listed in Chart A. The mix design shall also meet the 
following requirements when plotted on the 0.45 power chart. The 
best fit line plotted on the 0.45 power chart shall use a top size of 1 
inch aggregate for jointed concrete pavement and 1.5 inch 
aggregate for Continuously Reinforced Concrete Pavements 
(CRCP). The combined gradation when plotted on the 0.45 power 
chart should fit within the limits as defined in Chart B for jointed 
concrete pavement or Chart C for CRCP. CRCP mix designs shall 
retain a minimum of 11.5% of the total aggregate above the 1 inch 
sieve.

2) Cementitious Material Content: The mix design shall establish a 
cementitious material content (total of cement, fly ash, and other 
cementitious additions). The minimum cementitious material 
content shall be 575 pounds per cubic yard. The maximum 
cementitious material content shall be 800 pounds per cubic yard.

3) Fly ash: Fly ash shall be included in the concrete mixture. Fly ash 
shall constitute 20% to 25% of the cementitious material at a 1:1 
ratio by weight.

4) Water/Cementitious Material Ratio: The mix design shall 
establish a maximum water/cementitious material ratio, which shall 
not exceed 0.42 pounds/pounds.

5) Coarse Aggregate Percentage: The mix design shall establish the 
percentage of coarse aggregates to be used. The minimum coarse 
aggregate content shall be 55% by weight of total aggregates.

6) Air Content: The volumetrics of the mix design shall be based on 
6.5% entrained air content. 

b. Contractor Laboratory Trial Batch Testing: The Contractor will 
obtain laboratory tests on trial batches of the proposed mix design.
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1) Procedures: The trial batch testing must be performed by a 
competent testing facility. The Department may perform an on-site 
inspection of the testing facility’s mix design procedures and 
equipment. If the Department, in its sole discretion, deems a testing 
facility to be incapable of performing accurate, reliable, or valid 
testing, the Department may require the Contractor to obtain trial 
batch testing from a different testing facility. Trial batch testing shall 
be conducted in accordance with the American Concrete Institute 
Publication 211.1, ASTM C192.

A minimum of four trial batches shall be required; two batches shall 
have identical proportions of aggregates and two batches shall 
have identical water/cementitious ratios or cementitious contents. 
Of the four trial batches, no two trial batches shall contain the same 
proportions. A different proportion of aggregate must be at least a 
1% (of total aggregate) sand change or a 2% (of total coarse 
aggregate) rock change. A different water/cementitious ratio shall 
be at least a 0.02 change. A different cementitious content change 
shall be an addition or subtraction of at least 20 pounds of 
cementitious materials.

2) Testing Results: Through the trial batch laboratory testing, the 
Contractor must demonstrate that the proposed mix design reliably 
achieves the following laboratory test results:

a) Slump: The slump at 20 minutes after completion of mixing for 
each trial mix shall be between 1.25 inches and 2.75 inches for 
slip-formed pavements and between 2.25 inches and 3.75 
inches for formed pavements. The initial slump immediately 
after completion of mixing shall be tested and reported as well. 
The concrete for the 20 minute slump shall be exposed to 
ambient air temps between 68°F to 86°F.

b) Air content: The air content for all concrete trial mixes shall 
have an entrained air content of 6.5% to 8.0%.

c) Compressive Strength:  The mix design shall be based upon 
obtaining an average minimum compressive strength of 5200 
psi at 28 days.

A minimum of 3 cylinders at each age and for each trial shall be 
tested for compressive strength at 7, 14, and 28 days. All 9 
cylinders must be made from the same batch of concrete. The 
cylinders must be consolidated by the rodding method.
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d) Temperature:  The fresh concrete temperature shall be 
between 68°F and 86°F immediately after completion of mixing.

Consideration for expected field temperatures may be made 
when evaluating laboratory trials. Changes that cause a 
deviation from the requirements of this provision for expected 
field temperatures must be submitted and evaluated by the 
Concrete Engineer prior to performing trial batches.

3) Waiver of Laboratory Trial Batch Requirements: The Contractor 
may ask the Department to waive the Contractor’s trial batch 
testing requirements if: (1) the mix design was successfully used on 
a previous Department project; and (2) the mix design is 
unchanged or the Contractor has made only minor modifications in 
the mix design, such as changes in admixtures and cementitious 
materials with the same ASTM designated type of material or small 
variations to aggregate proportions. The decision to waive the 
Contractor’s trial batch testing requirements is solely within the 
discretion of the Department. 

The Department’s waiver of the laboratory trial batch testing 
requirements does not in any way relieve the Contractor of any 
obligations set out in this specification or in the contract as a whole. 
If required by the Engineer, the Contractor shall perform a plant 
gradation check or a plant mixed trial batch or both prior to use of 
the proposed mix design in field production. The Contractor shall 
submit these results to the Department’s Concrete Engineer for 
Department review.

If the Contractor intends to use another party’s successfully used 
mix design, the Contractor must provide written proof to the 
Department that the use of the mix design has been authorized by 
the other party.

c. Proposed Mix Design Submissions: A minimum of 40 calendar days 
prior to the anticipated use in field production, the Contractor shall 
submit the proposed mix design and supporting documentation to the 
Department’s Concrete Engineer.

If laboratory trial batch testing requirements have not been waived, the 
Contractor shall submit the results of the trial batch testing with a 
completed Contractor Concrete Mix Design form (DOT-24). The trial 
batch testing results shall include all batched weights, admixtures and 
dosages, aggregate moisture contents, fresh concrete results (initial 
and 20 minute slump, initial air content, initial unit weight, and initial 
temperature), actual water/cementitious material ratio, compressive 
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strengths, aggregate gradations (including production tests), aggregate 
quality results, and required material certifications. The Contractor shall 
also supply any additional data, supporting documentation, and 
samples requested by the Department. 

If laboratory trial batch testing has been waived, the Contractor shall 
submit aggregate gradations (including production tests), and required 
material certifications with a DOT-24. The Contractor shall also supply 
any additional data, supporting documentation, and samples requested 
by the Department.

3. Department Review: The Department will review the Contractor’s 
proposed mix design to determine if it conforms to the Department’s 
materials and proportioning specifications. The Department may also 
review the Contractor’s laboratory trial batch testing to determine 
compliance with required laboratory trial batch testing procedures and test 
results. The Department may, in its sole discretion, perform laboratory trial 
batch testing to replicate, to the Department’s satisfaction, the 
Contractor’s laboratory trial batch testing results.

When the Department performs laboratory trial batch testing, the 
Department will not begin laboratory trial batch testing until the 
Contractor’s trial batch samples have obtained an average compressive 
strength of at least 4000 psi at 7 days or at least 5200 psi at 28 days. The 
Department will attempt to replicate one of the submitted mix design trials. 
Satisfactory replication occurs when the Department’s laboratory trial 
batch samples obtain an average compressive strength of at least 4000 
psi at 7 days, at least 5200 psi at 28 days, or the average compressive 
strength is no more than 10% less than the Contractor’s submitted 28 day 
strength. In the sole discretion of the Department’s Concrete Engineer’s, 
the Department may complete the replication process based on adequate 
strength results prior to 28 days. 

If the Department is unable to replicate the Contractor’s laboratory trial 
batch testing to the Department’s satisfaction, the Department will perform 
a second laboratory trial batch testing at the Contractor’s request. If the 
Department is unable to replicate, to the Department’s satisfaction, the 
Contractor’s laboratory batch testing results for the proposed mix design 
after two attempts, the costs involved with any further laboratory trial batch 
testing will be at the Contractor’s expense.

The Contractor will not begin production and placement of the concrete 
mix until the Department’s Concrete Engineer has confirmed, in writing, a 
successful review consisting of: (1) the Contractor’s proposed mix design 
conforms to the Department’s materials and proportioning specifications; 
and (2) if applicable, the Contractor’s laboratory trial batch testing results 



ContractorFurnishedPCCPMixDesign(20180830).docx Page 6

comply with required laboratory trial batch testing procedures and test 
results; and (3) if applicable, the Department has replicated the 
Contractor’s laboratory trial batch testing results to the Department’s 
satisfaction.

4. Field Performance and Testing: In addition to the responsibilities set out 
in 380.3 A.1, the Contractor shall provide a concrete paving mix 
conforming to the most recent mix design proposed to and successfully 
reviewed by the Department. The concrete paving mix provided by the 
Contractor must also satisfy the following field tests:

a. Slump: For the slip-form method, the slump of the concrete shall not 
be more than 2 inches at the time of placement. For the stationary side 
form method, the slump of the concrete shall be between 1 inch and 3 
inches at the time of placement.

b. Entrained Air Content: All concrete shall contain 6.5% entrained air 
with an allowable tolerance of +1% to -1.5%. Air shall be entrained by 
an air-entraining admixture.

c. Water/Cementitious Ratio: The concrete shall not exceed the 
maximum Water/Cementitious ratio “W/C Ratio” as listed on the mix 
design. The W/C Ratio will be calculated as per 380.3 B.2 to compare 
the as-batched concrete against the mix design maximum.

d. Admixture Dosages: The Contractor may adjust the admixture 
dosages listed on the final mix design submitted for use by the 
Contractor on the DOT-24 within the manufacturer’s guidelines.

e. Compressive Strength: Concrete shall exhibit a minimum 
compressive strength of 4000 psi at 28 days. The 28 day compressive 
strength shall be determined in accordance with Section 460.3 B.

5. Mix Design Modification: If, after successful Department review, the 
Contractor wishes to modify its mix design, the Contractor shall complete 
and submit a new DOT-24 to the Department’s Concrete Engineer. A 
modification includes, but is not limited to, changes in aggregate source, 
changes in gradation targets, new admixtures, changes in brand name of 
admixtures, changes in brand name of cementitious materials, and 
changes to aggregate percentage splits. 

If the Contractor proposes to make modifications to the mix design that the 
Department’s Concrete Engineer deems to be significant, the Contractor 
will obtain laboratory trial batch testing of the modified mix design in 
accordance with section 380.3 A.2.b. The Contractor shall submit the 
laboratory trial batch testing results to the Department’s Concrete 
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Engineer for Department review. Significant modifications include, but are 
not limited to aggregate source, combined coarse aggregate gradation 
target, and combined total aggregate gradation target. 

If the Contractor proposes to make modifications to the mix design that the 
Department’s Concrete Engineer deems to be minor, the Department will 
not require the Contractor to perform laboratory trial batch testing but may 
require the Contractor to perform a plant gradation check or a plant mixed 
trial batch or both. The Contractor shall submit the results of any plant 
gradation check and plant mixed trial batch to the Department’s Concrete 
Engineer for Department review. Changes to the aggregate percentage 
splits will require the Contractor to submit supporting documentation 
including, but not limited to the basis for the change and gradation test 
results. Minor modifications include, but are not limited to new admixtures, 
changes in brand name of admixtures, changes in brand name of 
cementitious materials, and changes to aggregate percentage splits.

The Department may, upon request from the Contractor, waive or modify 
the Contractor’s laboratory trial batch testing, plant gradation check, or 
plant mixed trial batch requirement of the modified mix design.  

The Contractor will not begin production and placement of the modified 
concrete mix until the Department’s Concrete Engineer has confirmed, in 
writing, a successful review consisting of: (1) the Contractor’s proposed 
mix design conforms to the Department’s materials and proportioning 
specifications; and (2) if applicable, the Contractor’s laboratory trial batch 
testing results comply with required laboratory trial batch testing 
procedures and test results; and (3) if applicable, the Department has 
replicated the Contractor’s laboratory trial batch testing results to the 
Department’s satisfaction.

Section 820.1 A. - Delete this section and replace with the following:

A. Coarse Aggregate for Concrete Pavement: The coarse aggregate shall 
consist of ledge rock. Coarse aggregate for Continuously Reinforced 
Concrete Pavement shall conform to Size #20. Coarse aggregate for all 
other PCC Pavements shall conform to Size #15. 
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Mix Design Charts:

Chart A
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Chart B
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STATE OF SOUTH DAKOTA
DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISION
FOR

FLEXIBLE PAVEMENT SMOOTHNESS

PROJECT P-CR 0046(73)366 & P-CR 0011(152)34, PCN 05J5 & 06QY
UNION & LINCOLN COUNTY

MAY 20, 2021

In Section 320.3 G of the specifications, delete the second and third sentences of the 
paragraph regarding checking the final lift with a 10-foot straightedge and replace with 
the following:

The pavement smoothness will be determined by profiling the finished surfaces of the 
mainline pavement. All finished bituminous surfaces will be profiled with the following 
conditions and exceptions:

A. Exclusions: Excluded from the profile testing are:

1. Bridge decks, approach slabs and a distance of 100 feet from the end of the bridge 
(or approach slab if applicable);

2. Ramps, acceleration lanes, deceleration lanes, turning lanes, and any lane less 
than 0.3 miles in length; 

3. Side roads;

4. Shoulders and gore areas;

5. Driving lanes within 6 feet of existing curb and gutter sections (curb and gutter to 
remain in place);

6. Sections with a speed limit of less than 45 mph;

7. The first or last 100 feet of a pavement where the Contractor is not responsible for 
the adjoining in place pavement;

8. A distance of 100 feet from railroad crossings; and, 

9. A distance of 200 feet before stop signs at an intersection.
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On surfaces excluded from the profile testing, the Engineer will determine the 
pavement smoothness according to the following:

The surface of each lift will be free of waves and other irregularities. The final lift 
surface will be checked with a 10-foot straightedge. The variation of the surface 
from the straightedge between any two contact points will not exceed 1/4 inch. 

B. Profiler: The Department will furnish and operate the profiler. The Department will 
measure and analyze the surface smoothness of the final roadway surface profile 
using the International Roughness Index (IRI) to the nearest 0.1 inch/mile. The 
Department will be using a profiler that meets ASTM E-950 Class I specifications.

The profiler will have the long and short wavelength filters set to 0 feet.
 
C. Operation: The Department will evaluate the surface smoothness on a lot basis. A lot 

is defined as a single paved lane, 12 feet wide, and 0.10 mile long. Pavement sections 
less than 0.10 mile long will be tested, the results will be combined with the previous 
adjacent lot, and the average IRI and price adjustment will be prorated. If the section 
is less than 0.10 mile long but at least 200 feet long and not adjacent to a previous lot, 
the average IRI and price adjustment for the section will be evaluated individually and 
prorated.

The Department will collect the profile data after the Contractor completes all AC 
paving required for profiling. If the project is constructed in phases, the Department 
may profile test a completed phase before the completion of subsequent phases.

If the Contractor does not complete the final lift of pavement before the seasonal 
limitation, the Department will collect profile data for all portions of the roadway paved 
through the final lift at the completion of construction for the season. The Department 
will collect profile data for the remaining pavement once the paving is completed. 

The Contractor will not flush seal the final surface until the Contractor has completed 
all grinding and the Department has collected all profile data. 

1. Profile Testing:

For scheduling purposes, the Contractor is responsible to contact the Materials 
and Surfacing Office at least 7 calendar days prior to the anticipated completion of 
work (phase of project or overall project) where profile testing is required. In 
addition, the Contractor will contact the Materials and Surfacing office at least 2 
business days prior to the anticipated day of profile testing (phase of project or 
overall project) to schedule the agreed upon anticipated day of profile testing.
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Prior to the anticipated day of profile testing, the Contractor will perform all work 
required prior to the Department performing the profile testing. The Contractor may 
continue sweeping the roadway any time, as needed, prior to profile testing.

The Department will perform the profile testing within 2 business days of the 
anticipated day of profile testing provided all of the following conditions are met:

• The Contractor has completed all AC paving in the area to be profile tested;
• The Contractor has cleaned the surface of debris and other obstructions and 

has completed necessary sweeping;
• The Contractor has placed necessary traffic control devices;
• The ambient air temperature is at least 40°F but not above 100°F; and,
• Rain and other weather conditions determined inclement by the Engineer are 

not present. 

The Department will make one pass in each driving lane in the direction of traffic 
flow. One pass will consist of a profile being performed in each wheel path for each 
lane (one trace approximately 31 inches from centerline of the roadway and the 
other trace approximately 97 inches from centerline).

The Department will provide the Contractor profile testing results within 2 business 
days of completing the profile testing. The Department will identify and mark areas 
of localized roughness (ALR) that require corrective action.

a. Evaluation: The data collected by the Department will be evaluated by and 
remain the property of the Department. The average IRI for each lot will be 
determined by averaging the IRI values from the two wheel paths for each pass 
(lane) to the nearest 0.1 inch/mile. This average will be used to evaluate 
incentive/disincentive payment.

Incentive/disincentive payment schedule will be a fixed dollar amount per lot 
based on the average IRI and the total number of opportunities. The 
Department may define the total number of opportunities for a section of 
roadway in the plans. If the total number of opportunities is not defined in the 
plans, the following will apply:

An opportunity will be defined as a single paved lift of 1 inch or greater 
thickness, cold milling 1 inch or greater thickness, micro-milling 0.75 inch or 
greater thickness, cold in place recycle, process in place, surface 
preparation, or base material placed by contractor. The thickness of cold 
milling will be determined by what is specified in the plans. Each opportunity 
will be counted and added up to a total number of opportunities (1 
opportunity, 2 opportunities, or 3 or more opportunities). Each project may 
have different sections with a varying number of opportunities. Class S 
wearing courses will be evaluated as 3 or more opportunities.



05J5_ACsmooth(20210520).docx 4

b. Requirements: The Department will use the FHWA Profile Viewing and 
Analysis (ProVAL) software to determine ALR. The Department will evaluate 
ALR using ProVAL’s “Smoothness Assurance” analysis by calculating the 
mean roughness index (MRI) with a continuous short interval of 25 feet and a 
250 mm filter.

The Engineer will assess ALR in accordance with Table 1 “ALR Monetary 
Deductions and Corrective Work Requirements.” The Contractor will grind ALR 
which require corrective action to a MRI of less than 125 inches per mile in 25 
feet. 

Table 1
ALR Monetary Deductions and Corrective Grinding Requirements

25 ft. Continuous MRI
(Inches per mile)

Corrective Grinding or 
Monetary Deduction

140.0 or less Acceptable

140.1 to 190.0 Corrective Grinding or $10.00 
per linear foot (12 foot wide)

190.1 to 220.0 Corrective Grinding or $20.00 
per linear foot (12 foot wide)

220.1 or greater Corrective Grinding or $100.00 
per linear foot (12 foot wide)

For ALR of 220.0 or less, the Contractor may elect to perform corrective 
grinding in lieu of the monetary deduction listed in Table 1. For ALR of 220.1 
or greater, the Engineer will determine if corrective grinding is required or if the 
Contractor will have the option to perform corrective grinding in lieu of the 
monetary deduction listed in Table 1. 

Once the Department performs IRI acceptance profile testing, the Department 
will not make adjustments to the incentive or disincentive payments for lots 
containing ALR that require corrective grinding, regardless of the average IRI 
after re-profile testing.

The surface of each lift will be free of waves and other irregularities. If waves 
or other irregularities are identified by the Engineer, the final lift in those areas 
may be checked with a 10-foot straightedge. If additional correction areas are 
identified by the Engineer, the variation of the surface from the straightedge 
between any two contact points will not exceed 1/4 inch.

The Contractor will accomplish corrective grinding with specially prepared 
circular diamond blades mounted on a horizontal shaft. The Contractor will day 
light corrective grinding to the outside edge of the pavement. The Contractor 
will not leave ground areas smooth or polished. The Contractor will ensure 
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ground areas have a uniform texture equal in roughness to the surrounding 
unground asphalt concrete. 

The Contractor will establish a positive means for the removal of grinding 
residue. Solid residue will be removed from the pavement surfaces before 
being blown by traffic action or wind. The Contractor will conduct this work to 
control and minimize airborne dust and similar debris that may become a 
hazard to motor vehicle operation or a nuisance to property owners. Residue 
from wet grinding will not be permitted to flow across traffic lanes being used 
by public traffic or into gutter or drainage facilities. Residue, whether in solid or 
slurry form, will be disposed of in a manner that will prevent it from reaching 
any waterway in a concentrated state. 

Following the completion of corrective grinding, the Department will re-profile 
test ALR greater than or equal to 75 linear feet that required corrective grinding. 
ALR less than 75 linear feet may be accepted by the Engineer using a 10-foot 
straightedge or be re-profiled by the Department.

The Contractor will flush seal all corrective ground surfaces. If the flush seal of 
the entire pavement surface is eliminated during construction, the Contractor 
will flush seal corrective ground surfaces at no additional cost to the 
Department.

2. Re-Profile Testing:

For scheduling purposes, the Contractor is responsible to contact the Materials 
and Surfacing Office at least 7 calendar days prior to the anticipated start of 
corrective grinding work (phase of project or overall project). In addition, the 
Contractor will contact the Materials and Surfacing office at least 2 business days 
prior to the anticipated completion of corrective grinding (phase of project or overall 
project) to schedule the agreed upon anticipated day of re-profile testing.

Prior to the anticipated day of re-profile testing, the Contractor will perform all work 
required prior to the Department performing the re-profile testing. The Contractor 
may continue sweeping the roadway any time, as needed, prior to re-profile 
testing.

The Department will perform the re-profile testing within 5 business days of the 
completion of all corrective grinding provided all of the following conditions are met:

• The Contractor has completed all AC pavement corrective grinding in the area 
to be re-profile tested;

• The Contractor has cleaned the surface of debris and other obstructions and 
has completed necessary sweeping;

• The Contractor has placed necessary traffic control devices;
• The ambient air temperature is at least 40°F but not above 100°F; and,
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• Rain and other weather conditions determined inclement by the Engineer are 
not present. 

The Department will provide the Contractor re-profile testing results within 2 
business days of completing the re-profile testing. The Department will identify and 
mark ALR requiring additional corrective grinding.

3. Incentive/Disincentive Payment: The Department will base Incentive and 
disincentive payments on the average IRI determined for each lot and will make 
incentive and disincentive payments based on the following tables:

1 Opportunity
IRI Price Adjustment

Inches per mile (Dollars per lot)
35.0 or less $600
35.1 to 40.0 $300
40.1 to 45.0 $200
45.1 to 50.0 $100
50.1 to 65.0 $0
65.1 to 70.0 -$100
70.1 to 75.0 -$200
75.1 to 80.0 -$300

80.1 or greater -$600

2 Opportunities
IRI Price Adjustment

Inches per mile (Dollars per lot)
30.0 or less $600
30.1 to 35.0 $300
35.1 to 40.0 $200
40.1 to 45.0 $100
45.1 to 60.0 $0
60.1 to 65.0 -$100
65.1 to 70.0 -$200
70.1 to 80.0 -$300

80.1 or greater -$600



05J5_ACsmooth(20210520).docx 7

3 or more Opportunities, Class S
IRI Price Adjustment

Inches per mile (Dollars per lot)
25.0 or less $600
25.1 to 30.0 $300
30.1 to 35.0 $200
35.1 to 40.0 $100
40.1 to 60.0 $0
60.1 to 65.0 -$100
65.1 to 70.0 -$200
70.1 to 80.0 -$300

80.1 or greater -$600

Incentive payments cannot be improved due to grinding regardless of the average 
IRI.

Miscellaneous: All work required of the Contractor to prepare the roadway for testing 
including, but not limited to; corrective grinding, containing and removing grinding 
residue, sweeping, cleaning, preparing the surface for profiling or reprofiling, moving 
equipment, and rescheduling of work will not be measured and will be incidental to the 
contract.

The Contractor will replace all permanent pavement markings damaged, destroyed, 
or removed during corrective grinding at no additional cost to the Department.

The Department will measure and pay for all traffic control required for conducting the 
smoothness testing in accordance with Section 634 as part of the overall project. 

* * * * *





05J5_IRI_PCCPsmoothness(20181130).docx Page 1

STATE OF SOUTH DAKOTA
DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISION
FOR

IRI PCC PAVEMENT SMOOTHNESS

PROJECT P-CR 0046(73)366 & P-CR 0011(152)34, PCN 05J5 & 06QY
UNION & LINCOLN COUNTY

OCTOBER 1, 2018

At locations designated in the plans, the Department will determine the PCC pavement 
smoothness by International Roughness Index (IRI) acceptance profile testing the 
finished surfaces of the PCC pavement in accordance with the following requirements. 

A. Exclusions: Excluded from the IRI acceptance profile testing under the requirement 
of this special provision are:

1. Bridge decks, approach slabs, and a distance of 100 feet from the end of the bridge 
(or approach slab if applicable);

2. Ramps, acceleration lanes, deceleration lanes, turning lanes, and any lane less 
than 0.3 miles in length;

3. Shoulders and gore areas;

4. Driving lanes within 6 feet of existing curb and gutter sections (curb and gutter to 
remain in place);

5. Sections with a speed limit of less than 45 mph;

6. The first or last 100 feet of a pavement where the Contractor is not responsible for 
the adjoining in place pavement;

7. A distance of 100 feet from railroad crossings; and, 

8. A distance of 200 feet before stop signs at an intersection.

At locations designated in the plans to be profiled but excluded from IRI acceptance 
profile testing, the Engineer will determine the pavement smoothness according to the 
10 foot straightedge test requirements in Section 380.3 O.1 of the specifications.
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B. Profiler: The Department will furnish and operate the profiler. The Department will 
measure and analyze the surface smoothness of the final roadway surface profile 
using the IRI to the nearest 0.1 inch/mile. The Department will use a profiler meeting 
ASTM E-950 Class 1 specifications.

The profiler shall have the long and short wavelength filters set to 0 feet.

C. Operation: The Department will evaluate the surface smoothness on a lot basis. A lot 
is defined as a single paved lane, 12 feet wide, and 0.10 mile long. Pavement sections 
less than 0.10 mile long will be tested, the results will be combined with the previous 
adjacent lot, and the average IRI and price adjustment will be prorated. If the section 
is less than 0.10 mile long but at least 200 feet long and not adjacent to a previous lot, 
the average IRI and price adjustment for the section will be evaluated individually and 
prorated.

The Department will collect the profile data after the Contractor completes all PCC 
paving required for profiling, once the pavement has reached 4,000 psi, prior to the 
Contractor opening the roadway to traffic. If the project is constructed in phases, the 
Department may IRI acceptance profile test a completed phase before the completion 
of subsequent phases. Phases are defined as plan designated portions of the project 
at least 0.3 miles in length, or other portions as approved by the Engineer, that will be 
utilized by the traveling public during completion of subsequent phases of the project. 
The Contractor’s chosen sequence of operations, if applicable, or the Contractor’s 
option to complete a portion of a phase will not require the Department to perform IRI 
acceptance profile testing prior to the completion of work (phase of project or overall 
project).   

1. IRI Acceptance Profile Testing:

For scheduling purposes, the Contractor is responsible to contact the Materials 
and Surfacing Office at least 1 week prior to the anticipated completion of work 
(phase of project or overall project) where IRI acceptance profile testing is 
required. In addition, the Contractor will contact the Materials and Surfacing office 
at least 2 business days prior to the anticipated day of IRI acceptance profile 
testing (phase of project or overall project) to schedule the agreed upon anticipated 
day of IRI acceptance profile testing.

Prior to the anticipated day of IRI acceptance profile testing, the Contractor will 
perform all work required prior to the Department performing the IRI acceptance 
profile testing. The Contractor will be allowed to perform grinding prior to the 
Department performing the IRI acceptance profile testing. Grinding prior to the IRI 
acceptance profile testing must be accomplished in accordance with the corrective 
grinding requirements of this special provision. The Contractor may continue 
sweeping the roadway any time, as needed, prior to IRI acceptance profile testing.
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The Department will perform the IRI acceptance profile testing within 2 business 
days of the anticipated day of profile testing provided all of the following conditions 
are met:

• The Contractor has completed all PCC paving in the area to be IRI acceptance 
profile tested;

• The Contractor has cleaned the surface of debris and other obstructions and 
has completed necessary sweeping;

• The PCC pavement has reached 4,000 psi;
• The Contractor has placed necessary traffic control devices;
• The ambient air temperature is at least 40°F but not above 90°F; and,
• Rain and other weather conditions determined inclement by the Engineer are 

not present. 

The Department will make one pass in each lane in the direction of traffic flow. One 
pass will consist of a profile being performed in each wheel path for each lane (one 
trace approximately 31 inches from centerline of the roadway and the other trace 
approximately 97 inches from centerline).

The Department will provide the Contractor IRI acceptance profile testing results 
within 2 business days of completing the IRI acceptance profile testing. The 
Department will identify and mark areas of localized roughness (ALR) that require 
corrective action.

a. Evaluation: The Department will evaluate the data collected and the data will 
remain the property of the Department. The Department will determine the 
average IRI for each lot by averaging the IRI values from the two wheel paths 
for each pass (lane) to the nearest 0.1 inch/mile. The Incentive and disincentive 
payment schedule is a fixed dollar amount per lot based on the average IRI for 
each lot.

b. Requirements: The Department will use the FHWA Profile Viewing and 
Analysis (ProVAL) software to determine ALR. The Department will evaluate 
ALR using ProVAL’s “Smoothness Assurance” analysis by calculating the 
mean roughness index (MRI) with a continuous short interval of 25 feet and a 
250 mm filter. 

The Engineer will assess ALR in accordance with Table 1 “ALR Monetary 
Deductions and Corrective Work Requirements.” The Contractor will grind ALR 
which require corrective action to a MRI of less than 125 inches per mile in 25 
feet. 
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Table 1
ALR Monetary Deductions and Corrective Grinding 

Requirements
25 ft. Continuous MRI

(Inches per mile)
Corrective Grinding or Monetary 

Deduction

140.0 or less Acceptable

140.1 to 180.0 Corrective Grinding or $10.00 per 
linear foot (12 foot wide)

180.1 or greater Corrective Grinding as required by 
the Engineer

For ALR of 180.0 of less, the Contractor may elect to perform corrective 
grinding in lieu of the monetary deduction listed in Table 1. 

Once the Department performs IRI acceptance profile testing, the Department 
will not make adjustments to the incentive or disincentive payments for lots 
containing ALR that require corrective grinding, regardless of the average IRI 
after re-profile testing.

The Contractor will complete the required corrective grinding in ALR within 21 
calendar days of notification from the Department of which ALR require 
corrective grinding. If the project is constructed in phases, the Department may 
allow the Contractor to complete corrective grinding with the corrective grinding 
of a subsequent phase.

2. Corrective Grinding:

The Contractor will accomplish corrective grinding with specially prepared circular 
diamond blades mounted on a horizontal shaft. The Contractor will day light 
corrective grinding to the outside edge of the pavement. The Contractor will join 
grind sections if the distance between grind sections is less than 80 feet. The 
Contractor will repair and replace joint sealant damaged by corrective grinding as 
directed by the Engineer and at no additional cost to the Department. The 
Contractor will not leave ground areas smooth or polished. The Contractor will 
ensure ground areas have a uniform texture equal in roughness to the surrounding 
unground concrete. When limestone is used as the course aggregate in the 
pavement and the current ADT shown on the plans is greater than 1500, the 
Contractor will reestablish the tining with a mechanical tining machine in all areas 
where the corrective grinding exceeds 50 feet measured longitudinally along the 
centerline of the road. The Contractor will remove and replace all joint sealant 
within the area where tining is replaced. Following the completion of corrective 
grinding, the Department will re-profile test ALR.

The Contractor shall establish a positive means for the removal of grinding residue. 
Solid residue shall be removed from the pavement surfaces before being blown by 
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traffic action or wind. The Contractor shall conduct this work to control and 
minimize airborne dust and similar debris that may become a hazard to motor 
vehicle operation or a nuisance to property owners. Residue from wet grinding 
shall not be permitted to flow across traffic lanes being used by public traffic or into 
gutter or drainage facilities. Residue, whether in solid or slurry form, shall be 
disposed of in a manner that will prevent it from reaching any waterway in a 
concentrated state. 

 
3. Re-Profile Testing:

For scheduling purposes, the Contractor is responsible to contact the Materials 
and Surfacing Office at least 7 calendar days prior to the anticipated start of 
corrective grinding work determined by the Department’s IRI acceptance profile 
testing (phase of project or overall project). In addition, the Contractor will contact 
the Materials and Surfacing office at least 2 business days prior to the anticipated 
completion of corrective grinding (phase of project or overall project) to schedule 
the agreed upon anticipated day of re-profile testing.

Prior to the anticipated day of re-profile testing, the Contractor will perform all work 
required prior to the Department performing the re-profile testing. The Contractor 
may continue sweeping the roadway any time, as needed, prior to re-profile 
testing.

The Department will perform the re-profile testing within 2 business days of the 
completion of all corrective grinding provided all of the following conditions are met:

• The Contractor has completed all PCC pavement corrective grinding in the area 
to be re-profile tested;

• The Contractor has cleaned the surface of debris and other obstructions and 
has completed necessary sweeping;

• The Contractor has placed necessary traffic control devices;
• The ambient air temperature is at least 40°F but not above 90°F; and,
• Rain and other weather conditions determined inclement by the Engineer are 

not present. 

The Department will provide the Contractor re-profile testing results within 2 
business days of completing the re-profile testing. The Department will identify and 
mark ALR requiring additional corrective grinding.

When the use of a profiler is specified, the final surface may also be checked with a 
10 foot straightedge, according to Section 380.3 O.1 in locations determined by the 
Engineer.

D. Incentive/Disincentive Payment: The Department will base incentive and 
disincentive payments on the average IRI determined for each lot and will make 
incentive and disincentive payments based on Table 2:
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Table 2
 IRI Pay Scale

IRI Price Adjustment
Inches per mile (Dollars per lot)

35.0 or less $900
35.1 to 40.0 $700
40.1 to 45.0 $500
45.1 to 55.0 $300
55.1 to 70.0 $0
70.1 to 80.0 -$300
80.1 to 85.0 -$500
85.1 to 90.0 -$700

90.1 or greater -$900

E. Miscellaneous: All work required of the Contractor to prepare the roadway for testing 
including, but not limited to; corrective grinding, containing and removing grinding 
residue, sweeping, cleaning, preparing the surface for profiling or reprofiling, moving 
equipment, and rescheduling of work will not be measured and will be incidental to the 
contract.

The Contractor will replace all permanent pavement markings damaged, destroyed, 
or removed during corrective grinding at no additional cost to the Department.

The Department will measure and pay for all traffic control required for conducting the 
smoothness testing in accordance with Section 634 as part of the overall project.

* * * * *
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STATE OF SOUTH DAKOTA
DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISION 
FOR

DURABLE PAVEMENT MARKINGS

PROJECT P-CR 0046(73)366 & P-CR 0011(152)34, PCN 05J5 & 06QY
UNION & LINCOLN COUNTY

AUGUST 21, 2025

I. DESCRIPTION

Durable pavement markings, for the purpose of the special provision, include 
epoxy and polyurea. Water base paint will not be considered a durable marking 
product.

This work will consist of grooving pavement for durable pavement marking and 
furnishing and applying durable pavement markings in accordance with the plans, 
this provision, and as directed by the Engineer.

II. MATERIALS

The Contractor will submit the type of material to be used at the preconstruction 
meeting prior to application of the durable pavement marking. 

A. CERTIFICATIONS

The Contractor will provide the Engineer with a copy of the manufacturer’s 
product data sheet, component certification, and instructions for material 
application at least 14 calendar days before application work begins. Whenever 
the manufacturer’s recommendations are more stringent than these provisions, 
the manufacturer’s recommendations will apply. The Contractor will provide the 
Engineer a copy of the certified batch test results, showing the product meets 
the following requirements, upon delivery of the product to the job site.

B. MATERIAL REQUIREMENTS

1. Marking Material: The Contractor will follow the manufacturer's mixing 
ratio. No solvents are to be given off to the environment upon application to 
a pavement surface. The components, when combined, will not contain or 
produce volatile solvents. If Type II epoxy pavement marking material is 
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used, it will be completely free of TMPTA (Tri-Methyl Propane Tri-Acrylate) 
and other multi-functional monomers. All materials will be free of lead, 
cadmium, mercury, hexavalent chromium, and other toxic heavy metals as 
defined by the United States Environmental Protection Agency.

a. Color: The pavement marking colors will meet the following:

White:  The color will be within the Chromaticity coordinates listed in 
Tables 1 & 2 when tested in accordance with ASTM E1347 or ASTM 
E1349

Yellow:  The color will match Federal Test Standard Number 595a, Color 
13538 or will be within the Chromaticity coordinates listed in Tables 1 & 
2 when tested in accordance with ASTM E1347 or ASTM E1349.

TABLE 1
Y values %

Chromaticity coordinates (corner points) With Glass 
Beads

Without 
Glass 
BeadsColor

x y x y x y x y Min Max Min Max
White .355 .355 .305 .305 .285 .325 .335 .375 60 -- 70 --
Yellow .560 .440 .490 .510 .420 .440 .460 .400 30 -- 35 --

TABLE 1 - Daytime Color Specification Limits for Pavement Markings 
Material with CIE 2 Standard Observer and 45/0 (0/45) Geometry and 
CIE D65 Standard Illuminant

TABLE 2
Chromaticity coordinates (corner points)

1 2 3 4Color
x y x y x y x y

White .480 .410 .430 .380 .405 .405 .455 .435
Yellow .575 .425 .508 .415 .473 .453 .510 .490

TABLE 2 - Nighttime Color Specification Limits for Pavement Marking 
Retroreflective Material with CIE 2 Standard Observer and 
Observation Angle = 1.05, Entrance Angle = 88.76 (beta angle 2 and 
epsilon = 0) and CIE Standard Illuminant A

b. Hardness: The type D durometer hardness of the material will not be 
less than 75 when tested in accordance with ASTM D2240 after the 
material has cured for 72 hours at 73F  5F.

c. Adhesion Capabilities: When tested in accordance with the American 
Concrete Institute Committee 503 testing procedure, the adhesion must 
be a minimum of 250 psi, or the failure of the system must take place in 
the substrate. The prepared specimens will be allowed to cure for 72 
hours at 73F  5F.
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d. Weather Resistance: Apply the mixed epoxy, both white and yellow, at 
15 mils  1 mil thick to 3 inch x 6 inch aluminum panels. Do not apply 
beads to the epoxy sample. Expose the cured sample in an 
Environmental Test Chamber meeting the requirements of ASTM G154. 
Conduct the test for 80 hours at 122F, alternating four-hour cycles of 
condensation and ultraviolet light. At the end of the exposure period, the 
material will show no substantial change in color or gloss.

e. Abrasion Resistance: When the abrasion resistance of the material is 
tested in accordance with ASTM D4060 with a CS-17 wheel under a 
load of 1000 grams for 1000 cycles, the wear index will be no greater 
than 82 (The wear index is the weight in milligrams that is abraded from 
the sample under the test conditions).

f. Chemical Resistance: Cured markings will be resistant to calcium 
chloride, sodium chloride, fuels, and oils.

g. Wet-Reflective Optics and Glass Beads: Wet-reflective optics and 
glass beads will be used as recommended by the durable pavement 
marking manufacturer for all durable pavement markings on this project. 
Glass beads will meet the following gradation requirements when tested 
according to ASTM D1214:

Sieve Size Percent Passing
#14 100
#18 65 - 80
#30 30 - 50
#50 0 - 5

Glass beads will have a minimum of 70% true spheres. 

The glass spheres will be transparent, colorless, and free of milkiness, 
dark particles, carbon residues, and excessive air inclusions. All glass 
beads retained on the #18 sieve will be produced from virgin glass by 
direct melt methods.

The glass beads will be without floatation properties. The glass beads 
will have dual surface treatment consisting of a moisture resistant 
silicone treatment and a silane adherence surface treatment.

The wet-reflective optics will contain either clear, white, amber, or yellow 
tinted beads composed of glass or a composite consisting of a core 
made from ceramic or glass with an outer layer of microcrystalline 
ceramic or glass beads. The wet-reflective optics will provide a 50/50 
blend of dry to wet ratio of optics. All beads bonded to wet-reflective 
optics will have a minimum index of refraction of 1.8 for dry 
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retroreflectivity and 2.4 for wet retroreflectivity when tested using the 
liquid oil immersion method.

2. Epoxy Materials: The following requirements, in addition to those specified 
in Section II.B.1 of this special provision, will also apply when the Contractor 
elects to use epoxy pavement markings.

a. Classification: This specification provides for the classification of epoxy 
pavement marking systems by type.

Modified Polyacrylate - A 100% solids, reflectorized multi-functional 
polyacrylate system designed for rapid-setting marking.

Type I - A fast cure material suitable for line applications and, under 
ideal conditions, may not require coning.

Type II - A slow cure material suitable for all applications of pavement 
markings performed under controlled traffic conditions requiring 
coning and may require flagging as directed by the Engineer.

Either Modified Polyacrylate, Type I, or Type II epoxy material will be 
used for epoxy pavement markings except as specified otherwise in 
the plans.

b. Composition: Furnish a two component 100% solids epoxy material 
containing no fillers or pigment extenders. Follow the manufacturer's 
mixing ratio when mixing the two components. Mix the components 
within ± 2.5% of the manufacturer’s recommended mix ratio. 

c. Pigment and Epoxy Resin: The pigment and resin component will 
meet the following percentages by weight:

Material White Yellow
Pigment

TiO2, meeting ASTM D476 18 - 38 12 - 17
Organic Yellow 7 - 9

Epoxy Resin 75 - 82 74 - 82

Test the epoxy content of the epoxy resin in accordance with ASTM 
D1652 and calculate as the Weight per Epoxy Equivalent (WPE) for both 
white and yellow. Determine the epoxy content on a pigment free basis. 
The accepted epoxy content range (WPE) is  50 of the manufacturer’s 
target value.

Ensure the activator/curing agent meets the following requirements:
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Test the amine value in accordance with ASTM D2074. Ensure the total 
amine value meets the manufacturer's target value with the acceptance 
range being ± 50 of the target value.

d. Tensile Strength: The tensile strength of the epoxy paint material, when 
tested in accordance with ASTM D638, will not be less than 6,000 psi 
after 72 hours cure at 73F  5F.  

3. Polyurea Materials: The following requirements, in addition to those 
specified in Section II.B.1 of this special provision, will also apply when the 
Contractor elects to use polyurea pavement markings.

a. Composition: The polyurea pavement marking material will consist of 
100% solid two part system formulated and designed to provide a simple 
volumetric mixing ratio of two components (part A and part B). No 
volatile or polluting solvents or fillers will be allowed.

Upon heating to application temperature, the material will not exude 
fumes which are toxic or injurious to persons or property.

b. Pigment: White polyurea coating materials will contain not less than 
13% by weight rutile titanium dioxide (TiO2), meeting ASTM D476. 
Yellow pigments will be an organic yellow and contain no heavy metals.

III. CONSTRUCTION REQUIREMENTS

A. Equipment for Durable Pavement Marking: Equipment furnished will be 
designed to apply the type of durable pavement marking material selected 
including reflecting elements or glass beads. The equipment will be capable of 
applying marking materials in a solid and intermittent line pattern, according to 
the details in the plans. The equipment will be capable of placing lines on the 
left and right sides. The left carriage will be capable of placing three lines 
simultaneously with each line in a solid or intermittent pattern in yellow or white, 
with each gun applying 4 to 8 inches wide. The equipment will be capable of 
accumulating the footage of marking applied per gun, individually, each day. 
Only material application will activate the footage accumulators. The readout 
will be digital and not adjustable. The equipment will accurately meter the two 
or more component materials. The equipment will produce and maintain the 
mixing head temperature, meeting the manufacturer’s specifications.

The equipment will be capable of applying reflective elements or glass beads 
in a pressurized system, synchronized with the spray guns, uniformly across 
the entire marking. All guns on the spray carriages will be in full view of the 
operator during operation.



05J5_Durable(20240328)Revised.docx 6

The equipment in the striping train will be capable of displaying a left or right 
Type C sequential chevron. The Type C sequential chevrons will meet the 
current Manual on Uniform Traffic Control Devices (MUTCD) standard for 
minimum size, legible distance, number of elements, and other specifications. 
All traffic control items mounted on the equipment will be incidental to the other 
contract items. No separate payment will be made.

B. Grooving for Durable Pavement Marking: When specified in the plans, the 
Contractor will groove the pavement prior to applying the durable pavement 
marking in accordance with the following.

Grooving for durable pavement markings will not be allowed on bridge decks. 
All pavement markings on bridge decks will be surface applied. Unless 
otherwise specified in the plans, the Contractor will groove the surface for 
pavement markings as specified below:

The grooving will be performed within the following specifications and 
tolerances:

Description Specification Tolerance
Depth of Groove Marking Thickness*1 + 15 mils + 5 mils
Width of Groove 5 to 6 inches ± 1/8 inch
Length of Skip Lines*2 10 foot 6 inches ± 3 inch
Tapers at ends of lines 6 to 9 inches
Between Double Lines 4 inches ± 1/2 inch

*1 Marking thickness will include the thickness of marking material and reflective media.
*2 Additional length may be required as specified in the plans.

The equipment will be capable of:
• grooving the total width of the groove in one pass or uniform depths with 

multiple passes
• grooving without causing damage to the pavement joints or joint sealant 

material
• providing uniform alignment and depth
• moving continuously to permit a mobile traffic work operation

If damage to joints, joint sealant material, backer rod, etc. occurs, the grooving 
operation will be stopped and modifications will be made to the grooving 
operation to prevent further damage. The Contractor may be required to use 
specially prepared circular diamond blade cutting heads to prevent damage at 
the joints. Damage caused to joints, the joint sealant material, backer rod, etc 
will be repaired or replaced by the Contractor, as directed by the Engineer. No 
additional payment will be made for the repair work or any reapplication of the 
pavement marking in the area of the repair.
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The Contractor will establish a positive means for the removal of grooving 
residue. Solid residue will be removed from the pavement surfaces before 
being blown by traffic action or wind. The Contractor will conduct this work to 
control and minimize airborne dust and similar debris that may become a 
hazard to motor vehicle operation or a nuisance to property owners. Residue 
from wet grooving will not be permitted to flow across traffic lanes being used 
by public traffic or into gutter or drainage facilities. Residue, whether in solid or 
slurry form, will be disposed of in a manner that will prevent it from reaching 
any waterway in a concentrated state. 

The bottom of the groove will be uniform and free of loose material. The groove 
will be flat and of uniform depth for the entire width of the groove.

C. Surface Preparation for Pavement Marking: When specified in the plans, the 
Contractor will prepare the pavement surface prior to applying the durable 
pavement marking in accordance with the following.

In areas where the existing groove meets the required depth and existing 
markings are still in place, the Contractor will clean the existing groove without 
adding additional depth beyond the required depth for the new pavement 
marking, including reflective media as noted in Section III.B of this special 
provision.

The cleaning will result in the existing pavement marking being adequately 
scuffed, abraded, and removed by light grinding or abrasive blasting or both to 
allow proper adhesion of the new durable pavement marking as per 
manufacturer’s recommendations to comply with product warranties.

Existing grooves not meeting the required depth will be re-grooved in 
accordance with Section III.B of this special provision to the required depth for 
the new pavement marking, including reflective media. 

D. Seasonal Limitations: Pavement markings will only be placed between April 
1 and October 31 (inclusive) unless the manufacturer recommends a more 
stringent seasonal limitation.

E. Application: Pavement markings will be placed in accordance with the details 
shown in the plans. Markings will not be applied over a longitudinal joint. 
Markings will not be applied when the wind or other conditions cause a film of 
dust to be deposited on the pavement surface before the material can be 
applied.

The Contractor will place necessary control points for striping and to indicate 
necessary starting and cutoff points.
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The Contractor will use a vacuum truck to clean the pavement in the pavement 
marking areas unless otherwise specified in the plans. The Contractor will 
ensure a clean, dry pavement surface free of deleterious material. Cost for this 
work will be incidental to the contract unit price for durable pavement marking.

The final location of the pavement marking will be placed in the area of road 
way surface as prepared as per Section III.B or III.C of this special provision.

The material application will be immediately preceded by a minimum of 80 psi 
air blast. Placement of marking materials will be only on clean, dry pavement 
with air and pavement temperatures at least 40F and rising and within the 
seasonal limitation dates listed above. 

The Contractor will apply the durable pavement markings prior to the section 
being opened to traffic. If weather conditions or seasonal limits prevent 
placement of durable pavement markings, temporary pavement markings will 
be applied before the section is opened to traffic and then removed prior to 
durable pavement marking application at no additional cost to the Department. 

Edge marking and lane lines on divided roadways will be applied in the direction 
of travel.

Tracking of applied pavement marking will not be allowed. The Contractor will 
adjust the pavement marking operation to prevent tracking. The “no-tracking” 
will be determined by passing over the line with a passenger car or pickup truck 
at a speed of 25 to 35 mph in a simulated passing maneuver. A line showing 
no visual deposition of the material to the pavement surface when viewed from 
a distance of 50 feet will be considered as showing “no-tracking” and 
conforming to the requirement for “no-track”.

During pavement marking operations on sections of roadway open to traffic, 
the Contractor will protect the markings from tracking. 

All material heated over the manufacturer’s upper limit on temperature will be 
discarded.

F. Durable Pavement Marking Application Rates & Thickness: The pavement 
marking will be applied at the rate and thickness as recommended by the 
manufacturer. Pavement markings applied at a wet thickness less than 20 mils 
will not be accepted. 

G. Wet-Reflective Optics and Glass Beads: Reflective elements and glass 
beads will be applied at a rate necessary for meeting the minimum levels of 
retroreflectivity. Application of wet-reflective optics and glass beads will be a 
double drop system. For application on epoxy pavement markings, the first drop 
will consist of a minimum of 4.2 lbs/gallon of reflective elements and the second 
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drop will consist of a minimum of 16 lbs/gallon of glass beads. For application 
on polyurea pavement markings, the first drop will consist of a minimum of 4.2 
lbs/gallon of wet-reflective optics and the second drop will consist of a minimum 
of 7 lbs/gallon of glass beads.

Wet-reflective optics and glass beads will be applied immediately after the 
placement of the marking.

H. Application Tolerances:

• The length of the stripe will not vary more than plus or minus 3 inches from 
the plans requirement.

• The minimum width of the stripe will be its nominal width as required in the 
plans with 1/2 inch greater than nominal width allowed provided the 
variation is gradual and does not detract from the general appearance.

• The stripe will have the same general appearance and width in both daytime 
and nighttime conditions (no shadowing or shading).

• The length of a 40 foot cycle length (stripe and gap) will not vary more than 
3 inches.

• The alignment from the plans requirement or existing markings will not vary 
more than plus or minus 1 inch in 200 feet.

• The maximum longitudinal deviation from the existing markings at the 
beginning of the painted roadway segment will not vary more than plus or 
minus 6 inches.

• Placement of cycle will coincide with the existing markings at each end of 
the project limits.

Any markings that are outside of these tolerances will be removed and replaced 
by the Contractor at no cost to the Department. Removal will be performed 
utilizing equipment that is not detrimental to the final surface, as required by 
the Engineer. Establishment of application tolerances will not relieve the 
Contractor of the responsibility to comply as closely as practicable with plan 
dimensions.

I. Retroreflectivity Testing General: The Department will take retroreflectivity 
readings on the pavement marking lines no sooner than 3 calendar days and 
no later than 30 calendar days after the completion of all line applications 
required for an individual highway route using a portable retroreflectometer 
conforming to 30 meter geometry. Retroreflectivity readings will be taken on a 
test location with cleaning being limited to light hand brooming.

If replacement of markings cannot be applied within the same year, the 
contractor will schedule subject work to be completed no later than June 15th 
in the following year. Upon replacement, the retroreflectivity testing process will 
be done again requiring new readings.
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The Department will randomly select one test location per mile of each edgeline 
and one test location per mile of centerline (solid and/or skip line will be 
considered as one centerline). The Department will randomly select one test 
location on each ramp edgeline and one test location on each ramp gore area. 
Three retroreflectivity readings will be taken at each test location. The three 
readings will be averaged and become the reading for that test location. 

J. Retroreflectivity Testing Divided Four Lane Two Way Roadways: Each 
edge line and lane line will be tested. Three readings will be taken at each test 
location on each edge line and lane line in the direction of travel and will 
become the test reading for that test location. 

K. Retroreflectivity Testing Undivided Two and Four Lane Two Way 
Roadways with Center Turn Lane: Each edge line and lane line will be tested. 
Three readings will be taken at each test location on each line in the direction 
of travel and will become the test reading for that test location.

Each combination solid yellow/skip yellow lines for the turn lane will be tested. 
Three readings will be taken at each location on each line in one direction, the 
reflectometer will be turned 180 degrees and three more readings on each line 
will be taken. The six readings for the centerline(s) will be averaged and 
become the test reading for that test location. If the random location does not 
fall on a line, the marking(s) closest to the random location will be tested.  

L. Retroreflectivity Testing Two Lane Two Way Roadways: Each edge line 
and centerline(s) will be tested. Three readings will be taken at each test 
location on the edge lines in the direction of travel. Three readings will be taken 
on centerline in one direction, the reflectometer will be turned 180 degrees and 
three more readings will be taken. The six readings for the centerline(s) will be 
averaged and become the test reading for that test location. If the random 
location for the centerline(s) does not fall on a line, the marking(s) closest to 
the random location will be tested.

M. Retroreflectivity Testing Interstate Interchange Off and On Ramps: Each 
edge line will be tested. Three readings will be taken at each test location on 
the edge line in the direction of travel, the three readings averaged and the 
result will become the test reading for that test location. 

N. Retroreflectivity Testing Interstate Interchange Off and On Ramp Gore 
Areas: The 12 inch edge line on mainline interstate and the 12 inch edge line 
on the ramp that, in combination, form a “V” at an interstate gore area will be 
tested. Three readings will be taken at each test location on the edge line in the 
direction of travel, the three readings averaged and the result will become the 
test reading for that test location.
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O. Retroreflectivity Requirements: The pavement markings will meet the 
following minimum retroreflectivity requirements.

Pavement Marking Color Minimum Value
White 331 mcd/m2/lux
Yellow 206 mcd/m2/lux

P. Non-conformance: All pavement markings not conforming to the 
requirements of the contract will be considered under the provisions of Section 
5.3 and may be required to be removed. Additional retroreflectivity readings will 
be taken by the Department to determine the limits of removal. The removal 
will be accomplished using suitable sand blasting or grinding equipment unless 
the Engineer authorizes other means. The removal process will remove at least 
90% of the deficient line, with no excessive scarring of the existing pavement. 
The removal width will be one inch wider all around the nominal width of the 
pavement marking to be removed. Removal and replacement of the pavement 
markings will be at Contractor’s expense, with no cost incurred by the 
Department. 

IV. METHOD OF MEASUREMENT

A. Grooving for Durable Pavement Marking: Grooving will be measured to the 
nearest foot, along the length of the groove for the width of the grooving 
specified.

B. Grooving for Durable Pavement Marking Arrow: Grooving for durable 
pavement marking arrow will be measured by the count of each arrow type 
specified.

C. Grooving for Durable Pavement Marking Area: Grooving for durable 
pavement marking area will be measured to the nearest square foot.

D. Surface Preparation for Pavement Marking: Surface preparation for 
pavement marking will be measured to the nearest foot, square foot, or each 
as required by the respective contract item.

E. Durable Pavement Marking: Durable pavement markings, of the width and 
color specified, will be measured to the nearest foot.

F. Durable Pavement Marking Arrow: Durable pavement marking arrows will be 
measure by count of each type specified.

G. Durable Pavement Marking Area: Durable pavement marking areas will be 
measured to the nearest square foot.
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V. BASIS OF PAYMENT

A. Grooving for Durable Pavement Marking: Grooving for durable pavement 
marking will be paid at the contract unit price per foot for the width of groove 
specified. Payment will be full compensation for equipment, labor, materials, 
and all incidentals required.

B. Grooving for Durable Pavement Marking Arrow: Grooving for durable 
pavement marking arrow will be paid for at the contract unit price per arrow 
type specified. Payment will be full compensation for equipment, labor, 
materials, and all incidentals required.

C. Grooving for Durable Pavement Marking Area: Grooving for durable 
pavement marking area will be paid for at the contract unit price per each 
square foot. Payment will be full compensation for equipment, labor, materials, 
and all incidentals required.

D. Surface Preparation for Pavement Marking: Surface preparation for 
pavement marking will be at the contract unit price per foot, square foot, or each 
as required by the respective contract item. Payment will be full compensation 
for equipment, labor, materials, and all incidentals required.

E. Durable Pavement Marking: Cost for durable pavement marking will be paid 
at the contract unit price per foot for Durable Pavement Marking. Payment will 
be full compensation for all items necessary to complete the work including, but 
not limited to, all traffic control, equipment, labor, materials, and all incidentals 
required.

F. Durable Pavement Marking Arrow: Durable pavement marking arrows of the 
type specified will be paid for at the contract unit price per each. Payment will 
be full compensation for all items necessary to complete the work including, but 
not limited to, all traffic control, equipment, labor, materials, and all incidentals 
required.

G. Durable Pavement Marking Area: Durable pavement marking areas will be 
paid for at the contract unit price per square foot. Payment will be full 
compensation for all items necessary to complete the work including, but not 
limited to, all traffic control, equipment, labor, materials, and all incidentals 
required.

* * * * *
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STATE OF SOUTH DAKOTA
DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISION
FOR

TRAFFIC CONTROL SUPERVISOR

PROJECT P-CR 0046(73)366 & P-CR 0011(152)34, PCN 05J5 & 06QY
UNION & LINCOLN COUNTY

AUGUST 21, 2025

I. DESCRIPTION

This work consists of the Contractor providing a certified Traffic Control Supervisor 
(TCS) to oversee all traffic control operations including, but not limited to; vehicular 
traffic control, detour route traffic control, and pedestrian access route traffic 
control for the safety of workers and the traveling public. 

II. MATERIALS

No material requirements.

III. CONSTRUCTION REQUIREMENTS

A. Certification: The TCS must be certified through the South Dakota AGC-DOT 
Traffic Control Supervisor Training and Certification program or the American 
Traffic Safety Services Association (ATSSA) Traffic Control Supervisor 
certification program and must have training and experience in the field of 
construction traffic control.

The Contractor will submit the name of the individual designated as the TCS to 
the Engineer prior to or during the preconstruction meeting for verification of 
qualifications by the Department’s Operations Traffic Engineer.

B. Duties: Delete Section 634.3 E.5. of the specifications. The TCS will perform 
the following duties and responsibilities to the satisfaction of the Engineer:

1. The TCS will provide the name, phone number, and location of the TCS to 
the Department, SD Highway Patrol, county sheriff’s office, and the local 
city police department.
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2. The TCS is responsible for coordinating all temporary traffic control 
operations, including temporary traffic control operations needed for 
subcontractors and suppliers.

3. The TCS is responsible for implementing the project temporary traffic 
control plan. The TCS is also responsible for reviewing and, if needed, 
making recommendations to change the project temporary traffic control 
plan. Any change to the project temporary traffic control plan must be 
approved by the Engineer.

4. The TCS must be available as the 24 hour a day and 7 days a week contact 
responsible to ensure maintenance of temporary traffic control is performed, 
as needed.

5. The Contractor shall monitor and maintain all traffic control items. The 
Contractor is responsible for adjustments of traffic control items when traffic 
conditions change. A representative of the TCS or another employee of the 
Contractor may perform the routine maintenance of temporary traffic control 
devices. The TCS is responsible for any maintenance performed by other 
employees of the Contractor in accordance with Section III.B.2 duties for 
coordinating all temporary traffic control operations.

6. The TCS is responsible for and shall perform all required day time and night 
time inspections of all temporary traffic control devices on the project to 
verify the overall traffic control system is adequate and all devices are 
legible both during daylight hours and at night. This includes detour route 
signing. The inspections shall begin when the first traffic control sign or 
device is put into operation and end when the last traffic control sign or 
device is removed from operation. The TCS will provide the Engineer a 
written summary of each required day time and night time inspection. All 
inspections must ensure the temporary traffic control devices are clean, 
maintained, and functioning as intended. 

a. For night time inspections at the minimum frequency of once per week.

b. For day time inspections at the minimum frequency of once per week.

7. In addition to the required day time and night time inspections, the TCS is 
required to be on-site at the work zone for the following, at a minimum:

a. When requested by the Engineer and, in the sole discretion of the 
Engineer, there is a need requiring the attention of the TCS to address 
an issue with the current temporary traffic control devices or plan. 
Routine maintenance of the current temporary traffic control devices 
alone will not be considered as a need requiring the TCS to be on-site.
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b. For major traffic shifts or phase changes.

c. After a storm or major event that has the potential to knock over or upend 
the temporary traffic control devices.

8. In conjunction with Section III.B.7.a and Section III.B.7.c of this special 
provision, the TCS is required to be on-site within a maximum of 4 hours of 
notification from the Engineer, or an alternate timeframe if mutually agreed 
upon by the Contractor and the Project Engineer. If there is an immediate 
safety concern or an immediate need to make an adjustment to any of the 
temporary traffic control devices, the Contractor will take measures to 
address the concern or need, to the satisfaction of the Engineer, prior to the 
TCS arriving on-site. 

C. General: Temporary traffic control on the project will be furnished, maintained, 
and installed in accordance with Section 634 and the project plan notes and 
details.

IV. METHOD OF MEASUREMENT

Traffic Control Supervisor:  Measurement for Traffic Control Supervisor will not 
be made.

V. BASIS OF PAYMENT

Traffic Control Supervisor: Traffic Control Supervisor will be paid for at the 
contract lump sum price. Payment will be full compensation for all costs associated 
with providing the Traffic Control Supervisor and performing all related duties.

Payment for Traffic Control Supervisor will be made as follows:

A. 20% of contract item lump sum price upon designation of certificated Traffic 
Control Supervisor.

B. 50% of contract item lump sum price when construction project is 25% 
completed.

C. 75% of contract item lump sum price when construction project is 50% 
completed.

D. 90% of contract item lump sum price when construction project is 75% 
completed.
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E. 100% of contract item price when construction project is 100% completed and 
the Area Office has issued the Acceptance of Field Work in accordance with 
Section 5.16.

* * * * *
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STATE OF SOUTH DAKOTA
DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISION
FOR

STEEL BEAM GUARDRAIL 
AASHTO M 180 DESIGNATION

OCTOBER 1, 2025

Section 630.2 B. – Delete and replace with the following:

B. Beam Guardrail: 

For all projects let prior to January 1, 2027 the following shall apply:

Beam guardrail will conform to AASHTO M 180-18, Type I, or AASHTO M 180-23, Type 
I, unless the plans specify another type.

For all projects let January 1, 2027 and after the following shall apply:

Beam guardrail will conform to the most recent, at the time of the letting, version of 
AASHTO M 180, Type I, unless the plans specify another type.

Section 630.2 C. – Delete and replace with the following:

C. Bolts, Nuts, and Washers: 

For all projects let prior to January 1, 2027 the following shall apply:

Bolts, nuts, and washers will be as specified in AASHTO M 180-18 or AASHTO M180-23.

For all projects let January 1, 2027 and after the following shall apply:

Bolts, nuts, and washers will be as specified in the most recent, at the time of the letting, 
version of AASHTO M 180.

* * * * *
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STATE OF SOUTH DAKOTA
DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISION
FOR

ACKNOWLEDGEMENT AND CERTIFICATION REGARDING
ARTICLE 3, SECTION 12 

OF THE SOUTH DAKOTA CONSTITUTION

AUGUST 24, 2023

In accordance with the State of South Dakota Office of the Governor Executive Order 
2023-13, the following will apply to all contracts:

The Contractor acknowledges and certifies that the following information is correct:

CERTIFICATION OF NO STATE LEGISLATOR INTEREST:

Contractor (i) understands neither a state legislator nor a business in 
which a state legislator has an ownership interest may be directly or 
indirectly interested in any contract with the State that was authorized 
by any law passed during the term for which that legislator was 
elected, or within one year thereafter, and (ii) has read South Dakota 
Constitution Article 3, Section 12 and has had the opportunity to seek 
independent legal advice on the applicability of that provision to this 
contract. By signing this contract, Contractor hereby certifies that this 
contract is not made in violation of the South Dakota Constitution 
Article 3, Section 12.

It is understood and agreed that, if this certification is false, such false certification 
will constitute grounds for the Department to terminate the contract. 

The Contractor further agrees to provide immediate written notice to the 
Department if during the term of the contract it no longer complies with this 
certification and agrees such noncompliance may be grounds for contract 
termination.

* * * * *
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STATE OF SOUTH DAKOTA
DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISION
FOR

BUY AMERICA 
FOR MANUFACTURED (COMPOSITE) PRODUCTS

OCTOBER 1, 2025

Section 6.9 C – Page 64 – Delete and replace with the following:

C. Manufactured (Composite) Products: Iron and Steel components of 
manufactured (composite) products will comply with the Buy America 
requirements for iron & steel. Due to an existing nationwide waiver, manufactured 
(composite) products without iron and steel components currently have no specific 
requirements.

Section 6.9 F 2.b – Page 65 – Delete and replace with the following:

b. Minor quantities of non-compliant iron & steel and construction materials may 
be incorporated in the Department’s sole discretion based on the Department’s 
review of the Contractor’s documented invoiced material costs, provided the 
total value of the non-compliant items does not exceed 5.0% of the total 
applicable costs for the project or $1,000,000, whichever is less.

The total value of the non-compliant items will include non-compliant iron & 
steel and non-compliant construction materials. The total value of the non-
compliant items will not include excluded materials, manufactured (composite) 
products, or other items within the scope of an existing Buy America waiver.

The total value of an item includes the cost of the material plus the cost of 
transportation to the project site, as evidenced by delivery receipt, but does not 
include the labor costs to assemble and install at the project site.

The total applicable project costs will be defined as the total value of materials 
used in the project that are subject to a domestic preference requirement, 
including the total value of any iron & steel, construction materials, 
manufactured (composite) products, and other items within the scope of an 
existing Buy America waiver. The total applicable project costs will not include 
excluded materials.

* * * * *





DOT-208 
(07/15) 

FUEL ADJUSTMENT AFFIDAVIT 
 

Project Number       
PCN        
County       
 
For project let using the SDEBS) and in accordance with Section 9.12, the bidder is not required to notify 
the Department at the time of submitting bids whether the Contractor will or will not participate in the fuel 
cost adjustment program. Prior to execution of the contract, the successful bidder must submit this 
completed form to the Department for approval. The Fuel Adjustment Affidavit shall include the anticipated 
fuel cost of subcontractors. 
  
Does your company elect to participate in a fuel adjustment for this contract for the fuels that do not have a 
fixed price?  No adjustments in fuel prices will be made if “No” is checked. 
 

  Yes     No 
 
If yes, provide the total dollars for each of the applicable fuels. No adjustments in fuel price will be made 
for the fuel types that are left blank or completed with a $0.00 value.   
 
Diesel (x) $      
 
Unleaded (y) $      
 
Burner Fuel (z) $      Type of Burner Fuel Used:        
 
Sum  (x + y + z) = $       
 
Note:  The sum of the x, y, and z may not exceed 15% of the original contract amount. 
 
 
The following must be completed regardless of whether the Contractor elects to participate in the fuel 
adjustment affidavit 
 
Under the penalty of law for perjury or falsification, the undersigned,        , 
 (Printed Name) 
 

        of       , 
(Title)  (Contractor) 

 

hereby certifies that the documentation is submitted in good faith, that the information provided is accurate 
and complete to the best of their knowledge and belief, and that the monetary amount identified accurately 
reflects the cost for fuel, and that they are duly authorized to certify the above documentation on behalf of 
the company. 
 
I hereby agree that the Department or its authorized representative shall have the right to examine and copy 
all Contractor records, documents, work sheets, bid sheets, and other data pertinent to the justification of 
the fuel costs shown above. 
 
Dated                  Signature  
 
 
Notarization is required only when the Contractor elects to participate in the fuel adjustment affidavit 
 
Subscribed and sworn before me this       day of        , 20   . 
 
       
 Notary Public My Commission Expires 

□ □ 





STATE OF SOUTH DAKOTA 
DEPARTMENT OF TRANSPORTATION 

 
STANDARD TITLE VI / NONDISCRIMINATION ASSURANCES 

APPENDIX A & E 
 

MARCH 1, 2016 
 

 
During the performance of this contract, the contractor, for itself, its assignees, and successors in 
interest (hereinafter referred to as the "contractor") agrees as follows: 
 

1. Compliance with Regulations: The contractor (hereinafter includes consultants) will comply 
with the Acts and the Regulations relative to Non-discrimination in Federally-assisted 
programs of the U.S. Department of Transportation, Federal Highway Administration, as they 
may be amended from time to time, which are herein incorporated by reference and made a 
part of this contract. 

 
2. Non-discrimination: The contractor, with regard to the work performed by it during the 

contract, will not discriminate on the grounds of race, color, or national origin in the selection 
and retention of subcontractors, including procurements of materials and leases of equipment. 
The contractor will not participate directly or indirectly in the discrimination prohibited by the 
Acts and the Regulations, including employment practices when the contract covers any 
activity, project, or program set forth in Appendix B of 49 CFR Part 21. 

 
3. Solicitations for Subcontracts, Including Procurements of Materials and Equipment: In 

all solicitations, either by competitive bidding, or negotiation made by the contractor for work to 
be performed under a subcontract, including procurements of materials, or leases of 
equipment, each potential subcontractor or supplier will be notified by the contractor of the 
contractor's obligations under this contract and the Acts and the Regulations relative to Non-
discrimination on the grounds of race, color, or national origin.  
 

4. Information and Reports: The contractor will provide all information and reports required by 
the Acts, the Regulations, and directives issued pursuant thereto and will permit access to its 
books, records, accounts, other sources of information, and its facilities as may be determined 
by the Recipient or the Federal Highway Administration to be pertinent to ascertain compliance 
with such Acts, Regulations, and instructions. Where any information required of a contractor 
is in the exclusive possession of another who fails or refuses to furnish the information, the 
contractor will so certify to the Recipient or the Federal Highway Administration, as 
appropriate, and will set forth what efforts it has made to obtain the information. 

 
5. Sanctions for Noncompliance: In the event of a contractor's noncompliance with the Non­ 

discrimination provisions of this contract, the Recipient will impose such contract sanctions as 
it or the Federal Highway Administration may determine to be appropriate, including, but not 
limited to: 

 
a. withholding payments to the contractor under the contract until the contractor complies; 

and/or  
b. cancelling, terminating, or suspending a contract, in whole or in part. 

 
6. Incorporation of Provisions: The contractor will include the provisions of paragraphs one 

through six in every subcontract, including procurements of materials and leases of 
equipment, unless exempt by the Acts, the Regulations and directives issued pursuant thereto. 
The contractor will take action with respect to any subcontract or procurement as the Recipient 
or the Federal Highway Administration may direct as a means of enforcing such provisions 
including sanctions for noncompliance. Provided, that if the contractor becomes involved in, or 



is threatened with litigation by a subcontractor, or supplier because of such direction, the 
contractor may request the Recipient to enter into any litigation to protect the interests of the 
Recipient. In addition, the contractor may request the United States to enter into the litigation 
to protect the interests of the United States. 
 

During the performance of this contract, the contractor, for itself, its assignees, and successors in 
interest (hereinafter referred to as the "contractor") agrees to comply with the following non-
discrimination statutes and authorities; including but not limited to: 
 
Pertinent Non-Discrimination Authorities: 
 

 Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), (prohibits 
discrimination on the basis of race, color, national origin); and 49 CFR Part 21. 

 The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970, (42 
U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose property has been 
acquired because of Federal or Federal-aid programs and projects); 

 Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits discrimination on the 
basis of sex); 

 Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended, 
(prohibits discrimination on the basis of disability); and 49 CFR Part 27; 

 The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits 
discrimination on the basis of age); 

 Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as amended, 
(prohibits discrimination based on race, creed, color, national origin, or sex); 

 The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, coverage and 
applicability of Title VI of the Civil Rights Act of 1964, The Age Discrimination Act of 1975 and 
Section 504 of the Rehabilitation Act of 1973, by expanding the definition of the terms 
"programs or activities" to include all of the programs or activities of the Federal-aid recipients, 
sub-recipients and contractors, whether such programs or activities are Federally funded or 
not); 

 Titles II and III of the Americans with Disabilities Act, which prohibit discrimination on the basis 
of disability in the operation of public entities, public and private transportation systems, places 
of public accommodation, and certain testing entities (42 U.S.C. §§ 12131-12189) as 
implemented by Department of Transportation regulations at 49  C.F.R. parts 37 and 38; 

 The Federal Aviation Administration's Non-discrimination statute (49 U.S.C. § 47123) 
(prohibits discrimination on the basis of race, color, national origin, and sex); 

 Executive Order 12898, Federal Actions to Address Environmental Justice in Minority 
Populations and Low-Income Populations, which ensures Non-discrimination against minority 
populations by discouraging programs, policies, and activities with disproportionately high and 
adverse human health or environmental effects on minority and low-income populations; 

 Executive Order 13166, Improving Access to Services for Persons with Limited English 
Proficiency, and resulting agency guidance, national origin discrimination includes 
discrimination because of Limited English proficiency (LEP). To ensure compliance with Title 
VI, you must take reasonable steps to ensure that LEP persons have meaningful access to 
your programs (70 Fed. Reg. at 74087 to 74100); 

 Title IX of the Education Amendments of 1972, as amended, which prohibits you from 
discriminating because of sex in education programs or activities (20 U.S.C. 1681 et seq). 

 
 
 

******** 
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STATE OF SOUTH DAKOTA
DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISION
FOR

DISADVANTAGED BUSINESS ENTERPRISE

FEBRUARY 9, 2024

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race, 
color, national origin, or sex in the performance of this contract. The Contractor shall carry 
out applicable requirements of 49 CFR Part 26 in the award and administration of 
Department-assisted contracts. Failure by the Contractor to carry out these requirements 
is a material breach of this contract, which may result in the termination of this contract 
or such other remedy as the Department deems appropriate.

I. Definitions

A. Specified Goal: A DBE participation goal for a contract as indicated by a 
specific numerical percentage of the total dollar amount of the contract in the 
bidding documents.

B. Not Specified: No specific DBE participation goal is specified for a contract.  

C. Disadvantaged Business Enterprise (DBE): A for-profit small business that 
is certified by the Department and is listed in the DBE Directory available on 
the Department’s web site.

D. Good Faith Effort (GFE): Efforts to achieve a DBE goal which; by their scope, 
intensity, and appropriateness to the objective; can reasonably be expected to 
meet the objective of the Department’s DBE program pursuant to 49 CFR 26.1.

E. Positive Contact: Communication between the bidder and the DBE in which 
the bidder receives an oral or written response from the DBE stating the DBE’s 
intention to quote or not quote a project.

F. Commitment: The dollar amount of work to be subcontracted to DBEs, 
according to the bidder’s bid. The commitment may be compared to the dollar 
amount of all contract items in the bidder’s bid and expressed as a percentage 
of the total bid amount.

G.  Reasonable Effort: For projects when goals are not specified, bidders are 
encouraged to solicit all certified DBEs listed in the appropriate work 
classifications in the DBE directory that have indicated in the directory they are 
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willing to work in the project’s geographic area and also those that are listed on 
the plan holders list.

II. Bidding Requirements

A bidder must not discriminate on the basis of race, color, national origin, or sex in 
the solicitation or award to subcontractors and material suppliers. Bidders who 
demonstrate a pattern of possible discrimination through consistent and repeated 
under-utilization of DBEs may be subject to investigation and sanctions allowed by 
regulation, administrative rule, or law. 

The Bidder’s failure to carry out the requirements of this special provision will be 
treated as a non-responsive bid.

On contracts that specify a specific DBE contract participation goal, all bidders 
must include their DBE commitment for the contract in the bidding files provided 
by the Department.  

If the contract indicates “Not Specified,” all bidders are encouraged to include their 
anticipated DBE utilization for the contract in the bidding files provided by the 
Department. 

Each bidder must submit a list of all subcontractors and suppliers (DBEs and non-
DBEs) the bidder received quotes from for that contract with the bid files.

A Contractor must make reasonable efforts to provide opportunities for DBEs to 
participate on Federal-aid contracts throughout the life of the contract. 

On contracts let with a specified DBE contract participation goal, where the low 
bidder has not met or exceeded that goal, upon request from the Department all 
bidders who did not meet or exceed the goal must provide GFE documentation as 
indicated in Section III of this special provision.

When the DBE participation is “Not Specified” on a contract, each bidder is 
encouraged to use DBE Contractors; however no bidder will be required to furnish 
GFE documentation.

Bidders must submit GFE documentation, when requested by the Department, 
within 2 business days from the date bidders are contacted by the Department. 
Section III of this special provision provides information on the types of action 
bidders should make as part of their GFE to obtain DBE participation. Bidders may 
submit documentation with the bidding files provided all pertinent information is 
included. Bidders must submit any missing documentation within 2 business days 
from the date the Department contacts the bidder. If the bidder fails to comply with 
this requirement, the Department will consider the bid proposal irregular and may 
reject the bid proposal.
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If the apparent low bidder does not provide documentation showing GFE as 
required by this special provision, the Department will consider that bid 
nonresponsive and may either award the contract to the next lowest responsible 
bidder with a responsive bid, or reject all bids. Subsequent to the DBE committee’s 
decision that the apparent low bidder’s efforts do not establish GFE, the apparent 
low bidder will be notified that the bid is not responsive. The apparent low bidder 
will have 2 business days from the date of notification to contact the Bid Letting 
Engineer to arrange a meeting with the Department Secretary, or the Secretary’s 
designee, to present documentation and argument about why the bid should not 
be rejected. The Department Secretary or the Secretary’s designee will issue a 
written decision on responsiveness of the bid within 2 business days after the 
meeting.  

If the apparent low bid is rejected for failure to meet the GFE or other requirements, 
the next apparent low bidder’s GFE will be reviewed, unless all bids are rejected. 
Unless all bids are rejected, award of the contract will be made to the lowest bidder 
with a responsive bid.

The lowest responsive bidder on a project with a specified goal will be required to 
complete form DOT-289B, as included in the contract documents, when the 
contract is sent for signature. This form requires a signature from each DBE 
identified in the low bidder’s DBE commitment. A separate form will be supplied 
for each DBE and will be included in the contract documents.

Bidders are encouraged to assist interested DBEs in obtaining bonding, lines of 
credit, insurance, necessary equipment, supplies, materials, or other related 
services.

III. Good Faith Efforts

If a GFE package is requested on a contract with a specified goal, the bidders must 
submit documentation showing compliance with the following requirements:

A. The bidders will submit a contact log of all solicitation efforts including:
 Name of the DBE firm
 Name and phone number of the individual with whom contact was made 
 Date, time, and manner of each and every contact (by phone, in person, 

fax, mail, e-mail, etc.)
 The DBE’s response to the solicitation
 Result of the solicitation effort

An example of a solicitation log is available on the Department’s Bid Letting 
website. When bidding utilizing the South Dakota Department of Transportation 
Electronic Bid System (SDEBS), SDEBS may be used to document the log of 
solicitation efforts for the project.
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B. The bidders will also submit documentation that shows GFE in relation to the 
following requirements:

1. The bidder must select contract work items to encourage DBE participation. 
This includes breaking out contract work items into economically feasible 
units to facilitate DBE participation, even when the bidder might otherwise 
prefer to perform these work items with its own forces.

2. The bidder must solicit all certified DBEs that are listed in the appropriate 
work classifications in the DBE directory and that have indicated in the 
directory they are willing to work in the project’s geographic area. Without 
exception, all DBEs who are listed on the plan holders list by 10 AM central 
time 7 calendar days prior to the bid letting must be solicited in accordance 
with Section III.B.3 of this special provision. If the bidder has not solicited 
any DBE meeting these requirements, the bidder will provide a detailed 
written explanation showing why the DBE was not solicited. 

3. To provide adequate time for the DBE to respond with a quote in the normal 
course of business, the bidder must make the initial solicitation at least 6 
calendar days by mail or 5 calendar days by phone, fax, or e-mail prior to 
the letting date. Without exception, all DBEs who are listed on the plan 
holders list by 10 AM central time 7 calendar days prior to the bid letting 
must be solicited.

4. If the bidder does not receive a positive contact from a DBE, the bidder must 
follow up the initial solicitation with a second solicitation by phone, fax, or e-
mail to determine whether the DBE is interested in quoting. The bidder must 
make this second solicitation at least 2 business days prior to the letting.

5. The bidder will provide interested DBEs with adequate and timely 
information about plans, specifications, and requirements of the contract to 
assist DBEs in responding to a solicitation.

6. If a bidder rejects a DBE quote because of previous problems with a 
particular DBE, the bidder must prepare a detailed written explanation of 
the problem. Additional cost involved in finding and using DBEs is not, in 
itself, sufficient reason for a bidder to reject a quote. A bidder must not reject 
a DBE as being unqualified without sound reasons based on a thorough 
investigation of the DBE’s capabilities.

7. Any additional information requested by the Department.

C. The bidder must consider qualified DBEs whose quotes are reasonably 
competitive. If the bidder rejects any quote because it is considered not to be 
“reasonably competitive,” the bidder must provide copies of all DBE and non-
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DBE quotes, and a work item price spreadsheet comparing DBE quotes to non-
DBE quotes. The spreadsheet must show which quote was included in the bid 
for the work items being compared. The ability or desire of a bidder to perform 
the work with its own forces does not relieve the bidder of the responsibility to 
make GFE. In the event a bidder elects to use its own forces over a DBE, the 
bidder must include, on the spreadsheet, documentation of the costs of using 
the bidder’s own forces. This can be shown in a number of ways, which may 
include submitting portions of the bidder’s work sheets used to prepare the bid.

D. The bidder must explain why the specified goal could not be met.

E. The bidder must identify any additional efforts the bidder made to secure DBE 
participation.

IV. Counting DBE Participation

On projects with a specified goal, the contract commitment, as submitted with the 
bid, will be documented on form DOT-289R/C as included in the contract 
documents.

If the project is shown as “Not Specified,” the anticipated DBE utilization, as 
submitted with the bid, will be documented on form DOT-289 R/N – DBE Utilization 
Form, as included in the contract documents. The DBE utilization shown on this 
form is not a commitment to use the DBE. This information will be used by the 
Department to track anticipated DBE usage.

Only the portion of a contract performed by the DBE’s own forces will count toward 
DBE participation. Included is the cost of supplies and materials obtained by the 
DBE for the contract, including supplies purchased or equipment leased by the 
DBE. Supplies and equipment the DBE subcontractor purchased or leased from 
the Contractor or its affiliate is not allowed to be included.

When a DBE performs as a participant in an approved joint venture, only the 
portion of the total dollar value of the contract equal to the distinct, clearly defined 
portion of the work of the contract that the DBE performs with its own forces will 
count toward DBE participation.

A bidder may count toward its DBE participation only that percentage of 
expenditures to DBEs that perform a commercially useful function (CUF) in the 
performance of a contract. A DBE performs a CUF when the DBE is responsible 
for execution of the work of a contract and is carrying out the DBE’s responsibilities 
by actually performing, managing and supervising the work involved. To perform 
a CUF, the DBE must also be responsible, with respect to materials and supplies 
used on the contract, for negotiating prices, determining quality and quantity, 
ordering and installing (where applicable) the materials, and paying for the material 
itself. To determine whether a DBE is performing a CUF, the Department will 
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evaluate the amount of work subcontracted, the industry practice, and whether the 
amount the DBE is to be paid is commensurate with the work it is actually 
performing, DBE credit claimed for performance of the work, and other relevant 
factors.

A DBE is not performing a CUF if the DBE performs less than 30% of the total cost 
of its contract with its own work force, or if its role is limited to that of an extra 
participant in a transaction, project, or contract through which funds are passed in 
order to obtain the appearance of DBE participation. In determining whether a DBE 
is simply an extra participant, the Department will examine similar transactions, 
particularly those in which DBEs do not participate.

DBE participation will be counted for trucking services as follows:

The bidder/Contractor will receive credit toward DBE participation for the total 
value of the transportation services the DBE provides on the contract using 
trucks the DBE owns, insures, and operates and which are driven by drivers 
the DBE employs.

A DBE may lease trucks from another DBE firm, including an owner-operator 
who is certified as a DBE. When a DBE leases trucks from another DBE, the 
bidder/Contractor can count the total value of the transportation services the 
lessee DBE provides on the contract toward DBE participation.

The DBE may also lease trucks from a non-DBE firm, including an owner-
operator. When a DBE leases trucks from a non-DBE, the bidder/Contractor 
can count toward DBE participation only the fee or commission the DBE 
receives as a result of the lease arrangement. The bidder/Contractor does not 
receive credit toward DBE participation for the total value of the transportation 
services, since all services are not provided by a DBE.

The bidder may count toward DBE participation expenditures to DBE firms for 
materials, supplies, or services as follows:

If the materials or supplies are obtained from a DBE manufacturer, count 100% 
of the cost of the materials or supplies toward DBE participation. A 
manufacturer is a firm that operates or maintains a factory or establishment that 
produces, on the premises, the materials, supplies, articles, or equipment 
required under the contract and of general character described by the 
specifications.

If the materials or supplies are purchased from a DBE regular dealer, count 
60% of the cost of the materials or supplies toward DBE participation. A regular 
dealer is a firm that owns, operates, or maintains a store, warehouse or other 
establishment in which the materials, supplies, articles, or equipment are 
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bought, kept in stock, and regularly sold or leased to the public in the usual 
course of business.

If the materials or supplies are purchased from a DBE which is neither a 
manufacturer nor a regular dealer, count only the amount of fee or commission 
charged for assistance in the procurement of the materials or supplies or fee or 
transportation charges for the delivery of materials or supplies required at the 
job site toward DBE participation. In order to be counted, the Department must 
determine the fee to be reasonable and not excessive as compared to fees 
customarily allowed for similar services. The cost of the materials and supplies 
themselves will not count toward DBE goals.

The Department will not count toward DBE participation materials or services 
provided by a DBE who is not currently certified prior to and including the date 
of the Notice of Award. Additionally, the Department will not count toward DBE 
participation materials or services provided by a DBE who loses certification at 
any time after the date of the Notice of Award except in the case of a DBE 
whose ineligibility is cause solely by having exceeded the size standard.

No intended or actual subcontracting arrangement which is contrived to artificially 
inflate DBE participation is allowed. This includes, but is not limited to, DBE 
middlemen which serve no commercially useful function, or arrangements where 
a DBE is acting essentially as a broker of goods or services, but has been counted 
as a manufacturer, regular dealer, or subcontractor.

The Department will review and monitor projects for compliance with the bidder’s 
intended DBE participation. Failure by the Contractor to fulfill the contract 
commitment constitutes a breach of contract. The Department may also 
investigate the form and substance of particular business arrangements between 
and among DBE and Contractors with regard to specific contracts. If, as a result 
of an investigation, the Department determines a particular business arrangement 
is not allowable, the dollar amount of the unallowable DBE participation will be 
subtracted from the Contractor’s DBE participation on that project. The Contractor 
will be notified if the apparent DBE participation is not adequate to meet the DBE 
participation stated on the form DOT-289R/C. The Contractor will be directed to 
seek additional participation from other DBEs to meet the unallowable portion on 
that contract.

All Contractors and DBEs shall cooperate fully and promptly with the Department 
in compliance reviews, investigations, and other requests for information. If the 
Department determines a Contractor was a knowing and willing participant in an 
unallowable business arrangement, or in the event of repeated violations, 
falsification, or misrepresentation, the Department will impose sanctions. 
Sanctions may include, but are not limited to one or more of the following:
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 Assessment of liquidated damages as stated in Section VII of this special 
provision

 Suspension of bidding privileges or debarment
 Withholding progress payments
 Securing additional DBE participation on future Federal-aid contracts 

sufficient to make up for the DBE participation found to be unallowable
 Referral of the matter for criminal prosecution

V. Joint Checks to DBEs

A joint check is a check issued by a prime Contractor to a DBE subcontractor and 
to a material supplier or another third party for items or services to be incorporated 
into a project. For a prime Contractor to receive DBE credit, the DBE must perform 
a commercially useful function and be responsible for negotiating price, 
determining quality and quantity, ordering materials and installing (where 
applicable) and paying for materials.

To ensure that the DBE is independent of the prime Contractor and in compliance 
with the regulation, use of joint checks will be reviewed and allowed only under 
following conditions:

 Issued for valid reasons only, not simply for the convenience of the prime 
Contractor

 Used for a specific contract or specific time frame and not long-term or open 
ended

 Payment is made to the DBE and not directly to the supplier
 Requested and received prior written approval from the DBE Compliance 

Officer.

The request must include the following:

 Name of the DBE
 The DOT contract number(s)
 The DOT PCN number(s)
 The work the DBE will be performing on each contract
 Name of the supplier(s) used by the DBE
 The specific reason(s) for issuing joint checks

The Department will review the request and verify the circumstances indicated in 
the request with the DBE. A copy of the request and approval will be provided to 
the prime Contractor and the DBE.

VI. Certification of DBE Performance and Payments

Within 30 calendar days of the date of the Acceptance of Field Work the Contractor 
is required to submit form DOT-289 (Certification of DBE Performance and 
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Payments), listing all DBEs that participated in the contract, and the total dollar 
amount paid (and anticipated to be paid) to each. DBE attainments are compared 
to commitments on form DOT-289R/C and any payments less than 90% of that 
commitment, without proper justification and documentation, will have liquidated 
damages assessed against the contract. The Contractor’s final payment is not 
released until receipt of the form DOT-289.

Contractors are required to maintain a running tally of payments to DBEs. For 
reports of payments not being made in accordance with the prompt payment 
provision, alleged discrimination against a DBE or other similar complaint, the tally 
may be requested for review by the Department. The Department may perform 
audits of contract payments to DBEs to ensure that the amounts paid were as 
reported on the form DOT-289. All Contractors participating in Federal-aid 
contracts are expected cooperate fully and promptly with the Department in 
compliance reviews, investigations and other requests for information regarding 
payments to DBEs. Their failure to do so is grounds for appropriate sanctions or 
action against the Contractor.

The Department will monitor the running tally on a program basis and if reporting 
issues are identified, additional reporting requirements may be implemented.

The Contractor is required to report payments to DBEs twice a year from the date 
of the Notice to Proceed until the date of the Acceptance of Field Work. Reporting 
periods and deadlines for payment reporting submittals will be in accordance with 
the following:

Reporting Period: Reporting Deadline:
October 1 to March 31 April 30
April 1 to September 30 October 31

For each reporting period, the Contractor is required to submit form DOT-289 
listing all DBEs that participated in the contract, the payments to DBEs for that 
reporting period, and the total dollar amount paid to each DBE. For each reporting 
period after the Notice to Proceed, the Contractor will mark the form DOT-289 as 
“On-Going” when reporting payments to DBEs prior to the Date of the Acceptance 
of Field Work. Within 30 calendar days of the date of the Acceptance of Field Work 
and all DBE payments have been made, the Contractor is required to submit form 
DOT-289 and the Contractor will mark the form DOT-289 as “Final”.

Each form DOT-289 must be provided to the Engineer by the reporting deadline 
stated above.

DBE payment are compared to commitment on form DOT-289R/C and any 
payment less than 90% of that commitment, without proper justification and 
documentation, will result in the Department assessing liquidated damages 
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against the contract. The Contractor’s final payment will not be released until 
receipt of the form DOT-289 marked “Final”.

VII. Liquidated Damages

A. If the Contractor does not meet its contract commitment documented on form 
DOT-289 R/C, the Department will assess liquidated damages according to the 
following schedule:

1. For the first $1,000 DBE deficiency, 100% of the deficiency.

2. For the next $9,000 DBE deficiency, 50% of the deficiency.

3. For the next $10,000 DBE deficiency, 25% of the deficiency.

4. For any remaining DBE deficiency in excess of $20,000, 10% of the 
deficiency.

This liquidated damage provision will not be applicable where actual payment 
to a DBE is within 90% of the commitment or where there are good and 
sufficient reasons, properly documented, for the deficiency such as quantity 
under-runs, project changes, or other unexpected occurrences.

B. If a Contractor finds it impossible, for reasons beyond its control, to meet the 
contract commitment on form DOT-289R/C, the Contractor may, at any time 
prior to completion of the project, provide a written request to the DBE 
Compliance Officer for a complete or partial waiver of liquidated damages. No 
request for a waiver will be accepted after Acceptance of Field Work has been 
issued.

VIII. Termination or Substitution of a DBE

The Contractor will not be allowed to terminate or substitute a DBE without the 
Department’s prior verbal consent followed by written approval. This includes, but 
is not limited to, instances in where the Contractor desires to perform work 
originally committed to a DBE with its own forces, with an affiliated company, with 
a non-DBE, or with another DBE. Department approval is required when the 
contract contains a “specified goal” on form DOT-289R/C and the DBE to be 
terminated or substituted is listed as a commitment on the form DOT-289R/C.

The Department will provide written consent only if the Department agrees the 
Contractor has good cause to terminate the DBE listed on the form DOT-289R/C. 
Good cause includes the following:

 The DBE fails or refuses to execute a written contract
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 The DBE fails or refuses to perform the work of the DBE subcontract in a 
manner consistent with normal industry standards or Department 
specifications unless the failure or refusal by the DBE is a result of unfair or 
discriminatory actions by the Contractor

 The DBE fails or refuses to meet the Contractor’s reasonable 
nondiscriminatory bond requirements

 The DBE becomes bankrupt, insolvent, or exhibits credit unworthiness
 The DBE in ineligible to work on public works projects because of 

suspension and debarment proceedings pursuant to 2 CFR Parts 180, 215, 
and 1,200 or applicable state law

 The Department has determined that the DBE is not a responsible 
Contractor

 The DBE voluntarily withdraws from the project and provided the 
Department with a written notice of withdrawal

 The DBE is found to be ineligible to receive DBE credit for the type of work 
required

 A DBE owner dies or becomes disabled with the result that the DBE is 
unable to complete its work on the contract

 Other documented good cause that the Department determines to 
substantiate the termination of the DBE. 

Good cause does not exist if the Contractor seeks to terminate a DBE so the 
Contractor can self-perform the work for which the DBE was committed, or so the 
Contractor can substitute another DBE or non-DBE Contractor after the contract 
award.

Before submitting a request to terminate or substitute a DBE to the Department, 
the Contractor must first provide written notice to the DBE, with a copy of the notice 
to the DBE Compliance Officer, of the Contractor’s intent to request to terminate 
or substitute, and the reason for the request.

The Contractor must give the DBE 5 calendar days to respond to the notice and 
advise the Department and the Contractor of the reasons, if any, why it objects to 
the proposed termination of its subcontract and why the Department should not 
approve the Contractor’s action. If required in a particular case as a matter of public 
necessity (e.g. safety), the Department may provide a response period shorter 
than 5 calendar days.

When a DBE is terminated or fails to complete its work on the contract for any 
reason, the Contractor must make good faith efforts to replace the committed DBE 
with another DBE. The Contractor must make efforts to find another DBE to 
perform the same amount of work under the contract as the DBE that was 
terminated. The letter to the Department requesting termination or substitution 
must include the name of the DBE and dollar amount of the replacement DBE. If 
the Contractor is unable to find another DBE, the Contractor must provide the 
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names of the DBEs it contacted and reason why they were unable to use those 
DBEs.

If the Contractor does not utilize or pay DBEs as required, liquidated damages will 
be assessed as specified in Section VII of this special provision. In addition, if the 
Contractor is found to have knowingly and willingly attempted to circumvent the 
DBE contract provisions, the Department will not make payment for the work that 
was originally committed to a DBE and the Department may impose sanctions 
referred to in Section IV of this special provision.

The Contractor does not need Department approval to terminate or substitute a 
DBE under the following circumstances:

 The DBE is being used on a contact with a “Specified Goal” however the 
DBE was not listed as a DBE commitment on form DOT-289R/C.

 The DBE was listed as an anticipated utilization on a “Not Specified” DBE 
goal contract on form DOT-289R/N. 

* * * * *



SPECIAL PROVISION FOR EEO AFFIRMATIVE ACTION REQUIREMENTS ON  
FEDERAL AND FEDERAL-AID CONSTRUCTION CONTRACTS 

 
FEBRUARY 5, 2024 

 

Notice of Requirement for Affirmative Action To Ensure Equal Employment Opportunity 
(Executive Order 11246) 

1. The Offeror's or Bidder's attention is called to the “Equal Opportunity Clause” and the 
“Standard Federal Equal Employment Specifications” set forth herein.  

2. The goals and timetables for minority and female participation, expressed in percentage 
terms for the Contractor's aggregate workforce in each trade on all construction work in the 
covered area, are as follows:  

Goals for minority participation for each trade 

Aurora 0.8% Fall River 7.9% Marshall  1.3% 
Beadle 0.8% Faulk 1.3% Meade 3.4% 
Bennett 7.9% Grant 1.3% Mellette 7.9% 
Bon Homme 1.2% Gregory 0.8% Miner 0.8% 
Brookings 0.8% Haakon 7.9% Minnehaha 1.2% 
Brown 1.3% Hamlin 1.3% Moody 0.8% 
Brule 0.8% Hand 0.8% Oglala Lakota 7.9% 
Buffalo 7.9% Hanson 0.8% Pennington 3.4% 
Butte 7.9% Harding 7.9% Perkins 7.9% 
Campbell 7.9% Hughes 7.9% Potter 7.9% 
Charles Mix 0.8% Hutchinson 0.8% Roberts 1.3% 
Clark 1.3% Hyde 7.9% Sanborn 0.8% 
Clay 1.2% Jackson 7.9% Spink 1.3% 
Codington 1.3% Jerauld 0.8% Stanley 7.9% 
Corson 7.9% Jones 7.9% Sully 7.9% 
Custer 7.9% Kingsbury 0.8% Todd 7.9% 
Davison 0.8% Lake 0.8% Tripp 7.9% 
Day 1.3% Lawrence  7.9% Turner 0.8% 
Deuel 1.3% Lincoln 0.8% Union 1.2% 
Dewey 7.9% Lyman 7.9% Walworth 7.9% 
Douglas 0.8% McCook 0.8% Yankton 1.2% 
Edmunds 1.3% McPherson 1.3% Ziebach 7.9% 

Goals for female participation in each trade 

Statewide  6.9% 

These goals are applicable to all the Contractor's construction work (whether or not it is Federal 
or federally assisted) performed in the covered area. If the contractor performs construction 
work in a geographical area located outside of the covered area, it shall apply the goals 
established for such geographical area where the work is actually performed. With regard to this 
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second area, the contractor also is subject to the goals for both its federally involved and 
nonfederally involved construction.  

The Contractor's compliance with the Executive Order and the regulations in 41 CFR part 60–4 
shall be based on its implementation of the Equal Opportunity Clause, specific affirmative action 
obligations required by the specifications set forth in 41 CFR 60–4.3(a), and its efforts to meet 
the goals. The hours of minority and female employment and training must be substantially 
uniform throughout the length of the contract, and in each trade, and the contractor shall make a 
good faith effort to employ minorities and women evenly on each of its projects. The transfer of 
minority or female employees or trainees from Contractor to Contractor or from project to project 
for the sole purpose of meeting the Contractor's goals shall be a violation of the contract, the 
Executive Order and the regulations in 41 CFR part 60–4. Compliance with the goals will be 
measured against the total work hours performed.  

3. The Contractor shall provide written notification to the Director of the Office of Federal 
Contract Compliance Programs within 10 working days of award of any construction subcontract 
in excess of $10,000 at any tier for construction work under the contract resulting from this 
solicitation. The notification shall list the name, address and telephone number of the 
subcontractor; employer identification number of the subcontractor; estimated dollar amount of 
the subcontract; estimated starting and completion dates of the subcontract; and the 
geographical area in which the subcontract is to be performed.   

4. As used in this Notice, and in the contract resulting from this solicitation, the “covered area” is 
shown by county designation on the Title Sheet of the plans. 

Standard Federal Equal Employment Opportunity Construction Contract Specifications 
(Executive Order 11246) 

1. As used in these specifications:  

a. “Covered area” means the geographical area described in the solicitation from which this 
contract resulted;  

b. “Director” means Director, Office of Federal Contract Compliance Programs, United States 
Department of Labor, or any person to whom the Director delegates authority;  

c. “Employer identification number” means the Federal Social Security number used on the 
Employer’s Quarterly Federal Tax Return, U.S. Treasury Department Form 941.  

d. “Minority” includes:  

(i) Black (all persons having origins in any of the Black African racial groups not of Hispanic 
origin);  

(ii) Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central or South American or other 
Spanish Culture or origin, regardless of race);  

(iii) Asian and Pacific Islander (all persons having origins in any of the original peoples of the 
Far East, Southeast Asia, the Indian Subcontinent, or the Pacific Islands); and  
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(iv) American Indian or Alaskan Native (all persons having origins in any of the original peoples 
of North America and maintaining identifiable tribal affiliations through membership and 
participation or community identification).  

2. Whenever the Contractor, or any Subcontractor at any tier, subcontracts a portion of the work 
involving any construction trade, it shall physically include in each subcontract in excess of 
$10,000 the provisions of these specifications and the Notice which contains the applicable 
goals for minority and female participation and which is set forth in the solicitations from which 
this contract resulted.  

3. If the Contractor is participating (pursuant to 41 CFR 60–4.5) in a Hometown Plan approved 
by the U.S. Department of Labor in the covered area either individually or through an 
association, its affirmative action obligations on all work in the Plan area (including goals and 
timetables) shall be in accordance with that Plan for those trades which have unions 
participating in the Plan. Contractors must be able to demonstrate their participation in and 
compliance with the provisions of any such Hometown Plan. Each Contractor or Subcontractor 
participating in an approved Plan is individually required to comply with its obligations under the 
EEO clause, and to make a good faith effort to achieve each goal under the Plan in each trade 
in which it has employees. The overall good faith performance by other Contractors or 
Subcontractors toward a goal in an approved Plan does not excuse any covered Contractor’s or 
Subcontractor’s failure to take good faith efforts to achieve the Plan goals and timetables.  

4. The Contractor shall implement the specific affirmative action standards provided in 
paragraphs 7 a through p of these specifications. The goals set forth in the solicitation from 
which this contract resulted are expressed as percentages of the total hours of employment and 
training of minority and female utilization the Contractor should reasonably be able to achieve in 
each construction trade in which it has employees in the covered area. Covered Construction 
contractors performing construction work in geographical areas where they do not have a 
Federal or federally assisted construction contract shall apply the minority and female goals 
established for the geographical area where the work is being performed. Goals are published 
periodically in the Federal Register in notice form, and such notices may be obtained from any 
Office of Federal Contract Compliance Programs office or from Federal procurement contracting 
officers  The Contractor is expected to make substantially uniform progress in meeting its goals 
in each craft during the period specified.  

5. Neither the provisions of any collective bargaining agreement, nor the failure by a union with 
whom the Contractor has a collective bargaining agreement, to refer either minorities or women 
shall excuse the Contractor’s obligations under these specifications, Executive Order 11246, or 
the regulations promulgated pursuant thereto.  

6. In order for the nonworking training hours of apprentices and trainees to be counted in 
meeting the goals, such apprentices and trainees must be employed by the Contractor during 
the training period, and the Contractor must have made a commitment to employ the 
apprentices and trainees at the completion of their training, subject to the availability of 
employment opportunities. Trainees must be trained pursuant to training programs approved by 
the U.S. Department of Labor.  

7. The Contractor shall take specific affirmative actions to ensure equal employment 
opportunity. The evaluation of the Contractor’s compliance with these specifications shall be 
based upon its effort to achieve maximum results from its actions. The Contractor shall 
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document these efforts fully, and shall implement affirmative action steps at least as extensive 
as the following:  

a. Ensure and maintain a working environment free of harassment, intimidation, and coercion at 
all sites, and in all facilities at which the Contractor’s employees are assigned to work. The 
Contractor, where possible, will assign two or more women to each construction project. The 
Contractor shall specifically ensure that all foremen, superintendents, and other on-site 
supervisory personnel are aware of and carry out the Contractor’s obligation to maintain such a 
working environment, with specific attention to minority or female individuals working at such 
sites or in such facilities.  

b. Establish and maintain a current list of minority and female recruitment sources, provide 
written notification to minority and female recruitment sources and to community organizations 
when the Contractor or its unions have employment opportunities available, and maintain a 
record of the organizations’ responses.  

c. Maintain a current file of the names, addresses and telephone numbers of each minority and 
female off-the-street applicant and minority or female referral from a union, a recruitment source 
or community organization and of what action was taken with respect to each such individual. If 
such individual was sent to the union hiring hall for referral and was not referred back to the 
Contractor by the union or, if referred, not employed by the Contractor, this shall be documented 
in the file with the reason therefor, along with whatever additional actions the Contractor may 
have taken.  

D. Provide immediate written notification to the Director when the union or unions with which the 
Contractor has a collective bargaining agreement has not referred to the Contractor a minority 
person or woman sent by the Contractor, or when the Contractor has other information that the 
union referral process has impeded the Contractor’s efforts to meet its obligations.  

e. Develop on-the-job training opportunities and/or participate in training programs for the area 
which expressly include minorities and women, including upgrading programs and 
apprenticeship and trainee programs relevant to the Contractor’s employment needs, especially 
those programs funded or approved by the Department of Labor. The Contractor shall provide 
notice of these programs to the sources compiled under 7b above.  

f. Disseminate the Contractor’s EEO policy by providing notice of the policy to unions and 
training programs and requesting their cooperation in assisting the Contractor in meeting its 
EEO obligations; by including it in any policy manual and collective bargaining agreement; by 
publicizing it in the company newspaper, annual report, etc.; by specific review of the policy with 
all management personnel and with all minority and female employees at least once a year; and 
by posting the company EEO policy on bulletin boards accessible to all employees at each 
location where construction work is performed.  

g. Review, at least annually, the company’s EEO policy and affirmative action obligations under 
these specifications with all employees having any responsibility for hiring, assignment, layoff, 
termination or other employment decisions including specific review of these items with onsite 
supervisory personnel such as Superintendents, General Foremen, etc., prior to the initiation of 
construction work at any job site. A written record shall be made and maintained identifying the 
time and place of these meetings, persons attending, subject matter discussed, and disposition 
of the subject matter.  
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h. Disseminate the Contractor’s EEO policy externally by including it in any advertising in the 
news media, specifically including minority and female news media, and providing written 
notification to and discussing the Contractor’s EEO policy with other Contractors and 
Subcontractors with whom the Contractor does or anticipates doing business.  

i. Direct its recruitment efforts, both oral and written, to minority, female and community 
organizations, to schools with minority and female students and to minority and female 
recruitment and training organizations serving the Contractor’s recruitment area and 
employment needs. Not later than one month prior to the date for the acceptance of applications 
for apprenticeship or other training by any recruitment source, the Contractor shall send written 
notification to organizations such as the above, describing the openings, screening procedures, 
and tests to be used in the selection process.  

j. Encourage present minority and female employees to recruit other minority persons and 
women and, where reasonable, provide after school, summer and vacation employment to 
minority and female youth both on the site and in other areas of a Contractor’s work force.  

k. Validate all tests and other selection requirements where there is an obligation to do so under 
41 CFR part 60–3.  

l. Conduct, at least annually, an inventory and evaluation at least of all minority and female 
personnel for promotional opportunities and encourage these employees to seek or to prepare 
for, through appropriate training, etc., such opportunities.  

m. Ensure that seniority practices, job classifications, work assignments and other personnel 
practices, do not have a discriminatory effect by continually monitoring all personnel and 
employment related activities to ensure that the EEO policy and the Contractor’s obligations 
under these specifications are being carried out.  

n. Ensure that all facilities and company activities are nonsegregated except that separate or 
single-user toilet and necessary changing facilities shall be provided to assure privacy between 
the sexes.  

o. Document and maintain a record of all solicitations of offers for subcontracts from minority 
and female construction contractors and suppliers, including circulation of solicitations to 
minority and female contractor associations and other business associations.  

p. Conduct a review, at least annually, of all supervisors’ adherence to and performance under 
the Contractor’s EEO policies and affirmative action obligations.  

8. Contractors are encouraged to participate in voluntary associations which assist in fulfilling 
one or more of their affirmative action obligations (7a through p). The efforts of a contractor 
association, joint contractor-union, contractor-community, or other similar group of which the 
contractor is a member and participant, may be asserted as fulfilling any one or more of its 
obligations under 7a through p of these Specifications provided that the contractor actively 
participates in the group, makes every effort to assure that the group has a positive impact on 
the employment of minorities and women in the industry, ensures that the concrete benefits of 
the program are reflected in the Contractor's minority and female workforce participation, makes 
a good faith effort to meet its individual goals and timetables, and can provide access to 
documentation which demonstrates the effectiveness of actions taken on behalf of the 
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Contractor. The obligation to comply, however, is the Contractor’s and failure of such a group to 
fulfill an obligation shall not be a defense for the Contractor’s noncompliance.  

9. A single goal for minorities and a separate single goal for women have been established. The 
Contractor, however, is required to provide equal employment opportunity and to take 
affirmative action for all minority groups, both male and female, and all women, both minority 
and non-minority. Consequently, the Contractor may be in violation of the Executive Order if a 
particular group is employed in a substantially disparate manner (for example, even though the 
Contractor has achieved its goals for women generally, the Contractor may be in violation of the 
Executive Order if a specific minority group of women is underutilized).  

10. The Contractor shall not use the goals and timetables or affirmative action standards to 
discriminate against any person because of race, color, religion, sex, sexual orientation, gender 
identity, or national origin.  

11. The Contractor shall not enter into any Subcontract with any person or firm debarred from 
Government contracts pursuant to Executive Order 11246.  

12. The Contractor shall carry out such sanctions and penalties for violation of these 
specifications and of the Equal Opportunity Clause, including suspension, termination and 
cancellation of existing subcontracts as may be imposed or ordered pursuant to Executive 
Order 11246, as amended, and its implementing regulations, by the Office of Federal Contract 
Compliance Programs. Any Contractor who fails to carry out such sanctions and penalties shall 
be in violation of these specifications and Executive Order 11246, as amended.  

13. The Contractor, in fulfilling its obligations under these specifications, shall implement 
specific affirmative action steps, at least as extensive as those standards prescribed in 
paragraph 7 of these specifications, so as to achieve maximum results from its efforts to ensure 
equal employment opportunity. If the Contractor fails to comply with the requirements of the 
Executive Order, the implementing regulations, or these specifications, the Director shall 
proceed in accordance with 41 CFR 60–4.8.  

14. The Contractor shall designate a responsible official to monitor all employment related 
activity to ensure that the company EEO policy is being carried out, to submit reports relating to 
the provisions hereof as may be required by the Government and to keep records. Records 
shall at least include for each employee the name, address, telephone numbers, construction 
trade, union affiliation if any, employee identification number when assigned, social security 
number, race, sex, status (e.g., mechanic, apprentice trainee, helper, or laborer), dates of 
changes in status, hours worked per week in the indicated trade, rate of pay, and locations at 
which the work was performed. Records shall be maintained in an easily understandable and 
retrievable form; however, to the degree that existing records satisfy this requirement, 
contractors shall not be required to maintain separate records.  

15. Nothing herein provided shall be construed as a limitation upon the application of other laws 
which establish different standards of compliance or upon the application of requirements for the 
hiring of local or other area residents (e.g., those under the Public Works Employment Act of 
1977 and the Community Development Block Grant Program). 

***** 
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STATE OF SOUTH DAKOTA 
DEPARTMENT OF TRANSPORTATION 

 
SPECIAL PROVISION FOR 

REQUIRED CONTRACT PROVISIONS  
FEDERAL-AID CONSTRUCTION CONTRACTS 

FHWA 1273 (OCTOBER 23, 2023) 
 

OCTOBER 18, 2023 
 

 
The following are amendments to the above contract provisions. 
 
Section I.4. 
 
Delete this section and replace with the following: 
 
4. Selection of Labor: During the performance of this contract, the contractor shall not use convict 
labor for any purpose within the limits of a Federal-aid construction project unless it is labor 
performed by convicts who are on parole, supervised release, or probation. 
 
 
Section IV. 
 
Delete the first three sentences of the first paragraph and replace with the following: 
 
This section is applicable to all Federal-aid construction projects exceeding $2,000 and to all 
related subcontracts and lower-tier subcontracts (regardless of subcontract size). The 
requirements apply to all projects located within the right-of-way of a roadway and to all portions 
of Transportation Alternatives Program (TAP) funded projects. 
 
 
Section IV.3.b.(1)  
 
Delete this section and replace with the following: 
 
The Contractor and each related subcontractor must submit weekly, for each week in which any 
contract work is performed, an electronic certified weekly payroll report. The Contractor is 
responsible for the submission of certified payroll reports by all subcontractors. The payroll report 
must be submitted electronically to the Elation System website. The Contractor must submit a 
legally valid electronic signature. The Elation System website can be accessed by logging onto 
the State of South Dakota’s single sign-on website at https://mysd.sd.gov/ or can also be 
accessed at https://elationsys.com/. First time users will need to use the Promotion Code SDDOT-
19. The payroll report must be submitted within fourteen (14) calendar days after the end of the 
workweek.  
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Section IV.3.b.(2)  
 
Delete the third sentence. 
 
 
Section IV.3.b.(3)  
 
Delete the first paragraph and replace with the following: 
 
Each certified weekly payroll report must include the most recent South Dakota Department of 
Transportation (SDDOT) Statement of Compliance Form, signed by the Contractor or related 
subcontractor or his or her agent who pays or supervises the payment of the persons employed 
under the contract. The Instructions for the SDDOT Statement of Compliance Form are found at 
https://dot.sd.gov/doing-business/contractors/labor-compliance/certified-payrolls-let-after-6/5/19. 
The SDDOT will not accept any payroll report which does not include the most recent SDDOT 
Statement of Compliance Form. The SDDOT Statement of Compliance Form must certify the 
following: 
 
 
Section IV.3.b.(4)  
 
Delete this paragraph and replace with the following: 
 
The weekly submission of a properly executed SDDOT Statement of Compliance Form shall 
satisfy the requirement for submission of the “Statement of Compliance Form” required by 
paragraph 3.b.(3) of this section. 
 
 
Section IV.4.a.(1) 
 
Delete the first sentence and replace with the following: 
 
Apprentices will be permitted to work at less than the predetermined rate for the work they 
perform, but not less than the Common Laborer wage rate contained in the bid documents, when 
they are employed pursuant to and individually registered in a bona fide apprenticeship program 
registered with the U.S. Department of Labor, Employment and Training Administration, Office of 
Apprenticeship (OA), or with a State Apprenticeship Agency recognized by the OA. 
 
 

* * * * * 
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FHWA-1273 – Revised October 23, 2023 
 
 

REQUIRED CONTRACT PROVISIONS  
FEDERAL-AID CONSTRUCTION CONTRACTS 

 
 
 

 
I.  General   
II.  Nondiscrimination 
III. Non-segregated Facilities 
IV. Davis-Bacon and Related Act Provisions 
V. Contract Work Hours and Safety Standards Act 

Provisions 
VI.  Subletting or Assigning the Contract 
VII. Safety: Accident Prevention 
VIII.  False Statements Concerning Highway Projects 
IX. Implementation of Clean Air Act and Federal Water 

Pollution Control Act 
X.  Certification Regarding Debarment, Suspension, 

Ineligibility and Voluntary Exclusion 
XI.  Certification Regarding Use of Contract Funds for 

Lobbying 
XII.    Use of United States-Flag Vessels: 
 
ATTACHMENTS 
 
A. Employment and Materials Preference for Appalachian 
Development Highway System or Appalachian Local Access 
Road Contracts (included in Appalachian contracts only) 
 
 
I.  GENERAL 
 
1.  Form FHWA-1273 must be physically incorporated in each 
construction contract funded under title 23, United States 
Code, as required in 23 CFR 633.102(b) (excluding 
emergency contracts solely intended for debris removal).  The 
contractor (or subcontractor) must insert this form in each 
subcontract and further require its inclusion in all lower tier 
subcontracts (excluding purchase orders, rental agreements 
and other agreements for supplies or services).  23 CFR 
633.102(e).   
 
The applicable requirements of Form FHWA-1273 are 
incorporated by reference for work done under any purchase 
order, rental agreement or agreement for other services.  The 
prime contractor shall be responsible for compliance by any 
subcontractor, lower-tier subcontractor or service provider.  23 
CFR 633.102(e).   
 
Form FHWA-1273 must be included in all Federal-aid design-
build contracts, in all subcontracts and in lower tier 
subcontracts (excluding subcontracts for design services, 
purchase orders, rental agreements and other agreements for 
supplies or services) in accordance with 23 CFR 633.102.  The 
design-builder shall be responsible for compliance by any 
subcontractor, lower-tier subcontractor or service provider. 
  
Contracting agencies may reference Form FHWA-1273 in 
solicitation-for-bids or request-for-proposals documents, 
however, the Form FHWA-1273 must be physically 
incorporated (not referenced) in all contracts, subcontracts and 
lower-tier subcontracts (excluding purchase orders, rental 
agreements and other agreements for supplies or services 
related to a construction contract).  23 CFR 633.102(b). 
 
2.  Subject to the applicability criteria noted in the following 
sections, these contract provisions shall apply to all work 

performed on the contract by the contractor's own organization 
and with the assistance of workers under the contractor's 
immediate superintendence and to all work performed on the 
contract by piecework, station work, or by subcontract.  23 
CFR 633.102(d). 
  
3.  A breach of any of the stipulations contained in these 
Required Contract Provisions may be sufficient grounds for 
withholding of progress payments, withholding of final 
payment, termination of the contract, suspension / debarment 
or any other action determined to be appropriate by the 
contracting agency and FHWA.   
 
4.  Selection of Labor: During the performance of this contract, 
the contractor shall not use convict labor for any purpose 
within the limits of a construction project on a Federal-aid 
highway unless it is labor performed by convicts who are on 
parole, supervised release, or probation.  23 U.S.C. 114(b).  
The term Federal-aid highway does not include roadways 
functionally classified as local roads or rural minor collectors.  
23 U.S.C. 101(a). 
 
  
II.  NONDISCRIMINATION (23 CFR 230.107(a); 23 CFR Part 
230, Subpart A, Appendix A; EO 11246) 
 
The provisions of this section related to 23 CFR Part 230, 
Subpart A, Appendix A are applicable to all Federal-aid 
construction contracts and to all related construction 
subcontracts of $10,000 or more.  The provisions of 23 CFR 
Part 230 are not applicable to material supply, engineering, or 
architectural service contracts.   
 
In addition, the contractor and all subcontractors must comply 
with the following policies: Executive Order 11246, 41 CFR 
Part 60, 29 CFR Parts 1625-1627, 23 U.S.C. 140, Section 504 
of the Rehabilitation Act of 1973, as amended (29 U.S.C. 794), 
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C. 
2000d et seq.), and related regulations including 49 CFR Parts 
21, 26, and 27; and 23 CFR Parts 200, 230, and 633. 
 
The contractor and all subcontractors must comply with:  the 
requirements of the Equal Opportunity Clause in 41 CFR 60-
1.4(b) and, for all construction contracts exceeding $10,000, 
the Standard Federal Equal Employment Opportunity 
Construction Contract Specifications in 41 CFR 60-4.3. 
 
Note: The U.S. Department of Labor has exclusive authority to 
determine compliance with Executive Order 11246 and the 
policies of the Secretary of Labor including 41 CFR Part 60, 
and 29 CFR Parts 1625-1627.  The contracting agency and 
the FHWA have the authority and the responsibility to ensure 
compliance with 23 U.S.C. 140, Section 504 of the 
Rehabilitation Act of 1973, as amended (29 U.S.C. 794), and 
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C. 
2000d et seq.), and related regulations including 49 CFR Parts 
21, 26, and 27; and 23 CFR Parts 200, 230, and 633. 
 
The following provision is adopted from 23 CFR Part 230, 
Subpart A, Appendix A, with appropriate revisions to conform 
to the U.S. Department of Labor (US DOL) and FHWA 
requirements.   
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1. Equal Employment Opportunity: Equal Employment 
Opportunity (EEO) requirements not to discriminate and to 
take affirmative action to assure equal opportunity as set forth 
under laws, executive orders, rules, regulations (see 28 CFR 
Part 35, 29 CFR Part 1630, 29 CFR Parts 1625-1627, 41 CFR 
Part 60 and 49 CFR Part 27) and orders of the Secretary of 
Labor as modified by the provisions prescribed herein, and 
imposed pursuant to 23 U.S.C. 140, shall constitute the EEO 
and specific affirmative action standards for the contractor's 
project activities under this contract. The provisions of the 
Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et 
seq.) set forth under 28 CFR Part 35 and 29 CFR Part 1630 
are incorporated by reference in this contract. In the execution 
of this contract, the contractor agrees to comply with the 
following minimum specific requirement activities of EEO: 
 

a. The contractor will work with the contracting agency and 
the Federal Government to ensure that it has made every 
good faith effort to provide equal opportunity with respect to all 
of its terms and conditions of employment and in their review 
of activities under the contract.  23 CFR 230.409 (g)(4) & (5). 
 
    b. The contractor will accept as its operating policy the 
following statement: 
 

"It is the policy of this Company to assure that applicants 
are employed, and that employees are treated during 
employment, without regard to their race, religion, sex, 
sexual orientation, gender identity, color, national origin, age 
or disability.  Such action shall include: employment, 
upgrading, demotion, or transfer; recruitment or recruitment 
advertising; layoff or termination; rates of pay or other forms 
of compensation; and selection for training, including 
apprenticeship, pre-apprenticeship, and/or on-the-job 
training." 

 
2.  EEO Officer: The contractor will designate and make 
known to the contracting officers an EEO Officer who will have 
the responsibility for and must be capable of effectively 
administering and promoting an active EEO program and who 
must be assigned adequate authority and responsibility to do 
so. 
 
3.  Dissemination of Policy: All members of the contractor's 
staff who are authorized to hire, supervise, promote, and 
discharge employees, or who recommend such action or are 
substantially involved in such action, will be made fully 
cognizant of and will implement the contractor's EEO policy 
and contractual responsibilities to provide EEO in each grade 
and classification of employment.  To ensure that the above 
agreement will be met, the following actions will be taken as a 
minimum: 
 

a.  Periodic meetings of supervisory and personnel office 
employees will be conducted before the start of work and then 
not less often than once every six months, at which time the 
contractor's EEO policy and its implementation will be 
reviewed and explained.  The meetings will be conducted by 
the EEO Officer or other knowledgeable company official. 
  

b.  All new supervisory or personnel office employees will be 
given a thorough indoctrination by the EEO Officer, covering 
all major aspects of the contractor's EEO obligations within 
thirty days following their reporting for duty with the contractor. 
 

c.  All personnel who are engaged in direct recruitment for 
the project will be instructed by the EEO Officer in the 
contractor's procedures for locating and hiring minorities and 
women. 

  
d.  Notices and posters setting forth the contractor's EEO 

policy will be placed in areas readily accessible to employees, 
applicants for employment and potential employees. 
 

e.  The contractor's EEO policy and the procedures to 
implement such policy will be brought to the attention of 
employees by means of meetings, employee handbooks, or 
other appropriate means. 
 
4. Recruitment: When advertising for employees, the 
contractor will include in all advertisements for employees the 
notation: "An Equal Opportunity Employer."  All such 
advertisements will be placed in publications having a large 
circulation among minorities and women in the area from 
which the project work force would normally be derived. 
 

a.  The contractor will, unless precluded by a valid 
bargaining agreement, conduct systematic and direct 
recruitment through public and private employee referral 
sources likely to yield qualified minorities and women.  To 
meet this requirement, the contractor will identify sources of 
potential minority group employees and establish with such 
identified sources procedures whereby minority and women 
applicants may be referred to the contractor for employment 
consideration. 
 

b.  In the event the contractor has a valid bargaining 
agreement providing for exclusive hiring hall referrals, the 
contractor is expected to observe the provisions of that 
agreement to the extent that the system meets the contractor's 
compliance with EEO contract provisions.  Where 
implementation of such an agreement has the effect of 
discriminating against minorities or women, or obligates the 
contractor to do the same, such implementation violates 
Federal nondiscrimination provisions. 
 

c.  The contractor will encourage its present employees to 
refer minorities and women as applicants for employment.  
Information and procedures with regard to referring such 
applicants will be discussed with employees. 
 
5.  Personnel Actions: Wages, working conditions, and 
employee benefits shall be established and administered, and 
personnel actions of every type, including hiring, upgrading, 
promotion, transfer, demotion, layoff, and termination, shall be 
taken without regard to race, color, religion, sex, sexual 
orientation, gender identity, national origin, age or disability.  
The following procedures shall be followed: 
 

a.  The contractor will conduct periodic inspections of project 
sites to ensure that working conditions and employee facilities 
do not indicate discriminatory treatment of project site 
personnel. 
 

b.  The contractor will periodically evaluate the spread of 
wages paid within each classification to determine any 
evidence of discriminatory wage practices. 
 

c.  The contractor will periodically review selected personnel 
actions in depth to determine whether there is evidence of 
discrimination.  Where evidence is found, the contractor will 
promptly take corrective action.  If the review indicates that the 
discrimination may extend beyond the actions reviewed, such 
corrective action shall include all affected persons. 
 

d.  The contractor will promptly investigate all complaints of 
alleged discrimination made to the contractor in connection 
with its obligations under this contract, will attempt to resolve 
such complaints, and will take appropriate corrective action 
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within a reasonable time.  If the investigation indicates that the 
discrimination may affect persons other than the complainant, 
such corrective action shall include such other persons.  Upon 
completion of each investigation, the contractor will inform 
every complainant of all of their avenues of appeal. 
 
6. Training and Promotion: 
 

a.  The contractor will assist in locating, qualifying, and 
increasing the skills of minorities and women who are 
applicants for employment or current employees.  Such efforts 
should be aimed at developing full journey level status 
employees in the type of trade or job classification involved.  
 

b.  Consistent with the contractor's work force requirements 
and as permissible under Federal and State regulations, the 
contractor shall make full use of training programs (i.e., 
apprenticeship and on-the-job training programs for the 
geographical area of contract performance).  In the event a 
special provision for training is provided under this contract, 
this subparagraph will be superseded as indicated in the 
special provision.  The contracting agency may reserve 
training positions for persons who receive welfare assistance 
in accordance with 23 U.S.C. 140(a). 
 

c.  The contractor will advise employees and applicants for 
employment of available training programs and entrance 
requirements for each. 
 

d.  The contractor will periodically review the training and 
promotion potential of employees who are minorities and 
women and will encourage eligible employees to apply for 
such training and promotion. 
 
7. Unions: If the contractor relies in whole or in part upon 
unions as a source of employees, the contractor will use good 
faith efforts to obtain the cooperation of such unions to 
increase opportunities for minorities and women.  23 CFR 
230.409.  Actions by the contractor, either directly or through a 
contractor's association acting as agent, will include the 
procedures set forth below: 
 

a.  The contractor will use good faith efforts to develop, in 
cooperation with the unions, joint training programs aimed 
toward qualifying more minorities and women for membership 
in the unions and increasing the skills of minorities and women 
so that they may qualify for higher paying employment. 
 

b.  The contractor will use good faith efforts to incorporate an 
EEO clause into each union agreement to the end that such 
union will be contractually bound to refer applicants without 
regard to their race, color, religion, sex, sexual orientation, 
gender identity, national origin, age, or disability. 
 

c.  The contractor is to obtain information as to the referral 
practices and policies of the labor union except that to the 
extent such information is within the exclusive possession of 
the labor union and such labor union refuses to furnish such 
information to the contractor, the contractor shall so certify to 
the contracting agency and shall set forth what efforts have 
been made to obtain such information. 
 

d.  In the event the union is unable to provide the contractor 
with a reasonable flow of referrals within the time limit set forth 
in the collective bargaining agreement, the contractor will, 
through independent recruitment efforts, fill the employment 
vacancies without regard to race, color, religion, sex, sexual 
orientation, gender identity, national origin, age, or disability; 
making full efforts to obtain qualified and/or qualifiable 
minorities and women.  The failure of a union to provide 

sufficient referrals (even though it is obligated to provide 
exclusive referrals under the terms of a collective bargaining 
agreement) does not relieve the contractor from the 
requirements of this paragraph.  In the event the union referral 
practice prevents the contractor from meeting the obligations 
pursuant to Executive Order 11246, as amended, and these 
special provisions, such contractor shall immediately notify the 
contracting agency. 
 
8.  Reasonable Accommodation for Applicants / 
Employees with Disabilities:  The contractor must be familiar 
with the requirements for and comply with the Americans with 
Disabilities Act and all rules and regulations established 
thereunder.  Employers must provide reasonable 
accommodation in all employment activities unless to do so 
would cause an undue hardship. 
 
9. Selection of Subcontractors, Procurement of Materials 
and Leasing of Equipment: The contractor shall not 
discriminate on the grounds of race, color, religion, sex, sexual 
orientation, gender identity, national origin, age, or disability in 
the selection and retention of subcontractors, including 
procurement of materials and leases of equipment.  The 
contractor shall take all necessary and reasonable steps to 
ensure nondiscrimination in the administration of this contract. 
 

a.  The contractor shall notify all potential subcontractors, 
suppliers, and lessors of their EEO obligations under this 
contract. 
 

b.  The contractor will use good faith efforts to ensure 
subcontractor compliance with their EEO obligations. 
 
 
10. Assurances Required: 
 

a.  The requirements of 49 CFR Part 26 and the State 
DOT’s FHWA-approved Disadvantaged Business Enterprise 
(DBE) program are incorporated by reference. 
 

b.  The contractor, subrecipient or subcontractor shall not 
discriminate on the basis of race, color, national origin, or sex 
in the performance of this contract. The contractor shall carry 
out applicable requirements of 49 CFR part 26 in the award 
and administration of DOT-assisted contracts. Failure by the 
contractor to carry out these requirements is a material breach 
of this contract, which may result in the termination of this 
contract or such other remedy as the recipient deems 
appropriate, which may include, but is not limited to: 

(1) Withholding monthly progress payments; 
(2) Assessing sanctions; 
(3) Liquidated damages; and/or 
(4) Disqualifying the contractor from future bidding as non-

responsible. 
c.  The Title VI and nondiscrimination provisions of U.S. 

DOT Order 1050.2A at Appendixes A and E are incorporated 
by reference.  49 CFR Part 21. 
 
11. Records and Reports: The contractor shall keep such 
records as necessary to document compliance with the EEO 
requirements.  Such records shall be retained for a period of 
three years following the date of the final payment to the 
contractor for all contract work and shall be available at 
reasonable times and places for inspection by authorized 
representatives of the contracting agency and the FHWA. 
 

a.  The records kept by the contractor shall document the 
following: 
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    (1) The number and work hours of minority and non-
minority group members and women employed in each work 
classification on the project; 
 

(2) The progress and efforts being made in cooperation 
with unions, when applicable, to increase employment 
opportunities for minorities and women; and 

 
(3) The progress and efforts being made in locating, hiring, 

training, qualifying, and upgrading minorities and women.  
 

b.  The contractors and subcontractors will submit an annual 
report to the contracting agency each July for the duration of 
the project indicating the number of minority, women, and non-
minority group employees currently engaged in each work 
classification required by the contract work.  This information is 
to be reported on Form FHWA-1391.  The staffing data should 
represent the project work force on board in all or any part of 
the last payroll period preceding the end of July.  If on-the-job 
training is being required by special provision, the contractor 
will be required to collect and report training data.  The 
employment data should reflect the work force on board during 
all or any part of the last payroll period preceding the end of 
July. 
 
 
III. NONSEGREGATED FACILITIES 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related construction subcontracts of more 
than $10,000.  41 CFR 60-1.5. 
 
As prescribed by 41 CFR 60-1.8, the contractor must ensure 
that facilities provided for employees are provided in such a 
manner that segregation on the basis of race, color, religion, 
sex, sexual orientation, gender identity, or national origin 
cannot result.  The contractor may neither require such 
segregated use by written or oral policies nor tolerate such use 
by employee custom.  The contractor's obligation extends 
further to ensure that its employees are not assigned to 
perform their services at any location under the contractor's 
control where the facilities are segregated.  The term "facilities" 
includes waiting rooms, work areas, restaurants and other 
eating areas, time clocks, restrooms, washrooms, locker 
rooms and other storage or dressing areas, parking lots, 
drinking fountains, recreation or entertainment areas, 
transportation, and housing provided for employees.  The 
contractor shall provide separate or single-user restrooms and 
necessary dressing or sleeping areas to assure privacy 
between sexes. 
 
 
IV.  DAVIS-BACON AND RELATED ACT PROVISIONS 

This section is applicable to all Federal-aid construction 
projects exceeding $2,000 and to all related subcontracts and 
lower-tier subcontracts (regardless of subcontract size), in 
accordance with 29 CFR 5.5.  The requirements apply to all 
projects located within the right-of-way of a roadway that is 
functionally classified as Federal-aid highway.  23 U.S.C. 113.  
This excludes roadways functionally classified as local roads 
or rural minor collectors, which are exempt.  23 U.S.C. 101.  
Where applicable law requires that projects be treated as a 
project on a Federal-aid highway, the provisions of this subpart 
will apply regardless of the location of the project.  Examples 
include: Surface Transportation Block Grant Program projects 
funded under 23 U.S.C. 133 [excluding recreational trails 
projects], the Nationally Significant Freight and Highway 

Projects funded under 23 U.S.C. 117, and National Highway 
Freight Program projects funded under 23 U.S.C. 167.    

The following provisions are from the U.S. Department of 
Labor regulations in 29 CFR 5.5 “Contract provisions and 
related matters” with minor revisions to conform to the FHWA-
1273 format and FHWA program requirements. 

1.  Minimum wages (29 CFR 5.5) 

a. Wage rates and fringe benefits. All laborers and 
mechanics employed or working upon the site of the work (or 
otherwise working in construction or development of the 
project under a development statute), will be paid 
unconditionally and not less often than once a week, and 
without subsequent deduction or rebate on any account 
(except such payroll deductions as are permitted by 
regulations issued by the Secretary of Labor under the 
Copeland Act (29 CFR part 3)), the full amount of basic hourly 
wages and bona fide fringe benefits (or cash equivalents 
thereof) due at time of payment computed at rates not less 
than those contained in the wage determination of the 
Secretary of Labor which is attached hereto and made a part 
hereof, regardless of any contractual relationship which may 
be alleged to exist between the contractor and such laborers 
and mechanics. As provided in paragraphs (d) and (e) of 29 
CFR 5.5, the appropriate wage determinations are effective by 
operation of law even if they have not been attached to the 
contract. Contributions made or costs reasonably anticipated 
for bona fide fringe benefits under the Davis-Bacon Act (40 
U.S.C. 3141(2)(B)) on behalf of laborers or mechanics are 
considered wages paid to such laborers or mechanics, subject 
to the provisions of paragraph 1.e. of this section; also, regular 
contributions made or costs incurred for more than a weekly 
period (but not less often than quarterly) under plans, funds, or 
programs which cover the particular weekly period, are 
deemed to be constructively made or incurred during such 
weekly period. Such laborers and mechanics must be paid the 
appropriate wage rate and fringe benefits on the wage 
determination for the classification(s) of work actually 
performed, without regard to skill, except as provided in 
paragraph 4. of this section. Laborers or mechanics performing 
work in more than one classification may be compensated at 
the rate specified for each classification for the time actually 
worked therein: Provided, That the employer's payroll records 
accurately set forth the time spent in each classification in 
which work is performed. The wage determination (including 
any additional classifications and wage rates conformed under 
paragraph 1.c. of this section) and the Davis-Bacon poster 
(WH–1321) must be posted at all times by the contractor and 
its subcontractors at the site of the work in a prominent and 
accessible place where it can be easily seen by the workers.  

b. Frequently recurring classifications. (1) In addition to wage 
and fringe benefit rates that have been determined to be 
prevailing under the procedures set forth in 29 CFR part 1, a 
wage determination may contain, pursuant to § 1.3(f), wage 
and fringe benefit rates for classifications of laborers and 
mechanics for which conformance requests are regularly 
submitted pursuant to paragraph 1.c. of this section, provided 
that:  

(i) The work performed by the classification is not 
performed by a classification in the wage determination for 
which a prevailing wage rate has been determined;  
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(ii) The classification is used in the area by the 
construction industry; and  

(iii) The wage rate for the classification bears a reasonable 
relationship to the prevailing wage rates contained in the 
wage determination.  

(2) The Administrator will establish wage rates for such 
classifications in accordance with paragraph 1.c.(1)(iii) of this 
section. Work performed in such a classification must be paid 
at no less than the wage and fringe benefit rate listed on the 
wage determination for such classification.  

c. Conformance. (1) The contracting officer must require that 
any class of laborers or mechanics, including helpers, which is 
not listed in the wage determination and which is to be 
employed under the contract be classified in conformance with 
the wage determination. Conformance of an additional 
classification and wage rate and fringe benefits is appropriate 
only when the following criteria have been met:  

(i) The work to be performed by the classification 
requested is not performed by a classification in the wage 
determination; and  

(ii) The classification is used in the area by the 
construction industry; and  

(iii) The proposed wage rate, including any bona fide fringe 
benefits, bears a reasonable relationship to the wage rates 
contained in the wage determination.  

(2) The conformance process may not be used to split, 
subdivide, or otherwise avoid application of classifications 
listed in the wage determination. 

(3) If the contractor and the laborers and mechanics to be 
employed in the classification (if known), or their 
representatives, and the contracting officer agree on the 
classification and wage rate (including the amount designated 
for fringe benefits where appropriate), a report of the action 
taken will be sent by the contracting officer by email to 
DBAconformance@dol.gov. The Administrator, or an 
authorized representative, will approve, modify, or disapprove 
every additional classification action within 30 days of receipt 
and so advise the contracting officer or will notify the 
contracting officer within the 30–day period that additional time 
is necessary.  

(4) In the event the contractor, the laborers or mechanics to 
be employed in the classification or their representatives, and 
the contracting officer do not agree on the proposed 
classification and wage rate (including the amount designated 
for fringe benefits, where appropriate), the contracting officer 
will, by email to DBAconformance@dol.gov, refer the 
questions, including the views of all interested parties and the 
recommendation of the contracting officer, to the Administrator 
for determination. The Administrator, or an authorized 
representative, will issue a determination within 30 days of 
receipt and so advise the contracting officer or will notify the 
contracting officer within the 30–day period that additional time 
is necessary.  

(5) The contracting officer must promptly notify the 
contractor of the action taken by the Wage and Hour Division 

under paragraphs 1.c.(3) and (4) of this section. The contractor 
must furnish a written copy of such determination to each 
affected worker or it must be posted as a part of the wage 
determination. The wage rate (including fringe benefits where 
appropriate) determined pursuant to paragraph 1.c.(3) or (4) of 
this section must be paid to all workers performing work in the 
classification under this contract from the first day on which 
work is performed in the classification. 

d. Fringe benefits not expressed as an hourly rate. 
Whenever the minimum wage rate prescribed in the contract 
for a class of laborers or mechanics includes a fringe benefit 
which is not expressed as an hourly rate, the contractor may 
either pay the benefit as stated in the wage determination or 
may pay another bona fide fringe benefit or an hourly cash 
equivalent thereof.  

e. Unfunded plans. If the contractor does not make 
payments to a trustee or other third person, the contractor may 
consider as part of the wages of any laborer or mechanic the 
amount of any costs reasonably anticipated in providing bona 
fide fringe benefits under a plan or program, Provided, That 
the Secretary of Labor has found, upon the written request of 
the contractor, in accordance with the criteria set forth in 
§ 5.28, that the applicable standards of the Davis-Bacon Act 
have been met. The Secretary of Labor may require the 
contractor to set aside in a separate account assets for the 
meeting of obligations under the plan or program.  

f. Interest. In the event of a failure to pay all or part of the 
wages required by the contract, the contractor will be required 
to pay interest on any underpayment of wages.  

2.  Withholding (29 CFR 5.5)  

a. Withholding requirements. The contracting agency may, 
upon its own action, or must, upon written request of an 
authorized representative of the Department of Labor, withhold 
or cause to be withheld from the contractor so much of the 
accrued payments or advances as may be considered 
necessary to satisfy the liabilities of the prime contractor or any 
subcontractor for the full amount of wages and monetary relief, 
including interest, required by the clauses set forth in this 
section for violations of this contract, or to satisfy any such 
liabilities required by any other Federal contract, or federally 
assisted contract subject to Davis-Bacon labor standards, that 
is held by the same prime contractor (as defined in § 5.2). The 
necessary funds may be withheld from the contractor under 
this contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract that is 
subject to Davis-Bacon labor standards requirements and is 
held by the same prime contractor, regardless of whether the 
other contract was awarded or assisted by the same agency, 
and such funds may be used to satisfy the contractor liability 
for which the funds were withheld. In the event of a 
contractor's failure to pay any laborer or mechanic, including 
any apprentice or helper working on the site of the work all or 
part of the wages required by the contract, or upon the 
contractor's failure to submit the required records as discussed 
in paragraph 3.d. of this section, the contracting agency may 
on its own initiative and after written notice to the contractor, 
take such action as may be necessary to cause the 
suspension of any further payment, advance, or guarantee of 
funds until such violations have ceased.  

b. Priority to withheld funds. The Department has priority to 
funds withheld or to be withheld in accordance with paragraph 
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2.a. of this section or Section V, paragraph 3.a., or both, over 
claims to those funds by:  

(1) A contractor's surety(ies), including without limitation 
performance bond sureties and payment bond sureties; 

(2) A contracting agency for its reprocurement costs;  

(3) A trustee(s) (either a court-appointed trustee or a U.S. 
trustee, or both) in bankruptcy of a contractor, or a contractor's 
bankruptcy estate; 

(4) A contractor's assignee(s); 

(5) A contractor's successor(s); or 

(6) A claim asserted under the Prompt Payment Act, 31 
U.S.C. 3901–3907. 

3. Records and certified payrolls (29 CFR 5.5) 

a. Basic record requirements (1) Length of record retention. 
All regular payrolls and other basic records must be 
maintained by the contractor and any subcontractor during the 
course of the work and preserved for all laborers and 
mechanics working at the site of the work (or otherwise 
working in construction or development of the project under a 
development statute) for a period of at least 3 years after all 
the work on the prime contract is completed.  

(2) Information required. Such records must contain the 
name; Social Security number; last known address, telephone 
number, and email address of each such worker; each 
worker's correct classification(s) of work actually performed; 
hourly rates of wages paid (including rates of contributions or 
costs anticipated for bona fide fringe benefits or cash 
equivalents thereof of the types described in 40 U.S.C. 
3141(2)(B) of the Davis-Bacon Act); daily and weekly number 
of hours actually worked in total and on each covered contract; 
deductions made; and actual wages paid.  

(3) Additional records relating to fringe benefits. Whenever 
the Secretary of Labor has found under paragraph 1.e. of this 
section that the wages of any laborer or mechanic include the 
amount of any costs reasonably anticipated in providing 
benefits under a plan or program described in 40 U.S.C. 
3141(2)(B) of the Davis-Bacon Act, the contractor must 
maintain records which show that the commitment to provide 
such benefits is enforceable, that the plan or program is 
financially responsible, and that the plan or program has been 
communicated in writing to the laborers or mechanics affected, 
and records which show the costs anticipated or the actual 
cost incurred in providing such benefits.  

(4) Additional records relating to apprenticeship. Contractors 
with apprentices working under approved programs must 
maintain written evidence of the registration of apprenticeship 
programs, the registration of the apprentices, and the ratios 
and wage rates prescribed in the applicable programs.  

b. Certified payroll requirements (1) Frequency and method 
of submission. The contractor or subcontractor must submit 
weekly, for each week in which any DBA- or Related Acts-
covered work is performed, certified payrolls to the contracting 

agency. The prime contractor is responsible for the submission 
of all certified payrolls by all subcontractors. A contracting 
agency or prime contractor may permit or require contractors 
to submit certified payrolls through an electronic system, as 
long as the electronic system requires a legally valid electronic 
signature; the system allows the contractor, the contracting 
agency, and the Department of Labor to access the certified 
payrolls upon request for at least 3 years after the work on the 
prime contract has been completed; and the contracting 
agency or prime contractor permits other methods of 
submission in situations where the contractor is unable or 
limited in its ability to use or access the electronic system.  

(2) Information required. The certified payrolls submitted 
must set out accurately and completely all of the information 
required to be maintained under paragraph 3.a.(2) of this 
section, except that full Social Security numbers and last 
known addresses, telephone numbers, and email addresses 
must not be included on weekly transmittals. Instead, the 
certified payrolls need only include an individually identifying 
number for each worker ( e.g., the last four digits of the 
worker's Social Security number). The required weekly 
certified payroll information may be submitted using Optional 
Form WH–347 or in any other format desired. Optional Form 
WH–347 is available for this purpose from the Wage and Hour 
Division website at https://www.dol.gov/sites/dolgov/files/WHD/
legacy/files/wh347/.pdf or its successor website. It is not a 
violation of this section for a prime contractor to require a 
subcontractor to provide full Social Security numbers and last 
known addresses, telephone numbers, and email addresses to 
the prime contractor for its own records, without weekly 
submission by the subcontractor to the contracting agency.  

(3) Statement of Compliance. Each certified payroll 
submitted must be accompanied by a “Statement of 
Compliance,” signed by the contractor or subcontractor, or the 
contractor's or subcontractor's agent who pays or supervises 
the payment of the persons working on the contract, and must 
certify the following:  

(i) That the certified payroll for the payroll period contains 
the information required to be provided under paragraph 3.b. 
of this section, the appropriate information and basic records 
are being maintained under paragraph 3.a. of this section, 
and such information and records are correct and complete;  

(ii) That each laborer or mechanic (including each helper 
and apprentice) working on the contract during the payroll 
period has been paid the full weekly wages earned, without 
rebate, either directly or indirectly, and that no deductions 
have been made either directly or indirectly from the full 
wages earned, other than permissible deductions as set 
forth in 29 CFR part 3; and  

(iii) That each laborer or mechanic has been paid not less 
than the applicable wage rates and fringe benefits or cash 
equivalents for the classification(s) of work actually 
performed, as specified in the applicable wage determination 
incorporated into the contract.  

(4) Use of Optional Form WH–347. The weekly submission 
of a properly executed certification set forth on the reverse 
side of Optional Form WH–347 will satisfy the requirement for 
submission of the “Statement of Compliance” required by 
paragraph 3.b.(3) of this section.  
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(5) Signature. The signature by the contractor, 
subcontractor, or the contractor's or subcontractor's agent 
must be an original handwritten signature or a legally valid 
electronic signature.  

(6) Falsification. The falsification of any of the above 
certifications may subject the contractor or subcontractor to 
civil or criminal prosecution under 18 U.S.C. 1001 and 31 
U.S.C. 3729.  

(7) Length of certified payroll retention. The contractor or 
subcontractor must preserve all certified payrolls during the 
course of the work and for a period of 3 years after all the work 
on the prime contract is completed.  

c. Contracts, subcontracts, and related documents. The 
contractor or subcontractor must maintain this contract or 
subcontract and related documents including, without 
limitation, bids, proposals, amendments, modifications, and 
extensions. The contractor or subcontractor must preserve 
these contracts, subcontracts, and related documents during 
the course of the work and for a period of 3 years after all the 
work on the prime contract is completed.  

d. Required disclosures and access (1) Required record 
disclosures and access to workers. The contractor or 
subcontractor must make the records required under 
paragraphs 3.a. through 3.c. of this section, and any other 
documents that the contracting agency, the State DOT, the 
FHWA, or the Department of Labor deems necessary to 
determine compliance with the labor standards provisions of 
any of the applicable statutes referenced by § 5.1, available for 
inspection, copying, or transcription by authorized 
representatives of the contracting agency, the State DOT, the 
FHWA, or the Department of Labor, and must permit such 
representatives to interview workers during working hours on 
the job.  

(2) Sanctions for non-compliance with records and worker 
access requirements. If the contractor or subcontractor fails to 
submit the required records or to make them available, or 
refuses to permit worker interviews during working hours on 
the job, the Federal agency may, after written notice to the 
contractor, sponsor, applicant, owner, or other entity, as the 
case may be, that maintains such records or that employs 
such workers, take such action as may be necessary to cause 
the suspension of any further payment, advance, or guarantee 
of funds. Furthermore, failure to submit the required records 
upon request or to make such records available, or to permit 
worker interviews during working hours on the job, may be 
grounds for debarment action pursuant to § 5.12. In addition, 
any contractor or other person that fails to submit the required 
records or make those records available to WHD within the 
time WHD requests that the records be produced will be 
precluded from introducing as evidence in an administrative 
proceeding under 29 CFR part 6 any of the required records 
that were not provided or made available to WHD. WHD will 
take into consideration a reasonable request from the 
contractor or person for an extension of the time for 
submission of records. WHD will determine the 
reasonableness of the request and may consider, among other 
things, the location of the records and the volume of 
production.  

(3) Required information disclosures. Contractors and 
subcontractors must maintain the full Social Security number 
and last known address, telephone number, and email address 

of each covered worker, and must provide them upon request 
to the contracting agency, the State DOT, the FHWA, the 
contractor, or the Wage and Hour Division of the Department 
of Labor for purposes of an investigation or other compliance 
action. 

4. Apprentices and equal employment opportunity (29 CFR 
5.5) 

a. Apprentices (1) Rate of pay. Apprentices will be permitted 
to work at less than the predetermined rate for the work they 
perform when they are employed pursuant to and individually 
registered in a bona fide apprenticeship program registered 
with the U.S. Department of Labor, Employment and Training 
Administration, Office of Apprenticeship (OA), or with a State 
Apprenticeship Agency recognized by the OA. A person who is 
not individually registered in the program, but who has been 
certified by the OA or a State Apprenticeship Agency (where 
appropriate) to be eligible for probationary employment as an 
apprentice, will be permitted to work at less than the 
predetermined rate for the work they perform in the first 90 
days of probationary employment as an apprentice in such a 
program. In the event the OA or a State Apprenticeship 
Agency recognized by the OA withdraws approval of an 
apprenticeship program, the contractor will no longer be 
permitted to use apprentices at less than the applicable 
predetermined rate for the work performed until an acceptable 
program is approved.  

(2) Fringe benefits. Apprentices must be paid fringe benefits 
in accordance with the provisions of the apprenticeship 
program. If the apprenticeship program does not specify fringe 
benefits, apprentices must be paid the full amount of fringe 
benefits listed on the wage determination for the applicable 
classification. If the Administrator determines that a different 
practice prevails for the applicable apprentice classification, 
fringe benefits must be paid in accordance with that 
determination.  

(3) Apprenticeship ratio. The allowable ratio of apprentices to 
journeyworkers on the job site in any craft classification must 
not be greater than the ratio permitted to the contractor as to 
the entire work force under the registered program or the ratio 
applicable to the locality of the project pursuant to paragraph 
4.a.(4) of this section. Any worker listed on a payroll at an 
apprentice wage rate, who is not registered or otherwise 
employed as stated in paragraph 4.a.(1) of this section, must 
be paid not less than the applicable wage rate on the wage 
determination for the classification of work actually performed. 
In addition, any apprentice performing work on the job site in 
excess of the ratio permitted under this section must be paid 
not less than the applicable wage rate on the wage 
determination for the work actually performed.  

(4) Reciprocity of ratios and wage rates. Where a contractor 
is performing construction on a project in a locality other than 
the locality in which its program is registered, the ratios and 
wage rates (expressed in percentages of the journeyworker's 
hourly rate) applicable within the locality in which the 
construction is being performed must be observed. If there is 
no applicable ratio or wage rate for the locality of the project, 
the ratio and wage rate specified in the contractor's registered 
program must be observed.  

b. Equal employment opportunity. The use of apprentices 
and journeyworkers under this part must be in conformity with 
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the equal employment opportunity requirements of Executive 
Order 11246, as amended, and 29 CFR part 30. 

c.  Apprentices and Trainees (programs of the U.S. DOT). 

Apprentices and trainees working under apprenticeship and 
skill training programs which have been certified by the 
Secretary of Transportation as promoting EEO in connection 
with Federal-aid highway construction programs are not 
subject to the requirements of paragraph 4 of this Section IV. 
23 CFR 230.111(e)(2). The straight time hourly wage rates for 
apprentices and trainees under such programs will be 
established by the particular programs. The ratio of 
apprentices and trainees to journeyworkers shall not be 
greater than permitted by the terms of the particular program.   

5. Compliance with Copeland Act requirements.  The 
contractor shall comply with the requirements of 29 CFR part 
3, which are incorporated by reference in this contract as 
provided in 29 CFR 5.5. 

6. Subcontracts. The contractor or subcontractor must insert 
FHWA-1273 in any subcontracts, along with the applicable 
wage determination(s) and such other clauses or contract 
modifications as the contracting agency may by appropriate 
instructions require, and a clause requiring the subcontractors 
to include these clauses and wage determination(s) in any 
lower tier subcontracts. The prime contractor is responsible for 
the compliance by any subcontractor or lower tier 
subcontractor with all the contract clauses in this section. In 
the event of any violations of these clauses, the prime 
contractor and any subcontractor(s) responsible will be liable 
for any unpaid wages and monetary relief, including interest 
from the date of the underpayment or loss, due to any workers 
of lower-tier subcontractors, and may be subject to debarment, 
as appropriate.  29 CFR 5.5. 

7. Contract termination: debarment.  A breach of the 
contract clauses in 29 CFR 5.5 may be grounds for termination 
of the contract, and for debarment as a contractor and a 
subcontractor as provided in 29 CFR 5.12. 

8. Compliance with Davis-Bacon and Related Act 
requirements.  All rulings and interpretations of the Davis-
Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5 
are herein incorporated by reference in this contract as 
provided in 29 CFR 5.5. 

9. Disputes concerning labor standards. As provided in 29 
CFR 5.5, disputes arising out of the labor standards provisions 
of this contract shall not be subject to the general disputes 
clause of this contract. Such disputes shall be resolved in 
accordance with the procedures of the Department of Labor 
set forth in 29 CFR parts 5, 6, and 7. Disputes within the 
meaning of this clause include disputes between the contractor 
(or any of its subcontractors) and the contracting agency, the 
U.S. Department of Labor, or the employees or their 
representatives. 

10. Certification of eligibility. a. By entering into this contract, 
the contractor certifies that neither it nor any person or firm 
who has an interest in the contractor's firm is a person or firm 
ineligible to be awarded Government contracts by virtue of 40 
U.S.C. 3144(b) or § 5.12(a).  

b. No part of this contract shall be subcontracted to any 
person or firm ineligible for award of a Government contract by 
virtue of 40 U.S.C. 3144(b) or § 5.12(a). 

c. The penalty for making false statements is prescribed in 
the U.S. Code, Title 18 Crimes and Criminal Procedure, 18 
U.S.C. 1001. 

11. Anti-retaliation. It is unlawful for any person to discharge, 
demote, intimidate, threaten, restrain, coerce, blacklist, harass, 
or in any other manner discriminate against, or to cause any 
person to discharge, demote, intimidate, threaten, restrain, 
coerce, blacklist, harass, or in any other manner discriminate 
against, any worker or job applicant for:  

a. Notifying any contractor of any conduct which the worker 
reasonably believes constitutes a violation of the DBA, Related 
Acts, this part, or 29 CFR part 1 or 3; 

b. Filing any complaint, initiating or causing to be initiated 
any proceeding, or otherwise asserting or seeking to assert on 
behalf of themselves or others any right or protection under the 
DBA, Related Acts, this part, or 29 CFR part 1 or 3; 

c. Cooperating in any investigation or other compliance 
action, or testifying in any proceeding under the DBA, Related 
Acts, this part, or 29 CFR part 1 or 3; or 

d. Informing any other person about their rights under the 
DBA, Related Acts, this part, or 29 CFR part 1 or 3. 

 
V.  CONTRACT WORK HOURS AND SAFETY STANDARDS 
ACT  

Pursuant to 29 CFR 5.5(b), the following clauses apply to any 
Federal-aid construction contract in an amount in excess of 
$100,000 and subject to the overtime provisions of the 
Contract Work Hours and Safety Standards Act. These 
clauses shall be inserted in addition to the clauses required by 
29 CFR 5.5(a) or 29 CFR 4.6.  As used in this paragraph, the 
terms laborers and mechanics include watchpersons and 
guards. 

1. Overtime requirements.  No contractor or subcontractor 
contracting for any part of the contract work which may require 
or involve the employment of laborers or mechanics shall 
require or permit any such laborer or mechanic in any 
workweek in which he or she is employed on such work to 
work in excess of forty hours in such workweek unless such 
laborer or mechanic receives compensation at a rate not less 
than one and one-half times the basic rate of pay for all hours 
worked in excess of forty hours in such workweek.  29 CFR 
5.5. 

2. Violation; liability for unpaid wages; liquidated 
damages. In the event of any violation of the clause set forth 
in paragraph 1. of this section the contractor and any 
subcontractor responsible therefor shall be liable for the 
unpaid wages and interest from the date of the underpayment. 
In addition, such contractor and subcontractor shall be liable to 
the United States (in the case of work done under contract for 
the District of Columbia or a territory, to such District or to such 
territory), for liquidated damages. Such liquidated damages 
shall be computed with respect to each individual laborer or 
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mechanic, including watchpersons and guards, employed in 
violation of the clause set forth in paragraph 1. of this section, 
in the sum currently provided in 29 CFR 5.5(b)(2)* for each 
calendar day on which such individual was required or 
permitted to work in excess of the standard workweek of forty 
hours without payment of the overtime wages required by the 
clause set forth in paragraph 1. of this section.  

* $31 as of January 15, 2023 (See 88 FR 88 FR 2210) as may 
be adjusted annually by the Department of Labor, pursuant to 
the Federal Civil Penalties Inflation Adjustment Act of 1990. 

3. Withholding for unpaid wages and liquidated damages  

a. Withholding process. The FHWA or the contracting 
agency may, upon its own action, or must, upon written 
request of an authorized representative of the Department of 
Labor, withhold or cause to be withheld from the contractor so 
much of the accrued payments or advances as may be 
considered necessary to satisfy the liabilities of the prime 
contractor or any subcontractor for any unpaid wages; 
monetary relief, including interest; and liquidated damages 
required by the clauses set forth in this section on this 
contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract subject to 
the Contract Work Hours and Safety Standards Act that is held 
by the same prime contractor (as defined in § 5.2). The 
necessary funds may be withheld from the contractor under 
this contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract that is 
subject to the Contract Work Hours and Safety Standards Act 
and is held by the same prime contractor, regardless of 
whether the other contract was awarded or assisted by the 
same agency, and such funds may be used to satisfy the 
contractor liability for which the funds were withheld.  

b. Priority to withheld funds. The Department has priority to 
funds withheld or to be withheld in accordance with Section IV 
paragraph 2.a. or paragraph 3.a. of this section, or both, over 
claims to those funds by:  

(1) A contractor's surety(ies), including without limitation 
performance bond sureties and payment bond sureties; 

(2) A contracting agency for its reprocurement costs; 

(3) A trustee(s) (either a court-appointed trustee or a U.S. 
trustee, or both) in bankruptcy of a contractor, or a contractor's 
bankruptcy estate; 

(4) A contractor's assignee(s); 

(5) A contractor's successor(s); or 

(6) A claim asserted under the Prompt Payment Act, 31 
U.S.C. 3901–3907. 

4. Subcontracts. The contractor or subcontractor must insert 
in any subcontracts the clauses set forth in paragraphs 1. 
through 5. of this section and a clause requiring the 
subcontractors to include these clauses in any lower tier 
subcontracts. The prime contractor is responsible for 
compliance by any subcontractor or lower tier subcontractor 
with the clauses set forth in paragraphs 1. through 5. In the 

event of any violations of these clauses, the prime contractor 
and any subcontractor(s) responsible will be liable for any 
unpaid wages and monetary relief, including interest from the 
date of the underpayment or loss, due to any workers of lower-
tier subcontractors, and associated liquidated damages and 
may be subject to debarment, as appropriate.  

5. Anti-retaliation. It is unlawful for any person to discharge, 
demote, intimidate, threaten, restrain, coerce, blacklist, harass, 
or in any other manner discriminate against, or to cause any 
person to discharge, demote, intimidate, threaten, restrain, 
coerce, blacklist, harass, or in any other manner discriminate 
against, any worker or job applicant for:  

a. Notifying any contractor of any conduct which the worker 
reasonably believes constitutes a violation of the Contract 
Work Hours and Safety Standards Act (CWHSSA) or its 
implementing regulations in this part; 

b. Filing any complaint, initiating or causing to be initiated 
any proceeding, or otherwise asserting or seeking to assert on 
behalf of themselves or others any right or protection under 
CWHSSA or this part; 

c. Cooperating in any investigation or other compliance 
action, or testifying in any proceeding under CWHSSA or this 
part; or 

d. Informing any other person about their rights under 
CWHSSA or this part. 

 
VI. SUBLETTING OR ASSIGNING THE CONTRACT 
 
This provision is applicable to all Federal-aid construction 
contracts on the National Highway System pursuant to 23 CFR 
635.116. 
 
1. The contractor shall perform with its own organization 
contract work amounting to not less than 30 percent (or a 
greater percentage if specified elsewhere in the contract) of 
the total original contract price, excluding any specialty items 
designated by the contracting agency.  Specialty items may be 
performed by subcontract and the amount of any such 
specialty items performed may be deducted from the total 
original contract price before computing the amount of work 
required to be performed by the contractor's own organization 
(23 CFR 635.116).  
 

a.  The term “perform work with its own organization” in 
paragraph 1 of Section VI refers to workers employed or 
leased by the prime contractor, and equipment owned or 
rented by the prime contractor, with or without operators.  
Such term does not include employees or equipment of a 
subcontractor or lower tier subcontractor, agents of the prime 
contractor, or any other assignees.  The term may include 
payments for the costs of hiring leased employees from an 
employee leasing firm meeting all relevant Federal and State 
regulatory requirements.  Leased employees may only be 
included in this term if the prime contractor meets all of the 
following conditions: (based on longstanding interpretation) 
 
  (1) the prime contractor maintains control over the 
supervision of the day-to-day activities of the leased 
employees; 

(2) the prime contractor remains responsible for the quality 
of the work of the leased employees; 
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   (3) the prime contractor retains all power to accept or 
exclude individual employees from work on the project; and 

(4) the prime contractor remains ultimately responsible for 
the payment of predetermined minimum wages, the 
submission of payrolls, statements of compliance and all 
other Federal regulatory requirements. 

 
b. "Specialty Items" shall be construed to be limited to work 

that requires highly specialized knowledge, abilities, or 
equipment not ordinarily available in the type of contracting 
organizations qualified and expected to bid or propose on the 
contract as a whole and in general are to be limited to minor 
components of the overall contract.  23 CFR 635.102. 
 
2. Pursuant to 23 CFR 635.116(a), the contract amount upon 
which the requirements set forth in paragraph (1) of Section VI 
is computed includes the cost of material and manufactured 
products which are to be purchased or produced by the 
contractor under the contract provisions. 
 
3. Pursuant to 23 CFR 635.116(c), the contractor shall furnish 
(a) a competent superintendent or supervisor who is employed 
by the firm, has full authority to direct performance of the work 
in accordance with the contract requirements, and is in charge 
of all construction operations (regardless of who performs the 
work) and (b) such other of its own organizational resources 
(supervision, management, and engineering services) as the 
contracting officer determines is necessary to assure the 
performance of the contract. 
 
4. No portion of the contract shall be sublet, assigned or 
otherwise disposed of except with the written consent of the 
contracting officer, or authorized representative, and such 
consent when given shall not be construed to relieve the 
contractor of any responsibility for the fulfillment of the 
contract.  Written consent will be given only after the 
contracting agency has assured that each subcontract is 
evidenced in writing and that it contains all pertinent provisions 
and requirements of the prime contract. (based on long-
standing interpretation of 23 CFR 635.116). 
 
5. The 30-percent self-performance requirement of paragraph 
(1) is not applicable to design-build contracts; however, 
contracting agencies may establish their own self-performance 
requirements.  23 CFR 635.116(d).  
 
 
VII. SAFETY: ACCIDENT PREVENTION 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts. 
 
1.  In the performance of this contract the contractor shall 
comply with all applicable Federal, State, and local laws 
governing safety, health, and sanitation (23 CFR Part 635). 
The contractor shall provide all safeguards, safety devices and 
protective equipment and take any other needed actions as it 
determines, or as the contracting officer may determine, to be 
reasonably necessary to protect the life and health of 
employees on the job and the safety of the public and to 
protect property in connection with the performance of the 
work covered by the contract.  23 CFR 635.108. 
 
2.  It is a condition of this contract, and shall be made a 
condition of each subcontract, which the contractor enters into 
pursuant to this contract, that the contractor and any 
subcontractor shall not permit any employee, in performance 
of the contract, to work in surroundings or under conditions 
which are unsanitary, hazardous or dangerous to his/her 
health or safety, as determined under construction safety and 

health standards (29 CFR Part 1926) promulgated by the 
Secretary of Labor, in accordance with Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C. 
3704).  29 CFR 1926.10. 
 
3.  Pursuant to 29 CFR 1926.3, it is a condition of this contract 
that the Secretary of Labor or authorized representative 
thereof, shall have right of entry to any site of contract 
performance to inspect or investigate the matter of compliance 
with the construction safety and health standards and to carry 
out the duties of the Secretary under Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C. 
3704). 
 
 
VIII. FALSE STATEMENTS CONCERNING HIGHWAY 
PROJECTS 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts. 
 
In order to assure high quality and durable construction in 
conformity with approved plans and specifications and a high 
degree of reliability on statements and representations made 
by engineers, contractors, suppliers, and workers on Federal-
aid highway projects, it is essential that all persons concerned 
with the project perform their functions as carefully, thoroughly, 
and honestly as possible.  Willful falsification, distortion, or 
misrepresentation with respect to any facts related to the 
project is a violation of Federal law.  To prevent any 
misunderstanding regarding the seriousness of these and 
similar acts, Form FHWA-1022 shall be posted on each 
Federal-aid highway project (23 CFR Part 635) in one or more 
places where it is readily available to all persons concerned 
with the project: 
 
 
18 U.S.C. 1020 reads as follows: 
 
  "Whoever, being an officer, agent, or employee of the United 
States, or of any State or Territory, or whoever, whether a 
person, association, firm, or corporation, knowingly makes any 
false statement, false representation, or false report as to the 
character, quality, quantity, or cost of the material used or to 
be used, or the quantity or quality of the work performed or to 
be performed, or the cost thereof in connection with the 
submission of plans, maps, specifications, contracts, or costs 
of construction on any highway or related project submitted for 
approval to the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement, false 
representation, false report or false claim with respect to the 
character, quality, quantity, or cost of any work performed or to 
be performed, or materials furnished or to be furnished, in 
connection with the construction of any highway or related 
project approved by the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement or false 
representation as to material fact in any statement, certificate, 
or report submitted pursuant to provisions of the Federal-aid 
Roads Act approved July 11, 1916, (39 Stat. 355), as 
amended and supplemented; 
 
  Shall be fined under this title or imprisoned not more than 5 
years or both." 
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IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL 
WATER POLLUTION CONTROL ACT (42 U.S.C. 7606; 2 
CFR 200.88; EO 11738) 
 
This provision is applicable to all Federal-aid construction 
contracts in excess of $150,000 and to all related 
subcontracts.  48 CFR 2.101; 2 CFR 200.327. 
 
By submission of this bid/proposal or the execution of this 
contract or subcontract, as appropriate, the bidder, proposer, 
Federal-aid construction contractor, subcontractor, supplier, or 
vendor agrees to comply with all applicable standards, orders 
or regulations issued pursuant to the Clean Air Act (42 U.S.C. 
7401-7671q) and the Federal Water Pollution Control Act, as 
amended (33 U.S.C. 1251-1387). Violations must be reported 
to the Federal Highway Administration and the Regional Office 
of the Environmental Protection Agency.  2 CFR Part 200, 
Appendix II. 
 
The contractor agrees to include or cause to be included the 
requirements of this Section in every subcontract, and further 
agrees to take such action as the contracting agency may 
direct as a means of enforcing such requirements.  2 CFR 
200.327. 
 
 
X. CERTIFICATION REGARDING DEBARMENT, 
SUSPENSION, INELIGIBILITY AND VOLUNTARY 
EXCLUSION 
 
This provision is applicable to all Federal-aid construction 
contracts, design-build contracts, subcontracts, lower-tier 
subcontracts, purchase orders, lease agreements, consultant 
contracts or any other covered transaction requiring FHWA 
approval or that is estimated to cost $25,000 or more –  as 
defined in 2 CFR Parts 180 and 1200.  2 CFR 180.220 and 
1200.220. 
 
 
1. Instructions for Certification – First Tier Participants:  
  
    a. By signing and submitting this proposal, the prospective 
first tier participant is providing the certification set out below. 
 
    b. The inability of a person to provide the certification set out 
below will not necessarily result in denial of participation in this 
covered transaction. The prospective first tier participant shall 
submit an explanation of why it cannot provide the certification 
set out below. The certification or explanation will be 
considered in connection with the department or agency's 
determination whether to enter into this transaction. However, 
failure of the prospective first tier participant to furnish a 
certification or an explanation shall disqualify such a person 
from participation in this transaction.  2 CFR 180.320. 
 
    c. The certification in this clause is a material representation 
of fact upon which reliance was placed when the contracting 
agency determined to enter into this transaction. If it is later 
determined that the prospective participant knowingly rendered 
an erroneous certification, in addition to other remedies 
available to the Federal Government, the contracting agency 
may terminate this transaction for cause of default.  2 CFR 
180.325. 
 
    d. The prospective first tier participant shall provide 
immediate written notice to the contracting agency to whom 
this proposal is submitted if any time the prospective first tier 
participant learns that its certification was erroneous when 
submitted or has become erroneous by reason of changed 
circumstances.  2 CFR 180.345 and 180.350. 

 
    e. The terms "covered transaction," "debarred," 
"suspended," "ineligible," "participant," "person," "principal," 
and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180, Subpart I, 180.900-180.1020, and 1200.  
“First Tier Covered Transactions” refers to any covered 
transaction between a recipient or subrecipient of Federal 
funds and a participant (such as the prime or general contract).  
“Lower Tier Covered Transactions” refers to any covered 
transaction under a First Tier Covered Transaction (such as 
subcontracts).  “First Tier Participant” refers to the participant 
who has entered into a covered transaction with a recipient or 
subrecipient of Federal funds (such as the prime or general 
contractor).  “Lower Tier Participant” refers any participant who 
has entered into a covered transaction with a First Tier 
Participant or other Lower Tier Participants (such as 
subcontractors and suppliers).  
 
    f. The prospective first tier participant agrees by submitting 
this proposal that, should the proposed covered transaction be 
entered into, it shall not knowingly enter into any lower tier 
covered transaction with a person who is debarred, 
suspended, declared ineligible, or voluntarily excluded from 
participation in this covered transaction, unless authorized by 
the department or agency entering into this transaction.  2 
CFR 180.330. 
 
    g. The prospective first tier participant further agrees by 
submitting this proposal that it will include the clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transactions," 
provided by the department or contracting agency, entering 
into this covered transaction, without modification, in all lower 
tier covered transactions and in all solicitations for lower tier 
covered transactions exceeding the $25,000 threshold.  2 CFR 
180.220 and 180.300. 
 
    h. A participant in a covered transaction may rely upon a 
certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous.  2 CFR 180.300; 
180.320, and 180.325.  A participant is responsible for 
ensuring that its principals are not suspended, debarred, or 
otherwise ineligible to participate in covered transactions.  2 
CFR 180.335.  To verify the eligibility of its principals, as well 
as the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the System for 
Award Management website (https://www.sam.gov/).  2 CFR 
180.300, 180.320, and 180.325.  
 
    i.  Nothing contained in the foregoing shall be construed to 
require the establishment of a system of records in order to 
render in good faith the certification required by this clause. 
The knowledge and information of the prospective participant 
is not required to exceed that which is normally possessed by 
a prudent person in the ordinary course of business dealings. 
 
    j. Except for transactions authorized under paragraph (f) of 
these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 
excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the 
department or agency may terminate this transaction for cause 
or default.  2 CFR 180.325. 
 
* * * * * 
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2.  Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion – First Tier 
Participants: 
 
a.  The prospective first tier participant certifies to the best of 
its knowledge and belief, that it and its principals: 
 
    (1)   Are not presently debarred, suspended, proposed for 
debarment, declared ineligible, or voluntarily excluded from 
participating in covered transactions by any Federal 
department or agency, 2 CFR 180.335;. 
 
    (2)   Have not within a three-year period preceding this 
proposal been convicted of or had a civil judgment rendered 
against them for commission of fraud or a criminal offense in 
connection with obtaining, attempting to obtain, or performing 
a public (Federal, State, or local) transaction or contract under 
a public transaction; violation of Federal or State antitrust 
statutes or commission of embezzlement, theft, forgery, 
bribery, falsification or destruction of records, making false 
statements, or receiving stolen property, 2 CFR 180.800;  
 
    (3)   Are not presently indicted for or otherwise criminally or 
civilly charged by a governmental entity (Federal, State or 
local) with commission of any of the offenses enumerated in 
paragraph (a)(2) of this certification, 2 CFR 180.700 and 
180.800; and 
 
    (4)   Have not within a three-year period preceding this 
application/proposal had one or more public transactions 
(Federal, State or local) terminated for cause or default.  2 
CFR 180.335(d). 
 
 (5) Are not a corporation that has been convicted of a felony 
violation under any Federal law within the two-year period 
preceding this proposal (USDOT Order 4200.6 implementing 
appropriations act requirements); and 
 
 (6) Are not a corporation with any unpaid Federal tax liability 
that has been assessed, for which all judicial and 
administrative remedies have been exhausted, or have lapsed, 
and that is not being paid in a timely manner pursuant to an 
agreement with the authority responsible for collecting the tax 
liability (USDOT Order 4200.6 implementing appropriations act 
requirements). 
 
  b.   Where the prospective participant is unable to certify to 
any of the statements in this certification, such prospective 
participant should attach an explanation to this proposal.  2 
CFR 180.335 and 180.340. 
 
* * * * * 
 
  3. Instructions for Certification - Lower Tier Participants: 
 
(Applicable to all subcontracts, purchase orders, and other 
lower tier transactions requiring prior FHWA approval or 
estimated to cost $25,000 or more - 2 CFR Parts 180 and 
1200).  2 CFR 180.220 and 1200.220. 
 
    a. By signing and submitting this proposal, the prospective 
lower tier participant is providing the certification set out below. 
 
    b. The certification in this clause is a material representation 
of fact upon which reliance was placed when this transaction 
was entered into. If it is later determined that the prospective 
lower tier participant knowingly rendered an erroneous 
certification, in addition to other remedies available to the 
Federal Government, the department, or agency with which 

this transaction originated may pursue available remedies, 
including suspension and/or debarment. 
 
    c. The prospective lower tier participant shall provide 
immediate written notice to the person to which this proposal is 
submitted if at any time the prospective lower tier participant 
learns that its certification was erroneous by reason of 
changed circumstances.  2 CFR 180.365. 
 
    d. The terms "covered transaction," "debarred," 
"suspended," "ineligible," "participant," "person," "principal," 
and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180, Subpart I, 180.900 – 180.1020, and 1200.  
You may contact the person to which this proposal is 
submitted for assistance in obtaining a copy of those 
regulations.  “First Tier Covered Transactions” refers to any 
covered transaction between a recipient or subrecipient of 
Federal funds and a participant (such as the prime or general 
contract).  “Lower Tier Covered Transactions” refers to any 
covered transaction under a First Tier Covered Transaction 
(such as subcontracts).  “First Tier Participant” refers to the 
participant who has entered into a covered transaction with a 
recipient or subrecipient of Federal funds (such as the prime or 
general contractor).  “Lower Tier Participant” refers any 
participant who has entered into a covered transaction with a 
First Tier Participant or other Lower Tier Participants (such as 
subcontractors and suppliers). 
 
    e. The prospective lower tier participant agrees by 
submitting this proposal that, should the proposed covered 
transaction be entered into, it shall not knowingly enter into 
any lower tier covered transaction with a person who is 
debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless 
authorized by the department or agency with which this 
transaction originated.  2 CFR 1200.220 and 1200.332. 
 
    f. The prospective lower tier participant further agrees by 
submitting this proposal that it will include this clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transaction," 
without modification, in all lower tier covered transactions and 
in all solicitations for lower tier covered transactions exceeding 
the $25,000 threshold.  2 CFR 180.220 and 1200.220. 
 
    g. A participant in a covered transaction may rely upon a 
certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous. A participant is 
responsible for ensuring that its principals are not suspended, 
debarred, or otherwise ineligible to participate in covered 
transactions.  To verify the eligibility of its principals, as well as 
the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the System for 
Award Management website (https://www.sam.gov/), which is 
compiled by the General Services Administration.  2 CFR 
180.300, 180.320, 180.330, and 180.335. 
 
    h. Nothing contained in the foregoing shall be construed to 
require establishment of a system of records in order to render 
in good faith the certification required by this clause. The 
knowledge and information of participant is not required to 
exceed that which is normally possessed by a prudent person 
in the ordinary course of business dealings. 
 
    i. Except for transactions authorized under paragraph e of 
these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 
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excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the 
department or agency with which this transaction originated 
may pursue available remedies, including suspension and/or 
debarment.  2 CFR 180.325. 
 
* * * * * 
 
4.  Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion--Lower Tier 
Participants: 
 
a. The prospective lower tier participant certifies, by 
submission of this proposal, that neither it nor its principals: 
 

(1) is presently debarred, suspended, proposed for 
debarment, declared ineligible, or voluntarily excluded from 
participating in covered transactions by any Federal 
department or agency, 2 CFR 180.355; 
 

(2) is a corporation that has been convicted of a felony 
violation under any Federal law within the two-year period 
preceding this proposal (USDOT Order 4200.6 implementing 
appropriations act requirements); and 
 

(3) is a corporation with any unpaid Federal tax liability that 
has been assessed, for which all judicial and administrative 
remedies have been exhausted, or have lapsed, and that is 
not being paid in a timely manner pursuant to an agreement 
with the authority responsible for collecting the tax liability. 
(USDOT Order 4200.6 implementing appropriations act 
requirements) 
 
  b. Where the prospective lower tier participant is unable to 
certify to any of the statements in this certification, such 
prospective participant should attach an explanation to this 
proposal.   
 
* * * * * 
 
 
XI. CERTIFICATION REGARDING USE OF CONTRACT 
FUNDS FOR LOBBYING 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts which exceed 
$100,000.  49 CFR Part 20, App. A. 
 
  1. The prospective participant certifies, by signing and 
submitting this bid or proposal, to the best of his or her 
knowledge and belief, that: 
 
    a. No Federal appropriated funds have been paid or will be 
paid, by or on behalf of the undersigned, to any person for 
influencing or attempting to influence an officer or employee of 
any Federal agency, a Member of Congress, an officer or 
employee of Congress, or an employee of a Member of 
Congress in connection with the awarding of any Federal 
contract, the making of any Federal grant, the making of any 
Federal loan, the entering into of any cooperative agreement, 
and the extension, continuation, renewal, amendment, or 
modification of any Federal contract, grant, loan, or 
cooperative agreement. 
 
    b. If any funds other than Federal appropriated funds have 
been paid or will be paid to any person for influencing or 
attempting to influence an officer or employee of any Federal 
agency, a Member of Congress, an officer or employee of 
Congress, or an employee of a Member of Congress in 
connection with this Federal contract, grant, loan, or 

cooperative agreement, the undersigned shall complete and 
submit Standard Form-LLL, "Disclosure Form to Report 
Lobbying," in accordance with its instructions. 
 
  2. This certification is a material representation of fact upon 
which reliance was placed when this transaction was made or 
entered into.  Submission of this certification is a prerequisite 
for making or entering into this transaction imposed by 31 
U.S.C. 1352.  Any person who fails to file the required 
certification shall be subject to a civil penalty of not less than 
$10,000 and not more than $100,000 for each such failure. 
 
  3. The prospective participant also agrees by submitting its 
bid or proposal that the participant shall require that the 
language of this certification be included in all lower tier 
subcontracts, which exceed $100,000 and that all such 
recipients shall certify and disclose accordingly. 
 
 
XII.  USE OF UNITED STATES-FLAG VESSELS:  
 
This provision is applicable to all Federal-aid construction 
contracts, design-build contracts, subcontracts, lower-tier 
subcontracts, purchase orders, lease agreements, or any other 
covered transaction.  46 CFR Part 381. 
 
This requirement applies to material or equipment that is 
acquired for a specific Federal-aid highway project.  46 CFR 
381.7.  It is not applicable to goods or materials that come into 
inventories independent of an FHWA funded-contract.  
 
When oceanic shipments (or shipments across the Great 
Lakes) are necessary for materials or equipment acquired for a 
specific Federal-aid construction project, the bidder, proposer, 
contractor, subcontractor, or vendor agrees:  
 
1. To utilize privately owned United States-flag commercial 
vessels to ship at least 50 percent of the gross tonnage 
(computed separately for dry bulk carriers, dry cargo liners, 
and tankers) involved, whenever shipping any equipment, 
material, or commodities pursuant to this contract, to the 
extent such vessels are available at fair and reasonable rates 
for United States-flag commercial vessels.  46 CFR 381.7. 
 
2. To furnish within 20 days following the date of loading for 
shipments originating within the United States or within 30 
working days following the date of loading for shipments 
originating outside the United States, a legible copy of a rated, 
‘on-board’ commercial ocean bill-of-lading in English for each 
shipment of cargo described in paragraph (b)(1) of this section 
to both the Contracting Officer (through the prime contractor in 
the case of subcontractor bills-of-lading) and to the Office of 
Cargo and Commercial Sealift (MAR-620), Maritime 
Administration, Washington, DC 20590. (MARAD requires 
copies of the ocean carrier's (master) bills of lading, certified 
onboard, dated, with rates and charges. These bills of lading 
may contain business sensitive information and therefore may 
be submitted directly to MARAD by the Ocean Transportation 
Intermediary on behalf of the contractor).  46 CFR 381.7. 
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ATTACHMENT A - EMPLOYMENT AND MATERIALS 
PREFERENCE FOR APPALACHIAN DEVELOPMENT 
HIGHWAY SYSTEM OR APPALACHIAN LOCAL ACCESS 
ROAD CONTRACTS (23 CFR 633, Subpart B, Appendix B) 
This provision is applicable to all Federal-aid projects funded 
under the Appalachian Regional Development Act of 1965. 
 
  1. During the performance of this contract, the contractor 
undertaking to do work which is, or reasonably may be, done 
as on-site work, shall give preference to qualified persons who 
regularly reside in the labor area as designated by the DOL 
wherein the contract work is situated, or the subregion, or the 
Appalachian counties of the State wherein the contract work is 
situated, except: 
 
    a. To the extent that qualified persons regularly residing in 
the area are not available. 
 
    b. For the reasonable needs of the contractor to employ 
supervisory or specially experienced personnel necessary to 
assure an efficient execution of the contract work. 
 
    c. For the obligation of the contractor to offer employment to 
present or former employees as the result of a lawful collective 
bargaining contract, provided that the number of nonresident 
persons employed under this subparagraph (1c) shall not 
exceed 20 percent of the total number of employees employed 
by the contractor on the contract work, except as provided in 
subparagraph (4) below. 
 
  2. The contractor shall place a job order with the State 
Employment Service indicating (a) the classifications of the 
laborers, mechanics and other employees required to perform 
the contract work, (b) the number of employees required in 
each classification, (c) the date on which the participant 
estimates such employees will be required, and (d) any other 
pertinent information required by the State Employment 
Service to complete the job order form.  The job order may be 
placed with the State Employment Service in writing or by 
telephone.  If during the course of the contract work, the 
information submitted by the contractor in the original job order 
is substantially modified, the participant shall promptly notify 
the State Employment Service. 
 
  3. The contractor shall give full consideration to all qualified 
job applicants referred to him by the State Employment 
Service.  The contractor is not required to grant employment to 
any job applicants who, in his opinion, are not qualified to 
perform the classification of work required. 
 
  4. If, within one week following the placing of a job order by 
the contractor with the State Employment Service, the State 
Employment Service is unable to refer any qualified job 
applicants to the contractor, or less than the number 
requested, the State Employment Service will forward a 
certificate to the contractor indicating the unavailability of 
applicants.  Such certificate shall be made a part of the 
contractor's permanent project records.  Upon receipt of this 
certificate, the contractor may employ persons who do not 
normally reside in the labor area to fill positions covered by the 
certificate, notwithstanding the provisions of subparagraph (1c) 
above. 
 
    5. The provisions of 23 CFR 633.207(e) allow the 
contracting agency to provide a contractual preference for the 
use of mineral resource materials native to the Appalachian 
region.   
  6. The contractor shall include the provisions of Sections 1 
through 4 of this Attachment A in every subcontract for work 
which is, or reasonably may be, done as on-site work. 
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STATE OF SOUTH DAKOTA 
DEPARTMENT OF TRANSPORTATION 

 
SPECIAL PROVISION REGARDING 

MINIMUM WAGE ON FEDERAL-AID PROJECTS 
 

OCTOBER 24, 2019 
 
 
This proposal contains a copy of the most recent United States Department of Labor 
(USDOL) Davis-Bacon Act Wage Decision. 
 
The Contractor and each related subcontractor will pay their respective employees not 
less than the USDOL minimum wage for each work classification an employee actually 
performs at the site of the work. 
 
The Contractor and each related subcontractor must submit weekly, for each week in 
which any contract work is performed, an electronic certified weekly payroll report.  The 
payroll report must be submitted electronically to the Elation System website. The Elation 
System website can be accessed by logging onto the State of South Dakota’s single sign-
on website at https://mysd.sd.gov/ or can also be accessed at https://elationsys.com/. 
First time users will need to use the Promotion Code SDDOT-19. The payroll report must 
be submitted within fourteen (14) calendar days after the end of the workweek. The payroll 
reports submitted shall set out accurately and completely all the information required to 
be maintained under 29 C.F.R. 5.5(a)(3)(i). Weekly transmittals must include an 
individually identifying number for each employee, such as the last four digits of the 
employee’s social security number, but these weekly transmittals must not include full 
social security numbers or home addresses. The Contractor is responsible for the 
submission of certified payroll reports by all subcontractors.    
 
Each certified weekly payroll report must include the most recent South Dakota 
Department of Transportation (SDDOT) Statement of Compliance Form, signed by the 
Contractor or related subcontractor or his or her agent who pays or supervises the 
payment of the persons employed under the contract. The Instructions for the SDDOT 
Statement of Compliance Form are found at https://dot.sd.gov/doing-
business/contractors/labor-compliance/certified-payrolls-let-after-6/5/19. The SDDOT will 
not accept any payroll report which does not include the most recent SDDOT Statement 
of Compliance Form. 
 

* * * * * 





Wage and Hour Division 
U.S. Department of Labor (DOL) 
200 Constitution Avenue, N.W. 

Washington, DC 20210 
Davis-Bacon Act Wage Decisions 
State:  South Dakota 
Construction Types:  Heavy and Highway
Counties: South Dakota Statewide 

*SUSD2023-001 01-11-2023

Agency: 
Wage Decision Number: 

Counties: 
Wage Decision Date: 

U.S. DOL 
SD20230032 SD1 
SD Statewide   
03/10/2023 (Mod-0) 

LABORERS 
GROUP GL1  Rates   Fringes 
   Air Tool Operator; Common Laborer; Landscape Worker; Flagger; Pilot Car Driver; 

 Trucks under 26,000 GVW; Blue-top Checker; Materials Checker 
    22.38    0.00 

GROUP GL2 
   Mechanic Tender (Helper); Pipe Layer (except culvert); Form Builder Tender; 
    Special Surface Finish Applicator; Striping 

23.16      0.00 

GROUP GL3 
 Asphalt Plant Tender; Pile Driver Leadsman; Form Setter; Oiler/Greaser 24.41      0.00 

GROUP GL5 
   Carpenter; Form Builder 31.94      0.00 
GROUP GL6 
   Concrete Finisher; Painter; Grade Checker 26.45      0.00 

POWER EQUIPMENT OPERATORS 
GROUP G01 

Concrete Paving Cure Machine; Concrete Paving Joint Sealer; Conveyor; Tractor (farm type with       
attachments); Self Propelled Broom; Concrete Routing Machine; Paver Feeder; Pugmill; Skid Steer 

24.57      0.00 

GROUP G02 
   Bull Dozer 80 HP or less; Front End Loader 1.25  CY or less; Self  Propelled  Roller (except Hot Mix); 
   Sheepsfoot/50Ton Pneumatic Roller; Pneumatic Tired Tractor or Crawler (includes Water Wagon and 

Power Spray units);  Wagon Drill; Air Trac; Truck Type Auger;  Concrete Paving Saw 

24.68      0.00 

GROUP G03 
   Asphalt Distributor; Bull Dozer over 80 HP; Concrete Paving Finishing Machine; Backhoes/ Excavators  
   20 tons or less; Crusher (may include internal screening plant); Front End Loader over 1.25 CY; 
   Rough Motor Grader; Self Propelled Hot Mix Roller; Push Tractor; Euclid or Dumpster; Material Spreader; 
   Rumble Strip Machine 

26.07    0.00 

GROUP G04 
   Asphalt Paving Machine Screed; Asphalt Paving Machine; Cranes/Derricks/Draglines/Pile Drivers/Shovels 

30 to 50 tons; Backhoes/Excavators 21 to 40 tons; Maintenance Mechanic; Scrapers; Concrete Pump Truck 
27.18     0.00 

GROUP G05 
  Asphalt Plant; Concrete Batch Plant; Backhoes/Excavators over 40 Tons; Cranes/ Derricks/Draglines/Pile 
   Drivers/Shovels over 50 tons; Heavy Duty Mechanic; Finish Motor Grader; Automatic Fine Grader; 
   Milling Machine; Bridge Welder 

30.01      0.00 

TRUCK DRIVERS 
GROUP GT1 
   Tandem Truck without trailer or pup; Single Axle Truck over 26,000 GVW with Trailer 24.52      0.00 
GROUP GT2 
   Semi-Tractor and Trailer; Tandem Truck with Pup 25.88      4.28 

ELECTRICIANS 
GROUP E01 
   Electrician 29.78      5.04 

WELDERS – Receive rate prescribed for craft performing operation to which welding is incidental.  
Unlisted classifications needed for work not included within the scope of the classifications listed may be added after award, pursuant to 29 CFR 
5.5(a)(1)(ii); contractors are responsible for requesting SDDOT to secure necessary additional work classifications and rates. 

*Classifications listed under an "SU" identifier were derived from survey data and the published rate is the weighted average rate of all the rates reported in
the survey for that classification. As this weighted average rate includes all rates reported in the survey, it may include both union and non-union rates. 

Survey wage rates are not updated and will remain in effect until a new survey is conducted. 

A COPY OF THIS DOCUMENT, COLORED TAN, MUST BE CONSPICUOUSLY POSTED AT THE PROJECT SITE 
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Wage and Hour Division 

U.S. Department of Labor 
200 Constitution Avenue, N.W. 

Washington, DC 20210 
Davis-Bacon Act Wage Decisions 
State:  South Dakota 
Construction Types:  Heavy and Highway 
Counties: South Dakota Statewide 
====================================================================================================== 
In the listing above, the "SU" identifier indicates the rates were derived from survey data. As these weighted average rates include all 
rates reported in the survey, it may include both union and non-union rates. Example: SULA2012-007 5/13/2014. SU indicates the rates 
are survey rates based on weighted average calculation of rates and are not majority rates. LA indicates the State of Louisiana. 2012 is 
the year of the survey on which these classifications and rates are based. The next number, 007 in this example, is an internal number 
used in producing the wage determination. 5/13/2014 indicates the survey completion date for the classifications and rates.  

Survey wage rates are not updated and remain in effect until a new survey is conducted. 

For SDDOT Defined Work Classifications, please visit: https://dot.sd.gov/doing-business/contractors/labor-compliance 
-------------------------------------------------------------------------------------------------------------------------------------------------- 

WAGE DETERMINATION APPEALS PROCESS 

1.) Has there been an initial decision in the matter? This can be: 
• an existing published wage determination
• a survey underlying a wage determination
• a Wage and Hour Division letter setting forth a position on a wage determination matter
• a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests for summaries of surveys, should be with the Wage and Hour Regional 
Office for the area in which the survey was conducted because those Regional Offices have responsibility for the Davis-Bacon survey 
program. If the response from this initial contact is not satisfactory, then the process described in 2.) and 3.) should be followed.  

With regard to any other matter not yet ripe for the formal process described here, initial contact should be with the Branch of 
Construction Wage Determinations.  Write to:  

Branch of Construction Wage Determinations 
Wage and Hour Division 
U.S. Department of Labor 
200 Constitution Avenue, N.W. 
Washington, DC 20210 

2.) If the answer to the question in 1.) is yes, then an interested party (those affected by the action) can request review and 
reconsideration from the Wage and Hour Administrator (See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:  

Wage and Hour Administrator 
U.S. Department of Labor 
200 Constitution Avenue, N.W. 
Washington, DC 20210 

The request should be accompanied by a full statement of the interested party's position and by any information (wage payment data, 
project description, area practice material, etc.) that the requestor considers relevant to the issue.  

3.) If the decision of the Administrator is not favorable, an interested party may appeal directly to the Administrative Review Board 
(formerly the Wage Appeals Board).  Write to: 

Administrative Review Board 
U.S. Department of Labor 
200 Constitution Avenue, N.W. 
Washington, DC 20210 

4.) All decisions by the Administrative Review Board are final. 

====================================================================================================== 

END OF GENERAL DECISION 



STATE OF SOUTH DAKOTA
DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISION
REGARDING

STORM WATER DISCHARGES
TO WATERS OF THE STATE

MAY 8, 2018

In compliance with the provisions of the South Dakota Water Pollution Control Act and 
the Administrative Rules of South Dakota (ARSD), Article 74:52, the State of South 
Dakota has been issued Permit No. SDR10#### “GENERAL PERMIT FOR STORM 
WATER DISCHARGES ASSOCIATED WITH CONSTRUCTION ACTIVITIES”. This 
permit authorizes the discharge of storm water in accordance with the conditions and 
requirements set forth in the permit.

The Contractor, by signing the CONTRACTOR AUTHORIZATION FORM and 
submitting a bid or proposal, certifies the following:

“I certify under penalty of law that I understand and will comply with the 
terms and conditions of the Surface Water Discharge General Permit for 
Storm Water Discharges Associated with Construction Activities for the 
project identified above.”

A copy of the full version of the General Permit for Storm Water Discharges Associated 
with Construction Activities, dated 04/01/2018, must be posted on the job site. The 
General Permit for Storm Water Discharges Associated with Construction Activities is 
available for downloading and printing from the SD DENR website:

http://denr.sd.gov/des/sw/IPermits/ConstructionGeneralPermit2018.pdf

The Contractor may also obtain a printed copy of the permit from the SDDOT Project 
Development office or from the SDDOT Area Office assigned to this project.

* * * * *
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