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NOTICE TO ALL BIDDERS 
 
 

TO REPORT BID RIGGING ACTIVITIES, CALL:  1-800-424-9071 
 
THE U.S. DEPARTMENT OF TRANSPORTATION (DOT) OPERATES THE ABOVE TOLL-
FREE “HOTLINE” MONDAY THROUGH FRIDAY, 8:00 A.M. TO 5:00 P.M., EASTERN TIME.  
ANYONE WITH KNOWLEDGE OF POSSIBLE BID RIGGING, BIDDER COLLUSION, OR 
OTHER FRAUDULENT ACTIVITIES SHOULD USE THE “HOTLINE” TO REPORT SUCH 
ACTIVITIES. 
 
THE “HOTLINE” IS PART OF THE DOT’S CONTINUING EFFORT TO IDENTIFY AND 
INVESTIGATE HIGHWAY CONSTRUCTION CONTRACT FRAUD AND ABUSE AND IS 
OPERATED UNDER THE DIRECTION OF THE DOT INSPECTOR GENERAL.   
 
ALL INFORMATION WILL BE TREATED CONFIDENTIALLY, AND CALLER ANONYMITY 
WILL BE RESPECTED. 
 
 

* * * * 
 
 

PLANS, PROPOSALS AND ADDENDA 
 
AFTER AWARD OF CONTRACT, THE LOW BIDDER WILL RECEIVE TEN (10) 
COMPLIMENTARY SETS OF PLANS, PROPOSALS, PROJECT Q & A FORUM, AND 
ADDENDA FOR FIELD AND OFFICE USE. AN ELECTRONIC COPY WILL ALSO BE 
PROVIDED. ANY ADDITIONAL COPIES REQUIRED WILL BE THE RESPONSIBILITY OF THE 
CONTRACTOR. 
 
 

* * * * 



Project Number: NH-CR 0037(158)126 Revised 8/16/18 
PCN 06A2 

NOTICE TO CONTRACTORS 

Bid proposals for this project will be prepared, transmitted, and received electronically by the 
South Dakota Department of Transportation (SDDOT) via the South Dakota Electronic Bid 
System until 10 A.M. Central time, on March 20, 2024, at which time the SDDOT will open bids. 
All bids will be checked for qualifications with results posted on the SDDOT website. The 
South Dakota Transportation Commission will consider all bids at a scheduled Commission 
meeting. 

The work for which proposals are hereby requested is to be completed within the following 
requirement(s): 

FIELD WORK COMPLETION:  AUGUST 1, 2025 

CONSTRUCTION SCHEDULE / PROJECT MANAGEMENT: 
The project category is Category III 
The project type is Grading 
The geographic zone is Zone 5 

THE DBE GOAL FOR THIS PROJECT IS: 3% 

WORK TYPE FOR THIS PROJECT IS:  WORK TYPE 2 OR WORK TYPE 3 

Bidding package for the work may be obtained at: 
http://apps.sd.gov/hc65bidletting/ebslettings1.aspx#no-back-button 

An electronic version of the most recent version of the South Dakota Standard Specifications for 
Roads and Bridges may be obtained at https://dot.sd.gov/doing-business/contractors/standard-
specifications/2015-standard-specifications 

The electronic bid proposal must be submitted by a valid bidder as designated by their 
company’s https://apps.sd.gov/HC65C2C/EBS/BidAdminAuthorizationForm.pdf. A bidding 
administrator will have privileges in the SDEBS to prepare bids, submit bids, and authorize 
additional company employees to prepare and submit bids. Additionally, a bidding 
administrator will be responsible for maintaining the list of authorized bidders for the company 
and will have the ability to add employees, remove employees, and set-up bidder 
identifications and passwords within the SDEBS. Bidding Administrator authorization will 
remain in full force and effect until written notice of termination of this authorization is sent by 
an Officer of the company and received by the Department. 

A bidder identification and password, coupled with a company identification previously 
assigned by the Department, will serve as authentication that an individual is a valid bidder for 
the company. 



Contact information to schedule a preconstruction meeting prior to commencing with the work 
on this project. 

Brad Letcher 
901 Dakota North PO Box 940 
Huron, SD 57350-0940 
Phone: 605/353-7140 

 
 



 PROPOSAL Revised 8/10/11 
 
SOUTH DAKOTA DEPARTMENT OF TRANSPORTATION, STATE OF SOUTH DAKOTA: 
 
Ladies / Gentlemen: 
 
The following proposal is made on behalf of the undersigned and no others.  It is in all respects 
fair and is made without collusion on the part of any other person, firm or corporation not 
appearing in the signature to this proposal. 
 
The undersigned certifies that she / he has carefully examined the plans listed herein, the 
Specifications hereinbefore referred to, the Special Provisions and the form of contract, both of 
which are attached hereto.  The undersigned further certifies that she / he has personally 
inspected the actual location of the work, together with the local sources of supply and that she / 
he understands the conditions under which the work is to be performed, or, that if she / he has 
not so inspected the actual location of the work, that she / he waives all right to plea any 
misunderstanding regarding the location of the work or the conditions peculiar to the same. 
 
On the basis of the plans, Specifications, Special Provisions and form of contract proposed for 
use, the undersigned proposes to furnish all necessary machinery, tools, apparatus and other 
means of construction, to do all the work and furnish all the materials in the manner specified, to 
finish the entire project within the contract time specified and to accept as full compensation 
therefore the amount of the summation of the products of the actual quantities, as finally 
determined, multiplied by the unit prices bid. 
 
The undersigned understands that the quantities as shown in the Bid Schedule are subject to 
increase or decrease, and hereby proposes to perform all quantities of work, as increased or 
decreased, in accordance with the provisions of the specifications, and subject to any applicable 
special provisions, and at the unit prices bid. 
 
The undersigned understands that the "Total or Gross Amount Bid" as immediately hereinbefore 
set forth is not the final amount which will be paid if this proposal is accepted and the work done, 
but that such amount is computed for the purpose of comparison of the bids submitted and the 
determination of the amount of the performance bond. 
 
The undersigned further proposes to perform all extra work that may be required on the basis 
provided in the specifications, and to give such work personal attention in order to see that it is 
economically performed. 
 
The undersigned further proposes to both execute the contract agreement and to furnish a 
satisfactory performance bond, in accordance with the terms of the specifications, within twenty 
(20) calendar days after the date of Notice of Award from the South Dakota Department of 
Transportation that this proposal has been accepted. 
 
  



  



 

 

 

CERTIFICATION REGARDING LOBBYING 
 
I certify, to the best of my knowledge and belief, that: No Federal appropriated funds have 
been paid or will be paid, by or on behalf of the undersigned, to any person for influencing or 
attempting to influence an officer or employee of any agency, a member of Congress, an 
officer or employee of Congress, or an employee of a member of Congress in connection with 
the awarding of any Federal contract, the making of any Federal grant, the making of any 
Federal loan, the entering into of any cooperative agreement, and the extension, continuation, 
renewal, amendment, or modification of a Federal contract, grant, loan, or cooperative 
agreement.  If any funds other than Federal appropriated funds have been paid or will be paid 
to any of the above mentioned parties, the undersigned shall complete and submit Standard 
Form LLL, “Disclosure Form to Report Lobbying,” in accordance with its instructions. 
 
The undersigned shall require that the language of this certification be included in the award 
documents for all subawards at all tiers (including subcontracts, subgrants, and contracts 
under grants, loans, and cooperative agreements) and that all subrecipients shall certify and 
disclose accordingly.  This certification is a material representation of fact upon which reliance 
was placed when this transaction was made or entered into.  Submission of this certification is 
a prerequisite for making or entering into this transaction imposed by section 1352, title 31, 
U.S. Code.  Any person who fails to file the required certification shall be subject to a civil 
penalty or not less than $10,000 and not more than $100,000 for each such failure. 

 
  



  



REV 1/31/24 
INDEX OF SPECIAL PROVISIONS 

PROJECT NUMBER(S):    NH-CR 0037(158)126 PCN:  06A2 

TYPE OF WORK:  URBAN GRADING, PCC SURFACING, STORM 
SEWER, CURB & GUTTER, SIDEWALK, LIGHTING, SIGNALS, 
CROSSING SURFACE 

COUNTY:  BEADLE 

The following clauses have been prepared subsequent to the Standard Specifications for Roads 
and Bridges and refer only to the above described improvement, for which the following 
Proposal is made.   

The Contractor’s attention is directed to the need for securing from the Department of 
Environment & Natural Resources, Foss Building, Pierre, South Dakota, permission to remove 
water from public sources (lakes, rivers, streams, etc.).  The Contractor should make his request 
as early as possible after receiving his contract, and insofar as possible at least 30 days prior to 
the date that the water is to be used. 

Robin Wallum is the official in charge of the Huron Career Center for Beadle County. 

THE FOLLOWING ITEMS ARE INCLUDED IN THIS PROPOSAL FORM: 

Special Provision for Contract Time, dated 2/22/24. 

Special Provision Regarding Combination Bids, dated 2/7/24. 

Special Provision for On-The-Job Training Program, dated 3/10/16. 

Special Provision Regarding Right of Entry/Work Limits, dated 2/1/24. 

Special Provision for Prosecution and Progress, dated 1/21/21. 

Special Provision for Cooperation by Contractor and Department, dated 8/17/17. 

Special Provision for Traffic Control Supervisor, dated 1/23/24. 

Special Provision Regarding Railroad Insurance Requirements 
for RCP&E Railroad, dated 11/16/23.. 
NOTE:  The Contractor WILL NOT be granted permission to proceed with any work on 
Railroad Right-of-Way until he has been notified by the Railroad that the insurance 
has been approved and the insurances and certificates has been provided to the 
SDDOT area office. 

Special Provision Regarding Working on Railroad Property and Associated Contractor 
Permits needed for RCP&E Railroad, dated 11/16/23. 



Special Provision for PI PCC Pavement Smoothness with 0.2” Blanking 
Band, dated 11/30/18. 

Special Provision for Contractor Furnished Mix Design for PCC 
Pavement, dated 8/30/18. 

Special Provision for Battery Backup System for Traffic Signal, dated 1/23/24. 

Special provision for Optical Activated Emergency Vehicle 
Pre-Emption System, dated 1/23/24. 

Special Provision for Contractor Staking with Machine Control 
Grading Option, dated 1/24/24. 

List of Utilities. 

Special Provision for Acknowledgment and Certification Regarding Article 3, Section 12 of the 
South Dakota Constitution, dated 8/24/23. 

Special Provision for Buy America, dated 12/6/23. 
Special Provision for Liability Insurance, dated 4/21/22. 
Special Provision for Responsibility for Damage Claims, dated 4/21/22. 
Special Provision for Restriction of Boycott of Israel, dated 1/31/20. 
Special Provision for Contractor Administered Preconstruction Meeting, dated 12/18/19. 
Fuel Adjustment Affidavit, DOT form 208 dated 7/15. 
Standard Title VI Assurance, dated 3/1/16. 
Special Provision For Disadvantaged Business Enterprise, dated 2/9/24. 
Special Provision For EEO Affirmative Action Requirements on Federal and Federal-Aid 

Construction Contracts, dated 2/5/24. 
Special Provision For Required Contract Provisions Federal-Aid Construction Contracts, Form 

FHWA 1273 (Rev. October 23, 2023), dated 10/18/23. 
Required Contract Provisions Federal-Aid Construction Contracts, Form 

FHWA 1273 (Rev. 10/23/23). 
Special Provision Regarding Minimum Wage on Federal-Aid Projects, dated 10/24/19. 
Wage and Hour Division US Department of Labor Washington DC. - US Dept. of Labor 
Decision 

Number SD20230032, dated 3/10/23. 
Special Provision for Supplemental Specifications to 2015 Standard Specifications for 

Roads and Bridges, dated 9/7/22. 
Special Provision for Price Schedule for Miscellaneous Items, dated 12/6/23. 

Special Provision Regarding Storm Water Discharge, dated 5/8/18. 
General Permit for Storm Water Discharges Associated with Construction 

Activities, dated 4/1/18 
https://danr.sd.gov/OfficeOfWater/SurfaceWaterQuality/stormwater/StormWater
Construction.aspx 
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STATE OF SOUTH DAKOTA
DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISION FOR
CONTRACT TIME & BLOCK RENTAL

PROJECT NH-CR 0037(158)126, PCN 06A2
BEADLE COUNTY

FEBRUARY 22, 2024

Field Work Completion

The Contractor will complete the project by the August 1, 2025 field work completion date.

November 15, 2024 Interim Completion Requirement

The Contractor will complete all work including roadway lighting, permanent pavement, 
driveways, and sidewalks, from Sta. 25+50 to Sta. 58+84 by the November 15, 2024 
interim completion date. If the Contractor does not complete all work from Sta. 25+50 to 
Sta. 58+84 by the interim completion date, the Contractor will meet the hard surface 
requirement below and restore roadway lighting.

The Contractor may complete Phase 3 (Sta. 9+42 to Sta. 25+50) in 2025 or may start the 
work in 2024. If the Contractor begins work in Phase 3 (Sta. 9+42 to Sta. 25+50) in 2024, 
the Contractor will meet the hard surface requirement below and restore roadway lighting.

If the Contractor does not complete the work by the interim completion requirement, the 
Department will assess liquidated damages per working day in accordance with Section 
8.8 Table A and will make a disincentive assessment in the amount of $1000 per working 
day. A contract item for incentive/disincentive pay is included in the bid schedule for the 
Department’s use in assessing disincentive. The Department will use a negative quantity 
of days for assessing disincentives. The Department will count working days in 
accordance with Section 8.6 C.

Hard Surface Requirement

If the Contractor begins any work in 2024, the Contractor will provide a hard 
surface by the November 15, 2024 interim completion date to any portion of the 
project where the existing surfacing is disturbed in 2024.
   
This requirement may include the Contractor placing temporary hard surfacing 
over any uncompleted portion including, but not limited to, driving lanes, driveways, 
and sidewalks  to tie partially completed work with the existing pavement. 
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The Department will define hard surfacing as new permanent surfacing, existing 
permanent surfacing, temporary surfacing, and any combination of new permanent 
surfacing, existing permanent surfacing, and temporary surfacing. For the hard 
surfaced roadway requirement, the temporary surfacing must consist of granular 
material topped with either asphalt concrete or PCC pavement. The Department 
will provide the surfacing thickness requirements. The temporary surfacing must 
bring the temporary surface to the final grade elevation and provide proper 
drainage throughout the project leaving no bumps, dips, or vertical drop offs 
throughout the project.

The Department will not make payment for any temporary surfacing necessary to 
meet the hard surfacing requirements. In addition, the Department will not make 
payment for any permanent surfacing placed under conditions not meeting the 
specifications (the Department will also consider this temporary surfacing) 
necessary to meet the hard surfacing requirements. The Department will also not 
make payment for the removal of any surfacing or the reshaping of any 
subgrade/granular material necessary due to the Contractor’s failure to meet the 
November 15, 2024 interim completion requirement.

The Contractor will apply pavement markings as required to safely accommodate 
traffic prior to opening all lanes of Dakota St. to unimpeded traffic. The Department 
will not make payment for any additional temporary pavement markings, or any 
additional traffic control required in the spring of 2025 due to the Contractor’s 
failure to meet the November 15, 2024 interim completion date requirement.

The Contractor will provide maintenance of any temporary surfacing through the 
winter months. This may include temporary stabilization of all exposed soils, 
maintenance of traffic control devices, filling potholes, asphalt patching, or other 
work as determined necessary to safely maintain the existing roadway. 

The Contractor will not be responsible for snow removal. The Contractor will be 
responsible for any damage to traffic control items caused by snow removal 
operations after November 15, 2024 until the Department suspends the project for 
the winter of 2024/2025. Any damage to traffic control items caused by the 
Department’s snow removal operations from the date the Department suspends 
the project for the winter of 2024/2025 until the Contractor resumes work in the 
spring of 2025 will be at the Department’s expense.

Campbell Park 150 Calendar Day Count Requirement

The Contractor must complete all work within the limits of Campbell Park within 150 
calendar days. 

The Department will begin the calendar day count when the Contractor begins any work, 
including tree removal, within the limits of Campbell Park (Sta. 17+88 to Sta. 23+01) left 
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of centerline. The Department will continue to count calendar days until the Contractor 
completes all work within the limits of Campbell Park. The Department will count calendar 
days in accordance with Section 8.6 B.

If the Contractor does not complete the work within the calendar day completion 
requirement, the Contractor be responsible for all additional costs the Department incurs 
from the National Park Service due to the Contractor’s failure to meet the Campbell Park 
150 calendar day count requirement. The Department will not grant time extensions for 
the Campbell Park 150 calendar day count requirement for any reason.

Block Rental Requirements

I. General: The Department is using the following block rental requirements to 
minimize the delay and inconvenience to the traveling public caused by roadway 
closures. The Contractor is encouraged to use innovative construction or staging 
techniques to minimize the number and duration of roadway closures. The 
Department will assess a rental charge for each calendar day (or a portion thereof) 
that a block is closed or obstructed until traffic is fully restored to the roadway, 
intersecting streets, and approaches; pedestrian traffic is restored to the sidewalk; 
and all work is complete except Streetscape (), Permanent Pavement Markings, 
Lighting, and Erosion Control.

II. Definitions and Terms: For the purposes of this Special Provision, the following 
definitions apply:

A. Calendar day: A day shown on the calendar, beginning and ending at 
midnight, including Saturdays, Sundays, and legal holidays.

B. Block Closure: A block closure is a block or any portion of a block that is not 
open to public traffic due to the Contractor's operations (measured to the 
nearest one block). The Department will not consider one-half block closures 
and will count all closures as at least one block. If the Contractor closes one 
intersection, the Department will consider the closure as one block. If both 
intersections at the end of a block are closed, the Department will consider the 
closure as two blocks. No more than two adjacent intersections may be closed 
at once.

There are 4 blocks on this project, identified as follows:

5th Street South to 4th Street South 
4th Street South to 3rd Street South
3rd Street South to 2nd Street South
2nd Street South to Market Street

Not all blocks are the same length. The block closure rental charge specified 
below will remain the same regardless of the length of the block.



06A2_Time(BlockRentals+interim+hardsurface)addendum.docx 4

C. Block Closure User Cost: The daily cost of interference and inconvenience 
to the road user specified by the Department. The Daily Block User Cost is 
derived from the total daily cost of interference and inconvenience to the road 
user for the entire project.

D. Rental Charge: The daily user cost assessed against the contract for a block 
closure.

E. Block-Closure-Day: The unit of measure for block rental, equivalent to one 
block of roadway being closed for one calendar day.

III. Block Rental: Block rental will be applied to Phase 2 of this project. The Contractor 
shall be assessed a rental charge for each day a block is closed for construction 
operations. The daily rental charge will be defined as follows:

Block Closure is based on one block.

Daily Block Rental Charge is computed at a rate of $1000 per block-closure-
day.

The Engineer will count the number, length, and duration of the block closures 
used for construction.  

For the purpose of counting closures occurring at different areas, all closures will 
be considered as separate closures and block closure rental charges are applied 
to each individual closure.

The Contractor shall comply with the plan notes (Sequence of Operation and 
Maintenance of Traffic) in regards to block closures and construction operations.

The Contractor shall identify each block closure and provide the following 
information to the Engineer for the work related to each closure:

(1) a description of the work,
(2) the length of the block closure,
(3) the start and finish dates for the work, and
(4) any special conditions applicable during the performance of the work.

IV. Preparation of Proposal: As specified in Section I of this Special Provision, the 
contract includes a block closure rental provision on a calendar day basis. The 
bidder must enter a quantity in the proposal for Block Closure Rental Payment & 
Assessment by the block-closure-day. The bidder will base the quantity for this 
item on the bidder's estimate of the total number of block-closure-days required to 
rent block closures necessary to perform the specified work. The quantity shall be 
multiplied by the unit cost ($1000 per block-closure-day) for block closure rental.
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If the Contractor leaves the Block Closure Rental Payment & Assessment quantity 
blank or inserts a zero or negative quantity, the Department will consider the bid 
proposal to be non-responsive.

The low bidder will be selected and awarded on the basis of the total dollar amount 
of all bid items plus the total amount bid for Block Closure Rental Payment & 
Assessment.

V. Block Closure Rental Payment and Assessment - Daily Basis: To determine 
the block closure rental payments and assessments the following procedure will 
be used:

The Department will document and tally daily block closure rental charges 
on each bi-weekly work progress report. This process will continue until the 
project is completed and the Contractor is no longer closing (renting) blocks.

To determine block closure rental charges, a block closed during any 
portion of a calendar day will be considered one-block closure day. The 
block closures will be measured to the nearest one-block per each closure 
regardless if the closure is moved further down the road or not. Block 
closure days will be measured in increments of 1 Block Closure Day. Block 
closure rental charges will be assessed for all in place block closures until 
the project is completed.

A. Bonding:  This provision amends Section 3.7 Requirement of Contract 
Performance Bond, such that the bond shall equal the total contract amount 
less the amount for block closure rental under Block Closure Rental Payment 
& Assessment. All other bonding requirements are unchanged by this 
provision. 

B. Payments: If at the end of the project the cumulative block closure rental 
charges are less than the original quantity bid for this item, the Department will 
pay the Contractor the difference between the amount bid and the total block 
closure rental charges.

C. Assessments: If at the end of the project the cumulative block closure rental 
charges exceed the original quantity bid for this item, the Department will 
deduct the excess block closure rental charges from moneys due the 
Contractor for other items of work in the bi-weekly estimate or the final estimate.

D. Weather: block closure rental charges will be assessed for all block closures 
including delays caused by normal weather conditions when the Contractor 
cannot work and block closures are in effect.

E. Construction Change Orders: The Department will increase or decrease the 
contract item for Block Closure Rental Payment & Assessment in direct 
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proportion to the percentage increase or decrease of the total dollar amount 
(summation) of all work subject to block closure rental in the contract (Storm 
Sewer, PCC Pavement, Curb & Gutter, Sidewalk, Approach Pavement, 
Intersecting Street Pavement, Asphalt Concrete, Preformed Detector Loop, 
Joint Sealing, Traffic Signals, Roadway Lighting and Pavement Marking). If the 
Contractor feels the increase to the contract item of Block Closure Rental 
Payment & Assessment on a monetary basis is insufficient for the increased 
work involved, the Contractor may submit written information to the Engineer 
to justify the request. Such information must show how the increased work 
delays the field work completion of the entire project. The Contractor will submit 
the written information as soon as possible after performing the increased work. 
If the information submitted justifies additional Block Closure Rental Payment 
& Assessment the Engineer will prepare a construction change order 
increasing the Block Closure Rental Payment & Assessment. If it is determined 
the increased work does not require additional block rental, the Department will 
make no increase to the contract item Block Closure Rental Payment & 
Assessment. 

Failure to Complete on Time

The Contractor will complete all work by the field work completion requirement. If the 
Contractor does not complete all work by the field work completion requirement, the 
Department will assess liquidated damages in accordance with Section 8.8. The 
Department will assess liquidated damages for each working day the work (project) is late 
until the Contractor completes all field work. In the event the Contractor does not complete 
all field work on time, the Department will count working days in accordance with Section 
8.6 C. 

The Department will continue to assess block closure rental charges, in accordance with 
the block rental requirements portion of this provision, for all in place block closures until 
the Contractor completes all work subject to block rental.

Expected Adverse Weather Days

The Department has provided Attachment 1 for information purposes only as a guide to 
bidders. This table depicts the typical number of adverse weather days expected for any 
given month, based on historical records. The Department will consider this project a 
grading project in Zone 5.

The Department will consider expected adverse weather days cumulative in nature over 
the time period when the Contractor is actively pursuing completion of the work. The 
Department will not consider adverse weather days during an extended period of time 
when the Contractor is not pursuing completion of the work. When considering a time 
extension for calendar day count or overall completion of the project, the Engineer will 
compare the total number of expected adverse weather days against the total number of 
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actual adverse weather days for the time period during which the work was being 
completed.

* * * * *
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ATTACHMENT 1

Figure A - Expected Adverse Weather Days for South Dakota

Table 1 - Expected Adverse Weather Days for South Dakota

NOTE:  Includes Holidays and Weekends.

Zone 1 Zone 2 Zone 3 Zone 4 Zone 5 Zone 6 Zone 1 Zone 2 Zone 3 Zone 4 Zone 5 Zone 6
Jan 18 18 16 16 22 24 18 18 15 16 21 23
Feb 19 18 12 14 19 21 19 18 12 14 19 21
Mar 12 10 9 8 11 13 12 10 9 8 10 12
Apr 6 5 8 5 6 6 5 4 6 4 4 4
May 6 6 8 6 6 6 5 5 6 4 4 5
Jun 7 6 7 6 7 8 5 5 5 4 5 6
Jul 5 5 6 5 6 7 4 4 5 3 4 5

Aug 4 4 5 4 5 6 3 3 4 3 4 4
Sep 3 3 4 3 4 5 2 2 3 2 3 4
Oct 4 3 5 3 4 4 3 3 4 2 3 3
Nov 11 9 8 7 10 12 11 9 8 7 10 11
Dec 21 19 15 14 20 22 21 19 15 14 20 22

Grading Projects Surfacing and Structural Projects



STATE OF SOUTH DAKOTA 
DEPARTMENT OF TRANSPORTATION 

SPECIAL PROVISION REGARDING 
COMBINATION BIDS 

NH-CR 0037(158)126, PCN 06A2 
URBAN GRADING, PCC SURFACING, STORM SEWER, CURB & 

GUTTER, SIDEWALK, LIGHTING, SIGNALS, CROSSING SURFACE 
BEADLE COUNTY 

FEBRUARY 7, 2024 

Bidders submitting a bid on this project MUST ALSO submit a bid on project: 

2024 01(  ), PCN X05T 
SD HIGHWAY 37 

WATER MAIN REPLACEMENT, ASSOCIATED SERVICE LINES & SANITARY SEWER 
SPOT REPAIRS; DOWNTOWN STREETSCAPE IMPROVEMENTS AND SOUTH END 

TREE REPLACEMENT 
BEADLE COUNTY 

Award of both projects will be to the same bidder based on the total of the two projects. 

Work on PCN (X05T) CANNOT be used to meet the DBE Goal established for this project. 

After award, the contracts will be administered as entirely separate contracts. 

* * * * 
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STATE OF SOUTH DAKOTA 
DEPARTMENT OF TRANSPORTATION 

 
SPECIAL PROVISION FOR 

ON-THE-JOB TRAINING PROGRAM 
 

MARCH 10, 2016 
 
 

This Training Special Provision supersedes Part II, Nondiscrimination, Section 6, 
Training and Promotion, paragraph “b” on Page 2 of the Required Contract Provisions 
Federal-Aid Construction Contracts (FHWA 1273 – Rev. 5/1/2012). 
 
 
PURPOSE 
 
The purpose of the On-the-Job (OJT) Program is to provide training in the highway 
construction industry for minority, female, and economically disadvantaged individuals, 
hereafter known as the target group. Pursuant to 23 Code of Federal Regulations Part 
230, Subpart A, Appendix B – Training Special Provisions, this program provides for on-
the-job training aimed at developing full journeyworkers in the type of trade or job 
classification involved.  
 
 
INTRODUCTION 
 
A signature from a bidder on the proposal sheet indicates that the bidder agrees to take 
part in the OJT Program and to follow the OJT Program Special Provision. Contractors 
that fail to follow the special provision will be subject to sanctions up to and including 
revocation of bidding privileges.  

 
In order for the OJT Program to be successful, contractors must follow basic and 
uniform procedures in training such as, keeping monthly records of trainee progress 
towards journeyworker status and reporting trainee’s successful completion/termination 
from the OJT Program.  
 
 
SELECTION OF TRAINING PROGRAM 
 
A. The minimum length and type of training for each classification will be as 

established in the training program selected by the Contractor and approved by 
the South Dakota Department of Transportation (Department or SDDOT) and the 
Federal Highway Administration (FHWA). 

 
B. The Department and FHWA have currently approved one OJT program for use in 

South Dakota and that is the OJT program designed and implemented by the 
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department.  Any trainee who has begun training in the previously approved OJT 
program will be allowed to transfer to the current approved OJT program.   

 
C. There may be other training programs which some Contractors might wish to 

utilize.  If the Contractor intends to use such a program to meet the OJT 
requirements on a federal-aid contract with training requirements, approval or 
acceptance of such program shall be obtained from the Department and FHWA 
prior to beginning training on any classification covered by that program. 

 
It is the intention of these provisions that training is to be provided in the construction 
crafts rather than administrative support type positions or lower level management 
positions.  Training for any job classification not listed in the current OJT program 
manual may be permitted provided that significant and meaningful training is provided 
and prior approval is obtained by the Department Civil Rights Office and the FHWA 
Division office. 
 
 
RECRUITMENT AND SELECTION PROCEDURES 
 
A. Prerequisite for Trainees 
 

1. To be qualified for enrollment in the OJT Program, a trainee applicant 
should be a member of one of the targeted groups (unless an alternate 
selection is authorized by the Department), must possess basic physical 
ability for the work to be performed, should have demonstrated qualities of 
dependability, willingness to learn, ability to understand and follow 
instructions and an aptitude to maintain a safe work environment.   

 
2. No person shall be employed as a trainee in any classification in which 

that person has successfully completed a training course leading to 
journeyworker status or in which the individual has been employed as a 
journeyworker.  The Contractor should satisfy this requirement by 
including appropriate questions in the employee application or by other 
suitable means.  Regardless of the method used, the Contractor’s records 
should document the findings in each case. 

 
B. Licenses 
 
Truck driver trainees must possess appropriate driver permits or licenses for the 
operation of Class A, B, and C trucks.  When an instructional permit is used in lieu of a 
license, the trainee must be accompanied by an operator who: 
 

1. Holds a license corresponding to the vehicle being operated; 
 
2. Has had at least one year of driving experience; and 

 
3. Is occupying the seat next to the driver trainee. 
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C. Recruitment 
 

1. Notices and posters setting forth the Contractor’s Equal Employment 
Opportunity Policy and the availability of training programs will be placed 
in areas readily accessible to employees, applicants for employment and 
potential employees.   

 
2. Training and upgrading of minorities, women, and socially and 

economically disadvantaged persons toward journeyworker status is the 
primary objective of this Special Provision.  Accordingly, the Contractor 
shall make every effort to enroll minority trainees, women and 
disadvantaged persons by conducting systematic and direct recruitment 
through public and private sources likely to yield minority and female 
applicants to the extent that such persons are available within a 
reasonable area of recruitment. 

 
3. Full consideration will be given to upgrading current minority and female 

employees. 
 
D. Selection 
 

1. The selection and employment of an eligible person by a participating 
Contractor, in accord with the above Parts A, B, and C, shall qualify the 
person of the OJT Program.   

 
2. Employment of trainees will be in accordance with the work force 

requirements of the Contractor.  Each Contractor will hire and train the 
trainees for use in his own organization. 

 
3. Contractors must follow the registration procedures as set out for the 

South Dakota Department of Transportation.  An original registration form 
must be sent to the Department Civil Rights Office for review and 
approval.  In the event that the Department OJT Registration Form(s) are 
not received by the Civil Rights Office within two weeks of the date the 
contractor begins significant work on the project, progress payments may 
be suspended.  This suspension will be lifted upon receipt and approval of 
the form(s).  

 
4. To be acceptable as an economically disadvantaged trainee, the applicant 

must meet current disadvantaged guidelines (relative to employment and 
income) as set out by the United States Department of Labor.  These 
guidelines are available from South Dakota Department of Labor offices 
and contractors must maintain the necessary documentation on file for 
review by the department.   
 

5. The Department expects that Contractors will employ minority, female, 
and disadvantaged persons for all trainee positions assigned through this 
OJT Special Provision unless such persons are not available within a 
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reasonable area of recruitment.  The Civil Rights office may withhold 
approval of any trainee who is not a member of one of the targeted groups 
unless the Contractor can demonstrate a good faith effort to recruit and 
select a minority, female, or economically disadvantaged person and was 
unsuccessful in recruiting from the target group.    

 
 
DEPARTMENT RESPONSIBILITES 
 
The Department (Civil Rights office): 
 
A. Will monitor Contractor payrolls and OJT reports for payment of correct wage 

rates and for evidence of providing a continuing instructional process.  The Civil 
Rights office will maintain records of Contractor participation in the program; 
names, and training classifications of trainees and other information necessary to 
assess program participation and results. 

 
B. Will assist contractors with trainee recruitment, will encourage minority/female 

recruitment sources to refer suitable applicants, and will monitor Contractor 
instructional efforts and record keeping. 
 

C. Reserves the right to do EEO (Equal Employment Opportunity) or OJT reviews 
on the contractor, at any time without prior notice, to ensure that trainees are 
getting the proper instruction from their trainer/supervisor. 
 

 
 
CONTRACTOR RESPONSIBILITIES 
 
The Contractor: 
 
A. Will furnish the trainee a copy of the training program to be followed in providing the 

training and will provide each trainee graduate with a certificate showing the type of 
training satisfactorily completed. 

 
B. Will identify all trainees on the registration forms, training reports and project payroll 

by proper classification title, (see SDDOT Training program booklet) e.g. heavy duty 
mechanic, form builder, etc.  Do not use coding letters/numbers from the wage 
scale.  On payrolls, contractors must include the designation “trainee” following the 
job classification title. 

 
C. Will provide a monthly training report to the Department Civil Rights office within 

thirty (30) days of the last full pay period of the month on the form supplied by the 
Department and will use this same form to promptly notify the Department (within 
thirty days) whenever a trainee leaves the OJT program (voluntarily or involuntarily) 
or when a trainee completes the program. 
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D. Will pay not less than the minimum wage rates as set forth in the specific 
requirements of the applicable training program and as noted on the copy of the 
registration form returned to the contractor. 

E. Assign the trainee to a skilled craftsman, foreman, supervisor or mentor who will be 
responsible for the day-to-day training and mentoring of the trainee and who will 
share the appropriate skills associated with the classification for which the trainee is 
enrolled. The contractor attests to providing verification, if requested, that the trainee 
is being trained and is gaining knowledge to achieve full journeyman status by a 
supervisor/trainer. 

 
F. Shall only count, for credit; hours spent training within the classification for which the 

trainee is enrolled. If such classification is not necessary for a period of time or a 
particular project, the contractor should attempt to continue to employ the trainee by 
assigning him/her other duties. A percentage of hours worked on other pieces of 
equipment are required to be counted in the total hours worked. Approximately 25% 
of other duties can be counted towards graduation.  

 
G. Shall count all hours worked in a training program regardless of whether the work 

was in South Dakota or outside the state. For trainees in required training slots, the 
contractor will only be reimbursed for eligible hours for work performed in South 
Dakota.  

 
H. Will provide a program orientation to the training foreman, superintendent, and OJT 

trainee. This orientation shall include at a minimum, a review of individual 
responsibilities during the training program and copies of the training syllabus for the 
job classification.  

 
I. Will instruct the trainee in safe and healthful work practices and shall ensure that the 

trainee is trained in facilities and other environments that are in compliance with all 
applicable safety and health laws and regulations of the United States and the State 
of South Dakota.  

 
J. Provide the trainee a copy of the training program to be used. The contractor must 

also designate the employee as a “trainee” on weekly certified payrolls. The 
contractor is responsible for ensuring that proper training is taking place on the job 
by meeting with the supervisor/foreman of the project that the trainee is working.  

 
K. In the event that a contractor may be unable to fill the required trainee slot during the 

current construction season, the Civil Rights Compliance Officer must be notified 
and contacted by December 1 of the current construction season. Proper 
documentation must be provided as to why the trainee position was not filled, such 
as project carry-over until next year.  

 
L. Certify the trainee hours and be able to show that the trainee is receiving the proper 

training for their classification. Failure to do so may result in project sanction.  
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M. Is expected to begin training trainees on a project as soon as feasible after the start 
of work utilizing the job classification involved. After training has started the 
contractor should strive to provide monitoring efforts to retain and successfully train 
employees.  

 
 
ADDITIONAL APPLICABLE PROVISIONS 
 
A. The minimum number of hours of training to be provided on this project is as 

specified in the bid documents.  The Contractor shall select whatever training 
classification specified in the current training program that best meet his 
employment needs and training hours and minimum wage shall be in accord with 
that classification. 
 

B. For the purposes of bidding required trainee slots each trainee is assigned a bid 
quantity of 500 hours.  For example if there is 1000 hours in the bidding 
documents, that is requiring 2 trainees.  The contractor has the option to register 
multiple trainees to fulfill the training requirement. For example if there is a 1000 
hour bid quantity, which equals 2 required trainees, the contractor could have 
three or more trainees registered in the program as long as there enough work 
for additional trainees to successfully complete the curriculum and not exceed 
the allowable ratio of trainees to journeyworkers (generally considered to fall 
between 1:10 or 1:4)   
 

C. Please note that 500 hours for each training slot is for bidding purposes only.  If a 
contractor does not achieve the bid quantity on a project, there is no penalty as 
long as a good faith effort was made to fulfill the training requirement.  Also the 
contractor is not limited to just the bid quantity for reimbursement.  If the total 
hours achieved on a project is higher than the bid quantity, the contractor will be 
reimbursed for all hours worked.  For example if the bid quantity is 1000 hours 
and the total hours of the trainees are 1450 hours, the contractor will receive 
reimbursement for 1450 hours.   

 
D. Registration and reporting requirements shall be as set forth in the program 

documents; printed instructions and this provision. 
 
E. Contractors using the current training program may meet the training obligations 

by either 1) enrolling a new trainee in one of the classifications, or 2) using a 
trainee currently enrolled in one of the current training program classifications, 
provided that person has sufficient training hours remaining to meet the minimum 
project requirements as specified in bid documents.  In either case, prospective 
trainees must meet the program requirements as set forth in “Recruitment and 
Selection Procedures” above. 

 
F. The department is responsible for long term maintenance of records regarding 

trainee registration in various training classifications and for total trainee hours as 
provided by one or more contractors.   
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WAGE RATES 
 
A. Minimum wage rates shall be in accord with program requirements for each 

classification and trainee placement within the training hours requirement.  In no 
case shall the minimum wage be less than the common laborer classification of 
the applicable wage rate information contained in the bid documents.  Where 
applicable, trainees shall be paid full fringe benefit amounts. 

 
B. At the completion of the OJT program, the trainee shall receive the wages of a 

skilled journeyworker for that specific classification. 
 
C. For the purpose of the OJT program, a quarter of the program is twenty-five 

percent (25%) of the training hours credited to the trainee for a particular 
classification and does not represent three months of the year.  Other wage 
benchmarks are calculated in a similar manner.   

 
 
BASIS OF PAYMENT 
 
A. All program reimbursements will be made directly to the Contractor at the project 

conclusion.  The Contractor will be paid, as reimbursement for the extra cost 
involved in providing the training, the amount per training hour bid for the item 
“Training” for each hour of training provided and reported. 
 

B. All hours of onsite and approved offsite training provided in accordance with the 
approved program and this provision and as shown in trainee reports and on 
project payrolls will be credited as trainee hours for purpose of contract payment. 

 
C. No payment will be made to the Contractor if either the failure to provide the 

required training, or the failure to hire the trainee as a journeyworker, is caused 
by the Contractor and evidences a lack of good faith on the part of the Contractor 
in meeting the requirements of this Special Provision. 

 
D. Liquidated damages will be assessed the contractor for failure to make a good 

faith effort to enroll the number of trainees necessary to meet the training 
requirements of this Special Provision.  For each trainee slot left unfilled, 
damages will be assessed at the rate of 100% of the bid amount for the training 
item times the minimum number of hours specified in the item quantity.  For each 
trainee for whom contractor training is determined to be inadequate and which 
evidences a lack of good faith to fulfill the training requirements, damages will be 
assessed at the rate of 100% of the bid amount for the training item times the 
minimum number of hours specified in the item quantity. 

 
E. Failure to furnish required documents and reports in the manner and time 

specified may result in forfeiture of all or a portion of the amounts due the 
Contractor for reimbursement for training. 

 
***** 





STATE OF SOUTH DAKOTA 
DEPARTMENT OF TRANSPORTATION 

 
SPECIAL PROVISION(S) 

REGARDING 
RIGHT OF ENTRY/WORK LIMITS 

 
NH-CR 0037(158)126, PCN 06A2 

BEADLE COUNTY 
 

FEBRUARY 1, 2024 
              
 
 
All right of way or right of entry for this project has been secured or will be secured prior to the 
day of the letting with exception of the foregoing conditions.  The contractor’s work limits are 
confined to the area within the existing right of way adjacent to the parcel(s) listed in the table 
below until the property interests have been secured.  The Region Engineer will notify the 
contractor of the date and time when work outside of the existing right of way may proceed.  The 
anticipated possession date(s) are listed in the table below and are subject to change as 
determined by DOT. 
 
   ANTICIPATED 
PARCEL OWNER  POSSESSION DATE 
1, A45, A46 Rapid City, Pierre and Eastern Railroad, Inc.  3/20/24 
A4 Lois I. Truh Trust  3/20/24 
A5 Darren R. Paye and Brandie Pitts  3/20/24 
A7 Jesse T. Hajek  3/20/24 
A9 Charles C. Mehlhaff  3/20/24 
A22 Ron J. Volesky and Tara M. Volesky  3/20/24 
A27 Norwest Bank South Dakota, National Assoc 3/20/24 
A30 United State of America  3/20/24 
A35 Ted J. Salveson  3/20/24 
A36 TLC Properties, Inc.  3/20/24 
A39 Lexington Galgalim, LLC 3/20/24 

 
* * * *

 





STATE OF SOUTH DAKOTA
DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISION
FOR

PROSECUTION AND PROGRESS

JANUARY 21, 2021

Delete Section 8.3 of the specifications and replace with the following:

8.3 PROSECUTION AND PROGRESS - The Contractor will include the proposed 
starting date with the signed contract.

The Contractor will provide sufficient materials, equipment, and labor to complete 
the project within the contract time set forth within the contract.

Should the Contractor discontinue the work for any reason, the Contractor will 
provide at least a 24-hour notice to the Engineer prior to resuming operations.

A construction schedule is required. The project category, project type, and project 
geographic zone are defined in the Notice to Contractors.

For the purpose of this specification, work activities will include all Contractor, 
subcontractor, and utility company work related to the successful completion of the 
project. 

This work consists of scheduling and monitoring all construction work activities. 
The construction schedule is an integral part of the project. The construction 
schedule is used as a resource for the Contractor to monitor and manage work 
progress. The construction schedule is also used as a resource for the Department 
to monitor work progress and as a resource used in time extension determinations 
in accordance with Section 8.7 and this specification. The Contractor will ensure 
operations are conducted such that the construction schedule is adhered to by all 
contracting parties involved regardless of the amount of work subcontracted. 

A. Project Categories:

1. Category I: Represents the lowest level of the project ranking system with 
simple, low risk, short duration projects with minimal impacts on traffic.

a. Types of projects typically include, but are not limited to, asphalt surface 
treatments, crack seals, rumble strip installation, bridge deck overlays, 
and other minor repair projects.



b. Construction schedule requirements for Category I projects are written 
narrative. The Department will also accept a Bar Chart Method (BCM), 
Critical Path Method (CPM), or Linear Schedule Method (LSM).

2. Category II: Represents the medium level of the project ranking system 
with slightly complex projects that typically involve a limited number of 
linear, repetitive operations with typical project constraints and some traffic 
impact.

a. Types of projects typically include, but are not limited to, asphalt 
concrete resurfacing, grading, shoulder widening, bridge replacement, 
concrete pavement repair, major bridge repair projects, and interstate 
reconstruction.

b. Construction schedule requirements for Category II projects are BCM, 
CPM, or LSM.

3. Category III: Represents the highest level of project ranking system with 
complex, high risk projects with major impacts on traffic and adjacent 
businesses. These projects may last for more than one construction 
season.

a. Types of projects typically include, but are not limited to, urban 
reconstruction, and interstate interchanges.

b. Construction schedule requirements for Category III projects are CPM 
or LSM.

B. General: 

The following will apply to all scheduling methods:

The Contractor will submit a startup schedule or construction schedule to the 
Engineer prior to the scheduling of the preconstruction meeting.

For Category II and III projects, the Contractor may submit a startup schedule. 
The startup schedule must contain a detailed breakdown of all work activities 
for the first 15 working days from the start of work for Category II project or 30 
working days from the start of work for a Category III projects. At a minimum, 
the startup schedule must meet the requirements of the BCM.

If the Contractor elects to submit a startup schedule, the Contractor will 
schedule a construction scheduling meeting between the Department and the 
Contractor at the time of submitting the startup schedule. The Contractor and 
Engineer will review the startup schedule and the proposed construction 



schedule and collaborate to include all remaining work activities for the 
remainder of the project, or the season if the project is a multi-year project. For 
multi-year projects, the same submittal requirements and timelines will apply 
each year. 

Work activities in the construction schedule will be in chronologic order.

The Contractor will include expected adverse weather days from the Expected 
Adverse Weather Days chart in Section 8.3 K. of this special provision in the 
construction schedule. The Contractor will also include an estimate of the 
duration of utility company work activities identified in the plans that impact the 
Contractor’s critical path in the construction schedule. 

The Engineer will accept or may suggest revisions to the construction schedule 
within 5 business days of the date of receiving the construction schedule. If the 
Engineer does not accept or does not provide suggested revisions to the 
construction schedule within 5 business days of receiving the construction 
schedule, or a longer timeframe if mutually agreed upon by the Contractor and 
the Engineer, the construction schedule as submitted will be the initial accepted 
construction schedule.

If revisions are needed prior to acceptance of the construction schedule, the 
Contractor will make the required revisions and submit the revised construction 
schedule to the Engineer within a mutually agreed upon amount of time. The 
Engineer will accept or may suggest further revisions to the revised 
construction schedule within 2 business days of the date of receiving the 
revised construction schedule. 

Acceptance of the construction schedule by the Engineer does not modify the 
contract or constitute endorsement or validation by the Engineer of the 
Contractor’s logic, activity durations, or assumptions in creating the schedule. 
Acceptance of the schedule also does not relieve the Contractor of the 
obligation to complete all work within the contract time completion 
requirements.

The Contractor will preface each construction schedule with the following 
information:

1. Project Number;

2. PCN;

3. Contractor;

4. Original contract time allowed including phase, interim, substantial, and field 
work completion requirement(s) specified;



5. Type of construction schedule (startup, construction, or update); and,

6. Date of the schedule (the date the schedule was updated to) as applicable 
by scheduling type.

C. Written Narrative: The written narrative consists of:

1. Estimated starting and completion dates of each work activity;

2. Description of work to be done within each work activity including the type 
and quantity of equipment and labor;

3. Description of the location on the project where each work activity occurs;

4. Description of planned production rates by major work activities (example: 
cubic yards of excavation per day/week);

5. Description of planned workdays per week, holidays, number of shifts per 
day, and number of hours per shift;

6. An estimate of any periods which a work activity is idle or partially idle 
including the beginning and end dates of the reduced production or idle 
timeframe;

7. Description of expected and critical delivery dates for equipment and 
materials that may affect timely completion of the project;

8. Description of critical completion dates for maintaining the construction 
schedule; and,

9. Identification of the vendor, supplier, subcontractor, or utility company to 
perform the work activity including stating all assumptions made by the 
Contractor in the scheduling of the subcontractor’s, supplier’s, or utility 
company’s work.

D. Bar Chart Method (BCM): The BCM construction schedule consists of:

1. Diagram: The Contractor must show the following in the BCM diagram:

a. Planned start and completion dates for each work activity;

b. Define and relate principle and major work activities into manageable 
item with durations no longer than 15 working days;



c. Work activities related to the procurement of critical (major) materials 
and articles of special manufacture in the order the work is to be 
performed;

d. Contractor work activities related to the preparation and submission of 
working drawings, shop plans, and other data specified for review or 
approval by the Engineer and resubmittal, if required; 

e. Activities related to specified activities by the Department and third 
parties (including, but not limited to, review of working drawings and 
material quality, mix design, mix design verification, and compatibility 
test results from the Department’s Central Materials Laboratory);

f. Show all critical (major) work activities that are controlling factors in the 
completion of the work;

g. Show the time needed to perform each work activity and the work 
activity’s relationship in time to other work activities; and,

h. Show the expected time to complete all work.

In addition, the Contractor will provide enough space for each work activity 
to permit 2 additional plots parallel to the original time span plot. The 
Contractor will use one spot for revision of the planned time span and one 
spot for showing the actual time span achieved. 

2. Written Narrative: If all of the information required in Section 8.3 C. is 
shown in the BCM construction schedule, the Contractor will not be required 
to provide a written narrative. For those items not included in the diagram, 
the written narrative consists of the missing information required in Section 
8.3 C. 

E. Critical Path Method (CPM): The CPM construction schedule consists of:

1. Diagram: The Contractor must show the following in the CPM diagram:

a. Baseline start and baseline completion dates for each work activity;

b. Duration of each work activity (stated in working days with work activities 
of more than 15 working days in duration broken into two or more work 
activities distinguished by location or some other feature);

c. Completion requirement(s) specified in the contract as the only 
constraints in the schedule logic;



d. Work activities related to the procurement of critical (major) materials 
and articles of special manufacture;

e. Contractor work activities related to the preparation and submission of 
working drawings, shop plans, and other data specified for review or 
approval by the Engineer and resubmittal, if required; and,

f. Activities related to specified activities by the Department and third 
parties (including, but not limited to, review of working drawings and 
material quality, mix design, mix design verification, and compatibility 
test results from the Department’s Central Materials Laboratory).

2. Written Narrative: If all of the information required in Section 8.3 C. is 
shown in the CPM construction schedule, the Contractor will not be required 
to provide a written narrative. For those items not included in the diagram, 
the written narrative consists of the missing information required in Section 
8.3 C. 

F. Linear Schedule Method (LSM): The LSM construction schedule consists of:

1. Diagram: The Contractor must show the following in the LSM diagram:

a. Planned start and completion dates for each work activity;

b. All work activities longer than 3 days in duration, or an alternate longer 
or shorter duration per work activity as mutually agreed upon by the 
Contractor and the Engineer;

c. Completion requirement(s) specified in the contract as the only 
constraints in the schedule logic;

d. Work activities related to the procurement of critical (major) materials 
and articles of special manufacture;

e. Contractor work activities related to the preparation and submission of 
working drawings, shop plans, and other data specified for review or 
approval by the Engineer and resubmittal, if required; and,

f. Department activities related to specified activities by the Department 
(including, but not limited to, review of shop drawings by the Department 
and material quality, mix design, mix design verification, and 
compatibility test results from the Department’s Central Materials 
Laboratory) and third parties.

2. Written Narrative: If all of the information required in Section 8.3 C. is 
shown in the LSM construction schedule, the Contractor will not be required 



to provide a written narrative. For those items not included in the diagram, 
the written narrative consists of the missing information required in Section 
8.3 C. 

G. Construction Schedule Updates: The construction schedule and all 
construction schedule updates are intended to be a project management tool 
for the Contractor, Contractor’s staff, subcontractors, suppliers, Department, 
and any utility companies involved. The Contractor will regularly review and 
continually maintain the construction schedule to verify actual start dates, 
actual finish dates of work activities, remaining duration of uncompleted work 
activities, and any proposed logic or time estimate revisions based on work 
production. The Contractor will keep the Engineer informed of the current 
construction schedule and all logic changes. The construction schedule and all 
construction schedule updates will be discussed during the weekly meetings or 
at a frequency agreed upon by the Contractor and Engineer.

The Contractor will submit an updated construction schedule for acceptance by 
the Engineer at least every month or when any of the following conditions 
occur:

1. A delay of 5 working days or 7 calendar days, as governed by the contract 
time requirements of the contract, occurs in the completion of a critical 
(major) work activity or which causes a change in a critical work activity for 
BCM schedules, causes a change in the critical path for CPM schedules, or 
causes work activity lines to cross in LSM schedules;

2. The actual prosecution of the work is different from that represented on the 
current construction schedule;

3. There is an addition, deletion, or revision of work activities caused by a 
contract change order; or,

4. There is a change in the construction schedule logic.

The Contractor will include all requirements listed in Section 8.3 B.1-6 on the 
updated construction schedule and will provide a comparison of the 
initial/baseline schedule to the current schedule of project completion.

When the construction schedule is updated, the Contractor will move the actual 
lost days (adverse weather days and adverse weather recovery days) from 
where the expected adverse weather days were originally shown, in 
accordance with Section 8.3 B, to the date the lost day or days occurred in 
accordance with Section 8.3 H. 



For utility company work activities previously identified in the baseline 
construction schedule in accordance with Section 8.3 B, the following shall 
apply: 

When the construction schedule is updated, the Contractor will move utility 
company work activity durations from where the work activities were 
originally shown, in accordance with Section 8.3 B, to the dates the utility 
company work activities actually occurred. The Contractor will also include 
any known delays due to utility company work activities in the construction 
schedule updates by showing the date of the lost day or days to identify the 
delays and show the impact to the critical path in accordance with Section 
8.3 H. The Contractor will also include documentation of any attempts made 
by the Contractor to mitigate the delays caused by utility company work 
activities.

For unexpected or unplanned work activities which become an impact to the 
critical path not previously identified in the initial/baseline construction schedule 
including, but not limited to; 1) known utility company work activities, 2) utility 
conflicts not identified in the plans, 3) differing site conditions, and 4) significant 
changes in the character of work the following shall apply:

For each occurrence of a delay, the Contractor will add a new work activity 
in the line below and linked to the controlling work activity for the duration 
of the delay. The Contractor will include supporting information to document 
the delay and efforts to mitigate the delay.

The Engineer will accept or may suggest revisions to the updated construction 
schedule within 5 business days of the date of receiving the updated 
construction schedule. If the Engineer does not accept or does not provide 
suggested revisions to the updated construction schedule within 5 business 
days of receiving the updated construction schedule, or a longer timeframe if 
mutually agreed upon by the Contractor and the Engineer, the schedule as 
submitted will be the accepted updated construction schedule.

If revisions are needed prior to acceptance of the updated construction 
schedule, the Contractor will make the required revisions and submit the 
revised updated construction schedule to the Engineer within a mutually agreed 
upon amount of time. The Engineer will accept or may suggest further revisions 
to the revised updated construction schedule within 2 business days of the date 
of receiving the revised updated construction schedule.

Acceptance of the updated construction schedule by the Engineer does not 
modify the contract or constitute endorsement or validation by the Engineer of 
the Contractor’s logic, activity durations, or assumptions in creating the 
schedule. Acceptance of the updated construction schedule also does not 



relieve the Contractor of the obligation to complete all work within the contract 
time completion requirements.

H. Contract Time: The Department will count contract time in accordance with 
Section 8.6 and any applicable special provision for contract time.

For the purpose of contract time related to weather delays and determining the 
actual adverse weather days, the Department will consider the following: 

Continuing construction progress on the controlling item is defined as the 
Contractor’s progress to complete remaining work identified as the 
controlling item or critical path in the current construction schedule. 
Remaining work is the work remaining to be completed prior to the adverse 
weather event. For this determination, rework caused by the adverse 
weather event will not be considered part of the remaining work.

Lost days are defined as the actual days lost during adverse weather and 
adverse weather recovery days, if applicable. An adverse weather recovery 
day will only be considered when continuing construction progress on the 
controlling item is delayed due to the effects of adverse weather.

An adverse weather recovery day must meet the following criteria:

1. Days following adverse weather days needed for project conditions to 
improve to a condition in which the Contractor is able to or would be 
expected to restart work.

2. Days following adverse weather days needed for rework of previously 
completed work conforming to the specifications. The Department will 
only consider rework necessary through no fault of the Contractor.

3. Days following adverse weather days in which the project conditions 
result in a delay to the Contractor in continuing construction progress on 
the controlling item as scheduled prior to the adverse weather.

The Contractor will submit a request by the end of the following week and 
the Engineer will determine if a day meeting the above criteria will be 
considered an adverse weather recovery day. The determination will be 
based on the amount of time the Contractor would be expected to do or 
does work on continuing construction progress on the controlling item.

In accordance with Section 8.6, no adverse weather recovery day will be 
considered for any day on which conditions are such that the Contractor 
would be expected to do or does 6 hours or more of work continuing 
construction progress on the controlling item. A 1/2 adverse weather 
recovery day will be considered for any day on which conditions are such 



that the Contractor would be expected to do or does at least 2 hours but 
less than 6 hours of work continuing construction progress on the controlling 
item. A full adverse weather recovery day will be considered for any day on 
which conditions are such that the Contractor would be expected to do or 
does less than 2 hours of work continuing construction progress on the 
controlling item.

The Engineer will determine which days are actual lost working days during 
each bi-weekly statement and the Contractor will account for those lost working 
days by moving the agreed upon lost adverse weather days forward in the 
construction schedule to the date the working days were lost. 

I. Extension of Contract Time:

When considering a time extension request for contract time completion 
requirements, the Engineer will base the time extension determination on the 
impact to the initial/baseline construction schedule and all construction 
schedule updates resulting from the basis (as defined in Section 8.7) for the 
time extension. 

Time extension requests for Category II and III projects must include a 
construction schedule demonstrating the project schedule impacts to the 
critical item, the critical path, and completion of the entire project due to items 
beyond the Contractor’s control.

When considering a time extension for contract time completion requirements 
due to adverse weather, the Engineer will compare the total number of 
expected adverse weather days against the total number of actual lost days 
(adverse weather days and adverse weather recovery days) in the current 
accepted construction schedule.

J. Construction Schedule Payment and Assessments:

1. Construction Schedule Payment: Payment will be full compensation for 
the work prescribed in this section. The Engineer will make progress 
payments for the construction schedule in accordance with the following:

a. 25% of the lump sum contract unit price, not to exceed 1% of the original 
contract amount will be paid after the construction schedule is accepted.

b. Payment of the remaining portion of the lump sum contract unit price will 
be prorated based on the total work completed. 

2. Assessments:



a. Construction Schedule: If the Contractor begins work prior to 
submitting the construction schedule as required in 8.3 B., the Engineer 
will make an assessment of $100 for Category I projects, $250 for 
Category II projects, and $500 for Category III projects for each working 
day until the construction schedule is submitted. 

If the Contractor chooses to use the startup schedule option, the 
assessment will not apply until 30 working days from start of work

b. Construction Schedule Updates: If the Contractor does not submit the 
updated construction schedule by the agreed upon date each month or 
as required in 8.3 G., the Engineer will make an assessment of $100 for 
Category I projects, $250 for Category II projects, and $500 for Category 
III projects for each working day until the updated construction schedule 
is submitted.

K. Expected Adverse Weather Days:

The Department has provided Attachment 1. This table depicts the typical 
number of adverse weather days expected for any given month, based on 
historical records. The Contractor will consider expected adverse weather days 
cumulative in nature over the time period when the Contractor is planning to 
actively pursue completion of the work. The Contractor will not include adverse 
weather days during extended periods of time when the Contractor is not 
planning to pursue completion of the work. The Contractor will use the expected 
adverse weather days shown in the table when establishing and updating the 
construction schedule.

* * * * *



ATTACHMENT 1

Figure A. Expected Adverse Weather Days for South Dakota

Table 1. Expected Adverse Weather Days for South Dakota

Zone 1 Zone 2 Zone 3 Zone 4 Zone 5 Zone 6 Zone 1 Zone 2 Zone 3 Zone 4 Zone 5 Zone 6
Jan 18 18 16 16 22 24 18 18 15 16 21 23
Feb 19 18 12 14 19 21 19 18 12 14 19 21
Mar 12 10 9 8 11 13 12 10 9 8 10 12
Apr 6 5 8 5 6 6 5 4 6 4 4 4
May 6 6 8 6 6 6 5 5 6 4 4 5
Jun 7 6 7 6 7 8 5 5 5 4 5 6
Jul 5 5 6 5 6 7 4 4 5 3 4 5

Aug 4 4 5 4 5 6 3 3 4 3 4 4
Sep 3 3 4 3 4 5 2 2 3 2 3 4
Oct 4 3 5 3 4 4 3 3 4 2 3 3
Nov 11 9 8 7 10 12 11 9 8 7 10 11
Dec 21 19 15 14 20 22 21 19 15 14 20 22

Grading Projects Surfacing and Structural Projects

NOTE:  Includes Holidays and Weekends.



STATE OF SOUTH DAKOTA
DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISION
FOR

COOPERATION BY CONTRACTOR AND DEPARTMENT

AUGUST 17, 2017

Delete Section 5.5 of the specifications and replace with the following:

5.5 COOPERATION BY CONTRACTOR AND DEPARTMENT - The Department will 
supply the Contractor with the number of sets of plans and related contract 
documents noted in the proposal, 1 of which the Contractor will have available on 
the project.

A. General: The Contractor will give the work the constant attention necessary 
to facilitate the progress, supervise, and direct all the work of the Contractor 
and all subcontractors to completely and efficiently perform work in 
accordance with the contract documents. 

All subcontractors will communicate directly with the Contractor regarding 
questions about site readiness for construction, current activities of the 
Contractor and other subcontractors, and any other scheduling types of 
questions. The Contractor and all subcontractors will cooperate with the 
Engineer, inspectors, and other contractors.

B. Management and Supervision: The Contractor will provide the management 
and supervision required by this specification, and in accordance with this 
specification, regardless of the amount of work subcontracted. 

Prior to the preconstruction meeting, the Contractor will provide the Project 
Engineer written designation of the Project Manager and the Project 
Superintendent. If the Contractor desires to make changes in designated 
individuals for Project Manager and Project Superintendent following the 
preconstruction meeting, the change must be submitted in writing or by email 
to the Project Engineer in advance of the change. For each crew (Contractor 
and subcontractor) working on the project, the crew will have a crew working 
superintendent/foreman. 

The project category is specified in the Notice to Contractors. 

The following titles, definitions, and responsibilities for Contractor and 
subcontractor management and supervision will be used by the Department. 



1. Titles and Definitions:

a. Project Manager: A Contractor employee that is the designated 
decision making authority for the Contractor and all subcontractors. For 
category I and II projects, the Project Manager and the Project 
Superintendent may be the same individual.

b. Project Superintendent: A Contractor employee that is in responsible 
charge of the contract work and directs the daily project operations. For 
category I and II projects, the Contractor may designate a willing and 
capable subcontractor employee as the Project Superintendent.

c. Contractor or Subcontractor Working Superintendent/Foreman: 
An employee of the Contractor or subcontractor that directs a group of 
employees working for the Contractor or subcontractor to complete a 
specific type of work the Contractor or subcontractor has contracted to 
complete.

2. Responsibilities: 

a. Project Manager: The Project Manager will:  
 

1) Be accessible to the Project Engineer as required in Section 5.5 C.

2) Be capable of reading and understanding the plans and 
specifications and is experienced in and capable of accomplishing 
the type of work being performed.

3) Schedule and lead the preconstruction meeting.

4) Proactively manage the submittal and approval process.

5) Manage the project scheduling and schedule updating process 
including leading the schedule update meetings which may be led 
in person or remotely including, but not limited to, discussion and 
identification of upcoming controlling item or items of work. This 
responsibility may be assigned to a willing and capable 
subcontractor employee for category I and II projects. Assignment 
of the duties to a subcontractor does not relieve the Contractor of 
the overall management responsibilities on the project.

6) Coordinate and manage all subcontractors including, but not limited 
to, subcontractor approval, general performance, schedule 
integration, and accessibility. Contractors and subcontractors are 
expected to be on site and completing work according to the project 



schedule throughout the life of the project such that the periods of 
non-construction activity are kept to a minimum. 

7) Be the designated person with final decision making authority for 
the Contractor and subcontractors.

8) Be the designated Contractor employee to negotiate with the 
Project Engineer for any contract component with monetary or 
contract time implications including, but not limited to; change 
orders, time extensions, and price adjustments. The duties of 
contract components with monetary or contract time implications 
must remain with an employee of the Contractor for all category 
projects.

9) If the Engineer determines, in his or her sole discretion, the 
designee is not fulfilling their assigned role for one or more of the 
responsibilities, the Engineer will provide written or email notice 
identifying the insufficient duties and the Contractor will immediately 
reassign those duties to a designated, willing, and capable 
individual, as needed, to fulfill the identified duties.

b. Project Superintendent: The Project Superintendent will: 

1) Be accessible to the Project Engineer as required in Section 5.5 C.

2) Be capable of reading and understanding the plans and 
specifications and is experienced in and capable of accomplishing 
the type of work being performed.

3) Direct the daily project operations in accordance with the 
construction schedule.

4) As appropriate for the project category and at a frequency that is 
mutually agreed upon with the Engineer, lead construction progress 
meetings including look-ahead scheduling and planned activities of 
subcontractors. 

5) For category III projects, prepare construction progress meeting 
agendas and designate a Contractor or subcontractor employee to 
take general notes of the meeting including, but not limited to, 
future action items, party responsible for future actions items, 
condensed summary of major issued discussed. The designated 
individual will distribute the notes to all key project supervision 
including the Department and affected utilities within a reasonable 
timeframe mutually agreed upon by the Project Superintendent and 
Project Engineer. If no timeframe is agreed upon, the designated 



individual will distribute the notes no later than the end of the next 
business day. This practice is also recommended when 
construction progress meetings are held for category I & II projects.

6) When construction progress meetings are not held, update the 
Project Engineer on changes to subcontractor activities. 

7) Oversee and direct the daily work activities of all subcontractors on 
the project. Contractors and subcontractors are expected to be on 
site and completing work according to the project schedule 
throughout the life of the project such that the periods of non-
construction activity are kept to a minimum. 

8) Be the designated representative for the Contractor and 
subcontractors with decision making authority for the Contractor 
and subcontractors to seek clarification and interpretation of 
contract document requirements from the Project Engineer.

9) Work through the Project Manager to negotiate with the Project 
Engineer for any contract component with monetary or contract 
time implications including, but not limited to; change orders, time 
extensions, and price adjustments. 

10)If the Engineer determines, in his or her sole discretion, the 
designee is not fulfilling their assigned role for one or more of the 
responsibilities, the Engineer will provide written or email notice 
identifying the insufficient duties and the Contractor will immediately 
reassign those duties to a designated, willing, and capable 
individual, as needed, to fulfill the identified duties.

c. Contractor or Subcontractor Working Superintendent/Foreman: A 
designated employee of the Contractor or subcontractor who will:

 
1) Direct a group of employees working for their respective company 

to complete a specific type of work their respective company has 
contracted to complete.

 
2) Be onsite during the progress of the type of work assigned.

3) Be capable of reading and understanding the plans and 
specifications and is experienced in and capable of accomplishing 
the type of work being performed.

4) Work with the Project Manager or the Project Superintendent or 
both to update the progress schedule for assigned work.



5) As appropriate for the project category type, participate in portions 
of construction progress meetings involving their respective 
company’s specific work being performed. 

6) Update the Project Superintendent on changes to activities when 
progress meetings are not held as planned.   

7) Be the designated representative for the assigned construction staff 
to seek clarification and interpretation of contract document 
requirements from the Project Engineer.

8) Work through the Project Superintendent or the Project Manager or 
both for any contract component with monetary or contract time 
implications including, but not limited to; change orders, time 
extensions, and price adjustments. 

C. Contractor Accessibility Guidelines by Project Category: The following 
are guidelines for the Project Manager and Project Superintendent to be 
accessible to the Project Engineer. The Contractor and Project Engineer will 
agree upon the specific requirements to be used during the preconstruction 
meeting. The Contractor and Project Engineer may agree to either a shorter 
or longer accessibility requirement. If no alternate set of requirements are 
agreed upon, the guidelines listed in this specification will be the 
requirements. During construction of the project, the Contractor and Project 
Engineer may mutually agree to revise the agreement, if necessary, in writing 
or by email for specific needs during the project. 

1. Category I and II: 

a. Project Manager: 

1) Will be available by phone or other mutually available technology 
with a response time within 2 business days.

b. Project Superintendent:

1) May be off site with prior notice to the Project Engineer.

2) When off site, the Project Superintendent will be available by phone 
with a response time within 1 business day, or on site as 
scheduled.



2. Category III:

a. Project Manager:

1) Will be available by phone or other mutually available technology 
with a response time within 1 business day.

b. Project Superintendent:

1) May be off site with prior notice to the Project Engineer. 

2) When off site, the Project Superintendent will be available by phone 
with a response time of the same business day, or on site as 
scheduled. 

D. Department Accessibility Guidelines: The following are guidelines for the 
Project Engineer and Engineering Supervisor to be accessible to the 
Contractor and are to be agreed upon during the preconstruction meeting. If 
weekend work is anticipated, the Contractor will provide notice to the Project 
Engineer by Thursday of the same week. The Contractor and Project 
Engineer will agree upon the specific requirements to be used during the 
preconstruction meeting. The Contractor and Project Engineer may agree to 
either a shorter or longer accessibility requirement. If no alternate set of 
requirements are agreed upon, the guidelines listed in this specifications will 
be the requirements. During construction of the project, the Contractor and 
Project Engineer may mutually agree to revise the agreement, if necessary, in 
writing or by email for specific needs during the project. The Department will 
submit changes in designated Department individuals, either temporarily or 
permanently, for Field Technician, Project Engineer, or Engineering 
Supervisor in writing or by email to the Contractor’s designated Project 
Manager and Project Superintendent in advance of the change.

1. Category I, II, and III: 

a. Field Technician:

1) Will to be on site during the construction of their assigned work 
activities and will be available to the Project Superintendent and 
associated Working Superintendent/Foreman while these work 
activities are performed. 

2) May be off site during work activities that do not require testing or 
inspecting. 

3) Will participate in progress meetings when invited by the Project 
Engineer.



b. Project Engineer:

1) Will be available by phone with a response time of the same 
business day or on site within 1 business day for Category I & II 
projects and within 1/2 business day for Category III projects. 

2) When off site for more than 1 business day, the Project Engineer 
will notify the Project Superintendent and any Working 
Superintendent/Foremen and will remain available by phone with a 
response time of the same business day or on site within 1 
business day.

c. Engineering Supervisor: 

1) Will be available to Project Manager and Project Superintendent 
through the Project Engineer by phone or other mutually available 
technology with a response time of 1 business day or on site within 
2 business days.

E. Project Management Payment: Project management will be paid for at the 
contract lump sum price. Payment will be full compensation for all costs 
associated with providing project management and performing all related 
duties.

Payment for project management will be made as follows:

1. 20% of contract item lump sum price upon designation of Project Manager 
and Project Superintendent.

2. 50% of contract item lump sum price when construction project is 25% 
completed.

3. 75% of contract item lump sum price when construction project is 50% 
completed.

4. 90% of contract item lump sum price when construction project is 75% 
completed.

5. 100% of contract item price when construction project is 100% completed 
and the Area Office has issued the Acceptance of Field Work in 
accordance with Section 5.16.

* * * * *
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STATE OF SOUTH DAKOTA
DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISION
FOR

TRAFFIC CONTROL SUPERVISOR

PROJECT NH CR 0037(158)126, PCN 06A2
BEADLE COUNTY

JANUARY 23, 2024

I. DESCRIPTION

This work consists of the Contractor providing a certified Traffic Control Supervisor 
(TCS) to oversee all traffic control operations including, but not limited to; vehicular 
traffic control, detour route traffic control, and pedestrian access route traffic 
control for the safety of workers and the traveling public. 

II. MATERIALS

No material requirements.

III. CONSTRUCTION REQUIREMENTS

A. Certification: The TCS must be certified through the South Dakota AGC-DOT 
Traffic Control Supervisor Training and Certification program or the American 
Traffic Safety Services Association (ATSSA) Traffic Control Supervisor 
certification program and must have training and experience in the field of 
construction traffic control.

The Contractor will submit the name of the individual designated as the TCS to 
the Engineer prior to or during the preconstruction meeting for verification of 
qualifications by the Department’s Operations Traffic Engineer.

B. Duties: Delete Section 634.3 E.5. of the specifications. The TCS will perform 
the following duties and responsibilities to the satisfaction of the Engineer:

1. The TCS will provide the name, phone number, and location of the TCS to 
the Department, SD Highway Patrol, county sheriff’s office, and the local 
city police department.
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2. The TCS is responsible for coordinating all temporary traffic control 
operations, including temporary traffic control operations needed for 
subcontractors and suppliers.

3. The TCS is responsible for implementing the project temporary traffic 
control plan. The TCS is also responsible for reviewing and, if needed, 
making recommendations to change the project temporary traffic control 
plan. Any change to the project temporary traffic control plan must be 
approved by the Engineer.

4. The TCS must be available as the 24 hour a day and 7 days a week contact 
responsible to ensure maintenance of temporary traffic control is performed, 
as needed.

5. The Contractor shall monitor and maintain all traffic control items. The 
Contractor is responsible for adjustments of traffic control items when traffic 
conditions change. A representative of the TCS or another employee of the 
Contractor may perform the routine maintenance of temporary traffic control 
devices. The TCS is responsible for any maintenance performed by other 
employees of the Contractor in accordance with Section III.B.2 duties for 
coordinating all temporary traffic control operations.

6. The TCS is responsible for and shall perform all required day time and night 
time inspections of all temporary traffic control devices on the project to 
verify the overall traffic control system is adequate and all devices are 
legible both during daylight hours and at night. This includes detour route 
signing. The inspections shall begin when the first traffic control sign or 
device is put into operation and end when the last traffic control sign or 
device is removed from operation. The TCS will provide the Engineer a 
written summary of each required day time and night time inspection. All 
inspections must ensure the temporary traffic control devices are clean, 
maintained, and functioning as intended. 

a. For night time inspections at the minimum frequency of once per week.

b. For day time inspections at the minimum frequency of once per week.

7. In addition to the required day time and night time inspections, the TCS is 
required to be on-site at the work zone for the following, at a minimum:

a. When requested by the Engineer and, in the sole discretion of the 
Engineer, there is a need requiring the attention of the TCS to address 
an issue with the current temporary traffic control devices or plan. 
Routine maintenance of the current temporary traffic control devices 
alone will not be considered as a need requiring the TCS to be on-site.
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b. For major traffic shifts or phase changes.

c. After a storm or major event that has the potential to knock over or upend 
the temporary traffic control devices.

8. In conjunction with Section III.B.7.a and Section III.B.7.c of this special 
provision, the TCS is required to be on-site within a maximum of 4 hours of 
notification from the Engineer, or an alternate timeframe if mutually agreed 
upon by the Contractor and the Project Engineer. If there is an immediate 
safety concern or an immediate need to make an adjustment to any of the 
temporary traffic control devices, the Contractor will take measures to 
address the concern or need, to the satisfaction of the Engineer, prior to the 
TCS arriving on-site. 

C. General: Temporary traffic control on the project will be furnished, maintained, 
and installed in accordance with Section 634 and the project plan notes and 
details.

IV. METHOD OF MEASUREMENT

Traffic Control Supervisor:  Measurement for Traffic Control Supervisor will not 
be made.

V. BASIS OF PAYMENT

Traffic Control Supervisor: Traffic Control Supervisor will be paid for at the 
contract lump sum price. Payment will be full compensation for all costs associated 
with providing the Traffic Control Supervisor and performing all related duties.

Payment for Traffic Control Supervisor will be made as follows:

A. 20% of contract item lump sum price upon designation of certificated Traffic 
Control Supervisor.

B. 50% of contract item lump sum price when construction project is 25% 
completed.

C. 75% of contract item lump sum price when construction project is 50% 
completed.

D. 90% of contract item lump sum price when construction project is 75% 
completed.



4

E. 100% of contract item price when construction project is 100% completed and 
the Area Office has issued the Acceptance of Field Work in accordance with 
Section 5.16.

* * * * *



 
 

STATE OF SOUTH DAKOTA        PAGE 1 OF 2 
DEPARTMENT OF TRANSPORTATION 

 
SPECIAL PROVISION REGARDING 

RAILROAD INSURANCE REQUIREMENTS FOR 
RCP&E RAILROAD 

 
NH-CR 0037(158)126, PCN 06A2, BEADLE COUNTY 

 
SD37 FROM 9TH STREET TO 3RD STREET IN HURON, SD, DOT 189698H, MP 362.81 

 
November 16, 2023  

_______________________________________________________________________________________ 
Prior to commencing any work in the vicinity of the railroad property on this project, the successful 
Contractor will provide and maintain in effect insurance covering all of the work and services to be 
performed by the Contractor and each of its subcontractors in the coverage and minimum amounts as noted 
below: 
 
(1) Railroad Protective Liability: The RCP&E and the Genesee & Wyoming Inc. will be the Named 

Insured for bodily injury and property damage of $2,000,000 per occurrence and $6,000,000 in the 
aggregate. 

 
(2) Workers’ Compensation Insurance: As required under the South Dakota Workmen’s Compensation Law. 
 
(3) Commercial General Liability: For public liability, personal injury and property damage, as well as 

Contractual Liability in the amount of $2,000,000 per occurrence, with an aggregate of $6,000,000. 
 
(4) Automobile Liability: For bodily injury and property damage of at least $1,000,000 combined single 

limit or the equivalent covering any and all vehicles owned or hired and used in performing services. 
 
The RCP&E and the Genesee & Wyoming Inc. will be named additional insured for items 2, 3 and 4 
above. 
 

CERTIFICATES OF INSURANCE 
 
The successful Contractor will issue to the following railroad Certificates of Insurance evidencing the 
issuance of insurance coverage as prescribed in 1, 2, 3 and 4 above; certify that the Railroad will be given 
not less than 30 days written notice prior to any material change, substitution or cancellation prior to normal 
expiration dates; and the exclusion for working on, over, or within fifty feet (50’) of any railroad track will 
be waived on the certificates. Cancellation or expiration of any of said policies of insurance will not preclude 
railroad from recovery thereunder for any liability arising under this contract.  Certificates of Insurance 
holder will be: 
 
          RCP&E and Genesee & Wyoming Inc.                                    
          13901 Sutton Park Drive South, Suite 330                               
          Jacksonville, FL 32224                                                             
          Attn:  Larry Romaine                                                                

 
 
 
 



Special Provision Regarding Railroad Insurance Requirements for RCP&E Railroad      Page 2 of 2 
NH-CR 0037(158)126, PCN 06A2 Spink County 
November 16, 2023 
 
 
The Contractor will submit the Certificates of Insurance to the Railroad at the following address: 
    Crystal Galbreath 
    Real Estate Coordinator  
    Genesee & Wyoming  Railroad Services, Inc.  
    13901 Sutton Park Dr., S., Suite 160 
    Jacksonville, FL 32224 
 
Any questions or clarifications of Railroad’s insurance requirements may be directed to Crystal Galbreath, at 
telephone number 904-596-7782, e-mail gwappswest@gwrr.com  or to Cassidy Schnabel with the DOT at 
605-773-5230, e-mail cassidy.schnabel@state.sd.us . 
 
Additional insurance information can be found on the railroad’s web site using the following link:  
 
https://www.gwrr.com/real_estate/insurance_requirements 
 
The Contractor will also send a copy of all certificates and insurances to Brad Letcher, Huron Area 
Engineer, South Dakota Department of Transportation, PO Box 940, Huron, SD 57350-0940, email   
brad.letcher@state.sd.us . 
 
The successful Contractor will not be granted permission to proceed with any work on, over, or near 
railroad property (at a minimum of 50 feet from centerline of any track) until the Contractor has been 
notified by the Railroad that the required insurances have been approved and documentation of 
approval has been provided to the Area Engineer. 
 
All costs associated with these insurance requirements, including increasing policy limits, when required, 
will be incidental to the bid item RAILROAD PROTECTIVE INSURANCE. 
 
It is mutually understood and agreed that the purchase of insurance will not in any way limit the liability of 
the Contractor to the Railroad. 
 
Failure to obtain the required insurances and approvals prior to working on, over, or near Railroad 
property will result in suspension of all work until required insurances are obtained and approved. 

 
 

# # # # # # # 
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STATE OF SOUTH DAKOTA 

DEPARTMENT OF TRANSPORTATION 
 

SPECIAL PROVISION REGARDING WORKING ON RAILROAD PROPERTY AND ASSOCIATED 
CONTRACTOR PERMITS NEEDED FOR 

RCP&E RAILROAD 
 

NH-CR 0037(158)126, PCN 06A2, BEADLE COUNTY 
 

SD37 FROM 9TH STREET TO 3RD STREET IN HURON, SD, DOT 189698H, MP 362.81 
 

November 16, 2023  
+_______________________________________________________________________________________ 

(1) REQUIREMENTS OF THE CONTRACTOR IN RELATION TO THE PROTECTION OF THE RAILROAD 
PROPERTY AND OPERATIONS FROM HAZARD DUE TO CONSTRUCTION OPERATIONS. 

 
 The Contractor is to contact Corry Lunn, Genesee & Wyoming Railroad, cell phone #605-858-3074 at least five 

working days in advance whenever it is to enter the Railroad property. However, a thirty-day notice is required 
before beginning of project to coordinate work.  Manager may designate others to represent the Railroad. 

 
 Construction activity that is within 25 feet laterally of center of any track and/or at any distance vertically from 

top of rail of said track within 50 feet laterally of center of track will require flagging and/or a protective train 
order, issued by the Railroad, for each train passing through or affected by said construction. The Contractor’s 
work schedule will be coordinated with the State’s and Railroad’s Representative prior to notifying the 
Railroad of required flagging dates. 

 
 Contractor will not be within 25 feet laterally and/or at any distance vertically of center of track when trains are 

present. Contractor's work or activity will not interfere with or endanger Railroad operations or cause damage to 
Railroad property. 

 
 Railroad flag protection may be required at any time the Railroad Representative believes that it is necessary to 

safeguard Railroad’s operations and property. 
 
 The Railroad is to submit the billing for protective train orders and/or flagging directly to the Rapid City Area 

Engineer, South Dakota Department of Transportation, PO 1970, Rapid City, South Dakota 57709-
1970. Flagging will be paid for by the Department. 

 
 The Contractor is to Indemnify and Hold Harmless the Railroad for any personal injuries or property damage 

arising out of this project to the extent as applicable by law. 
 
(2) REQUIREMENTS FOR CONTRACTOR WORKING ON RAILROAD PROPERTY. 

a. Absolutely no piling of construction materials or any other material, including dirt, sand, etc within 25 
feet of center of track or on property of the Railroad not covered by Construction Easement or 
Contractor's Permit/Lease. 

 
b. No construction will be allowed within 25 feet of center of any track unless authorized by the Railroad 

Representative and shown on Plan approved by the Railroad.  This includes any excavation, bore pits, 
slope encroachment and driving of sheet piles. 

 
c. No change will be made to "Construction Plans" without approval by all parties involved. Approved 

revised plan will be furnished to all parties prior to implementation of changes. 
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PH 0040(338), PCN 06U3, Pennington & Meade County 
February 14, 2023 

 
 
 d. No vehicles or machines will remain unattended within 25 feet from center of track. 
 
 e. Crossing of any Railroad track must be done at approved locations and must be full depth timbers, 

rubber, etc.  Any equipment with steel wheels, lugs, or tracks must not cross steel rails without aid of 
rubber tires or other approved protection. Hauling across public crossings will be within legal load 
limits. 

 
 f. All temporary construction crossings must be covered by a “Private Roadway & Crossing Agreement” 

and will be paid for by the Contractor.  All temporary crossings must be barricaded when not in use. 
Crossing installation is to be coordinated with Railroad.  Requests for temporary construction crossings 
are to be directed to the Railroad at (785) 302-8185. 

 
 g. Contractor will incur all costs for any track work made necessary due to his construction operations, 

including but not limited to costs for temporary construction crossings and/or repair of damaged track or 
any and all crossings. 

 
 h. Flagging protection may be required when equipment crosses, or Contractor is working within 25 feet 

from center of track and/or at any distance vertically from top of rail of said track within 50 feet laterally 
of the center of track.  Flagging is a Federal requirement per 49CFR214. 

 
 i. Contractor must furnish details on how he will perform work that will affect existing drainage and/or 

possible fouling of track ballast as well as removal of overhead bridges/structure. 
 
 j. Contractor's approved insurance must be in effect prior to entry onto Railroad property and during entire 

project. 
 
 k. All permits, and Agreements must be in effect, payments made, and insurance policies received prior to 

entering Railroad property. 
 
 l. Important - Disregard of any of these items will result in Contractor being shut down for a minimum of 

48 hours on Railroad property while infraction is investigated.  Based on the findings of the 
investigation, it will be determined if the Contractor will be allowed to work on Railroad property in the 
future. 

  
 m. Railroad may use a 3rd party vendor for some projects.  The flagging may be paid through the project or 

directly by the Contractor.  If paid directly, the following should be kept in mind: 
 

1. Contractor shall execute the flagging agreement with vendor. 
2. Flagging must be requested 1 or 2 weeks ahead work. 
3. Previously scheduled flagging must be cancelled 24 hours in advance, or a full day will be 

charged. 
4. Only full 8-hour days of flagging will be scheduled; partial days will not be considered. 
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(3) RIGHT OF ENTRY FOR THE CONTRACTOR ON RAILROAD PROPERTY 
 Right of Entry will not be granted by either the Railroad Representative or State until the Contractor has 

completed the following: 
 

a. Contractor has provided the Railroad Protective Liability Insurance Policy to the Railroad and furnished 
a certificate of said insurance to the State and Contractor has been notified by the Railroad that said 
insurance is approved by the Railroad. 

 
b. Contractor has furnished a certificate of insurance for Commercial General Liability, Worker’s 

Compensation Insurance, and Automobile Liability to the Railroad and State. 
  

c. Contractor has acquired the Right of Entry License Agreement between the Contractor and the 
Railroad.  The State will submit the Right of Entry application on behalf of the Contractor prior to bid 
opening.  The Railroad will grant the State conditional approval to begin advertising for bids and 
provide the State with the permit forms, which the state will include within the contract award 
documents.    The Contractor shall complete and submit the permit forms to the Railroad for 
execution.  The Contractor will be responsible for the permit fee, which will be $1,750.  The 
contractor is authorized to include in the bid an amount necessary to cover the permit fee applicable to 
this project.  The executed agreement will be returned to the Contractor.  The Contractor must adhere 
and comply with the terms and conditions of the Right of Entry Agreement and carry a copy of the 
agreement at all times while on the railroads’ property.   

 
d. Contractor has completed satisfactory arrangements with Railroad Representative for progress of work 

without danger to train operations, without unnecessary interruption to train movements and for flagging 
protection as necessary. 

 
 
 
 
 
 
 
 

# # # # # # # # # #  # # # # 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
 

PRE-CONSTRUCTION MEETING 
 
 
The contractor shall invite the following railroad representatives to the pre-construction meeting and/or meet with 
them at least 30 days prior to construction.  The railroads contracted forces will be replacing the existing signals and 
crossing surface with new.  The crossing surface upgrades need to be completed while road is closed and detoured.  
 
Greg Breaston,  greg.breaston@gwrr.com, phone # 904-999-3378. 
Jason Sims,  jsims@gwrr.com 
Brent Wilson, brent.wilson@gwrr.com 
Cory Lunn, cory.lunn@gwrr.com  
Benjamin Biesterveld, BBiesterveld@benesch.com. 
Rene Kurth,  RKurth@benesch.com  
Todd Sovann, TSovann@benesch.com  
Steven Sams, SSams@benesch.com 
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STATE OF SOUTH DAKOTA
DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISION
FOR

PI PCC PAVEMENT SMOOTHNESS
WITH 0.2” BLANKING BAND

NOVEMBER 30, 2018

At locations designated in the plans, the Contractor will determine the PCC pavement 
smoothness by profile testing the finished surfaces of the PCC pavement in accordance 
with the following requirements.

A. Exclusions: Excluded from profile testing are:

1. Shoulders;

2. Lanes less than 10 feet in width;

3. The first or last 50 feet of a pavement where the Contractor is not responsible for 
the adjoining in place pavement; and,

4. Pavements on horizontal curves with centerline radius of curvature of less than 
600 feet and pavements within the super-elevated transitions of such curves.

At locations designated in the plans to be profiled but excluded from profile testing, 
the Engineer will determine the pavement smoothness according to the 10-foot 
straightedge test requirements in Section 380.3 O.1 of the specifications.

B. Equipment and Calibration: Equipment and calibration will conform to Section 380.3 
B.8 of the specifications except for the following exception:

The Contractor will supply and use a California type profilograph. The computer will 
smooth the profile using only a third-order Butterworth filter with a cutoff wavelength 
of 2.0 feet. The computer will generate a profile index using a 0.2 inch blanking band 
and will use a 0.3 inch bump threshold to identify "must grind" locations.

C. Operation: The Contractor will operate the profilograph at a speed no greater than a 
normal walk. Make two passes in each driving lane, one in each approximate wheel 
path. Label each trace to show the project, stationing, lane, wheel path, date paved, 
date ground (if applicable), date tested, date or re-profiling testing (if applicable), and 
the name of the operator.
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The Contractor will not run the profile test prior to the next working day following 
concrete placement. Segments less than 1000 linear feet may be grouped with the 
subsequent day’s production. The Contractor will furnish results to the Engineer within 
2 business days after concrete placement and furnish re-profiling test results within 2 
business days after corrective grinding is completed.

The Contractor will repair or replace curing membrane damaged or protective cover 
removed during profile testing operations as directed by the Engineer at no cost to the 
Department.

D. Evaluation: The Contract will furnish the Department with the profilogram and the 
profilogram will become the property of the Department. The Department will evaluate 
the profilogram. Evaluation will consist of determining the profile index (PI) to the 
nearest 0.05 inch per mile by measuring and summing scallops appearing outside a 
0.2 inch blanking band. The PI will be determined from the average of the two wheel 
paths in each driving lane. Individual bumps will be evaluated using a 0.3 inch bump 
template. PIs will be rounded to the nearest 0.1 inch.

The Department will spot check or retest areas the Department desires with the 
Department owned and operated profilograph. If a discrepancy between the two 
traces occurs, the Department and Contractor will determine the cause of the 
discrepancy and the area will be retested if necessary, as determined by the Engineer.

E. Requirements: Pavements will not exceed a PI of 10.0 inches per mile.

1. Pavements with a PI from 10.1 to 20.0 inches per mile in any 0.1 mile section will 
be subject to one of the following at the discretion of the Contractor.

a. Satisfactorily correct the deficient area by corrective grinding to a PI of 10.0 or 
less. The Contractor will accomplish corrective grinding with specially prepared 
circular diamond blades mounted on a horizontal shaft. The Contractor will day 
light corrective grinding to the outside edge of the pavement. The Contractor 
will repair and replace joint sealant damaged by corrective grinding as directed 
by the Engineer and at no additional cost to the Department. The Contractor 
will not leave ground areas smooth or polished. The Contractor will ensure 
ground areas have a uniform texture equal in roughness to the surrounding 
unground concrete. When limestone is used as the course aggregate in the 
pavement and the current ADT shown on the plans is greater than 1500, the 
Contractor will reestablish the tining with a mechanical tining machine in all 
areas where the corrective grinding exceeds 50 feet measured longitudinally 
along the centerline of the road. The Contractor will remove and replace all joint 
sealant within the area where tining is replaced. 

The Contractor shall establish a positive means for the removal of grinding 
residue. Solid residue shall be removed from the pavement surfaces before 
being blown by traffic action or wind. The Contractor shall conduct this work to 
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control and minimize airborne dust and similar debris that may become a 
hazard to motor vehicle operation or a nuisance to property owners. Residue 
from wet grinding shall not be permitted to flow across traffic lanes being used 
by public traffic or into gutter or drainage facilities. Residue, whether in solid or 
slurry form, shall be disposed of in a manner that will prevent it from reaching 
any waterway in a concentrated state. 

The Contractor will replace all permanent pavement markings damaged, 
destroyed, or removed during corrective grinding at no additional cost to the 
Department. Following the completion of corrective grinding, the Contractor will 
re-profile test the deficient area.

b. Accept the deficient area with a price reduction as per the table located in 
section F of this special provision.

If the Contractor elects to correct the deficient area by corrective grinding, the 
Department will use the resulting PI after corrective grinding for payment 
calculations in accordance with the incentive and disincentive payment table in this 
special provision except the sections corrective ground to a PI less than 10.0 
inches per mile (159 mm/km) will not earn more than 100.0% payment. 

2. Pavements with a PI exceeding 20.0 inches per mile in any 0.1 mile section will be 
subject to one of the following at the discretion of the Engineer.

a. Satisfactorily correct the deficient area by corrective grinding as specified in 
section E.1.a of this special provision.

b. Remove and replace deficient areas.

If the Engineer requires the Contractor to correct the deficient area by corrective 
grinding, the Contractor will correct the deficient area by corrective grinding to a PI 
of 20.0 or less. Once the PI is 20.0 or less, any subsequent corrective grinding will 
be done at the discretion of the Contractor in accordance with section E.1 of this 
special provision. The Department will use the resulting PI after corrective grinding 
for payment calculations in accordance with the incentive and disincentive 
payment table in this special provision except the sections corrective ground to a 
PI less than 10.0 inches per mile will not earn more than 100.0% payment.

3. Individual bumps in excess of 0.3 inches in 25 feet will be subject to one of the 
following at the discretion of the Engineer.

a. Satisfactorily correct the deficient area by corrective grinding as specified in 
section E.1.a of this special provision.

b. Individual bumps less than 0.25 inches in 10 feet may be accepted without 
correction.
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c. Remove and replace deficient areas.

Pavements with a PI exceeding 10.1 inches per mile in any 0.1 mile section with 
individual bumps in excess of 0.3 inches in 25 feet may be corrected to an 
improved PI by corrective grinding in accordance with section E.1 and E.2 of this 
special provision.

Coring for pavement thickness measurement will be performed after all corrective 
action has been completed

F. Incentive and Disincentive Payments: The Department will make incentive and 
disincentive payments based on the following chart:

Profile Index
(in/mile)

Price Adjustment
(% of contract unit price)*1

0 to 2.9 103.5
3 to 3.9 102.4
4 to 4.9 101.2

5 to 10.0 100.0
10.1 to 12.9 98.8
13 to 15.9 97.7
16 to 20 96.5

*1 Incentive payments cannot be improved due to grinding regardless of the average PI. 

The adjustment in the contract unit price will apply to the total area of the 0.1 mile long 
section. The Department will calculate the area using the total lane width (12 feet or 
less) and the total length of the section (0.1 mile or less if the section is the segment 
at the end of the project).

When the use of a profilograph is specified, the final surface may also be checked 
with a 10 foot straightedge, according to Section 380.3 O.1 in locations determined by 
the Engineer.

* * * * *
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STATE OF SOUTH DAKOTA
DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISION
FOR

CONTRACTOR FURNISHED MIX DESIGN 
FOR PCC PAVEMENT

AUGUST 30, 2018

This work consists of the Contractor establishing a mix design and providing a 
concrete paving mix for the Portland Cement Concrete (PCC) pavement of sufficient 
quality to serve the purpose for which the PCC pavement is intended.

Make the following changes to the specifications:

Section 380.3 A. - Delete this section and replace with the following:

A. Concrete Quality, Proportioning, and Field Performance:

1. Contractor Responsibility: The Contractor shall be responsible for the 
selection of materials meeting the specifications and shall be responsible 
for the design and composition of all concrete mixes used in the PCC 
pavement. The Contractor shall be responsible to produce and deliver a 
concrete paving mix that is uniform, consistent, workable, finishable, and 
that meets all requirements of the contract. The Contractor shall install a 
PCC pavement that is homogeneous, consolidated, durable, and free of 
defects. 

The Contractor is responsible for the actual field performance of the 
concrete mix and any adverse impacts resulting from the materials used 
on the project and the Contractor’s batching, mixing, hauling, placing, 
consolidating, finishing, and curing of the concrete mix. Department review 
of the Contractor’s proposed mix design under Section 380.3 A.3. does 
not relieve the Contractor of any obligations set out in this specification or 
in the contract as a whole.

2. Mix Design Parameters: 

On small areas using stationary side formed paving methods, the 
Engineer may permit the substitution of Class A45 concrete for the 
concrete paving mix. Class A45 shall meet the requirements of Section 
460, except the concrete shall have a minimum 28 day compressive 
strength of 4000 psi, slump range of between 1 inch and 3 inches, and 
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shall contain fly ash. Fly ash shall constitute 20% to 25% of the 
cementitious material at a 1:1 ratio by weight.

For all other areas and any areas where the Contractor utilizes slip form 
paving equipment, the following requirements shall apply:

a. Mix Design Proportioning: The Contractor shall select mix 
proportions conforming to the following. 

1) Combined Aggregate: Mix designs shall be based on aggregate 
specific gravities at saturated surface dry (SSD) condition. The mix 
design process shall produce a mix design that will plot within the 
optimum limits listed in Chart A. The mix design shall also meet the 
following requirements when plotted on the 0.45 power chart. The 
best fit line plotted on the 0.45 power chart shall use a top size of 1 
inch aggregate for jointed concrete pavement and 1.5 inch 
aggregate for Continuously Reinforced Concrete Pavements 
(CRCP). The combined gradation when plotted on the 0.45 power 
chart should fit within the limits as defined in Chart B for jointed 
concrete pavement or Chart C for CRCP. CRCP mix designs shall 
retain a minimum of 11.5% of the total aggregate above the 1 inch 
sieve.

2) Cementitious Material Content: The mix design shall establish a 
cementitious material content (total of cement, fly ash, and other 
cementitious additions). The minimum cementitious material 
content shall be 575 pounds per cubic yard. The maximum 
cementitious material content shall be 800 pounds per cubic yard.

3) Fly ash: Fly ash shall be included in the concrete mixture. Fly ash 
shall constitute 20% to 25% of the cementitious material at a 1:1 
ratio by weight.

4) Water/Cementitious Material Ratio: The mix design shall 
establish a maximum water/cementitious material ratio, which shall 
not exceed 0.42 pounds/pounds.

5) Coarse Aggregate Percentage: The mix design shall establish the 
percentage of coarse aggregates to be used. The minimum coarse 
aggregate content shall be 55% by weight of total aggregates.

6) Air Content: The volumetrics of the mix design shall be based on 
6.5% entrained air content. 

b. Contractor Laboratory Trial Batch Testing: The Contractor will 
obtain laboratory tests on trial batches of the proposed mix design.
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1) Procedures: The trial batch testing must be performed by a 
competent testing facility. The Department may perform an on-site 
inspection of the testing facility’s mix design procedures and 
equipment. If the Department, in its sole discretion, deems a testing 
facility to be incapable of performing accurate, reliable, or valid 
testing, the Department may require the Contractor to obtain trial 
batch testing from a different testing facility. Trial batch testing shall 
be conducted in accordance with the American Concrete Institute 
Publication 211.1, ASTM C192.

A minimum of four trial batches shall be required; two batches shall 
have identical proportions of aggregates and two batches shall 
have identical water/cementitious ratios or cementitious contents. 
Of the four trial batches, no two trial batches shall contain the same 
proportions. A different proportion of aggregate must be at least a 
1% (of total aggregate) sand change or a 2% (of total coarse 
aggregate) rock change. A different water/cementitious ratio shall 
be at least a 0.02 change. A different cementitious content change 
shall be an addition or subtraction of at least 20 pounds of 
cementitious materials.

2) Testing Results: Through the trial batch laboratory testing, the 
Contractor must demonstrate that the proposed mix design reliably 
achieves the following laboratory test results:

a) Slump: The slump at 20 minutes after completion of mixing for 
each trial mix shall be between 1.25 inches and 2.75 inches for 
slip-formed pavements and between 2.25 inches and 3.75 
inches for formed pavements. The initial slump immediately 
after completion of mixing shall be tested and reported as well. 
The concrete for the 20 minute slump shall be exposed to 
ambient air temps between 68°F to 86°F.

b) Air content: The air content for all concrete trial mixes shall 
have an entrained air content of 6.5% to 8.0%.

c) Compressive Strength:  The mix design shall be based upon 
obtaining an average minimum compressive strength of 5200 
psi at 28 days.

A minimum of 3 cylinders at each age and for each trial shall be 
tested for compressive strength at 7, 14, and 28 days. All 9 
cylinders must be made from the same batch of concrete. The 
cylinders must be consolidated by the rodding method.
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d) Temperature:  The fresh concrete temperature shall be 
between 68°F and 86°F immediately after completion of mixing.

Consideration for expected field temperatures may be made 
when evaluating laboratory trials. Changes that cause a 
deviation from the requirements of this provision for expected 
field temperatures must be submitted and evaluated by the 
Concrete Engineer prior to performing trial batches.

3) Waiver of Laboratory Trial Batch Requirements: The Contractor 
may ask the Department to waive the Contractor’s trial batch 
testing requirements if: (1) the mix design was successfully used on 
a previous Department project; and (2) the mix design is 
unchanged or the Contractor has made only minor modifications in 
the mix design, such as changes in admixtures and cementitious 
materials with the same ASTM designated type of material or small 
variations to aggregate proportions. The decision to waive the 
Contractor’s trial batch testing requirements is solely within the 
discretion of the Department. 

The Department’s waiver of the laboratory trial batch testing 
requirements does not in any way relieve the Contractor of any 
obligations set out in this specification or in the contract as a whole. 
If required by the Engineer, the Contractor shall perform a plant 
gradation check or a plant mixed trial batch or both prior to use of 
the proposed mix design in field production. The Contractor shall 
submit these results to the Department’s Concrete Engineer for 
Department review.

If the Contractor intends to use another party’s successfully used 
mix design, the Contractor must provide written proof to the 
Department that the use of the mix design has been authorized by 
the other party.

c. Proposed Mix Design Submissions: A minimum of 40 calendar days 
prior to the anticipated use in field production, the Contractor shall 
submit the proposed mix design and supporting documentation to the 
Department’s Concrete Engineer.

If laboratory trial batch testing requirements have not been waived, the 
Contractor shall submit the results of the trial batch testing with a 
completed Contractor Concrete Mix Design form (DOT-24). The trial 
batch testing results shall include all batched weights, admixtures and 
dosages, aggregate moisture contents, fresh concrete results (initial 
and 20 minute slump, initial air content, initial unit weight, and initial 
temperature), actual water/cementitious material ratio, compressive 
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strengths, aggregate gradations (including production tests), aggregate 
quality results, and required material certifications. The Contractor shall 
also supply any additional data, supporting documentation, and 
samples requested by the Department. 

If laboratory trial batch testing has been waived, the Contractor shall 
submit aggregate gradations (including production tests), and required 
material certifications with a DOT-24. The Contractor shall also supply 
any additional data, supporting documentation, and samples requested 
by the Department.

3. Department Review: The Department will review the Contractor’s 
proposed mix design to determine if it conforms to the Department’s 
materials and proportioning specifications. The Department may also 
review the Contractor’s laboratory trial batch testing to determine 
compliance with required laboratory trial batch testing procedures and test 
results. The Department may, in its sole discretion, perform laboratory trial 
batch testing to replicate, to the Department’s satisfaction, the 
Contractor’s laboratory trial batch testing results.

When the Department performs laboratory trial batch testing, the 
Department will not begin laboratory trial batch testing until the 
Contractor’s trial batch samples have obtained an average compressive 
strength of at least 4000 psi at 7 days or at least 5200 psi at 28 days. The 
Department will attempt to replicate one of the submitted mix design trials. 
Satisfactory replication occurs when the Department’s laboratory trial 
batch samples obtain an average compressive strength of at least 4000 
psi at 7 days, at least 5200 psi at 28 days, or the average compressive 
strength is no more than 10% less than the Contractor’s submitted 28 day 
strength. In the sole discretion of the Department’s Concrete Engineer’s, 
the Department may complete the replication process based on adequate 
strength results prior to 28 days. 

If the Department is unable to replicate the Contractor’s laboratory trial 
batch testing to the Department’s satisfaction, the Department will perform 
a second laboratory trial batch testing at the Contractor’s request. If the 
Department is unable to replicate, to the Department’s satisfaction, the 
Contractor’s laboratory batch testing results for the proposed mix design 
after two attempts, the costs involved with any further laboratory trial batch 
testing will be at the Contractor’s expense.

The Contractor will not begin production and placement of the concrete 
mix until the Department’s Concrete Engineer has confirmed, in writing, a 
successful review consisting of: (1) the Contractor’s proposed mix design 
conforms to the Department’s materials and proportioning specifications; 
and (2) if applicable, the Contractor’s laboratory trial batch testing results 
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comply with required laboratory trial batch testing procedures and test 
results; and (3) if applicable, the Department has replicated the 
Contractor’s laboratory trial batch testing results to the Department’s 
satisfaction.

4. Field Performance and Testing: In addition to the responsibilities set out 
in 380.3 A.1, the Contractor shall provide a concrete paving mix 
conforming to the most recent mix design proposed to and successfully 
reviewed by the Department. The concrete paving mix provided by the 
Contractor must also satisfy the following field tests:

a. Slump: For the slip-form method, the slump of the concrete shall not 
be more than 2 inches at the time of placement. For the stationary side 
form method, the slump of the concrete shall be between 1 inch and 3 
inches at the time of placement.

b. Entrained Air Content: All concrete shall contain 6.5% entrained air 
with an allowable tolerance of +1% to -1.5%. Air shall be entrained by 
an air-entraining admixture.

c. Water/Cementitious Ratio: The concrete shall not exceed the 
maximum Water/Cementitious ratio “W/C Ratio” as listed on the mix 
design. The W/C Ratio will be calculated as per 380.3 B.2 to compare 
the as-batched concrete against the mix design maximum.

d. Admixture Dosages: The Contractor may adjust the admixture 
dosages listed on the final mix design submitted for use by the 
Contractor on the DOT-24 within the manufacturer’s guidelines.

e. Compressive Strength: Concrete shall exhibit a minimum 
compressive strength of 4000 psi at 28 days. The 28 day compressive 
strength shall be determined in accordance with Section 460.3 B.

5. Mix Design Modification: If, after successful Department review, the 
Contractor wishes to modify its mix design, the Contractor shall complete 
and submit a new DOT-24 to the Department’s Concrete Engineer. A 
modification includes, but is not limited to, changes in aggregate source, 
changes in gradation targets, new admixtures, changes in brand name of 
admixtures, changes in brand name of cementitious materials, and 
changes to aggregate percentage splits. 

If the Contractor proposes to make modifications to the mix design that the 
Department’s Concrete Engineer deems to be significant, the Contractor 
will obtain laboratory trial batch testing of the modified mix design in 
accordance with section 380.3 A.2.b. The Contractor shall submit the 
laboratory trial batch testing results to the Department’s Concrete 
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Engineer for Department review. Significant modifications include, but are 
not limited to aggregate source, combined coarse aggregate gradation 
target, and combined total aggregate gradation target. 

If the Contractor proposes to make modifications to the mix design that the 
Department’s Concrete Engineer deems to be minor, the Department will 
not require the Contractor to perform laboratory trial batch testing but may 
require the Contractor to perform a plant gradation check or a plant mixed 
trial batch or both. The Contractor shall submit the results of any plant 
gradation check and plant mixed trial batch to the Department’s Concrete 
Engineer for Department review. Changes to the aggregate percentage 
splits will require the Contractor to submit supporting documentation 
including, but not limited to the basis for the change and gradation test 
results. Minor modifications include, but are not limited to new admixtures, 
changes in brand name of admixtures, changes in brand name of 
cementitious materials, and changes to aggregate percentage splits.

The Department may, upon request from the Contractor, waive or modify 
the Contractor’s laboratory trial batch testing, plant gradation check, or 
plant mixed trial batch requirement of the modified mix design.  

The Contractor will not begin production and placement of the modified 
concrete mix until the Department’s Concrete Engineer has confirmed, in 
writing, a successful review consisting of: (1) the Contractor’s proposed 
mix design conforms to the Department’s materials and proportioning 
specifications; and (2) if applicable, the Contractor’s laboratory trial batch 
testing results comply with required laboratory trial batch testing 
procedures and test results; and (3) if applicable, the Department has 
replicated the Contractor’s laboratory trial batch testing results to the 
Department’s satisfaction.

Section 820.1 A. - Delete this section and replace with the following:

A. Coarse Aggregate for Concrete Pavement: The coarse aggregate shall 
consist of ledge rock. Coarse aggregate for Continuously Reinforced 
Concrete Pavement shall conform to Size #20. Coarse aggregate for all 
other PCC Pavements shall conform to Size #15. 
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Mix Design Charts:

Chart A
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Chart B
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STATE OF SOUTH DAKOTA 
DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISION 
FOR

BATTERY BACKUP SYSTEM FOR TRAFFIC SIGNAL

PROJECT NH CR 0037(158)126, PCN 06A2
BEADLE COUNTY

JANUARY 23, 2024

I. DESCRIPTION

This specification describes the minimum requirements for a Battery Backup 
System (BBU) for Traffic Signal. The BBU System consists of three modules 
within an enclosed cabinet:

 Inverter/Charger
 Bypass Switch
 Battery Bank

II. OPERATING REQUIREMENTS

A. The BBU System shall be certified per UL 1778. All elements of the System 
shall comply with the applicable code sections of the NEC, NEMA, and 
OSHA.

B. The BBU System shall operate using the Line Interactive (Buck and Boost) 
method.

C. The BBU System shall be capable of operating a signalized intersection (700-
watt load) for four hours of full runtime when utility power is disabled and 
under ambient temperatures of 25°C.

D. The BBU system shall switch the intersection to flash mode of operation when 
approximately 40% of battery charge is remaining via relay contact 
connection points on the front panel of the inverter/charger unit. The BBU 
System shall operate the intersection in the flash mode of operation (350-watt 
load) for an additional two hours.

E. The transfer time allowed, from disruption of normal utility line voltage to 
stabilized inverter line voltage from batteries, shall be less than 65 
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milliseconds. The same allowable transfer time shall also apply when 
switching from inverter line voltage to utility line voltage.

F. The BBU system shall bypass utility line power whenever the utility line 
voltage is outside of the manufacturer’s default or a user programmed voltage 
range ±2V AC.

G. When the utility line power has been restored to a normal operating voltage 
for more than 30 seconds, the BBU system shall transfer from battery back to 
utility line mode. The BBU shall be equipped to prevent a malfunction 
feedback to the cabinet or from feeding back to the utility service.

H. The BBU system shall operate with an automatic “fail safe” mode. Should a 
breaker trip on the inverter/charger and/or the power transfer relay, the unit 
will automatically default to utility line power and bypass the BBU system.

I. The BBU system unit shall be capable of logging up to 100 events. Events 
shall date and time stamp faults with AC line voltage and BBU battery 
voltages. The following conditions shall be recorded as an event:

1. Occurrences of the utility line voltage being above or below the upper and 
lower control limits or manufacturer preset defaults.

2. Whenever the BBU system automatically switches to battery power.

3. Self-monitoring, BBU system component failures shall be recorded as an 
event.

III. SYSTEM COMPONENT REQUIREMENTS

A. Inverter/Charger

1. The inverter/charger shall be rated for 2,000V AC and a power factor of 
0.7 allowing 1,000 watts of continuous power from the unit.

2. The inverter/charger shall have the capability to deliver 120% of the 
maximum output rating for a period of 60 seconds. The inverter/charger 
shall shutdown to prevent internal damage to the unit when a 120% 60 
second overload has occurred.

3. When utility line voltage is out of normal operating range (100V AC to 
135V AC), the inverter/charger shall provide voltage regulation and/or 
power conditioning to the inverter line voltage using the Line Interactive 
(Buck and Boost) method. When utility line voltage is present, the 
inverter/charger shall act as a charging device for the batteries.



3

4. A minimum of 6 sets of NO and NC single-pole double-throw dry contact 
relay closures shall be made available on the front face of the 
inverter/charger and labeled so as to identify each contact. The relay 
closures shall consist of:

a. A set of NO and NC contact closures that shall be energized whenever 
the unit switches to battery power. The contact shall be labeled as “On 
Battery.”

b. A second set of NO and NC contact closures that shall be energized 
whenever the battery approaches approximately 40% of remaining 
capacity. This limit will determine when the unit will switch from normal 
operation to flash. The contact shall be labeled as “Low Battery.”

5. The operating temperature range for the inverter/charger shall be -34°C to 
+ 74°C.

6. When battery power is used, the BBU system output voltage shall be 
between 110V AC and 125V AC, pure sine wave output, ≤ 3% THD, 60Hz 
± 3Hz.

7. The battery charging system shall be compensated over a range of 2.5 to 
4.0 mV/°C per cell.

8. A temperature sensor shall be used to monitor the temperature and 
regulate the charge rate of the batteries.

9. Should the temperature sensor fail, the inverter/charger shall not allow the 
BBU system to overcharge the batteries. The BBU system shall provide 
an alarm should the temperature sensor fail.

10.Recharge time for the batteries to 80% or more of full battery charge 
capacity shall not exceed 20 hours.

11.Batteries shall not be charged when battery temperature exceeds 50°C ± 
3°C.

12.The BBU system shall monitor battery strings within a system and set a 
fault indicator if battery voltage falls below normal operating voltages.

13.The BBU system shall include a front panel display. All applicable 
programmable functions of the operational methods described in this 
specification shall be viewable through the front panel display.

14.All logging events shall be viewable from the front panel display.
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15.The BBU System software shall be programmable from the front panel of 
the inverter/charger by means of a keyboard or momentary buttons 
allowing the user to step through menu driven software.

16.A 10/100 Ethernet port shall be provided on the front panel of the 
inverter/charger.

17.An RS232 port shall be provided on the front panel of the inverter/charger.

18.BBU System software shall be provided for the operational needs of the 
BBU system. The user/ operator shall be able to access all software via 
the Ethernet port and the RS232 port on the front panel of the 
inverter/charger. The user shall be able to read logged events and/or 
change programmable parameters from the keyboard, laptop, or local area 
network via the Ethernet port.

19.The inverter/charger shall have an LED or LCD status display showing the 
following:

a. Input/output Voltages 
b. Input/output Frequency 
c. BBU System Load 
d. BBU System Battery Voltage 
e. Battery Discharge Percentage 
f. Battery Disconnected 
g. Battery Failure 
h. Low Input Voltage Boost
i. High Input Voltage Buck 
j. Service Required 
k. BBU System Failure
l. Output Overload 
m. Output Shorted 
n. Hour meter for operating in battery backup mode.

B. Bypass Switches

1. An automatic bypass switch shall be provided as a separate unit external 
to the inverter/charger unit. The automatic bypass switch shall be two 
position and rated at a minimum of 240V AC/20 amps. A BBU supply 
breaker rated at 240V AC/20 amps shall be provided for the 120V AC 
input to the inverter/charger.

2. When the automatic bypass switch is in the “on” position and the supply 
breaker is on, the BBU system is connected to utility line voltage and its 
output is connected to the cabinet service panel. If the utility line voltage is 
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deactivated, the BBU system will automatically switch over to battery 
power.

3. When the automatic bypass switch is in the “off” position and the supply 
breaker is on, utility line power is provided to the cabinet service panel and 
the inverter/charger allowing equipment to be tested without interrupting 
power to the traffic signal load.

4. When the automatic bypass switch is off and the supply breaker is off, the 
utility line voltage will feed power directly to the traffic signal cabinet 
service panel and power to the inverter/charger will be deactivated 
allowing the user to service BBU equipment.

5. A manual bypass switch shall be provided separately from the automatic 
bypass switch. The manual bypass switch shall be two position and allow 
the user to switch utility line power directly to the cabinet service panel. 
When the manual bypass switch is in this mode, the user may replace the 
automatic bypass switch and/ or the inverter/charger without interrupting 
power to the intersection.

C. Battery Bank

1. Individual batteries shall be 12V type, and shall be easily replaced and 
commercially available for purchase as common off the shelf equal.

2. Batteries shall be AGM or gel cell types.

3. Batteries shall operate over a temperature range of -34°C to +74°C.

4. Battery interconnect wiring shall connect to the inverter/charger via 
modular harness with red and black cabling that terminates into a typical 
power pole style connector. The harness shall be equipped with mating 
power flag style connectors for batteries and a single insulated plug-in 
style connection to the inverter/charging unit. The harness shall allow 
batteries to be quickly and easily connected in any order and shall be 
keyed to ensure proper polarity and circuit configuration.

5. Insulated covers shall be provided at the connection points (post) to 
prevent accidental shorting.

6. Batteries weighing 50 pounds or more shall be provided with a handle or 
hand strap.

D. BBU Cabinet

1. The cabinet shall be an aluminum NEMA 3R type.
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2. The cabinet shall have a thermostatically controlled exhaust fan and air
filter.

IV. WARRANTY

A. The manufacturer shall provide a 2-year full replacement warranty on all
components of the BBU System.

B. Batteries shall be warranted for full replacement for 5 years. Batteries shall be
defined as bad if they are not able to deliver 80% of battery rating.

V. METHOD OF MEASUREMENT

Battery Backup System for Traffic Signal will be measured by actual count
furnished and installed.

VI. METHOD OF PAYMENT

A. The Contractor will be paid at the contract unit price per each for Battery
Backup System for Traffic Signal.

B. This payment shall be full compensation for all equipment, labor, and
incidentals necessary to install the Battery Backup System for Traffic Signal.



STATE OF SOUTH DAKOTA
DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISION
FOR

OPTICAL ACTIVATED
EMERGENCY VEHICLE PRE-EMPTION SYSTEM

PROJECT NH CR 0037(158)126, PCN 06A2
BEADLE COUNTY

JANUARY 23, 2024

I. SYSTEM DESCRIPTION

The required priority control system will employ data-encoded optical communication 
to verify the presence of authorized priority vehicles. The data-encoded optical 
communication will request the traffic signal controller to advance to and/or hold a 
desired traffic signal display selected from phases normally available.

The priority control system will consist of a matched system of optical detectors, 
detector cable, signal discriminators and confirmation lights.

A code secured signal will be detected and recognized by the optical detectors at or 
near the intersection over a line-of-sight path of up to 2,500 feet under clear 
atmospheric conditions. The signal discriminator will process the electrical signal 
from the detector to ensure that the communication (1) is a valid base frequency, and 
(2) is within user-settable range. If these conditions are met, the signal discriminator 
will generate a priority control request (i.e. the appropriate green lights) for the 
approaching priority vehicles.

The system will require no action from the vehicle operator other than to turn on a 
code secured emitter. The system will operate on a first-come, first-served basis. 
Higher priority (Command) requests will override lower priority (Advantage) requests. 
The system will interface with most traffic signal controllers and will not compromise 
normal operation or existing safety provisions.

II. MATCHED SYSTEM COMPONENTS

The required priority control data-encoded optical communications system will 
consist of an optical detector, detector cable, signal discriminator, and confirmation 
light. In addition, a card rack shall be available, if required. To ensure system integrity, 
operation and compatibility, all components will be from the same manufacturer. The 



system will be compatible with NEMA (National Electrical Manufacturers Association) 
TS1 and TS2 controllers.

A. Optical Detector: The detector will change the optical signal to an electrical 
signal. It will be located at or near the intersection. It will send the electrical signal, 
via the detector cable, to the discriminator.

B. Detector Cable: The detector cable will carry the electrical signal from the 
detector to the discriminator.

C. Signal Discriminator: The discriminator will validate the signal from the detector. 
It will be located within the controller cabinet at the intersection. It will request the 
controller to provide priority to the requesting vehicle.

D. Card Rack: The card rack will provide simplified installation of a signal 
discriminator into controller cabinets that do not already have a suitable card rack.

III. SYSTEM COMPONENT SPECIFICATIONS

A. Optical Detector 

1. The required optical detector will be a lightweight, weatherproof device 
capable of sensing and transforming pulsed infrared energy into electrical 
signals for use by the discrimination equipment.

2. The optical detector will be designed for mounting at or near an intersection 
on mast arms, pedestals, pipes or span wires.

3. Each optical detector will be supplied with mounting hardware to 
accommodate installation on span wires or mast arms.

4. The optical detector design shall include adjustable tubes to enable their 
reorientation for span wire mounting without disassembly of the unit.

5. The optical detector will accept optical signals from one or two directions and 
will provide single or dual electrical output signal(s).

6. The optical detector will be available in three configurations:

a. Uni-directional with one output channel

b. Bi-directional with one output channel

c. Bi-directional with two output channels



7. The optical detector will allow aiming of the two optical sensing inputs for 
skewed approaches or slight curves.

8. The optical detector will have a built-in terminal block to simplify wiring 
connections.

9. The optical detector will receive power from the discriminator and will have 
internal voltage regulation to operate from 18 to 37 volts DC.

10.The optical detector will respond to a clear lens code secured emitter with 0.84 
( 10%) Joules of energy output per flash at a distance of 2,500 feet under 
clear atmospheric conditions. If the emitter is configured with a visible light 
filter, the detector will respond at a distance of 1,800 feet under clear 
atmospheric conditions. The noted distances shall be comparable day and 
night.

11.The optical detector will deliver the necessary electrical signal to the 
discriminator via a detector cable up to 1,000 feet in length.

B. Detector Cable: The detector cable shall be Opticom Model 138 or an approved 
equal.

C. Signal Discriminator

1. The signal discriminator, designed to be installed in the traffic controller 
cabinet, is intended for use directly with NEMA controllers, with the system 
card rack and suitable system interface equipment.

2. The discriminator will be a plug-in, two or four-channel (as specified in the 
plans), dual-priority device intended to be installed directly into a card rack 
located within the controller cabinet.

3. The discriminator will be powered from 115 volt (95 volts AC to 135 volts AC), 
60 Hz mains and will contain an internal, regulated power supply that supports 
up to four optical detectors.

4. The discriminator's default range values shall be re-settable by the operator 
using switches located on its front.

5. The discriminator will be capable of two levels of discrimination code secured 
optical signals, as follows:

a. Verification of the presence of the base optical signal of either 14.03509Hz 
± 0.01773Hz for Command priority, or 9.63855Hz ± 0.00836Hz for 
Advantage priority.



b. Determination of when the vehicle is within the prescribed range.

6. The discriminator's card edge connector will include primary optical detector 
inputs and power outputs.  

7. The discriminator will include one opto-isolated NPN output per channel that 
provides the following electrical signal to the appropriate pin on the card edge 
connector:

a. 6.25Hz ± 0.1Hz 50% on/duty square wave in response to an Advantage 
priority call. 

b. A steady ON in response to a Command priority call.

8. The discriminator will accommodate two methods for setting intensity 
thresholds (emitter range) for high and low priority signals:

a. Using an encoded emitter with range-setting capability.

b. Using any encoded emitter while manipulating the front panel switches.

9. The discriminator will have a solid state POWER ON LED indicator that 
flashes to indicate unit diagnostic mode and illuminates steadily to indicate 
proper operation.

10.The discriminator will have internal diagnostics to test for proper operation.  If 
a fault is detected, the discriminator will use the front panel LED indicators to 
display fault information.

11.The discriminator will have a Command (High) and Advantage (Low) solid 
state LED indicator for each channel to display active calls.

12.The discriminator will have a test switch for each channel to test proper 
operation of Command or Advantage priority.

13.The discriminator will properly identify a Command priority call with the 
presence of 10 Advantage priority code secured emitter signals being received 
simultaneously on the same channel.

14.The discriminator will have write-on pads to allow identification of the phase 
and channel.

15.The discriminator shall have the capability of functionally testing connected 
detector circuits and indicating via front panel LEDs non-functional detector 
circuits.



16.The signal discriminator shall have a solid state circuit board. Module units will 
not be allowed.

D. Card Rack

1. The required card rack will provide simplified installation of a discriminator into 
controller cabinets that do not already have a suitable card rack. 

2. The card rack will be factory wired to one connector, located behind the card 
slot, and a terminal block, located next to the discriminator slot, on the front of 
the card rack.

3. The card rack connector on the front will provide for all connections to the 
traffic controller.

4. The card rack will provide labeled terminal blocks for connecting the primary 
optical detectors to a discriminator.

E. Interface Cards

1. Interface Card for Electromechanical Controllers

a. The required interface card for electromechanical controllers will provide 
electrical and logic interface between the discriminator and an 
electromechanical-type controller.

b. The inputs to the interface card for electromechanical controllers will be 
connected to the outputs of the discriminator.

c. The outputs of the interface card for electromechanical controllers will be 
connected to the Hand Control Switch or Police Panel where the dial motor 
and its self-generated solenoid advance pulses are disconnected from the 
cam/solenoid assembly and replaced by pulses generated by the action of 
the Hand Control Switch in the electromechanical-type controller.

d. The interface card for electromechanical controllers will decode the 
outputs of the discriminator(s) and advance the controller to the phase that 
is set for that channel by sensing the traffic controller signal indications.

e. The interface card for electromechanical controllers will have one input to 
disable the interface card.

f. The interface card for electromechanical controllers will include the 
following switches:



1) Channel 1 Green Time:  16-position rotary switch; Controls timing 
between advance pulses, in seconds, when in Phase 1 green

2) Channel 2 Green Time:  16-position rotary switch; Controls timing 
between advance pulses, in seconds, when in Phase 2 green

3) Channel 3 Green Time:  16-position rotary switch; Controls timing 
between advance pulses, in seconds, when in Phase 3 green

4) Channel 4 Green Time:  16-position rotary switch; Controls timing 
between advance pulses, in seconds, when in Phase 4 green

5) NON Green Time:  16-position rotary switch; Controls timing between 
advance pulses, in seconds, when no indications are green

6) Power Switch

2. Confirmation Light Card

a. The required confirmation light card will provide electrical and logic 
interface between discriminators and confirmation light switching devices 
at the intersection.

b. The confirmation light card will have four inputs to allow connection to the 
outputs of one or two discriminators.

c. The confirmation light card will connect to unused load switch inputs in the 
controller cabinet.

d. The confirmation light card will provide 10 confirmation light patterns 
programmable by the user using a rotary switch.

e. The confirmation light card will monitor green traffic signal indications for 
dynamic control of confirmation lights; e.g., to modify the response when 
proper phasing is reached.

f. The patterns shall be as described below:



Non-Called 
Direction

Called 
Direction

Pattern 
Number

Desired Green Non-
Desired 
Green

Desired 
Green

Non-Desired 
Green

0 Off Off Steady On Off
1 Off Off Flashing Off
2 Flashing Flashing Steady On Steady On
3 Steady On Steady On Flashing Flashing
4 Flashing Flashing Steady On Off
5 Steady On Steady On Flashing Off
6 Flashing Flashing Steady On Flashing
7 Steady On Steady On Flashing Steady On
8 Off Off Steady On Flashing
9 Off Off Flashing Steady On
1/0 Off Off Flashing Off
1/1 Off Off Steady On Off
½ Steady On Steady On Flashing Flashing
1/3 Flashing Flashing Steady On Steady On
¼ Steady On Steady On Flashing Off
1/5 Flashing Flashing Steady On Off
1/6 Steady On Steady On Flashing Steady On
1/7 Flashing Flashing Steady On Flashing
1/8 Off Off Flashing Steady On
1/9 Off Off Steady On Off

IV. RELIABILITY

A. All equipment supplied as part of the optical priority control system intended for 
use in the controller cabinet will meet the following electrical and environmental 
specifications spelled out in the NEMA Standards Publication TS2 1992, Part 2:

1. Line voltage variations per NEMA TS2 1992, Paragraph 2.1.2.

2. Power source frequency per NEMA TS2 1992, Paragraph 2.1.3.

3. Power source noise transients per NEMA TS2 1992, Paragraph 2.1.6.1.

4. Temperature range per NEMA TS2 1992, Paragraph 2.1.5.1.

5. Humidity per NEMA TS2 1992, Paragraph 2.1.5.2.

6. Shock test per NEMA TS2 1992, Paragraph 3.13.9.



7. Vibration per NEMA TS2 1992, Paragraph 3.13.8.

B. Each piece of equipment supplied as part of the priority control system intended 
for use in or on priority vehicles will operate properly across the entire spectrum 
of combinations of environmental conditions (temperature range, relative 
humidity, vehicle battery voltage) per the individual component specifications.

V. RESPONSIBILITIES

The manufacturer of the required optical priority control system and/or the 
manufacturer's representative will provide responsive service before, during and after 
installation of the priority control system. The manufacturer and/or the manufacturer's 
representative will provide certified, trained technicians having traffic systems 
industry experience and operational knowledge of priority control systems.

VI. GUARANTEED WARRANTY

A. The manufacturer of the required optical priority control system will warrant that, 
provided the priority control system has been properly installed, operated and 
maintained, component parts of a matched component system (see Section II) 
that prove to be defective in workmanship and/or material during the first five 
years from the date of shipment from the manufacturer will be covered in a 
documented system-protection plan, plus an added five-year warranty for repair 
or replacement at a fixed deductible charge for a total of 10 years of product 
coverage.

B. The protection plan will warrant that component parts of a matched component 
system that prove to be defective in workmanship and/or material during the first 
five years from the date of shipment from manufacturer will be repaired at no 
charge, and that extended coverage with a fixed repair deductible will be available 
for an additional five years.

C. In total, the warranty coverage must assure 10-year operational reliability and 
interface compatibility with future components designed for the system.

VII. CERTIFICATION

The manufacturer of the required priority control system will certify that all component 
products are designed, manufactured and tested as a system of matched 
components and will meet or exceed the requirements of this specification.

VIII. METHOD OF MEASUREMENT

A. Optical Detector will be measured per each for the number of optical detectors 
furnished and installed.



B. Emergency Vehicle Preemption Unit will be measured per each for the number of units 
furnished and installed.

IX. BASIS OF PAYMENT

A. Optical Detector will be paid at the contract unit price per each. Payment will be full 
compensation for furnishing and installing the optical detector.

B. Emergency Vehicle Preemption Unit will be paid at the contract unit price per each. 
Payment will be full compensation for furnishing and installing the Emergency Vehicle 
Preemption Unit, detector cable, and all incidentals required to complete the work.

* * * * *
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STATE OF SOUTH DAKOTA
DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISION
FOR

CONTRACTOR STAKING
WITH MACHINE CONTROL GRADING OPTION

PROJECT NH-CR 0037(158)126, PCN 06A2
BEADLE COUNTY

JANUARY 24, 2024

Delete Section 5.8 of the specifications and insert the following:

SECTION 5.8
CONSTRUCTION STAKES, LINES AND GRADES

CONTRACTOR GRADE STAKING

A. DESCRIPTION

The Contractor will perform all construction staking. The Contractor may elect to 
use grading equipment with an automated machine control system for Machine 
Control Grading (MCG) provided the equipment and methods used provide the 
same results in the finished work as conventional construction staking. The 
Engineer may require the Contractor to revert to conventional staking methods for 
all or part of the work at any point during construction if, in the Engineer’s own 
opinion, the MCG produces unacceptable results.

The Department will not allow the Contractor to use MCG as a substitute for 
conventional construction staking for slope staking and slope stake referencing, 
paving hub staking, structure staking, miscellaneous staking, or final cross section 
surveying.

The staking work includes, but is not limited to, establishing or re-establishing the 
project centerline; establishing control points and benchmarks as needed; setting 
additional benchmarks as needed; taking original and final cross sections of all 
Contractor secured borrow sources and State designated borrow sources; taking 
cross sections of all topsoil stockpiles; and staking right-of-way, easements, and 
fence. 

The Contractor will perform all construction layout and reference staking necessary 
for the accurate control and completion of all structures, grading, paving, drainage, 
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median crossovers, signing, pavement marking, permanent benchmarks, detours, 
fence, and all other appurtenances required for the complete construction and 
acceptance of the work. The layout will include, but is not limited to, staking 
clearing line, slope staking and slope stake referencing, grade staking (blue tops), 
paving hub staking, structure staking, and performing the miscellaneous staking 
as described in the plans and in this specification.

The Department has established horizontal and vertical control as shown on the 
plans. Each horizontal and vertical control point will be preserved or reset out of 
the work limits and available during and after construction is complete. Prior to the 
Department’s final acceptance of the project, the Contractor will replace or reset 
any control that is disturbed during the construction of the project. The Contractor 
will provide the Department a list of the in-place control points, including 
coordinates and elevations relevant to the project control, at the end of the project.

The Department will provide a MCG packet to all prospective bidders consisting of 
a XML file containing the original surface Digital Terrain Model (DTM) and 4 design 
files for each new alignment on the project. The electronic design files will include, 
a XML file containing mainline alignment data, a XML file containing mainline 
design surface DTM, a DGN file containing triangles for mainline surface, and a 
DWG file containing triangles for mainline surface. The MCG packet will be 
available on the Department’s electronic bid letting website when the project is 
advertised for bid letting.

The Contractor will convert the electronic information provided by the Department 
into the format required by the Contractor’s MCG system. The Department makes 
no guarantee the information provided is directly compatible with the Contractor’s 
MCG system. 

The information shown in the plans will govern over the provided electronic 
information. The Contractor assumes the risk of error if the information is used for 
any purpose for which the information was not intended. The Contractor assumes 
all risk of any assumptions made regarding the electronic information.

The Contractor bears all costs, including but not limited to the cost of actual 
reconstruction of work, that may be incurred due to errors in application of MCG 
techniques. Grade elevation errors, rework resulting from errors or failures of the 
MCG system, and associated quantity adjustments resulting from the Contractor’s 
activities are at no cost to the Department. Delays due to late submittals or satellite 
reception of signals to operate the MCG system will not result in adjustment to any 
contract unit prices or be justification for granting contract extensions.

The electronic information is not to be considered a representation of actual 
conditions to be encountered during construction. Providing the Contractor this 
information does not relieve the Contractor from the responsibility of making an 
investigation of conditions to be encountered, including but not limited to, site visits 
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and basing the bid on information obtained from these investigations and the 
Contractor’s professional interpretations and judgment. The Contractor assumes 
the risk of error if the information is used for any purposes for which the information 
was not intended. Any assumptions the Contractor makes from this electronic 
information or manipulation of the electronic information is at the Contractor’s own 
risk.

The Contractor will perform the staking work in accordance with the Department’s 
Survey Manual, except as modified by this specification.

If the Contractor elects to use MCG, the Contractor will submit a comprehensive 
written MCG work plan to the Engineer for review prior to scheduling the 
preconstruction meeting. The Department will review the plan to determine if the 
plan conforms to the requirements of the contract.

The Contractor will include in the MCG work plan how MCG will be incorporated 
into other technologies used on the project. The Contractor’s MCG work plan will 
include, but is not limited to, the following:

1. A designation of which portions of the subgrade will be completed using 
MCG and which portions, if any, will be completed using conventional 
subgrade staking methods.

2. A description of the manufacturer, model, and software version of all MCG 
equipment.

3. Information on the qualifications of the Contractor’s staff including, but not 
limited to, formal training and field experience.

4. A designation of a single person as the primary contact for MCG technology 
issues.

5. A description of site calibration procedures.
6. A description of site calibration and checking frequency and procedures for 

documenting site calibration and checking.
7. A description of the Contractor’s quality control procedures including 

procedures for checking, mechanical calibration, and maintenance of 
equipment.

8. A description of the frequency and types of checks the Contractor will 
perform to ensure the constructed subgrade conforms to the contract 
requirements.

B. MATERIALS

The Contractor will furnish all staking materials of adequate quality for the purpose 
intended including all stakes, stake chasers, paint, field note books, and all other 
materials and equipment necessary to perform the required work.
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C. CONSTRUCTION REQUIREMENTS

1. General: The Department will set control points. The Contractor is responsible 
for the preservation of ties and references to all control points necessary for the 
accurate re-establishment of all base lines and centerlines shown in the plans, 
whether established by the Contractor or found on or adjacent to the project. 
The Department will also establish benchmark elevations. It is the responsibility 
of the Contractor to verify the accuracy of the benchmark elevations prior to 
use on the project. 

The Engineer may check the accuracy and control of the Contractor's survey, 
staking work, and MCG at any time. The checks performed by the Engineer will 
not relieve the Contractor of the responsibility for the accuracy of the survey 
layout or the construction work. If the random checks show the grade is out of 
tolerance, the Engineer may require the Contractor to set additional stakes, and 
paving hub stakes at the discretion of the Engineer, at no additional cost to the 
Department. If the Engineer orders additional stakes, the Contractor will 
perform the additional staking until the Contractor can show the staking 
operations achieve the specified grade tolerances.

Prior to any project staking, the Contractor will run a level circuit to check the 
plan benchmarks the full length of the project. At structure sites, the circuit will 
include two benchmarks, one on each end of the structure.

The Contractor will perform all staking and MCG work under the supervision of 
a qualified surveyor or engineer who is experienced and competent in road and 
bridge construction surveying, staking, and MCG procedures. The surveyor or 
engineer will be available to review work, resolve problems, and make 
decisions in a timely manner. A crew chief, competent to perform all required 
surveying duties, will supervise the staking in the absence of the surveyor or 
engineer from the project. The Contractor will submit the qualifications and 
work experience history of the surveyor or engineer who will supervise the 
construction survey and MCG work to the Engineer for review at least 14 
calendar days prior to beginning the staking or MCG work.

a. Conventional Construction Staking: The Contractor will also submit the 
proposed starting date of the staking and the anticipated surveying work 
schedule.

The Contractor will furnish, set, and properly reference all stakes, 
references, lines, grades, and batter boards required. Minimum reference 
notations will be for type, location, and alignment (when there are multiple 
alignments in the same area). The Contractor will perform the survey and 
staking work in a manner consistent with standard engineering practices 
and approved by the Engineer.
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The Contractor is solely responsible for the accuracy of the survey and 
staking work. The Contractor will notify the Engineer of any errors and 
discrepancies found in previous surveys, plans, specifications, or special 
provisions prior to proceeding with the survey work.

The Contractor will be responsible for the supervision of the construction 
staking personnel. The Contractor will correct any deficient survey or 
staking work that results in construction errors at no additional cost to the 
Department.

The Contractor will keep field notes in conventional handwritten notebooks 
or in a computerized form acceptable to the Engineer in a clear, orderly, 
and neat manner. The notebooks will become the property of the 
Department upon completion of the project. The notebooks will provide 
enough information such that quantity measurements are verifiable by the 
Department. Field notes are subject to inspection by the Engineer at any 
time.

The Contractor is required to submit any remaining required quantity 
calculations and notes to the Engineer no later than 60 calendar days after 
completion of the survey and staking work.

The Contractor will furnish stakes and wooden hubs or steel pins of 
sufficient length to provide a solid set in the ground. The Contractor will 
place half-length lath stakes or stake chasers or an alternate, acceptable to 
the Engineer, adjacent to or on the blue top hubs for guards. The Contractor 
will place guard stakes or an alternate, acceptable to the Engineer, adjacent 
to the paving hub with stationing and a grade to the top of slab written on 
the stake. Stakes set not meeting these requirements will be reset at the 
Contractors expense. The Contractor will replace stakes and paving hubs 
damaged, destroyed, or made unusable at no additional expense to the 
Department.

b. Machine Control Grading: If the Contractor elects to use MCG, the 
Contractor will confirm the design surface DTM agrees with the contract 
plans, make adjustments to the design surface DTM as approved by the 
Engineer, and will maintain the design surface DTM for all areas of the 
project where MCG is used. The Contractor will also provide constructed 
surface DTM information to the Department in LandXML or other Engineer 
approved format.

The Contractor will notify the Department of any errors or discrepancies in 
Department provided information. The Department will determine what 
revisions may be required. The Department will revise the contract plans, if 
necessary, to address errors or discrepancies the Contractor identifies. The 
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Department will provide the best available information related to those 
contract plan revisions.

The Contractor will revise the design surface DTM as required to support 
construction operations and to reflect any contract plan revisions the 
Department makes. The Contractor will perform checks to confirm the 
revised design surface DTM agrees with the contract plan revisions. The 
Contractor will provide a copy of the resultant revised design surface DTM 
to the Engineer in LandXML. The Department will pay for costs incurred to 
incorporate contract plan revisions as extra work.

The Contractor will designate a set of control points, including a total of at 
least 6 horizontal and vertical points or 2 per mile, whichever is greater, for 
site calibration for the portion of the project employing MCG. The Contractor 
will incorporate the Department provided control framework used for the 
original survey and design.

The Contractor will calibrate the site by determining the parameters 
governing the transformation of satellite information into the project 
coordinate system. The Contractor will use the control points provided by 
the Department for the initial site calibration. The Contractor will provide the 
resulting site calibration file to the Engineer before beginning subgrade 
construction.

In addition to the site calibration, the Contractor will perform site calibration 
checks at individual control points not used in the initial site calibration. At 
a minimum, the Contractor will check the calibration at the start of each day 
as described in the contractor's MCG work plan. The Contractor will report 
out-of-tolerance checks to the Engineer. The measured position must 
match the established position at each individual control point within the 
horizontal tolerance of ±0.1 foot and the vertical tolerance of ±0.05 foot.

The Contractor will construct the subgrade as the Contractor’s MCG work 
plan indicates and in accordance with the contract requirements. The 
Contractor will update the plan as necessary during construction of the 
subgrade. The Contractor will perform periodic sensor calibrations, checks 
for blade wear, and other routine adjustments as required to ensure the final 
subgrade conforms to the contract requirements.

The Department may use Department supplied GPS rover and data 
collector (GPS inspection equipment) to aid in the inspection of the work. 
The Department supplied GPS inspection equipment will require a 
connection to the Contractor’s Machine Control Grading (MCG) system, 
through the Contractor’s base station, used for MCG equipment. 
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The Contractor will configure the radio settings of the base station to allow 
the Department’s rover to receive corrections directly from the Contractor’s 
base station. The radio settings must be configured properly to ensure 
continuous communication across multiple brands of GPS equipment. The 
radio settings will be as follows:

• Frequency: 461.050 to 464.750 MHz
• Narrow Bandwidth: 12.5 kHz
• Protocol: PDL or PDL Tx
• Modulation: 4fSK
• Forward Error Correction (FEC): On
• Scrambler: Off
• Free Channel Scan (FCS): On

The connection of the Department’s GPS inspection equipment will allow 
the Engineer the ability to positively and efficiently determine plan station, 
offset, and elevations in all MCG sections.

The Department will not make payment for the ability to connect or the 
connection to the Contractor’s MCG system.

2. Slope Staking: The Contractor will set slope stakes at the catch points. The 
slope stake reference hubs will be offset behind the slope stake. The Contractor 
will place slope stake reference hubs behind the slope stakes at a set distance, 
at the right-of-way line, or at the easement line, as approved by the Engineer.

The slope stakes will be set at 100-foot intervals on tangents and at 50-foot 
intervals in horizontal curves. The horizontal tolerance is 0.2 foot and the 
vertical tolerance is 0.1 foot. The Contractor will reference the subgrade 
shoulders with slope stake reference hubs set with a horizontal tolerance of 
0.2 foot and a vertical tolerance of 0.05 foot.

The Contractor will retain the slope stakes and hub references until the final 
cross sections are completed and accepted by the Department. 

The Department will provide slope stake notes.

3. Grade Staking: In accordance with the requirements of this provision, the 
Contractor may elect to use MCG equipment or may use conventional 
construction staking methods for all or part of the grade staking work, excluding 
paving hub staking.

a. Conventional Blue Tops: The Contractor will set grade finishing stakes 
(blue tops) for grade elevations and horizontal alignment on the roadway 
centerline and at each shoulder at the top of the subgrade. Where additional 
lanes or turnouts are to be constructed, The Contractor will set blue tops at 
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centerline, the normal shoulder distance, and the extended shoulder 
distance or outside the additional lane edge.

The transverse distance between blue tops will not exceed 20 feet. The 
Contractor will be required to set intermediate blue tops when the 
transverse distance is greater than 20 feet. When intermediate blue tops 
are required, The Contractor will set the intermediate blue tops at locations 
approved by the Engineer.

The blue top grade stakes will be set at 100-foot intervals on tangents and 
50-foot intervals on horizontal curves. The horizontal tolerance for blue tops 
is ±0.2 foot and the vertical tolerance is ±0.02 foot. 

The Department will provide grade staking (blue top) notes.

The Contractor will retain the shoulder blue tops and guards through 
placement of the granular material. 

The Contractor will not be required to set grade stakes at the top of the base 
course. If the Contractor deems it necessary to place grade stakes to 
achieve typical section as per section 260.3 A of the specifications, the 
staking will be incidental to the contract unit price for base course.

b. Machine Control Grading: The Contractor will set conventional 
construction staking grade finishing stakes (blue tops) for grade elevations 
and horizontal alignment on the roadway centerline and at each shoulder at 
the top of the subgrade (and gravel cushion for PCC paving projects) at a 
minimum of 1000 foot intervals on mainline or at least one location for 
sections less than 1000 foot long; at least two locations on side roads, side 
streets, and ramps; and at least one location within 100 feet of each bridge 
end. In addition, the Contractor will set blue tops for grade elevations and 
horizontal alignment on the roadway centerline and at each shoulder at the 
top of the subgrade (and gravel cushion for PCC paving projects) at critical 
transition points including, but not limited to, PC’s, PT’s, super elevations 
transition points, and other critical points required for the construction of 
drainage and roadway structures. The Contractor will also provide 
conventional construction staking grade finishing stakes (blue tops) at 
additional locations designated by the Engineer. 

The Contractor will establish these grade staking (blue top) grades using 
the Department provided grade staking (blue top) notes, plan typical 
sections, and cross sections. The Contractor will use these stakes to check 
the accuracy of the MCG during construction. The Contractor will notify the 
Engineer at least 3 calendar days before making subgrade checks to allow 
the Engineer to observe the process.
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The Contractor will ensure at least four of any five consecutive conventional 
construction staking grade finishing stakes (blue tops) locations are within 
the horizontal and vertical tolerances specified in Section 120.3. The 
Contractor will notify the Engineer if more than one of any five consecutive 
conventional construction staking grade finishing stakes (blue tops) 
locations is not within the horizontal or vertical tolerance.

The Department may conduct periodic independent subgrade checks. The 
Department will notify the Contractor if any individual check is not within the 
horizontal or vertical tolerance.

c. Paving Hub Staking: When paving hub staking is required, the Contractor 
will set paving hubs at a maximum longitudinal distance of double the 
transverse joint spacing. The paving contractor may require a closer 
spacing. The horizontal and vertical tolerance for the paving hubs or grade 
nails is ± 0.02’.

The Department will not provide paving hub notes. The Contractor is 
responsible for generating the paving hub grades from the blue top notes.

4. Structure Staking: The Contractor will stake and reference bridges and box 
culverts to ensure adequate horizontal and vertical control of the substructure 
and superstructure components. The Contractor will stake and reference the 
bridge chord or the bridge tangent and centerline of each pier, bent, and 
abutments for bridges. The Contractor will stake the box culvert centerline(s) in 
both longitudinal and transverse directions.

When the work requires bridge rehabilitation work, the structure staking will 
include all surveying and staking required for completion of the project. The 
staking work may include, but not be limited to, setting the rail for the deck 
overlay. The plans will indicate the grade line for the deck overlay; and if 
necessary, the Engineer may modify the grade line.

When staking retaining walls (except Type C), the Contractor will survey and 
record the original ground profile along the front face of the proposed wall at 
the elevation break points. The Contractor will supply the wall designer the 
original ground profile data prior to the wall designer performing the design. Set 
adequate stakes and references for horizontal and vertical control during 
construction.

For structures and retaining walls, the horizontal tolerance is ±0.04 foot and 
vertical tolerance is ±0.02 foot. 

The Contractor is responsible for all notes required to stake structures including 
bridges, box culverts, and walls.
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5. Miscellaneous Staking: Miscellaneous staking includes the following work:

a. Approach road staking and all tie-in checks. The Contractor will submit 
profiles and elevations of all approach roads and other tie-ins throughout 
the project to the Engineer at least 3 business days prior to staking;

b. Topsoil measurement and computation of quantities;
c. Special ditch staking;
d. Staking of signs, delineators, pavement markings, guardrail, curb & gutter, 

light poles, conduit, junction boxes, and related items (Staking is for all 
aspects, i.e. detours, temporary and permanent);

e. Right-of-way staking including easement lines and fence post panels;
f. Pipe and storm sewer staking including drop inlets, manholes, cattle 

passes, and related items. If additional pipe, storm sewer, drop inlets, 
manholes, or cattle passes are required which are not shown on the plans, 
the staking will be paid in accordance with the bid item Engineer Directed 
Surveying/Staking;

g. Mark limits of removal items (trees, foundations, curb & gutter, sidewalk, 
etc.);

h. Detours, roadway diversions, and crossovers. (This work includes all design 
and staking notes required to design and stake the detour, roadway 
diversion, or crossover in accordance with the plan requirements. The 
Contractor will submit the completed design including profile and alignment 
and staking notes to the Engineer at least 3 business days prior to staking.);

i. Final and original cross sections of Contractor and State furnished borrow 
pits and computations. The Contractor will perform earthwork computations 
by the average end area method, surface-to-surface method, or alternate 
computation method approved by the Engineer;

j. Resetting horizontal and vertical control, if disturbed;
k. Approach slab and sleeper slab staking; 
l. Staking of sidewalks and curb ramps; and,
m. Staking of steps and wheel chair ramps. 

The Contractor will perform the pipe staking so the pipe will fit the field 
conditions. The plans show only approximate pipe locations and grades. The 
Contractor will not install pipe prior to gaining the Engineer’s approval of minor 
location and grade adjustments necessary for proper staking of the pipe.

The Contractor will stake the slope catch points to determine the inlet and outlet 
locations, set reference stakes for the inlet and outlet locations, and stake 
ditches and special inlet and outlet grades to ensure proper drainage. The 
staking of manholes and drop inlets will be included in pipe and storm sewer 
staking. The Contractor will stake precast cattle passes similar to drainage 
pipes. 

The horizontal tolerance for the pipe and storm sewer staking is 0.05 foot and 
the vertical tolerance is 0.03 foot. 
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The Contractor will keep pipe staking notes on a DOT Form 214. 

6. Engineer Directed Surveying/Staking: The use of the engineer directed 
surveying/staking contract item is intended for surveying/staking not included 
in the plan notes and this special provision. The Contractor may use a survey 
crew to perform additional survey/staking work caused or required by the 
Department. The Engineer will use a written order to authorize the hourly 
engineer directed surveying/staking item and describe the surveying/staking 
work required of the Contractor.

D. METHOD OF MEASUREMENT

Refer to the Table of Contractor Staking in the plans for more detail on how 
quantities were calculated. 

1. Slope Staking: The Department will not measure slope staking. The 
Department will pay the plan quantity as the final quantity unless the Engineer 
orders additional slope staking in writing.

The Department will consider all combinations of roadway widths as one set of 
slope stakes. On projects with ramps, the Department will consider ramps as 
roadway and include the ramps in the slope staking quantity. All additional 
slope staking for intersections will be incidental to the contract unit price for 
slope staking.

2. Grade Staking: The Department will not measure grade staking. The 
Department will pay the plan quantity as the final quantity unless the Engineer 
orders additional grade staking in writing. The Department will make no 
adjustment to the plan quantity of grade staking regardless if the Contractor 
elects to use MCG on all or part of the project. 

The Department will consider a two-lane roadway as one set of grade stakes. 
The Department will proportionately increase the plan quantity for multi-lane 
roadways in excess to two-lanes as shown in the table of construction staking 
(lane factor). For example, a three-lane roadway is equivalent to 1.5 times the 
quantity for a two-lane roadway. On projects requiring grade staking on ramps, 
the Department will consider ramps as a two-lane roadway for measurement 
as shown in the table of construction staking. The Department will not consider 
Acceleration/deceleration lanes and turning lanes for intersecting roads, and 
median crossovers as an additional roadway. All cost for additional grade 
staking for acceleration/deceleration lanes, turning lanes, intersecting roads, 
grade adjustments, and median crossovers will be incidental to the contract 
unit price for grade staking. All additional grade staking for intersections and 
medians will be incidental to the roadway grade staking. Any additional staking 
the Contractor feels necessary to complete the grade staking work is the 
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responsibility of the contractor and will be incidental to the contract unit price 
for grade staking.

When both blue top and paving hub stakes are required, the Department will 
base and calculate the plan quantity to include each type of grade staking as a 
separate set of stakes.

3. Structure Staking: The Department will measure structure staking by the each 
for bridges, box culverts, and retaining walls.

4. Miscellaneous Staking: The Department will not measure miscellaneous 
staking. The Department will pay the plan quantity as the final quantity. 

5. Engineer Directed Surveying/Staking: The Department will measure 
engineer directed surveying/staking to the nearest 0.1 hour with the following 
restrictions: 

The use of engineer directed surveying/staking will be for the work ordered by 
the Engineer. The measured quantity will be the actual time the survey crew is 
working on the project, physically performing the field survey/staking work. The 
Department will not include travel time for the survey crew in the measurement. 

The Engineer will issue a DOT 75 ticket for the hours authorized for engineer 
directed surveying/staking.

E. BASIS OF PAYMENT

Payment for all survey items will be considered full compensation for furnishing all 
necessary personnel, vehicles, surveying equipment, software, supplies, 
materials, recording fees, transportation, and incidentals to accurately and 
satisfactory complete the work. 

The Department reserves the right to omit any of these bid items without providing 
compensation to the contractor if the Department deems the bid prices are 
unreasonable.

1. Slope Staking: The Department will pay slope staking at the contract unit price 
per mile.

2. Grade Staking: The Department will pay grade staking at the contract unit 
price per mile. 

3. Structure Staking: The Department will pay structure staking at the contract 
unit price per each. 
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4. Miscellaneous Staking: The Department will pay miscellaneous staking at the 
contract unit price per mile.

The Department will make partial payment as follows:

a. Upon submission of the name, experience, and qualifications of the 
surveyor or engineer who will supervise the staking, the proposed starting 
date, and the staking schedule, the Department will pay the Contractor 25 
percent of the plan quantity for the miscellaneous staking.

b. The Department will make intermediate payments based on the amount of 
the staking work completed. 

c. The Department will make full payment at the plan quantity for 
miscellaneous staking upon completion of all surveying and staking and 
when the Contractor has furnished all field notebooks and records to the 
Engineer.

The Department will not adjust the contract unit price or plan quantity for 
miscellaneous staking due to overruns or under runs in the other contract items.

5. Engineer Directed Surveying/Staking: The Department will pay engineer 
directed surveying/staking on an hourly basis as per the Price Schedule for 
Miscellaneous Items. The value listed in the Price Schedule for Miscellaneous 
Items includes salaries, travel time, equipment, staking supplies, payroll 
additive, and all incidental expenses related to providing the survey crew.

* * * * *
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THE FOLLOWING UTILITY COMPANIES ARE INVOLVED ON

PROJECT  NH-CR 0037(158)126, Beadle County, PCN 06A2

The contractor shall contact the following utilities in a sufficient amount of time prior to starting work.  The 
companies will identify their facilities and it is the responsibility of the contractor and the company to 
coordinate their work to avoid damage to existing facilities and to allow for relocation of facilities as may 
be required for grading work:

The following utilities were determined to be involved and were formally notified on April 12, 2023, that if 
their facility is located within the existing public right-of-way, any adjustment of their facility would have to 
be accomplished at no cost to the State, within 90 days from receipt of the notice, unless other 
arrangements are made with the Area Engineer.

(1) Midcontinent Communications
2390 Lincoln Ave. SW
Huron, SD 57350
CONTACT: Eugene Mielitz, TELE. #605-520-2334
Eugene.mielitz@midco.com
The Company has overhead fiber cables underbuilt on northwestern energy’s poles and 1 crossing 
that is on their own poles. As the Company’s facilities which cross Hwy37 are in existing public Right-
of-Way, any relocation/adjustment necessary to accommodate the highway construction will be 
accomplished at no cost to the State and performed in coordination with the highway construction.

 At approximate station 25+85-59’ L and 25+85-53’ R there are poles associated poles for 
their overhead crossing. These poles are right on the edge of work limits and would like a 
DND note added for these poles. The low point of the line near the centerline is 21.16’ 
from current surface. If during construction the line needs to be raised, please contact 
Midco. 

 On the south side of market St, the company has an overhead fiber crossing underbuilt on 
northwestern poles. With poles at approximate station 43+62-61’ R and 43+95-64’ L. The 
pole in the southwest quadrant may need relocated to the west, the company will work 
with northwestern on this relocation. 

 The company has an overhead crossing southside of 3rd St N. this crossing is on Midco 
owned poles. The company plans to put this crossing underground and remove the poles. 
This will be completed before construction in this area.  

(2) Northwestern Energy Corporation
3210 Douglas Ave.
Yankton, SD  57078
CONTACT: Kirby Wicks, TELE. #605-353-7609 or CELL 605-350-5031
Kirby.wicks@northwestern.com
The Company has buried Gas and overhead power both distribution and transmission with-in the 
project limits. As the Company’s facilities which cross Hwy37 are in existing public Right-of-Way, any 
relocation/adjustment necessary to accommodate the highway construction will be accomplished at 
no cost to the State and performed in coordination with the highway construction.

 At approximate station 25+85-54 R and 25-86-60’ L there are poles associated poles for their 
overhead crossing. These poles are right on the edge of work limits and have a DND note 
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added. The low point of the line near the centerline is 24.36’ from current surface. If during 
construction the line needs to be raised, please contact Northwestern Energy. 

 On the south side of market St, the company has an overhead power distribution crossing as 
well as a communication cable owned by Midco. with poles at approximate station 43+62-
61’ R and 43+95-64’ L. The pole in the southwest quadrant may need relocated to the west. 

 On the northside of market St, the company has an overhead transmission line as well as 
Fiber optic cable that is owned by the company. With poles at approximate station 44+31-
68’ R, and 44+61-69’ L. both poles are out of the construction limits and should not need 
adjustment. The low point in the line is the fiber optic at 31.66’. if any of these lines are 
needed to be raised during construction please work with Northwestern Energy.   

 The company has an overhead crossing and power poles at station 54+16-63’ L. This will likely 
conflict with storm sewer inlet. The Company would like to protect in place. There is a note 
in the Section U plans. They will need 72 hours’ notice to work near this pole. They will place 
a truck onsite for up to 48 hours to stabilize this pole during the placement of the new inlet. 

 At approximate station 26+29-46’ L the company has a 2” steel gas line that ends. This is 
accurate and is still active. After the company’s review that don’t anticipate any conflict with 
the road project.  

 On the northside of market St. there are 2 high pressure gas lines that cross Dakota Ave. at 
approximate stations 44+29 and 44+36. the line on the northside is an 8” steel line, the line 
on the northside is a 6” steel line. The company has bored in new lines in the same place at 
a depth approximately 15’ below centerline of current pavement. The old lines have been 
abandoned in place.  

 From approximate station 44+29 6” line that goes north running in the existing curb line, to 
approximate station 54+66.31 where is turns to the west and goes out of the project limits. 
This section of line has been abandoned in place. At station 54+66 it has been cut and capped 
at the alley to the west of the project. 

 At approximate station 48+35 the company has a crossing 2” steel. The plans show 2 lines, it 
is believed to be one. The company has abandoned this line in place and cut and capped to 
the east outside of the project limits. 

 There is a service line going west out of the project limits at approximate station 50+01 L. 
This has been abandoned in place. 

 There is a service crossing at station 51+70.77. this has been abandoned in place. 
 There is a crossing at on the southside of 2nd St north. At station 54+28. this 2” steel line has 

been cut and capped to the east outside of the project limits. The line remains abandoned 
in place.

 The company has installed a new 2” line crossing Dakota on the northside of 3rd Ave N. this 
has been installed and will not interfere with construction.

(3) SDN Communications
2900 W. 10th ST
Sioux Falls, SD 57104-2593
CONTACT: Lawrence Escobin, TELE. #605-978-1094 or CELL 605-310-7238
Lawrence.escobin@sdncommunications.com
The Company has underground telecommunication fiber cables located within the existing public 
Right-of-Way. The company plans to maintain and protect their facilities in place during construction. 
They are requesting 2 weeks notification from the contractor when these areas will need to be 
adjusted. In these specific areas either the fiber or vaults will need slight adjustment vertically or 
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horizontally. Approximate stations of conflicts listed below. As the Company’s facilities are in existing 
public Right-of-Way, any relocation/adjustment necessary to accommodate the highway construction 
will be accomplished at no cost to the State and performed in coordination with the highway 
construction.

 Station 12+66-46.5’ L fiber line will adjust vertically, during construction. 
 Station 29+97-40.5’ L fiber line will adjust vertically, during construction. There was a test 

hole completed at this location test hole 3-4. This line crosses the Highway going to the east. 
No conflict expected with the crossing. 

 Station 34+52-53’ L fiber line will adjust vertically, during construction. There was a test hole 
completed at this location test hole 3-13. This line crosses the Highway going to the east. 
No conflict expected with the crossing. It also crosses to third st SW going north. Station 
34+94-43’ L, there is no test hole at this location, but the company believes it to need 
adjustment. 

 Station 39+00-48’ L and station 29+29-46’ L, the company plans to adjust vertically and 
horizontally around storm sewer pipe, inlets, and junction boxes., during construction. 

 Station 43-95-49’ L and continues into market St. fiber line will adjust horizontally around 
pipe and junction box. At station 44+48-47.5’ L they will adjust vertically. They plan to 
complete during construction. 

 Station 47+63-51’ L fiber line will adjust vertically, during construction.
 Station 49+18-51’ L fiber line will adjust vertically, during construction.
 Station 54+24-47’ L fiber line will adjust vertically, during construction.
 Station 54+75-49’ L fiber line will adjust vertically, during construction.
 Station 57+77-45’ L fiber line will adjust vertically, during construction.

(4) City of Huron
PO Box 1369
Huron, SD  57350-1369
CONTACT: Dennis Bennett, TELE. #605-353-8510 or CELL 605-354-8501
Dbennett@huronsd.com
The city has Underground water lines, sanitary sewer, and storm sewer located within existing Right-
of-Way. The Company’s facilities are in existing public Right-of-Way, any relocation/adjustment 
necessary to accommodate the highway construction will be accomplished at no cost to the State and 
performed in coordination with the highway construction. The city is letting a project in combination 
with the SD DOT project for waterline upgrades, and sanitary sewer adjustments. The contractors can 
refer to the plan set PCN X05T. the storm sewer that remains in place that is not being upgraded as 
part of the DOT project the city believes to not be in conflict.
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(5) Lumen
15 4th Ave. SW
Aberdeen, SD  57401
CONTACT: Cory Moser, CELL 605-290-7886
Cory.moser@lumen.com
Terra Technologies LLC  (Lumens Construction contractor, main point of contact for construction.)
CONTACT: Ben Powers, Tele. # 612-554-3079
bpowers@congruex.com

The Company has underground telecommunication cables in concrete, PVC style ducts, and direct 
bury cable, located within the existing public Right-of-Way. The Company’s facilities are in existing 
public Right-of-Way, any relocation/adjustment necessary to accommodate the highway construction 
will be accomplished at no cost to the State and performed in coordination with the highway 
construction. The company is working with their contractor Terra Technologies to complete the work 
during construction. Their relocation plans will be made available to the contractors via the 
contractors share point site. 

 At approximate station 30+20 L. identified as conflict 2 on page 10 of the Lumen plans. 
Lumen Expose, break off concrete, adjust, support, and work with road contractor for as 
needed for the removal of existing and installation of the proposed storm sewer.  Lower 
ducts as needed for road section.

 At approximate station 30+20 R. identified as conflict 3 on page 10 of the Lumen plans. 
MH #2A-203. Lumen to lower manhole lid 3.0", Manhole has 19.0" of rings.

 At approximate station 34+00 - 50 R. identified as conflict 4 on page 11 of the Lumen 
plans. Lumen to lower 10-way PVC 1.5' for proposed storm sewer crossings.

 At approximate station 38+50 R. identified as conflict 5 on page 11 of the Lumen plans. 
Lumen to lower 10-way PVC 1.0' for proposed storm sewer crossing.

 At approximate station 39+10 R. identified as conflict 6 on page 11 of the Lumen plans. 
MH # 1A-104. Lumen to lower manhole lid 10.0". Manhole has 19.0" of rings.

 At approximate station 39+00 – 44 R. identified as conflict 7 and 9 on page 11 and 12 of 
the Lumen plans. Lumen to lower 3-way Fiber 6.0" to avoid proposed pavement section.

 At approximate station 39+88 R. identified as conflict 8 on page 11 of the Lumen plans. 
Lumen to lower 10-way PVC and fiber duct 1.0' for proposed storm sewer crossing.

 At approximate station 44+14 R. identified as conflict 10 on page 12 of the Lumen plans. 
MH # 1A-105. Lumen to raise manhole lid 0.50". Manhole has 12.0" of rings.

 At approximate station 44+40 L. identified as conflict 11 on page 12 of the Lumen plans. 
Lumen to field adjust 100 pair cable around proposed storm manhole.

 At approximate station 44+56 L. identified as conflict 12 on page 12 of the Lumen plans. 
Lumen to lower the 9-Way PVC 1.0’.

 At approximate station 44+88 L. identified as conflict 13 on page 13 of the Lumen plans. 
MH# 1A-106. Lumen to raise manhole lid 2.0". Manhole has 20.0" of rings. 

 At approximate station 53+92 R. identified as conflict 14 on page 14 of the Lumen plans. 
Lumen to slide duct east 3.0' to avoid proposed catch basin.

 At approximate station 54+64 R. identified as conflict 15 on page 14 of the Lumen plans. 
MH 1A-107. Lumen to lower manhole lid 3.0". Manhole has 20.0" of rings.

 At approximate station 54+82 R. identified as conflict 16 on page 14 of the Lumen plans. 
Lumen to protect and support duct with catch basin placement.
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 At approximate station 56+33 R. identified as conflict 17 on page 14 of the Lumen plans. 
Lumen to protect and support duct with catch basin placement.

(6) Venture Communications
PO Box 157
Highmore, SD  57345-0157
CONTACT: Tyler Peoples, CELL 605-870-1335
Tylerp@Venture.coop
The Company has a newly installed fiber. This Fiber is not shown on the plans. This fiber comes into 
the project on the south side of commercial St. W.  approximately 87’ west of centerline of Dakota 
Ave, the fiber turns to the south for approximately 100’, then turns and crosses Dakota Ave. to the 
east. The cable then turns to north approximately 1’ west of the new proposed ROW it follows this 
path to just south of 2nd St. NE., where is turns the east and exits the project. It has been put in 
accordance with the proposed highway construction plans and will not interfere with construction. 
The crossing of Dakota Ave. is 15’ deep. it is the suggestion of the SD DOT the contractor meet with 
Venture Communications to verify its exact location. 

(7) Verizon (MCI)
1200 N. Washington Avenue
Minneapolis, MN  55401
CONTACT: Dan Schmidt, Phone 612-326-7649, CELL 612-221-7997
Dan.schmidt@verizon.com

 The company has verified they have no facilities near the project.

The requirements relating to Cooperation Between Contractors, as set forth in Section 5.7 of the Standards 
Specifications for Roads and Bridges, 2015 edition, shall prevail throughout the limits of this project.
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STATE OF SOUTH DAKOTA
DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISION
FOR

ACKNOWLEDGEMENT AND CERTIFICATION REGARDING
ARTICLE 3, SECTION 12 

OF THE SOUTH DAKOTA CONSTITUTION

AUGUST 24, 2023

In accordance with the State of South Dakota Office of the Governor Executive Order 
2023-13, the following will apply to all contracts:

The Contractor acknowledges and certifies that the following information is correct:

CERTIFICATION OF NO STATE LEGISLATOR INTEREST:

Contractor (i) understands neither a state legislator nor a business in 
which a state legislator has an ownership interest may be directly or 
indirectly interested in any contract with the State that was authorized 
by any law passed during the term for which that legislator was 
elected, or within one year thereafter, and (ii) has read South Dakota 
Constitution Article 3, Section 12 and has had the opportunity to seek 
independent legal advice on the applicability of that provision to this 
contract. By signing this contract, Contractor hereby certifies that this 
contract is not made in violation of the South Dakota Constitution 
Article 3, Section 12.

It is understood and agreed that, if this certification is false, such false certification 
will constitute grounds for the Department to terminate the contract. 

The Contractor further agrees to provide immediate written notice to the 
Department if during the term of the contract it no longer complies with this 
certification and agrees such noncompliance may be grounds for contract 
termination.

* * * * *
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STATE OF SOUTH DAKOTA
DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISION
FOR

BUY AMERICA

DECEMBER 6, 2023

Section 6.9 – Page 46 – Delete and replace with the following:

6.9 BUY AMERICA – Iron & steel, manufactured (composite) products, and 
construction materials must be produced in the United States in accordance with 
these Buy America requirements. Buy America preference applies to articles, 
materials, and supplies required to be consumed in, permanently incorporated into, 
or affixed to the completed project. Buy America preference does not apply to 
tools, equipment, and supplies such as temporary works and other temporary 
items brought to the project and removed at or before the final completion of the 
project. Temporary items are items that are not part of contract specifications, 
items that are not required in the design or final working drawings, and items that 
are removed or could be removed but allowed to remain in place if requested by 
the Contractor and approved by the Engineer.

A. Certification: The following category-based requirements will apply for each 
article, material, or supply.

1. Iron & Steel: A statement will be included on the certification stating 
whether the iron or steel is of domestic or foreign origin. The Department 
will consider iron & steel that does not require separate certification in 
accordance with the Department’s Materials Manual as miscellaneous iron 
& steel. The Contractor will provide the Department a completed and signed 
Miscellaneous Materials Buy America Certificate stating the miscellaneous 
iron & steel required to be consumed in, permanently incorporated into, or 
affixed to the completed project complies with the Buy America 
requirements specified herein. 

2. Manufactured (Composite) Products: Due to an existing nationwide 
waiver, manufactured (composite) products currently have no specific 
requirements.

3. Construction Materials: Construction materials and construction materials 
currently on the Department’s Approved Products List will be treated as 
“Tier 1” items in accordance with the Required Samples, Tests, and 
Certificates (RSTC) section of the Department’s Materials Manual. The 
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Contractor will provide the Department a completed and signed 
Miscellaneous Materials Buy America Certificate stating the construction 
materials required to be consumed in, permanently incorporated into, or 
affixed to the completed project complies with the Buy America 
requirements specified herein.

B. Determination of Material Category: The Department, in the Department’s 
sole discretion, will classify an article, material, or supply into one of the 
following categories, (1) Iron & Steel, (2) Manufactured (Composite) Product, 
(3) Construction Material, or (4) Excluded Material. Articles, materials, and 
supplies will be considered to fall into only one single category of Buy America 
requirements. Some contract items are composed of multiple components that 
may fall into different categories. Individual components and composite items 
will be classified based on their nature when they arrive on the work site. 

1. Iron & Steel: The Department will classify items wholly or predominantly 
composed of iron or steel or a combination of both as iron & steel.

Predominantly of iron or steel or a combination of both means that the cost 
of the iron and steel content exceeds 50% of the total cost of all its 
components. The cost of iron and steel is the cost of the iron or steel mill 
products (such as bar, billet, slab, wire, plate, or sheet), castings, or forgings 
utilized in the manufacture of the product and a good faith estimate of the 
cost of iron or steel components.

2. Manufactured (Composite) Products: The Department will classify items 
not specifically classified as iron & steel, construction materials, or excluded 
materials which are fabricated, combined, or manufactured through a 
manufacturing process into a commercially available composite item as 
manufactured (composite) products. The Department will classify items 
consisting of 2 or more of the listed construction materials combined 
through a manufacturing process as a manufactured (composite) product. 
The Department will classify items consisting of 1 of the listed construction 
materials combined with a material not listed through a manufacturing 
process as a manufactured (composite) product.

3. Construction Materials: The Department will classify only the materials 
specifically listed as construction materials as construction materials.

Minor additions of articles, materials, supplies, or binding agents to a 
construction material will not change the categorization of the construction 
material.

4. Excluded Materials: The Department will classify cement and cementitious 
materials; aggregates such as stone, sand, or gravel; and aggregate 
binding agents or additives as excluded materials.
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C. Iron & Steel: Structural steel and other iron and steel products will be produced 
in the United States. To be considered produced in the United States, all 
manufacturing processes, from the initial melting stage through the application 
of coatings, must occur in the United States. The application of a coating is 
interpreted to mean all processes that protect or enhance the value of material 
or product to which it is applied; examples are epoxy coatings, galvanizing, and 
painting.

Buy America does not apply to iron ore, scrap, pig iron, and processed, 
pelletized, and reduced iron ore. 

If iron ingots or steel billets produced in the United States are sent out of the 
country for a subsequent manufacturing process and then are brought back 
into the United States, the full value of the iron or steel as it reenters the country 
(including the original billet cost and any coatings) will be considered foreign. 

If foreign iron or steel components are combined with other components into a 
fabricated or assembled manufactured (composite) product, the foreign iron or 
steel content of the manufactured (composite) product is not only the value of 
the foreign iron or steel components, but also the pro-rata value of the 
fabrication and assembly labor and overhead used in the combining the foreign 
iron or steel and other components into the finished manufactured (composite) 
product, including coatings.

D. Manufactured (Composite) Products: Iron and Steel components of 
manufactured (composite) products will comply with the Buy America 
requirements for iron & steel. Due to an existing nationwide waiver, 
manufactured (composite) products without iron and steel components 
currently have no specific requirements.

E. Construction Materials: Construction materials will be produced in the United 
States. Each construction material is followed by a standard for the material to 
be considered produced in the United States.

A construction material is an article, material, or supply that is one of the 
following:

1. Non-ferrous metals. All manufacturing processes, from initial smelting or 
melting through final shaping, coating, and assembly, occurred in the United 
States.

2. Plastic and polymer-based products including polyvinylchloride, composite 
building materials, and polymers used in fiber optic cables. All 
manufacturing processes, from initial combination of constituent plastic or 
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polymer-based inputs, or, where applicable, constituent composite 
materials, until the item is in its final form, occurred in the United States.

3. Glass including optic glass. All manufacturing processes, from initial 
batching and melting of raw materials through annealing, cooling, and 
cutting, occurred in the United States.

4. Fiber optic cable including drop cable. All manufacturing processes, from 
the initial ribboning (if applicable), through buffering, fiber stranding and 
jacketing, occurred in the United States. All manufacturing processes also 
include the standards for glass and optical fiber, but not for non-ferrous 
metals, plastic and polymer-based products, or any others.

5. Optical fiber. All manufacturing processes, from the initial preform 
fabrication stage through the completion of the draw, occurred in the United 
States.

6. Lumber. All manufacturing processes, from initial debarking through 
treatment and planing, occurred in the United States.

7. Engineered wood. All manufacturing processes from the initial combination 
of constituent materials until the wood product is in its final form, occurred 
in the United States.

8. Drywall. All manufacturing processes, from initial blending of mined or 
synthetic gypsum plaster and additives through cutting and drying of 
sandwiched panels, occurred in the United States.

F. Unavailability of Compliant Items: If the Contractor discovers a Buy America 
compliant item or items does not exist or an item becomes unavailable, the 
Contractor will immediately notify the Department. The Contractor will furnish 
written documentation of the Contractor’s complete efforts to obtain a compliant 
item. This documentation will include a complete contact log with dates and 
times of the Contractor’s efforts to obtain a compliant item, the responses 
received, and any correspondence between the Contractor and potential 
suppliers of the item which demonstrate efforts to obtain a compliant item. If, 
based on review of the documentation provided, the Department determines 
all potential options to obtain a compliant item have been exhausted; the 
Department will determine the appropriate course of action. 

G. Non-Compliant Items: If the Engineer, in the Engineer’s sole discretion, 
determines an article, material, or supply provided to the project does not 
comply with these Buy America requirements but is available; the following will 
apply:
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1. If the non-compliant item is not permanently incorporated into the completed 
work, the Contractor will not permanently incorporate the item and will 
replace the non-compliant item with an item that complies with the Buy 
America requirements specified herein at the Contractor’s expense. 

2. If the non-compliant item has been permanently incorporated into the 
completed project; the Engineer, in the Engineer’s sole discretion, will 
determine if the non-compliant item must be removed and replaced 
including any completed work at the Contractor’s expense or if the non-
compliant item may remain in place in accordance with the following:

Minor quantities of non-compliant iron & steel may be incorporated in 
the Department’s sole discretion based on the Department’s review of 
the Contractor’s documented efforts to procure compliant items and the 
Contractor’s documented invoiced material costs, provided the invoiced 
material costs of all non-compliant iron & steel do not exceed 0.1% of 
the total contract amount or $2,500, whichever is greater.

* * * * *
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STATE OF SOUTH DAKOTA
DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISION
FOR

LIABILITY INSURANCE

APRIL 21, 2022

Section 7.15 – Page 50 – Delete and replace with the following:

7.15 LIABILITY INSURANCE - The Contractor will procure and maintain at the 
Contractor’s expense, during duration of the contract, liability insurance with an 
insurance company authorized to do business in the state of South Dakota, for 
damages imposed by law. The insurance will cover all operations under the 
contract, whether performed by the Contractor or by subcontractors, and will name 
the State of South Dakota, the Department, and the Department’s officers and 
employees as additional insureds, but liability coverage is limited to claims not 
barred by sovereign immunity. The State of South Dakota, the Department, and 
the Department’s officers and employees do not hereby waive sovereign immunity 
for discretionary conduct as provided by law. Before commencing the work, the 
Contractor will furnish certificates of insurance, certifying that the policies will not 
be changed or cancelled until 30 calendar days’ written notice has been given to 
the Department.

The certificates of insurance will provide evidence that the Contractor carries 
sufficient liability insurance to protect the public from injuries sustained by reason 
of pursuing the work, and that Workers’ Compensation Insurance meets the 
requirements of the South Dakota Workers’ Compensation Law.

* * * * *
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STATE OF SOUTH DAKOTA
DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISION
FOR

RESPONSIBILITY FOR DAMAGE CLAIMS

APRIL 21, 2022

Section 7.14 – Page 50 – Delete and replace with the following:

7.14 RESPONSIBILITY FOR DAMAGE CLAIMS - The Contractor will indemnify the 
State of South Dakota, the Department, and the State’s officers and employees, 
from all suits, actions, or claims of any character, including suits in which the State, 
Department, or the State’s officers and employees are sued, brought because of 
any injuries or damages received or sustained by any person, persons, or property 
arising at least in part from the Contractor’s operations; or on account of or in 
consequence of any neglect in safeguarding the work; or through use of 
unacceptable materials in constructing the work; or because of any act or 
omission, neglect, or misconduct of said Contractor; or because of any claims or 
amounts recovered from any infringements of patent, trademark, or copyright; or 
from any claims or amounts arising or recovered under the "Workers’ 
Compensation Act", or any other law, ordinance, order, or decree. The Contractor’s 
obligation to indemnify will include the payment of reasonable attorney fees and 
other costs of defense. So much of the money due the Contractor under and by 
virtue of the contract as may be considered necessary by the Department for such 
purpose may be retained for the use of the State; or in case no money is due, the 
Contractor’s surety may be held until such suit or suits, action or actions, claim or 
claims for injuries or damages as aforesaid will have been settled and suitable 
evidence to that effect furnished to the Department. Money due the Contractor will 
not be withheld when the Contractor produces satisfactory written confirmation 
from the Contractor’s insurer that adequate public liability insurance and property 
damage insurance providing coverage for such particular claims as may be made 
is in force, and the Contractor provides evidence the claim has been submitted to 
the Contractor’s insurer. A copy of a certificate of insurance, without further 
confirmation of coverage for the particular claim being made, will not be sufficient 
to satisfy the requirement of written confirmation.

* * * * *
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STATE OF SOUTH DAKOTA
DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISION
FOR

RESTRICTION OF BOYCOTT OF ISRAEL

JANUARY 31, 2020

In accordance with the State of South Dakota Office of the Governor Executive Order 
2020-01 the following will apply to all contracts unless the amount being bid is less than 
$100,000:

By submitting a bid proposal for this contract, the bidder certifies and agrees the 
following information is correct for the bidder and all subcontractors (all tiers) and 
suppliers with five (5) or more employees:

The bidder, in preparing the bid proposal or in considering proposals submitted 
from qualified potential suppliers and subcontractors, or in the solicitation, 
selection, or commercial treatment of any supplier or subcontractor; has not 
refused to transact business activities, has not terminated business activities, and 
has not taken other similar actions intended to limit its commercial relations, related 
to the subject matter of the bid proposal, with a person or entity on the basis of 
Israeli national origin, or residence or incorporation in Israel or its territories, with 
the specific intent to accomplish a boycott or divestment of Israel in a 
discriminatory manner.  It is understood and agreed that, if this certification is false, 
such false certification will constitute grounds for the Department to reject the bid 
proposal submitted by the bidder on this contract and terminate any contract 
awarded based on the bid.  The bidder agrees to provide immediate written notice 
to the Department if, during the term of the contract awarded to the bidder, the 
bidder no longer complies with this certification. The bidder further agrees such 
noncompliance may be grounds for contract termination.

* * * * *
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STATE OF SOUTH DAKOTA
DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISION
FOR

CONTRACTOR ADMINISTERED PRECONSTRUCTION MEETING

DECEMBER 18, 2019

I. DESCRIPTION

This work consists of the Contractor scheduling and conducting a preconstruction 
meeting prior to beginning work on this contract. Additionally, this work consists of 
the Contractor providing the Area Engineer a completed list of required submittals.

II. MATERIALS (Not Specified)

III. CONSTRUCTION REQUIREMENTS

The Area Engineer will provide the Contractor the Authorization Form for 
Preconstruction Meeting (Form DOT-270) and the Contractor’s Required 
Submittals Form (Form DOT-272) after the date of the Notice of Award and no 
later than 10 business days after the date of the Notice to Proceed.

The Contractor’s authorized representative as indicated on the Signature 
Authorization Form (Form DOT-209) will complete, in its entirety, the first page of 
the Authorization Form for Preconstruction Meeting and will initial each proceeding 
section. By initialing each section, the Contractor is confirming comprehension of 
each section.

The Contractor’s Required Submittals Form is a document outlining information 
required prior to the completion of the project. This list will include two types of 
submittals; 1) information required before scheduling a preconstruction meeting 
and 2) information required before the Contractor begins related work. The 
Department reserves the right to request additional information not included in the 
original list of required submittals. The list of required submittals will include, but is 
not limited to, proposed sequence changes, shop drawings, permits, certifications, 
mix designs, labor compliance, equal employment opportunity, and disadvantaged 
business enterprise documents. The Area Engineer will update the Contractor’s 
Required Submittals Form with any project specific requirements and cross out or 
delete those that do not apply prior to providing the document to the Contractor.

Prior to scheduling the preconstruction meeting, the Contractor will complete and 
provide the Area Engineer all items on the list of required submittals that are 
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required as described in 1) above. If the Contractor cannot complete and provide 
a submittal item required prior to scheduling the preconstruction meeting, the 
Contractor will contact the Area Engineer to establish a mutually agreed upon date 
when the required submittal will be completed and provided to the Area office.

The Contractor will not begin work on an item until the Contractor has provided the 
Area Engineer with all required information for the applicable work item and the 
appropriate office has approved the information, if necessary. The Contractor will 
make every reasonable effort to deliver the required submittals at the earliest 
possible time.

When the Contractor has provided the Area Engineer all required submittals, 
except those mutually agreed upon to be provided at a later date or dates, the 
Contractor will schedule a preconstruction meeting with the Area Engineer.

Within 2 business days following the Contractor scheduling the preconstruction 
meeting, the Area Engineer will prepare and send the Contractor a meeting 
confirmation and the Preconstruction Meeting Outline (Form DOT-271).

The Area Engineer will edit and amend the Preconstruction Meeting Outline, as 
necessary, to meet the specific needs of the project. The Area Engineer will 
complete the project information and the Department information prior to furnishing 
the form to the Contractor.

The Contractor will complete the Contractor’s portion of the Preconstruction 
Meeting Outline and will add additional discussion items as needed. The 
Contractor will send the meeting notice and final Preconstruction Meeting Outline 
to the Area Engineer, all subcontractors, utility companies, railroad companies (if 
applicable), and all suppliers at least 5 business days prior to the preconstruction 
meeting.

The Area Engineer will send the notice of the meeting and the final Preconstruction 
Meeting Outline of discussion items to any other government entities and other 
principle stakeholders involved in the project at least 3 business days prior to the 
preconstruction meeting.

At the discretion of the Area Engineer, the preconstruction meeting may be held in 
person, videoconference, or over the phone. The Contractor’s competent 
superintendent who will be working on this project, as required by Section 5.5, or 
the Contractors Project Manager, as required by the Special Provision for 
Cooperation by Contractor and Department (if applicable), , is required to attend 
the preconstruction meeting.

The Contractor will lead the meeting discussion as described in the 
Preconstruction Meeting Outline. The Area Engineer will prepare the meeting 
minutes including any unresolved items and distribute the minutes to all attendees 
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and principle stakeholders within 5 business days following the preconstruction 
meeting.

IV. METHOD OF MEASUREMENT

The Department will not make a separate measurement for the preconstruction 
meeting.

V. BASIS OF PAYMENT

The Department will not make a separate payment for the preconstruction meeting. 
All costs associated with the preconstruction meeting will be incidental to other 
contract items.

* * * * *





DOT-208 
(07/15) 

FUEL ADJUSTMENT AFFIDAVIT 
 

Project Number       
PCN        
County       
 
For project let using the SDEBS) and in accordance with Section 9.12, the bidder is not required to notify 
the Department at the time of submitting bids whether the Contractor will or will not participate in the fuel 
cost adjustment program. Prior to execution of the contract, the successful bidder must submit this 
completed form to the Department for approval. The Fuel Adjustment Affidavit shall include the anticipated 
fuel cost of subcontractors. 
  
Does your company elect to participate in a fuel adjustment for this contract for the fuels that do not have a 
fixed price?  No adjustments in fuel prices will be made if “No” is checked. 
 

  Yes     No 
 
If yes, provide the total dollars for each of the applicable fuels. No adjustments in fuel price will be made 
for the fuel types that are left blank or completed with a $0.00 value.   
 
Diesel (x) $      
 
Unleaded (y) $      
 
Burner Fuel (z) $      Type of Burner Fuel Used:        
 
Sum  (x + y + z) = $       
 
Note:  The sum of the x, y, and z may not exceed 15% of the original contract amount. 
 
 
The following must be completed regardless of whether the Contractor elects to participate in the fuel 
adjustment affidavit 
 
Under the penalty of law for perjury or falsification, the undersigned,        , 
 (Printed Name) 
 

        of       , 
(Title)  (Contractor) 

 

hereby certifies that the documentation is submitted in good faith, that the information provided is accurate 
and complete to the best of their knowledge and belief, and that the monetary amount identified accurately 
reflects the cost for fuel, and that they are duly authorized to certify the above documentation on behalf of 
the company. 
 
I hereby agree that the Department or its authorized representative shall have the right to examine and copy 
all Contractor records, documents, work sheets, bid sheets, and other data pertinent to the justification of 
the fuel costs shown above. 
 
Dated                  Signature  
 
 
Notarization is required only when the Contractor elects to participate in the fuel adjustment affidavit 
 
Subscribed and sworn before me this       day of        , 20   . 
 
       
 Notary Public My Commission Expires 

□ □ 





STATE OF SOUTH DAKOTA 
DEPARTMENT OF TRANSPORTATION 

 
STANDARD TITLE VI / NONDISCRIMINATION ASSURANCES 

APPENDIX A & E 
 

MARCH 1, 2016 
 

 
During the performance of this contract, the contractor, for itself, its assignees, and successors in 
interest (hereinafter referred to as the "contractor") agrees as follows: 
 

1. Compliance with Regulations: The contractor (hereinafter includes consultants) will comply 
with the Acts and the Regulations relative to Non-discrimination in Federally-assisted 
programs of the U.S. Department of Transportation, Federal Highway Administration, as they 
may be amended from time to time, which are herein incorporated by reference and made a 
part of this contract. 

 
2. Non-discrimination: The contractor, with regard to the work performed by it during the 

contract, will not discriminate on the grounds of race, color, or national origin in the selection 
and retention of subcontractors, including procurements of materials and leases of equipment. 
The contractor will not participate directly or indirectly in the discrimination prohibited by the 
Acts and the Regulations, including employment practices when the contract covers any 
activity, project, or program set forth in Appendix B of 49 CFR Part 21. 

 
3. Solicitations for Subcontracts, Including Procurements of Materials and Equipment: In 

all solicitations, either by competitive bidding, or negotiation made by the contractor for work to 
be performed under a subcontract, including procurements of materials, or leases of 
equipment, each potential subcontractor or supplier will be notified by the contractor of the 
contractor's obligations under this contract and the Acts and the Regulations relative to Non-
discrimination on the grounds of race, color, or national origin.  
 

4. Information and Reports: The contractor will provide all information and reports required by 
the Acts, the Regulations, and directives issued pursuant thereto and will permit access to its 
books, records, accounts, other sources of information, and its facilities as may be determined 
by the Recipient or the Federal Highway Administration to be pertinent to ascertain compliance 
with such Acts, Regulations, and instructions. Where any information required of a contractor 
is in the exclusive possession of another who fails or refuses to furnish the information, the 
contractor will so certify to the Recipient or the Federal Highway Administration, as 
appropriate, and will set forth what efforts it has made to obtain the information. 

 
5. Sanctions for Noncompliance: In the event of a contractor's noncompliance with the Non­ 

discrimination provisions of this contract, the Recipient will impose such contract sanctions as 
it or the Federal Highway Administration may determine to be appropriate, including, but not 
limited to: 

 
a. withholding payments to the contractor under the contract until the contractor complies; 

and/or  
b. cancelling, terminating, or suspending a contract, in whole or in part. 

 
6. Incorporation of Provisions: The contractor will include the provisions of paragraphs one 

through six in every subcontract, including procurements of materials and leases of 
equipment, unless exempt by the Acts, the Regulations and directives issued pursuant thereto. 
The contractor will take action with respect to any subcontract or procurement as the Recipient 
or the Federal Highway Administration may direct as a means of enforcing such provisions 
including sanctions for noncompliance. Provided, that if the contractor becomes involved in, or 



is threatened with litigation by a subcontractor, or supplier because of such direction, the 
contractor may request the Recipient to enter into any litigation to protect the interests of the 
Recipient. In addition, the contractor may request the United States to enter into the litigation 
to protect the interests of the United States. 

During the performance of this contract, the contractor, for itself, its assignees, and successors in 
interest (hereinafter referred to as the "contractor") agrees to comply with the following non-
discrimination statutes and authorities; including but not limited to: 

Pertinent Non-Discrimination Authorities: 

 Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), (prohibits
discrimination on the basis of race, color, national origin); and 49 CFR Part 21.

 The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970, (42
U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose property has been
acquired because of Federal or Federal-aid programs and projects);

 Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits discrimination on the
basis of sex);

 Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended,
(prohibits discrimination on the basis of disability); and 49 CFR Part 27;

 The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits
discrimination on the basis of age);

 Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as amended,
(prohibits discrimination based on race, creed, color, national origin, or sex);

 The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, coverage and
applicability of Title VI of the Civil Rights Act of 1964, The Age Discrimination Act of 1975 and
Section 504 of the Rehabilitation Act of 1973, by expanding the definition of the terms
"programs or activities" to include all of the programs or activities of the Federal-aid recipients,
sub-recipients and contractors, whether such programs or activities are Federally funded or
not);

 Titles II and III of the Americans with Disabilities Act, which prohibit discrimination on the basis
of disability in the operation of public entities, public and private transportation systems, places
of public accommodation, and certain testing entities (42 U.S.C. §§ 12131-12189) as
implemented by Department of Transportation regulations at 49  C.F.R. parts 37 and 38;

 The Federal Aviation Administration's Non-discrimination statute (49 U.S.C. § 47123)
(prohibits discrimination on the basis of race, color, national origin, and sex);

 Executive Order 12898, Federal Actions to Address Environmental Justice in Minority
Populations and Low-Income Populations, which ensures Non-discrimination against minority
populations by discouraging programs, policies, and activities with disproportionately high and
adverse human health or environmental effects on minority and low-income populations;

 Executive Order 13166, Improving Access to Services for Persons with Limited English
Proficiency, and resulting agency guidance, national origin discrimination includes
discrimination because of Limited English proficiency (LEP). To ensure compliance with Title
VI, you must take reasonable steps to ensure that LEP persons have meaningful access to
your programs (70 Fed. Reg. at 74087 to 74100);

 Title IX of the Education Amendments of 1972, as amended, which prohibits you from
discriminating because of sex in education programs or activities (20 U.S.C. 1681 et seq).

******** 
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STATE OF SOUTH DAKOTA
DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISION
FOR

DISADVANTAGED BUSINESS ENTERPRISE

FEBRUARY 9, 2024

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race, 
color, national origin, or sex in the performance of this contract. The Contractor shall carry 
out applicable requirements of 49 CFR Part 26 in the award and administration of 
Department-assisted contracts. Failure by the Contractor to carry out these requirements 
is a material breach of this contract, which may result in the termination of this contract 
or such other remedy as the Department deems appropriate.

I. Definitions

A. Specified Goal: A DBE participation goal for a contract as indicated by a
specific numerical percentage of the total dollar amount of the contract in the
bidding documents.

B. Not Specified: No specific DBE participation goal is specified for a contract.

C. Disadvantaged Business Enterprise (DBE): A for-profit small business that
is certified by the Department and is listed in the DBE Directory available on
the Department’s web site.

D. Good Faith Effort (GFE): Efforts to achieve a DBE goal which; by their scope,
intensity, and appropriateness to the objective; can reasonably be expected to
meet the objective of the Department’s DBE program pursuant to 49 CFR 26.1.

E. Positive Contact: Communication between the bidder and the DBE in which
the bidder receives an oral or written response from the DBE stating the DBE’s
intention to quote or not quote a project.

F. Commitment: The dollar amount of work to be subcontracted to DBEs,
according to the bidder’s bid. The commitment may be compared to the dollar
amount of all contract items in the bidder’s bid and expressed as a percentage
of the total bid amount.

G. Reasonable Effort: For projects when goals are not specified, bidders are
encouraged to solicit all certified DBEs listed in the appropriate work
classifications in the DBE directory that have indicated in the directory they are
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willing to work in the project’s geographic area and also those that are listed on 
the plan holders list.

II. Bidding Requirements

A bidder must not discriminate on the basis of race, color, national origin, or sex in 
the solicitation or award to subcontractors and material suppliers. Bidders who 
demonstrate a pattern of possible discrimination through consistent and repeated 
under-utilization of DBEs may be subject to investigation and sanctions allowed by 
regulation, administrative rule, or law. 

The Bidder’s failure to carry out the requirements of this special provision will be 
treated as a non-responsive bid.

On contracts that specify a specific DBE contract participation goal, all bidders 
must include their DBE commitment for the contract in the bidding files provided 
by the Department.  

If the contract indicates “Not Specified,” all bidders are encouraged to include their 
anticipated DBE utilization for the contract in the bidding files provided by the 
Department. 

Each bidder must submit a list of all subcontractors and suppliers (DBEs and non-
DBEs) the bidder received quotes from for that contract with the bid files.

A Contractor must make reasonable efforts to provide opportunities for DBEs to 
participate on Federal-aid contracts throughout the life of the contract. 

On contracts let with a specified DBE contract participation goal, where the low 
bidder has not met or exceeded that goal, upon request from the Department all 
bidders who did not meet or exceed the goal must provide GFE documentation as 
indicated in Section III of this special provision.

When the DBE participation is “Not Specified” on a contract, each bidder is 
encouraged to use DBE Contractors; however no bidder will be required to furnish 
GFE documentation.

Bidders must submit GFE documentation, when requested by the Department, 
within 2 business days from the date bidders are contacted by the Department. 
Section III of this special provision provides information on the types of action 
bidders should make as part of their GFE to obtain DBE participation. Bidders may 
submit documentation with the bidding files provided all pertinent information is 
included. Bidders must submit any missing documentation within 2 business days 
from the date the Department contacts the bidder. If the bidder fails to comply with 
this requirement, the Department will consider the bid proposal irregular and may 
reject the bid proposal.
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If the apparent low bidder does not provide documentation showing GFE as 
required by this special provision, the Department will consider that bid 
nonresponsive and may either award the contract to the next lowest responsible 
bidder with a responsive bid, or reject all bids. Subsequent to the DBE committee’s 
decision that the apparent low bidder’s efforts do not establish GFE, the apparent 
low bidder will be notified that the bid is not responsive. The apparent low bidder 
will have 2 business days from the date of notification to contact the Bid Letting 
Engineer to arrange a meeting with the Department Secretary, or the Secretary’s 
designee, to present documentation and argument about why the bid should not 
be rejected. The Department Secretary or the Secretary’s designee will issue a 
written decision on responsiveness of the bid within 2 business days after the 
meeting.  

If the apparent low bid is rejected for failure to meet the GFE or other requirements, 
the next apparent low bidder’s GFE will be reviewed, unless all bids are rejected. 
Unless all bids are rejected, award of the contract will be made to the lowest bidder 
with a responsive bid.

The lowest responsive bidder on a project with a specified goal will be required to 
complete form DOT-289B, as included in the contract documents, when the 
contract is sent for signature. This form requires a signature from each DBE 
identified in the low bidder’s DBE commitment. A separate form will be supplied 
for each DBE and will be included in the contract documents.

Bidders are encouraged to assist interested DBEs in obtaining bonding, lines of 
credit, insurance, necessary equipment, supplies, materials, or other related 
services.

III. Good Faith Efforts

If a GFE package is requested on a contract with a specified goal, the bidders must 
submit documentation showing compliance with the following requirements:

A. The bidders will submit a contact log of all solicitation efforts including:
 Name of the DBE firm
 Name and phone number of the individual with whom contact was made 
 Date, time, and manner of each and every contact (by phone, in person, 

fax, mail, e-mail, etc.)
 The DBE’s response to the solicitation
 Result of the solicitation effort

An example of a solicitation log is available on the Department’s Bid Letting 
website. When bidding utilizing the South Dakota Department of Transportation 
Electronic Bid System (SDEBS), SDEBS may be used to document the log of 
solicitation efforts for the project.
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B. The bidders will also submit documentation that shows GFE in relation to the 
following requirements:

1. The bidder must select contract work items to encourage DBE participation. 
This includes breaking out contract work items into economically feasible 
units to facilitate DBE participation, even when the bidder might otherwise 
prefer to perform these work items with its own forces.

2. The bidder must solicit all certified DBEs that are listed in the appropriate 
work classifications in the DBE directory and that have indicated in the 
directory they are willing to work in the project’s geographic area. Without 
exception, all DBEs who are listed on the plan holders list by 10 AM central 
time 7 calendar days prior to the bid letting must be solicited in accordance 
with Section III.B.3 of this special provision. If the bidder has not solicited 
any DBE meeting these requirements, the bidder will provide a detailed 
written explanation showing why the DBE was not solicited. 

3. To provide adequate time for the DBE to respond with a quote in the normal 
course of business, the bidder must make the initial solicitation at least 6 
calendar days by mail or 5 calendar days by phone, fax, or e-mail prior to 
the letting date. Without exception, all DBEs who are listed on the plan 
holders list by 10 AM central time 7 calendar days prior to the bid letting 
must be solicited.

4. If the bidder does not receive a positive contact from a DBE, the bidder must 
follow up the initial solicitation with a second solicitation by phone, fax, or e-
mail to determine whether the DBE is interested in quoting. The bidder must 
make this second solicitation at least 2 business days prior to the letting.

5. The bidder will provide interested DBEs with adequate and timely 
information about plans, specifications, and requirements of the contract to 
assist DBEs in responding to a solicitation.

6. If a bidder rejects a DBE quote because of previous problems with a 
particular DBE, the bidder must prepare a detailed written explanation of 
the problem. Additional cost involved in finding and using DBEs is not, in 
itself, sufficient reason for a bidder to reject a quote. A bidder must not reject 
a DBE as being unqualified without sound reasons based on a thorough 
investigation of the DBE’s capabilities.

7. Any additional information requested by the Department.

C. The bidder must consider qualified DBEs whose quotes are reasonably 
competitive. If the bidder rejects any quote because it is considered not to be 
“reasonably competitive,” the bidder must provide copies of all DBE and non-
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DBE quotes, and a work item price spreadsheet comparing DBE quotes to non-
DBE quotes. The spreadsheet must show which quote was included in the bid 
for the work items being compared. The ability or desire of a bidder to perform 
the work with its own forces does not relieve the bidder of the responsibility to 
make GFE. In the event a bidder elects to use its own forces over a DBE, the 
bidder must include, on the spreadsheet, documentation of the costs of using 
the bidder’s own forces. This can be shown in a number of ways, which may 
include submitting portions of the bidder’s work sheets used to prepare the bid.

D. The bidder must explain why the specified goal could not be met.

E. The bidder must identify any additional efforts the bidder made to secure DBE 
participation.

IV. Counting DBE Participation

On projects with a specified goal, the contract commitment, as submitted with the 
bid, will be documented on form DOT-289R/C as included in the contract 
documents.

If the project is shown as “Not Specified,” the anticipated DBE utilization, as 
submitted with the bid, will be documented on form DOT-289 R/N – DBE Utilization 
Form, as included in the contract documents. The DBE utilization shown on this 
form is not a commitment to use the DBE. This information will be used by the 
Department to track anticipated DBE usage.

Only the portion of a contract performed by the DBE’s own forces will count toward 
DBE participation. Included is the cost of supplies and materials obtained by the 
DBE for the contract, including supplies purchased or equipment leased by the 
DBE. Supplies and equipment the DBE subcontractor purchased or leased from 
the Contractor or its affiliate is not allowed to be included.

When a DBE performs as a participant in an approved joint venture, only the 
portion of the total dollar value of the contract equal to the distinct, clearly defined 
portion of the work of the contract that the DBE performs with its own forces will 
count toward DBE participation.

A bidder may count toward its DBE participation only that percentage of 
expenditures to DBEs that perform a commercially useful function (CUF) in the 
performance of a contract. A DBE performs a CUF when the DBE is responsible 
for execution of the work of a contract and is carrying out the DBE’s responsibilities 
by actually performing, managing and supervising the work involved. To perform 
a CUF, the DBE must also be responsible, with respect to materials and supplies 
used on the contract, for negotiating prices, determining quality and quantity, 
ordering and installing (where applicable) the materials, and paying for the material 
itself. To determine whether a DBE is performing a CUF, the Department will 
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evaluate the amount of work subcontracted, the industry practice, and whether the 
amount the DBE is to be paid is commensurate with the work it is actually 
performing, DBE credit claimed for performance of the work, and other relevant 
factors.

A DBE is not performing a CUF if the DBE performs less than 30% of the total cost 
of its contract with its own work force, or if its role is limited to that of an extra 
participant in a transaction, project, or contract through which funds are passed in 
order to obtain the appearance of DBE participation. In determining whether a DBE 
is simply an extra participant, the Department will examine similar transactions, 
particularly those in which DBEs do not participate.

DBE participation will be counted for trucking services as follows:

The bidder/Contractor will receive credit toward DBE participation for the total 
value of the transportation services the DBE provides on the contract using 
trucks the DBE owns, insures, and operates and which are driven by drivers 
the DBE employs.

A DBE may lease trucks from another DBE firm, including an owner-operator 
who is certified as a DBE. When a DBE leases trucks from another DBE, the 
bidder/Contractor can count the total value of the transportation services the 
lessee DBE provides on the contract toward DBE participation.

The DBE may also lease trucks from a non-DBE firm, including an owner-
operator. When a DBE leases trucks from a non-DBE, the bidder/Contractor 
can count toward DBE participation only the fee or commission the DBE 
receives as a result of the lease arrangement. The bidder/Contractor does not 
receive credit toward DBE participation for the total value of the transportation 
services, since all services are not provided by a DBE.

The bidder may count toward DBE participation expenditures to DBE firms for 
materials, supplies, or services as follows:

If the materials or supplies are obtained from a DBE manufacturer, count 100% 
of the cost of the materials or supplies toward DBE participation. A 
manufacturer is a firm that operates or maintains a factory or establishment that 
produces, on the premises, the materials, supplies, articles, or equipment 
required under the contract and of general character described by the 
specifications.

If the materials or supplies are purchased from a DBE regular dealer, count 
60% of the cost of the materials or supplies toward DBE participation. A regular 
dealer is a firm that owns, operates, or maintains a store, warehouse or other 
establishment in which the materials, supplies, articles, or equipment are 
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bought, kept in stock, and regularly sold or leased to the public in the usual 
course of business.

If the materials or supplies are purchased from a DBE which is neither a 
manufacturer nor a regular dealer, count only the amount of fee or commission 
charged for assistance in the procurement of the materials or supplies or fee or 
transportation charges for the delivery of materials or supplies required at the 
job site toward DBE participation. In order to be counted, the Department must 
determine the fee to be reasonable and not excessive as compared to fees 
customarily allowed for similar services. The cost of the materials and supplies 
themselves will not count toward DBE goals.

The Department will not count toward DBE participation materials or services 
provided by a DBE who is not currently certified prior to and including the date 
of the Notice of Award. Additionally, the Department will not count toward DBE 
participation materials or services provided by a DBE who loses certification at 
any time after the date of the Notice of Award except in the case of a DBE 
whose ineligibility is cause solely by having exceeded the size standard.

No intended or actual subcontracting arrangement which is contrived to artificially 
inflate DBE participation is allowed. This includes, but is not limited to, DBE 
middlemen which serve no commercially useful function, or arrangements where 
a DBE is acting essentially as a broker of goods or services, but has been counted 
as a manufacturer, regular dealer, or subcontractor.

The Department will review and monitor projects for compliance with the bidder’s 
intended DBE participation. Failure by the Contractor to fulfill the contract 
commitment constitutes a breach of contract. The Department may also 
investigate the form and substance of particular business arrangements between 
and among DBE and Contractors with regard to specific contracts. If, as a result 
of an investigation, the Department determines a particular business arrangement 
is not allowable, the dollar amount of the unallowable DBE participation will be 
subtracted from the Contractor’s DBE participation on that project. The Contractor 
will be notified if the apparent DBE participation is not adequate to meet the DBE 
participation stated on the form DOT-289R/C. The Contractor will be directed to 
seek additional participation from other DBEs to meet the unallowable portion on 
that contract.

All Contractors and DBEs shall cooperate fully and promptly with the Department 
in compliance reviews, investigations, and other requests for information. If the 
Department determines a Contractor was a knowing and willing participant in an 
unallowable business arrangement, or in the event of repeated violations, 
falsification, or misrepresentation, the Department will impose sanctions. 
Sanctions may include, but are not limited to one or more of the following:
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 Assessment of liquidated damages as stated in Section VII of this special 
provision

 Suspension of bidding privileges or debarment
 Withholding progress payments
 Securing additional DBE participation on future Federal-aid contracts 

sufficient to make up for the DBE participation found to be unallowable
 Referral of the matter for criminal prosecution

V. Joint Checks to DBEs

A joint check is a check issued by a prime Contractor to a DBE subcontractor and 
to a material supplier or another third party for items or services to be incorporated 
into a project. For a prime Contractor to receive DBE credit, the DBE must perform 
a commercially useful function and be responsible for negotiating price, 
determining quality and quantity, ordering materials and installing (where 
applicable) and paying for materials.

To ensure that the DBE is independent of the prime Contractor and in compliance 
with the regulation, use of joint checks will be reviewed and allowed only under 
following conditions:

 Issued for valid reasons only, not simply for the convenience of the prime 
Contractor

 Used for a specific contract or specific time frame and not long-term or open 
ended

 Payment is made to the DBE and not directly to the supplier
 Requested and received prior written approval from the DBE Compliance 

Officer.

The request must include the following:

 Name of the DBE
 The DOT contract number(s)
 The DOT PCN number(s)
 The work the DBE will be performing on each contract
 Name of the supplier(s) used by the DBE
 The specific reason(s) for issuing joint checks

The Department will review the request and verify the circumstances indicated in 
the request with the DBE. A copy of the request and approval will be provided to 
the prime Contractor and the DBE.

VI. Certification of DBE Performance and Payments

Within 30 calendar days of the date of the Acceptance of Field Work the Contractor 
is required to submit form DOT-289 (Certification of DBE Performance and 
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Payments), listing all DBEs that participated in the contract, and the total dollar 
amount paid (and anticipated to be paid) to each. DBE attainments are compared 
to commitments on form DOT-289R/C and any payments less than 90% of that 
commitment, without proper justification and documentation, will have liquidated 
damages assessed against the contract. The Contractor’s final payment is not 
released until receipt of the form DOT-289.

Contractors are required to maintain a running tally of payments to DBEs. For 
reports of payments not being made in accordance with the prompt payment 
provision, alleged discrimination against a DBE or other similar complaint, the tally 
may be requested for review by the Department. The Department may perform 
audits of contract payments to DBEs to ensure that the amounts paid were as 
reported on the form DOT-289. All Contractors participating in Federal-aid 
contracts are expected cooperate fully and promptly with the Department in 
compliance reviews, investigations and other requests for information regarding 
payments to DBEs. Their failure to do so is grounds for appropriate sanctions or 
action against the Contractor.

The Department will monitor the running tally on a program basis and if reporting 
issues are identified, additional reporting requirements may be implemented.

The Contractor is required to report payments to DBEs twice a year from the date 
of the Notice to Proceed until the date of the Acceptance of Field Work. Reporting 
periods and deadlines for payment reporting submittals will be in accordance with 
the following:

Reporting Period: Reporting Deadline:
October 1 to March 31 April 30
April 1 to September 30 October 31

For each reporting period, the Contractor is required to submit form DOT-289 
listing all DBEs that participated in the contract, the payments to DBEs for that 
reporting period, and the total dollar amount paid to each DBE. For each reporting 
period after the Notice to Proceed, the Contractor will mark the form DOT-289 as 
“On-Going” when reporting payments to DBEs prior to the Date of the Acceptance 
of Field Work. Within 30 calendar days of the date of the Acceptance of Field Work 
and all DBE payments have been made, the Contractor is required to submit form 
DOT-289 and the Contractor will mark the form DOT-289 as “Final”.

Each form DOT-289 must be provided to the Engineer by the reporting deadline 
stated above.

DBE payment are compared to commitment on form DOT-289R/C and any 
payment less than 90% of that commitment, without proper justification and 
documentation, will result in the Department assessing liquidated damages 
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against the contract. The Contractor’s final payment will not be released until 
receipt of the form DOT-289 marked “Final”.

VII. Liquidated Damages

A. If the Contractor does not meet its contract commitment documented on form 
DOT-289 R/C, the Department will assess liquidated damages according to the 
following schedule:

1. For the first $1,000 DBE deficiency, 100% of the deficiency.

2. For the next $9,000 DBE deficiency, 50% of the deficiency.

3. For the next $10,000 DBE deficiency, 25% of the deficiency.

4. For any remaining DBE deficiency in excess of $20,000, 10% of the 
deficiency.

This liquidated damage provision will not be applicable where actual payment 
to a DBE is within 90% of the commitment or where there are good and 
sufficient reasons, properly documented, for the deficiency such as quantity 
under-runs, project changes, or other unexpected occurrences.

B. If a Contractor finds it impossible, for reasons beyond its control, to meet the 
contract commitment on form DOT-289R/C, the Contractor may, at any time 
prior to completion of the project, provide a written request to the DBE 
Compliance Officer for a complete or partial waiver of liquidated damages. No 
request for a waiver will be accepted after Acceptance of Field Work has been 
issued.

VIII. Termination or Substitution of a DBE

The Contractor will not be allowed to terminate or substitute a DBE without the 
Department’s prior verbal consent followed by written approval. This includes, but 
is not limited to, instances in where the Contractor desires to perform work 
originally committed to a DBE with its own forces, with an affiliated company, with 
a non-DBE, or with another DBE. Department approval is required when the 
contract contains a “specified goal” on form DOT-289R/C and the DBE to be 
terminated or substituted is listed as a commitment on the form DOT-289R/C.

The Department will provide written consent only if the Department agrees the 
Contractor has good cause to terminate the DBE listed on the form DOT-289R/C. 
Good cause includes the following:

 The DBE fails or refuses to execute a written contract
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 The DBE fails or refuses to perform the work of the DBE subcontract in a 
manner consistent with normal industry standards or Department 
specifications unless the failure or refusal by the DBE is a result of unfair or 
discriminatory actions by the Contractor

 The DBE fails or refuses to meet the Contractor’s reasonable 
nondiscriminatory bond requirements

 The DBE becomes bankrupt, insolvent, or exhibits credit unworthiness
 The DBE in ineligible to work on public works projects because of 

suspension and debarment proceedings pursuant to 2 CFR Parts 180, 215, 
and 1,200 or applicable state law

 The Department has determined that the DBE is not a responsible 
Contractor

 The DBE voluntarily withdraws from the project and provided the 
Department with a written notice of withdrawal

 The DBE is found to be ineligible to receive DBE credit for the type of work 
required

 A DBE owner dies or becomes disabled with the result that the DBE is 
unable to complete its work on the contract

 Other documented good cause that the Department determines to 
substantiate the termination of the DBE. 

Good cause does not exist if the Contractor seeks to terminate a DBE so the 
Contractor can self-perform the work for which the DBE was committed, or so the 
Contractor can substitute another DBE or non-DBE Contractor after the contract 
award.

Before submitting a request to terminate or substitute a DBE to the Department, 
the Contractor must first provide written notice to the DBE, with a copy of the notice 
to the DBE Compliance Officer, of the Contractor’s intent to request to terminate 
or substitute, and the reason for the request.

The Contractor must give the DBE 5 calendar days to respond to the notice and 
advise the Department and the Contractor of the reasons, if any, why it objects to 
the proposed termination of its subcontract and why the Department should not 
approve the Contractor’s action. If required in a particular case as a matter of public 
necessity (e.g. safety), the Department may provide a response period shorter 
than 5 calendar days.

When a DBE is terminated or fails to complete its work on the contract for any 
reason, the Contractor must make good faith efforts to replace the committed DBE 
with another DBE. The Contractor must make efforts to find another DBE to 
perform the same amount of work under the contract as the DBE that was 
terminated. The letter to the Department requesting termination or substitution 
must include the name of the DBE and dollar amount of the replacement DBE. If 
the Contractor is unable to find another DBE, the Contractor must provide the 



DBE(20240209).docx 12

names of the DBEs it contacted and reason why they were unable to use those 
DBEs.

If the Contractor does not utilize or pay DBEs as required, liquidated damages will 
be assessed as specified in Section VII of this special provision. In addition, if the 
Contractor is found to have knowingly and willingly attempted to circumvent the 
DBE contract provisions, the Department will not make payment for the work that 
was originally committed to a DBE and the Department may impose sanctions 
referred to in Section IV of this special provision.

The Contractor does not need Department approval to terminate or substitute a 
DBE under the following circumstances:

 The DBE is being used on a contact with a “Specified Goal” however the 
DBE was not listed as a DBE commitment on form DOT-289R/C.

 The DBE was listed as an anticipated utilization on a “Not Specified” DBE 
goal contract on form DOT-289R/N. 

* * * * *



SPECIAL PROVISION FOR EEO AFFIRMATIVE ACTION REQUIREMENTS ON  
FEDERAL AND FEDERAL-AID CONSTRUCTION CONTRACTS 

 
FEBRUARY 5, 2024 

 

Notice of Requirement for Affirmative Action To Ensure Equal Employment Opportunity 
(Executive Order 11246) 

1. The Offeror's or Bidder's attention is called to the “Equal Opportunity Clause” and the 
“Standard Federal Equal Employment Specifications” set forth herein.  

2. The goals and timetables for minority and female participation, expressed in percentage 
terms for the Contractor's aggregate workforce in each trade on all construction work in the 
covered area, are as follows:  

Goals for minority participation for each trade 

Aurora 0.8% Fall River 7.9% Marshall  1.3% 
Beadle 0.8% Faulk 1.3% Meade 3.4% 
Bennett 7.9% Grant 1.3% Mellette 7.9% 
Bon Homme 1.2% Gregory 0.8% Miner 0.8% 
Brookings 0.8% Haakon 7.9% Minnehaha 1.2% 
Brown 1.3% Hamlin 1.3% Moody 0.8% 
Brule 0.8% Hand 0.8% Oglala Lakota 7.9% 
Buffalo 7.9% Hanson 0.8% Pennington 3.4% 
Butte 7.9% Harding 7.9% Perkins 7.9% 
Campbell 7.9% Hughes 7.9% Potter 7.9% 
Charles Mix 0.8% Hutchinson 0.8% Roberts 1.3% 
Clark 1.3% Hyde 7.9% Sanborn 0.8% 
Clay 1.2% Jackson 7.9% Spink 1.3% 
Codington 1.3% Jerauld 0.8% Stanley 7.9% 
Corson 7.9% Jones 7.9% Sully 7.9% 
Custer 7.9% Kingsbury 0.8% Todd 7.9% 
Davison 0.8% Lake 0.8% Tripp 7.9% 
Day 1.3% Lawrence  7.9% Turner 0.8% 
Deuel 1.3% Lincoln 0.8% Union 1.2% 
Dewey 7.9% Lyman 7.9% Walworth 7.9% 
Douglas 0.8% McCook 0.8% Yankton 1.2% 
Edmunds 1.3% McPherson 1.3% Ziebach 7.9% 

Goals for female participation in each trade 

Statewide  6.9% 

These goals are applicable to all the Contractor's construction work (whether or not it is Federal 
or federally assisted) performed in the covered area. If the contractor performs construction 
work in a geographical area located outside of the covered area, it shall apply the goals 
established for such geographical area where the work is actually performed. With regard to this 
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second area, the contractor also is subject to the goals for both its federally involved and 
nonfederally involved construction.  

The Contractor's compliance with the Executive Order and the regulations in 41 CFR part 60–4 
shall be based on its implementation of the Equal Opportunity Clause, specific affirmative action 
obligations required by the specifications set forth in 41 CFR 60–4.3(a), and its efforts to meet 
the goals. The hours of minority and female employment and training must be substantially 
uniform throughout the length of the contract, and in each trade, and the contractor shall make a 
good faith effort to employ minorities and women evenly on each of its projects. The transfer of 
minority or female employees or trainees from Contractor to Contractor or from project to project 
for the sole purpose of meeting the Contractor's goals shall be a violation of the contract, the 
Executive Order and the regulations in 41 CFR part 60–4. Compliance with the goals will be 
measured against the total work hours performed.  

3. The Contractor shall provide written notification to the Director of the Office of Federal 
Contract Compliance Programs within 10 working days of award of any construction subcontract 
in excess of $10,000 at any tier for construction work under the contract resulting from this 
solicitation. The notification shall list the name, address and telephone number of the 
subcontractor; employer identification number of the subcontractor; estimated dollar amount of 
the subcontract; estimated starting and completion dates of the subcontract; and the 
geographical area in which the subcontract is to be performed.   

4. As used in this Notice, and in the contract resulting from this solicitation, the “covered area” is 
shown by county designation on the Title Sheet of the plans. 

Standard Federal Equal Employment Opportunity Construction Contract Specifications 
(Executive Order 11246) 

1. As used in these specifications:  

a. “Covered area” means the geographical area described in the solicitation from which this 
contract resulted;  

b. “Director” means Director, Office of Federal Contract Compliance Programs, United States 
Department of Labor, or any person to whom the Director delegates authority;  

c. “Employer identification number” means the Federal Social Security number used on the 
Employer’s Quarterly Federal Tax Return, U.S. Treasury Department Form 941.  

d. “Minority” includes:  

(i) Black (all persons having origins in any of the Black African racial groups not of Hispanic 
origin);  

(ii) Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central or South American or other 
Spanish Culture or origin, regardless of race);  

(iii) Asian and Pacific Islander (all persons having origins in any of the original peoples of the 
Far East, Southeast Asia, the Indian Subcontinent, or the Pacific Islands); and  



EEO Affirmative Action Requirements Special Provision 
Page 3 of 6 

 

(iv) American Indian or Alaskan Native (all persons having origins in any of the original peoples 
of North America and maintaining identifiable tribal affiliations through membership and 
participation or community identification).  

2. Whenever the Contractor, or any Subcontractor at any tier, subcontracts a portion of the work 
involving any construction trade, it shall physically include in each subcontract in excess of 
$10,000 the provisions of these specifications and the Notice which contains the applicable 
goals for minority and female participation and which is set forth in the solicitations from which 
this contract resulted.  

3. If the Contractor is participating (pursuant to 41 CFR 60–4.5) in a Hometown Plan approved 
by the U.S. Department of Labor in the covered area either individually or through an 
association, its affirmative action obligations on all work in the Plan area (including goals and 
timetables) shall be in accordance with that Plan for those trades which have unions 
participating in the Plan. Contractors must be able to demonstrate their participation in and 
compliance with the provisions of any such Hometown Plan. Each Contractor or Subcontractor 
participating in an approved Plan is individually required to comply with its obligations under the 
EEO clause, and to make a good faith effort to achieve each goal under the Plan in each trade 
in which it has employees. The overall good faith performance by other Contractors or 
Subcontractors toward a goal in an approved Plan does not excuse any covered Contractor’s or 
Subcontractor’s failure to take good faith efforts to achieve the Plan goals and timetables.  

4. The Contractor shall implement the specific affirmative action standards provided in 
paragraphs 7 a through p of these specifications. The goals set forth in the solicitation from 
which this contract resulted are expressed as percentages of the total hours of employment and 
training of minority and female utilization the Contractor should reasonably be able to achieve in 
each construction trade in which it has employees in the covered area. Covered Construction 
contractors performing construction work in geographical areas where they do not have a 
Federal or federally assisted construction contract shall apply the minority and female goals 
established for the geographical area where the work is being performed. Goals are published 
periodically in the Federal Register in notice form, and such notices may be obtained from any 
Office of Federal Contract Compliance Programs office or from Federal procurement contracting 
officers  The Contractor is expected to make substantially uniform progress in meeting its goals 
in each craft during the period specified.  

5. Neither the provisions of any collective bargaining agreement, nor the failure by a union with 
whom the Contractor has a collective bargaining agreement, to refer either minorities or women 
shall excuse the Contractor’s obligations under these specifications, Executive Order 11246, or 
the regulations promulgated pursuant thereto.  

6. In order for the nonworking training hours of apprentices and trainees to be counted in 
meeting the goals, such apprentices and trainees must be employed by the Contractor during 
the training period, and the Contractor must have made a commitment to employ the 
apprentices and trainees at the completion of their training, subject to the availability of 
employment opportunities. Trainees must be trained pursuant to training programs approved by 
the U.S. Department of Labor.  

7. The Contractor shall take specific affirmative actions to ensure equal employment 
opportunity. The evaluation of the Contractor’s compliance with these specifications shall be 
based upon its effort to achieve maximum results from its actions. The Contractor shall 
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document these efforts fully, and shall implement affirmative action steps at least as extensive 
as the following:  

a. Ensure and maintain a working environment free of harassment, intimidation, and coercion at 
all sites, and in all facilities at which the Contractor’s employees are assigned to work. The 
Contractor, where possible, will assign two or more women to each construction project. The 
Contractor shall specifically ensure that all foremen, superintendents, and other on-site 
supervisory personnel are aware of and carry out the Contractor’s obligation to maintain such a 
working environment, with specific attention to minority or female individuals working at such 
sites or in such facilities.  

b. Establish and maintain a current list of minority and female recruitment sources, provide 
written notification to minority and female recruitment sources and to community organizations 
when the Contractor or its unions have employment opportunities available, and maintain a 
record of the organizations’ responses.  

c. Maintain a current file of the names, addresses and telephone numbers of each minority and 
female off-the-street applicant and minority or female referral from a union, a recruitment source 
or community organization and of what action was taken with respect to each such individual. If 
such individual was sent to the union hiring hall for referral and was not referred back to the 
Contractor by the union or, if referred, not employed by the Contractor, this shall be documented 
in the file with the reason therefor, along with whatever additional actions the Contractor may 
have taken.  

D. Provide immediate written notification to the Director when the union or unions with which the 
Contractor has a collective bargaining agreement has not referred to the Contractor a minority 
person or woman sent by the Contractor, or when the Contractor has other information that the 
union referral process has impeded the Contractor’s efforts to meet its obligations.  

e. Develop on-the-job training opportunities and/or participate in training programs for the area 
which expressly include minorities and women, including upgrading programs and 
apprenticeship and trainee programs relevant to the Contractor’s employment needs, especially 
those programs funded or approved by the Department of Labor. The Contractor shall provide 
notice of these programs to the sources compiled under 7b above.  

f. Disseminate the Contractor’s EEO policy by providing notice of the policy to unions and 
training programs and requesting their cooperation in assisting the Contractor in meeting its 
EEO obligations; by including it in any policy manual and collective bargaining agreement; by 
publicizing it in the company newspaper, annual report, etc.; by specific review of the policy with 
all management personnel and with all minority and female employees at least once a year; and 
by posting the company EEO policy on bulletin boards accessible to all employees at each 
location where construction work is performed.  

g. Review, at least annually, the company’s EEO policy and affirmative action obligations under 
these specifications with all employees having any responsibility for hiring, assignment, layoff, 
termination or other employment decisions including specific review of these items with onsite 
supervisory personnel such as Superintendents, General Foremen, etc., prior to the initiation of 
construction work at any job site. A written record shall be made and maintained identifying the 
time and place of these meetings, persons attending, subject matter discussed, and disposition 
of the subject matter.  



EEO Affirmative Action Requirements Special Provision 
Page 5 of 6 

 

h. Disseminate the Contractor’s EEO policy externally by including it in any advertising in the 
news media, specifically including minority and female news media, and providing written 
notification to and discussing the Contractor’s EEO policy with other Contractors and 
Subcontractors with whom the Contractor does or anticipates doing business.  

i. Direct its recruitment efforts, both oral and written, to minority, female and community 
organizations, to schools with minority and female students and to minority and female 
recruitment and training organizations serving the Contractor’s recruitment area and 
employment needs. Not later than one month prior to the date for the acceptance of applications 
for apprenticeship or other training by any recruitment source, the Contractor shall send written 
notification to organizations such as the above, describing the openings, screening procedures, 
and tests to be used in the selection process.  

j. Encourage present minority and female employees to recruit other minority persons and 
women and, where reasonable, provide after school, summer and vacation employment to 
minority and female youth both on the site and in other areas of a Contractor’s work force.  

k. Validate all tests and other selection requirements where there is an obligation to do so under 
41 CFR part 60–3.  

l. Conduct, at least annually, an inventory and evaluation at least of all minority and female 
personnel for promotional opportunities and encourage these employees to seek or to prepare 
for, through appropriate training, etc., such opportunities.  

m. Ensure that seniority practices, job classifications, work assignments and other personnel 
practices, do not have a discriminatory effect by continually monitoring all personnel and 
employment related activities to ensure that the EEO policy and the Contractor’s obligations 
under these specifications are being carried out.  

n. Ensure that all facilities and company activities are nonsegregated except that separate or 
single-user toilet and necessary changing facilities shall be provided to assure privacy between 
the sexes.  

o. Document and maintain a record of all solicitations of offers for subcontracts from minority 
and female construction contractors and suppliers, including circulation of solicitations to 
minority and female contractor associations and other business associations.  

p. Conduct a review, at least annually, of all supervisors’ adherence to and performance under 
the Contractor’s EEO policies and affirmative action obligations.  

8. Contractors are encouraged to participate in voluntary associations which assist in fulfilling 
one or more of their affirmative action obligations (7a through p). The efforts of a contractor 
association, joint contractor-union, contractor-community, or other similar group of which the 
contractor is a member and participant, may be asserted as fulfilling any one or more of its 
obligations under 7a through p of these Specifications provided that the contractor actively 
participates in the group, makes every effort to assure that the group has a positive impact on 
the employment of minorities and women in the industry, ensures that the concrete benefits of 
the program are reflected in the Contractor's minority and female workforce participation, makes 
a good faith effort to meet its individual goals and timetables, and can provide access to 
documentation which demonstrates the effectiveness of actions taken on behalf of the 
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Contractor. The obligation to comply, however, is the Contractor’s and failure of such a group to 
fulfill an obligation shall not be a defense for the Contractor’s noncompliance.  

9. A single goal for minorities and a separate single goal for women have been established. The 
Contractor, however, is required to provide equal employment opportunity and to take 
affirmative action for all minority groups, both male and female, and all women, both minority 
and non-minority. Consequently, the Contractor may be in violation of the Executive Order if a 
particular group is employed in a substantially disparate manner (for example, even though the 
Contractor has achieved its goals for women generally, the Contractor may be in violation of the 
Executive Order if a specific minority group of women is underutilized).  

10. The Contractor shall not use the goals and timetables or affirmative action standards to 
discriminate against any person because of race, color, religion, sex, sexual orientation, gender 
identity, or national origin.  

11. The Contractor shall not enter into any Subcontract with any person or firm debarred from 
Government contracts pursuant to Executive Order 11246.  

12. The Contractor shall carry out such sanctions and penalties for violation of these 
specifications and of the Equal Opportunity Clause, including suspension, termination and 
cancellation of existing subcontracts as may be imposed or ordered pursuant to Executive 
Order 11246, as amended, and its implementing regulations, by the Office of Federal Contract 
Compliance Programs. Any Contractor who fails to carry out such sanctions and penalties shall 
be in violation of these specifications and Executive Order 11246, as amended.  

13. The Contractor, in fulfilling its obligations under these specifications, shall implement 
specific affirmative action steps, at least as extensive as those standards prescribed in 
paragraph 7 of these specifications, so as to achieve maximum results from its efforts to ensure 
equal employment opportunity. If the Contractor fails to comply with the requirements of the 
Executive Order, the implementing regulations, or these specifications, the Director shall 
proceed in accordance with 41 CFR 60–4.8.  

14. The Contractor shall designate a responsible official to monitor all employment related 
activity to ensure that the company EEO policy is being carried out, to submit reports relating to 
the provisions hereof as may be required by the Government and to keep records. Records 
shall at least include for each employee the name, address, telephone numbers, construction 
trade, union affiliation if any, employee identification number when assigned, social security 
number, race, sex, status (e.g., mechanic, apprentice trainee, helper, or laborer), dates of 
changes in status, hours worked per week in the indicated trade, rate of pay, and locations at 
which the work was performed. Records shall be maintained in an easily understandable and 
retrievable form; however, to the degree that existing records satisfy this requirement, 
contractors shall not be required to maintain separate records.  

15. Nothing herein provided shall be construed as a limitation upon the application of other laws 
which establish different standards of compliance or upon the application of requirements for the 
hiring of local or other area residents (e.g., those under the Public Works Employment Act of 
1977 and the Community Development Block Grant Program). 

***** 
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STATE OF SOUTH DAKOTA 
DEPARTMENT OF TRANSPORTATION 

SPECIAL PROVISION FOR 
REQUIRED CONTRACT PROVISIONS  

FEDERAL-AID CONSTRUCTION CONTRACTS 
FHWA 1273 (OCTOBER 23, 2023) 

OCTOBER 18, 2023 

The following are amendments to the above contract provisions. 

Section I.4. 

Delete this section and replace with the following: 

4. Selection of Labor: During the performance of this contract, the contractor shall not use convict
labor for any purpose within the limits of a Federal-aid construction project unless it is labor
performed by convicts who are on parole, supervised release, or probation.

Section IV. 

Delete the first three sentences of the first paragraph and replace with the following: 

This section is applicable to all Federal-aid construction projects exceeding $2,000 and to all 
related subcontracts and lower-tier subcontracts (regardless of subcontract size). The 
requirements apply to all projects located within the right-of-way of a roadway and to all portions 
of Transportation Alternatives Program (TAP) funded projects. 

Section IV.3.b.(1)  

Delete this section and replace with the following: 

The Contractor and each related subcontractor must submit weekly, for each week in which any 
contract work is performed, an electronic certified weekly payroll report. The Contractor is 
responsible for the submission of certified payroll reports by all subcontractors. The payroll report 
must be submitted electronically to the Elation System website. The Contractor must submit a 
legally valid electronic signature. The Elation System website can be accessed by logging onto 
the State of South Dakota’s single sign-on website at https://mysd.sd.gov/ or can also be 
accessed at https://elationsys.com/. First time users will need to use the Promotion Code SDDOT-
19. The payroll report must be submitted within fourteen (14) calendar days after the end of the
workweek.



Page 2 of 2 

Section IV.3.b.(2)  
 
Delete the third sentence. 
 
 
Section IV.3.b.(3)  
 
Delete the first paragraph and replace with the following: 
 
Each certified weekly payroll report must include the most recent South Dakota Department of 
Transportation (SDDOT) Statement of Compliance Form, signed by the Contractor or related 
subcontractor or his or her agent who pays or supervises the payment of the persons employed 
under the contract. The Instructions for the SDDOT Statement of Compliance Form are found at 
https://dot.sd.gov/doing-business/contractors/labor-compliance/certified-payrolls-let-after-6/5/19. 
The SDDOT will not accept any payroll report which does not include the most recent SDDOT 
Statement of Compliance Form. The SDDOT Statement of Compliance Form must certify the 
following: 
 
 
Section IV.3.b.(4)  
 
Delete this paragraph and replace with the following: 
 
The weekly submission of a properly executed SDDOT Statement of Compliance Form shall 
satisfy the requirement for submission of the “Statement of Compliance Form” required by 
paragraph 3.b.(3) of this section. 
 
 
Section IV.4.a.(1) 
 
Delete the first sentence and replace with the following: 
 
Apprentices will be permitted to work at less than the predetermined rate for the work they 
perform, but not less than the Common Laborer wage rate contained in the bid documents, when 
they are employed pursuant to and individually registered in a bona fide apprenticeship program 
registered with the U.S. Department of Labor, Employment and Training Administration, Office of 
Apprenticeship (OA), or with a State Apprenticeship Agency recognized by the OA. 
 
 

* * * * * 
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FHWA-1273 – Revised October 23, 2023 
 
 

REQUIRED CONTRACT PROVISIONS  
FEDERAL-AID CONSTRUCTION CONTRACTS 

 
 
 

 
I.  General   
II.  Nondiscrimination 
III. Non-segregated Facilities 
IV. Davis-Bacon and Related Act Provisions 
V. Contract Work Hours and Safety Standards Act 

Provisions 
VI.  Subletting or Assigning the Contract 
VII. Safety: Accident Prevention 
VIII.  False Statements Concerning Highway Projects 
IX. Implementation of Clean Air Act and Federal Water 

Pollution Control Act 
X.  Certification Regarding Debarment, Suspension, 

Ineligibility and Voluntary Exclusion 
XI.  Certification Regarding Use of Contract Funds for 

Lobbying 
XII.    Use of United States-Flag Vessels: 
 
ATTACHMENTS 
 
A. Employment and Materials Preference for Appalachian 
Development Highway System or Appalachian Local Access 
Road Contracts (included in Appalachian contracts only) 
 
 
I.  GENERAL 
 
1.  Form FHWA-1273 must be physically incorporated in each 
construction contract funded under title 23, United States 
Code, as required in 23 CFR 633.102(b) (excluding 
emergency contracts solely intended for debris removal).  The 
contractor (or subcontractor) must insert this form in each 
subcontract and further require its inclusion in all lower tier 
subcontracts (excluding purchase orders, rental agreements 
and other agreements for supplies or services).  23 CFR 
633.102(e).   
 
The applicable requirements of Form FHWA-1273 are 
incorporated by reference for work done under any purchase 
order, rental agreement or agreement for other services.  The 
prime contractor shall be responsible for compliance by any 
subcontractor, lower-tier subcontractor or service provider.  23 
CFR 633.102(e).   
 
Form FHWA-1273 must be included in all Federal-aid design-
build contracts, in all subcontracts and in lower tier 
subcontracts (excluding subcontracts for design services, 
purchase orders, rental agreements and other agreements for 
supplies or services) in accordance with 23 CFR 633.102.  The 
design-builder shall be responsible for compliance by any 
subcontractor, lower-tier subcontractor or service provider. 
  
Contracting agencies may reference Form FHWA-1273 in 
solicitation-for-bids or request-for-proposals documents, 
however, the Form FHWA-1273 must be physically 
incorporated (not referenced) in all contracts, subcontracts and 
lower-tier subcontracts (excluding purchase orders, rental 
agreements and other agreements for supplies or services 
related to a construction contract).  23 CFR 633.102(b). 
 
2.  Subject to the applicability criteria noted in the following 
sections, these contract provisions shall apply to all work 

performed on the contract by the contractor's own organization 
and with the assistance of workers under the contractor's 
immediate superintendence and to all work performed on the 
contract by piecework, station work, or by subcontract.  23 
CFR 633.102(d). 
  
3.  A breach of any of the stipulations contained in these 
Required Contract Provisions may be sufficient grounds for 
withholding of progress payments, withholding of final 
payment, termination of the contract, suspension / debarment 
or any other action determined to be appropriate by the 
contracting agency and FHWA.   
 
4.  Selection of Labor: During the performance of this contract, 
the contractor shall not use convict labor for any purpose 
within the limits of a construction project on a Federal-aid 
highway unless it is labor performed by convicts who are on 
parole, supervised release, or probation.  23 U.S.C. 114(b).  
The term Federal-aid highway does not include roadways 
functionally classified as local roads or rural minor collectors.  
23 U.S.C. 101(a). 
 
  
II.  NONDISCRIMINATION (23 CFR 230.107(a); 23 CFR Part 
230, Subpart A, Appendix A; EO 11246) 
 
The provisions of this section related to 23 CFR Part 230, 
Subpart A, Appendix A are applicable to all Federal-aid 
construction contracts and to all related construction 
subcontracts of $10,000 or more.  The provisions of 23 CFR 
Part 230 are not applicable to material supply, engineering, or 
architectural service contracts.   
 
In addition, the contractor and all subcontractors must comply 
with the following policies: Executive Order 11246, 41 CFR 
Part 60, 29 CFR Parts 1625-1627, 23 U.S.C. 140, Section 504 
of the Rehabilitation Act of 1973, as amended (29 U.S.C. 794), 
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C. 
2000d et seq.), and related regulations including 49 CFR Parts 
21, 26, and 27; and 23 CFR Parts 200, 230, and 633. 
 
The contractor and all subcontractors must comply with:  the 
requirements of the Equal Opportunity Clause in 41 CFR 60-
1.4(b) and, for all construction contracts exceeding $10,000, 
the Standard Federal Equal Employment Opportunity 
Construction Contract Specifications in 41 CFR 60-4.3. 
 
Note: The U.S. Department of Labor has exclusive authority to 
determine compliance with Executive Order 11246 and the 
policies of the Secretary of Labor including 41 CFR Part 60, 
and 29 CFR Parts 1625-1627.  The contracting agency and 
the FHWA have the authority and the responsibility to ensure 
compliance with 23 U.S.C. 140, Section 504 of the 
Rehabilitation Act of 1973, as amended (29 U.S.C. 794), and 
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C. 
2000d et seq.), and related regulations including 49 CFR Parts 
21, 26, and 27; and 23 CFR Parts 200, 230, and 633. 
 
The following provision is adopted from 23 CFR Part 230, 
Subpart A, Appendix A, with appropriate revisions to conform 
to the U.S. Department of Labor (US DOL) and FHWA 
requirements.   
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1. Equal Employment Opportunity: Equal Employment 
Opportunity (EEO) requirements not to discriminate and to 
take affirmative action to assure equal opportunity as set forth 
under laws, executive orders, rules, regulations (see 28 CFR 
Part 35, 29 CFR Part 1630, 29 CFR Parts 1625-1627, 41 CFR 
Part 60 and 49 CFR Part 27) and orders of the Secretary of 
Labor as modified by the provisions prescribed herein, and 
imposed pursuant to 23 U.S.C. 140, shall constitute the EEO 
and specific affirmative action standards for the contractor's 
project activities under this contract. The provisions of the 
Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et 
seq.) set forth under 28 CFR Part 35 and 29 CFR Part 1630 
are incorporated by reference in this contract. In the execution 
of this contract, the contractor agrees to comply with the 
following minimum specific requirement activities of EEO: 
 

a. The contractor will work with the contracting agency and 
the Federal Government to ensure that it has made every 
good faith effort to provide equal opportunity with respect to all 
of its terms and conditions of employment and in their review 
of activities under the contract.  23 CFR 230.409 (g)(4) & (5). 
 
    b. The contractor will accept as its operating policy the 
following statement: 
 

"It is the policy of this Company to assure that applicants 
are employed, and that employees are treated during 
employment, without regard to their race, religion, sex, 
sexual orientation, gender identity, color, national origin, age 
or disability.  Such action shall include: employment, 
upgrading, demotion, or transfer; recruitment or recruitment 
advertising; layoff or termination; rates of pay or other forms 
of compensation; and selection for training, including 
apprenticeship, pre-apprenticeship, and/or on-the-job 
training." 

 
2.  EEO Officer: The contractor will designate and make 
known to the contracting officers an EEO Officer who will have 
the responsibility for and must be capable of effectively 
administering and promoting an active EEO program and who 
must be assigned adequate authority and responsibility to do 
so. 
 
3.  Dissemination of Policy: All members of the contractor's 
staff who are authorized to hire, supervise, promote, and 
discharge employees, or who recommend such action or are 
substantially involved in such action, will be made fully 
cognizant of and will implement the contractor's EEO policy 
and contractual responsibilities to provide EEO in each grade 
and classification of employment.  To ensure that the above 
agreement will be met, the following actions will be taken as a 
minimum: 
 

a.  Periodic meetings of supervisory and personnel office 
employees will be conducted before the start of work and then 
not less often than once every six months, at which time the 
contractor's EEO policy and its implementation will be 
reviewed and explained.  The meetings will be conducted by 
the EEO Officer or other knowledgeable company official. 
  

b.  All new supervisory or personnel office employees will be 
given a thorough indoctrination by the EEO Officer, covering 
all major aspects of the contractor's EEO obligations within 
thirty days following their reporting for duty with the contractor. 
 

c.  All personnel who are engaged in direct recruitment for 
the project will be instructed by the EEO Officer in the 
contractor's procedures for locating and hiring minorities and 
women. 

  
d.  Notices and posters setting forth the contractor's EEO 

policy will be placed in areas readily accessible to employees, 
applicants for employment and potential employees. 
 

e.  The contractor's EEO policy and the procedures to 
implement such policy will be brought to the attention of 
employees by means of meetings, employee handbooks, or 
other appropriate means. 
 
4. Recruitment: When advertising for employees, the 
contractor will include in all advertisements for employees the 
notation: "An Equal Opportunity Employer."  All such 
advertisements will be placed in publications having a large 
circulation among minorities and women in the area from 
which the project work force would normally be derived. 
 

a.  The contractor will, unless precluded by a valid 
bargaining agreement, conduct systematic and direct 
recruitment through public and private employee referral 
sources likely to yield qualified minorities and women.  To 
meet this requirement, the contractor will identify sources of 
potential minority group employees and establish with such 
identified sources procedures whereby minority and women 
applicants may be referred to the contractor for employment 
consideration. 
 

b.  In the event the contractor has a valid bargaining 
agreement providing for exclusive hiring hall referrals, the 
contractor is expected to observe the provisions of that 
agreement to the extent that the system meets the contractor's 
compliance with EEO contract provisions.  Where 
implementation of such an agreement has the effect of 
discriminating against minorities or women, or obligates the 
contractor to do the same, such implementation violates 
Federal nondiscrimination provisions. 
 

c.  The contractor will encourage its present employees to 
refer minorities and women as applicants for employment.  
Information and procedures with regard to referring such 
applicants will be discussed with employees. 
 
5.  Personnel Actions: Wages, working conditions, and 
employee benefits shall be established and administered, and 
personnel actions of every type, including hiring, upgrading, 
promotion, transfer, demotion, layoff, and termination, shall be 
taken without regard to race, color, religion, sex, sexual 
orientation, gender identity, national origin, age or disability.  
The following procedures shall be followed: 
 

a.  The contractor will conduct periodic inspections of project 
sites to ensure that working conditions and employee facilities 
do not indicate discriminatory treatment of project site 
personnel. 
 

b.  The contractor will periodically evaluate the spread of 
wages paid within each classification to determine any 
evidence of discriminatory wage practices. 
 

c.  The contractor will periodically review selected personnel 
actions in depth to determine whether there is evidence of 
discrimination.  Where evidence is found, the contractor will 
promptly take corrective action.  If the review indicates that the 
discrimination may extend beyond the actions reviewed, such 
corrective action shall include all affected persons. 
 

d.  The contractor will promptly investigate all complaints of 
alleged discrimination made to the contractor in connection 
with its obligations under this contract, will attempt to resolve 
such complaints, and will take appropriate corrective action 



 
3 

 

within a reasonable time.  If the investigation indicates that the 
discrimination may affect persons other than the complainant, 
such corrective action shall include such other persons.  Upon 
completion of each investigation, the contractor will inform 
every complainant of all of their avenues of appeal. 
 
6. Training and Promotion: 
 

a.  The contractor will assist in locating, qualifying, and 
increasing the skills of minorities and women who are 
applicants for employment or current employees.  Such efforts 
should be aimed at developing full journey level status 
employees in the type of trade or job classification involved.  
 

b.  Consistent with the contractor's work force requirements 
and as permissible under Federal and State regulations, the 
contractor shall make full use of training programs (i.e., 
apprenticeship and on-the-job training programs for the 
geographical area of contract performance).  In the event a 
special provision for training is provided under this contract, 
this subparagraph will be superseded as indicated in the 
special provision.  The contracting agency may reserve 
training positions for persons who receive welfare assistance 
in accordance with 23 U.S.C. 140(a). 
 

c.  The contractor will advise employees and applicants for 
employment of available training programs and entrance 
requirements for each. 
 

d.  The contractor will periodically review the training and 
promotion potential of employees who are minorities and 
women and will encourage eligible employees to apply for 
such training and promotion. 
 
7. Unions: If the contractor relies in whole or in part upon 
unions as a source of employees, the contractor will use good 
faith efforts to obtain the cooperation of such unions to 
increase opportunities for minorities and women.  23 CFR 
230.409.  Actions by the contractor, either directly or through a 
contractor's association acting as agent, will include the 
procedures set forth below: 
 

a.  The contractor will use good faith efforts to develop, in 
cooperation with the unions, joint training programs aimed 
toward qualifying more minorities and women for membership 
in the unions and increasing the skills of minorities and women 
so that they may qualify for higher paying employment. 
 

b.  The contractor will use good faith efforts to incorporate an 
EEO clause into each union agreement to the end that such 
union will be contractually bound to refer applicants without 
regard to their race, color, religion, sex, sexual orientation, 
gender identity, national origin, age, or disability. 
 

c.  The contractor is to obtain information as to the referral 
practices and policies of the labor union except that to the 
extent such information is within the exclusive possession of 
the labor union and such labor union refuses to furnish such 
information to the contractor, the contractor shall so certify to 
the contracting agency and shall set forth what efforts have 
been made to obtain such information. 
 

d.  In the event the union is unable to provide the contractor 
with a reasonable flow of referrals within the time limit set forth 
in the collective bargaining agreement, the contractor will, 
through independent recruitment efforts, fill the employment 
vacancies without regard to race, color, religion, sex, sexual 
orientation, gender identity, national origin, age, or disability; 
making full efforts to obtain qualified and/or qualifiable 
minorities and women.  The failure of a union to provide 

sufficient referrals (even though it is obligated to provide 
exclusive referrals under the terms of a collective bargaining 
agreement) does not relieve the contractor from the 
requirements of this paragraph.  In the event the union referral 
practice prevents the contractor from meeting the obligations 
pursuant to Executive Order 11246, as amended, and these 
special provisions, such contractor shall immediately notify the 
contracting agency. 
 
8.  Reasonable Accommodation for Applicants / 
Employees with Disabilities:  The contractor must be familiar 
with the requirements for and comply with the Americans with 
Disabilities Act and all rules and regulations established 
thereunder.  Employers must provide reasonable 
accommodation in all employment activities unless to do so 
would cause an undue hardship. 
 
9. Selection of Subcontractors, Procurement of Materials 
and Leasing of Equipment: The contractor shall not 
discriminate on the grounds of race, color, religion, sex, sexual 
orientation, gender identity, national origin, age, or disability in 
the selection and retention of subcontractors, including 
procurement of materials and leases of equipment.  The 
contractor shall take all necessary and reasonable steps to 
ensure nondiscrimination in the administration of this contract. 
 

a.  The contractor shall notify all potential subcontractors, 
suppliers, and lessors of their EEO obligations under this 
contract. 
 

b.  The contractor will use good faith efforts to ensure 
subcontractor compliance with their EEO obligations. 
 
 
10. Assurances Required: 
 

a.  The requirements of 49 CFR Part 26 and the State 
DOT’s FHWA-approved Disadvantaged Business Enterprise 
(DBE) program are incorporated by reference. 
 

b.  The contractor, subrecipient or subcontractor shall not 
discriminate on the basis of race, color, national origin, or sex 
in the performance of this contract. The contractor shall carry 
out applicable requirements of 49 CFR part 26 in the award 
and administration of DOT-assisted contracts. Failure by the 
contractor to carry out these requirements is a material breach 
of this contract, which may result in the termination of this 
contract or such other remedy as the recipient deems 
appropriate, which may include, but is not limited to: 

(1) Withholding monthly progress payments; 
(2) Assessing sanctions; 
(3) Liquidated damages; and/or 
(4) Disqualifying the contractor from future bidding as non-

responsible. 
c.  The Title VI and nondiscrimination provisions of U.S. 

DOT Order 1050.2A at Appendixes A and E are incorporated 
by reference.  49 CFR Part 21. 
 
11. Records and Reports: The contractor shall keep such 
records as necessary to document compliance with the EEO 
requirements.  Such records shall be retained for a period of 
three years following the date of the final payment to the 
contractor for all contract work and shall be available at 
reasonable times and places for inspection by authorized 
representatives of the contracting agency and the FHWA. 
 

a.  The records kept by the contractor shall document the 
following: 
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    (1) The number and work hours of minority and non-
minority group members and women employed in each work 
classification on the project; 
 

(2) The progress and efforts being made in cooperation 
with unions, when applicable, to increase employment 
opportunities for minorities and women; and 

 
(3) The progress and efforts being made in locating, hiring, 

training, qualifying, and upgrading minorities and women.  
 

b.  The contractors and subcontractors will submit an annual 
report to the contracting agency each July for the duration of 
the project indicating the number of minority, women, and non-
minority group employees currently engaged in each work 
classification required by the contract work.  This information is 
to be reported on Form FHWA-1391.  The staffing data should 
represent the project work force on board in all or any part of 
the last payroll period preceding the end of July.  If on-the-job 
training is being required by special provision, the contractor 
will be required to collect and report training data.  The 
employment data should reflect the work force on board during 
all or any part of the last payroll period preceding the end of 
July. 
 
 
III. NONSEGREGATED FACILITIES 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related construction subcontracts of more 
than $10,000.  41 CFR 60-1.5. 
 
As prescribed by 41 CFR 60-1.8, the contractor must ensure 
that facilities provided for employees are provided in such a 
manner that segregation on the basis of race, color, religion, 
sex, sexual orientation, gender identity, or national origin 
cannot result.  The contractor may neither require such 
segregated use by written or oral policies nor tolerate such use 
by employee custom.  The contractor's obligation extends 
further to ensure that its employees are not assigned to 
perform their services at any location under the contractor's 
control where the facilities are segregated.  The term "facilities" 
includes waiting rooms, work areas, restaurants and other 
eating areas, time clocks, restrooms, washrooms, locker 
rooms and other storage or dressing areas, parking lots, 
drinking fountains, recreation or entertainment areas, 
transportation, and housing provided for employees.  The 
contractor shall provide separate or single-user restrooms and 
necessary dressing or sleeping areas to assure privacy 
between sexes. 
 
 
IV.  DAVIS-BACON AND RELATED ACT PROVISIONS 

This section is applicable to all Federal-aid construction 
projects exceeding $2,000 and to all related subcontracts and 
lower-tier subcontracts (regardless of subcontract size), in 
accordance with 29 CFR 5.5.  The requirements apply to all 
projects located within the right-of-way of a roadway that is 
functionally classified as Federal-aid highway.  23 U.S.C. 113.  
This excludes roadways functionally classified as local roads 
or rural minor collectors, which are exempt.  23 U.S.C. 101.  
Where applicable law requires that projects be treated as a 
project on a Federal-aid highway, the provisions of this subpart 
will apply regardless of the location of the project.  Examples 
include: Surface Transportation Block Grant Program projects 
funded under 23 U.S.C. 133 [excluding recreational trails 
projects], the Nationally Significant Freight and Highway 

Projects funded under 23 U.S.C. 117, and National Highway 
Freight Program projects funded under 23 U.S.C. 167.    

The following provisions are from the U.S. Department of 
Labor regulations in 29 CFR 5.5 “Contract provisions and 
related matters” with minor revisions to conform to the FHWA-
1273 format and FHWA program requirements. 

1.  Minimum wages (29 CFR 5.5) 

a. Wage rates and fringe benefits. All laborers and 
mechanics employed or working upon the site of the work (or 
otherwise working in construction or development of the 
project under a development statute), will be paid 
unconditionally and not less often than once a week, and 
without subsequent deduction or rebate on any account 
(except such payroll deductions as are permitted by 
regulations issued by the Secretary of Labor under the 
Copeland Act (29 CFR part 3)), the full amount of basic hourly 
wages and bona fide fringe benefits (or cash equivalents 
thereof) due at time of payment computed at rates not less 
than those contained in the wage determination of the 
Secretary of Labor which is attached hereto and made a part 
hereof, regardless of any contractual relationship which may 
be alleged to exist between the contractor and such laborers 
and mechanics. As provided in paragraphs (d) and (e) of 29 
CFR 5.5, the appropriate wage determinations are effective by 
operation of law even if they have not been attached to the 
contract. Contributions made or costs reasonably anticipated 
for bona fide fringe benefits under the Davis-Bacon Act (40 
U.S.C. 3141(2)(B)) on behalf of laborers or mechanics are 
considered wages paid to such laborers or mechanics, subject 
to the provisions of paragraph 1.e. of this section; also, regular 
contributions made or costs incurred for more than a weekly 
period (but not less often than quarterly) under plans, funds, or 
programs which cover the particular weekly period, are 
deemed to be constructively made or incurred during such 
weekly period. Such laborers and mechanics must be paid the 
appropriate wage rate and fringe benefits on the wage 
determination for the classification(s) of work actually 
performed, without regard to skill, except as provided in 
paragraph 4. of this section. Laborers or mechanics performing 
work in more than one classification may be compensated at 
the rate specified for each classification for the time actually 
worked therein: Provided, That the employer's payroll records 
accurately set forth the time spent in each classification in 
which work is performed. The wage determination (including 
any additional classifications and wage rates conformed under 
paragraph 1.c. of this section) and the Davis-Bacon poster 
(WH–1321) must be posted at all times by the contractor and 
its subcontractors at the site of the work in a prominent and 
accessible place where it can be easily seen by the workers.  

b. Frequently recurring classifications. (1) In addition to wage 
and fringe benefit rates that have been determined to be 
prevailing under the procedures set forth in 29 CFR part 1, a 
wage determination may contain, pursuant to § 1.3(f), wage 
and fringe benefit rates for classifications of laborers and 
mechanics for which conformance requests are regularly 
submitted pursuant to paragraph 1.c. of this section, provided 
that:  

(i) The work performed by the classification is not 
performed by a classification in the wage determination for 
which a prevailing wage rate has been determined;  
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(ii) The classification is used in the area by the 
construction industry; and  

(iii) The wage rate for the classification bears a reasonable 
relationship to the prevailing wage rates contained in the 
wage determination.  

(2) The Administrator will establish wage rates for such 
classifications in accordance with paragraph 1.c.(1)(iii) of this 
section. Work performed in such a classification must be paid 
at no less than the wage and fringe benefit rate listed on the 
wage determination for such classification.  

c. Conformance. (1) The contracting officer must require that 
any class of laborers or mechanics, including helpers, which is 
not listed in the wage determination and which is to be 
employed under the contract be classified in conformance with 
the wage determination. Conformance of an additional 
classification and wage rate and fringe benefits is appropriate 
only when the following criteria have been met:  

(i) The work to be performed by the classification 
requested is not performed by a classification in the wage 
determination; and  

(ii) The classification is used in the area by the 
construction industry; and  

(iii) The proposed wage rate, including any bona fide fringe 
benefits, bears a reasonable relationship to the wage rates 
contained in the wage determination.  

(2) The conformance process may not be used to split, 
subdivide, or otherwise avoid application of classifications 
listed in the wage determination. 

(3) If the contractor and the laborers and mechanics to be 
employed in the classification (if known), or their 
representatives, and the contracting officer agree on the 
classification and wage rate (including the amount designated 
for fringe benefits where appropriate), a report of the action 
taken will be sent by the contracting officer by email to 
DBAconformance@dol.gov. The Administrator, or an 
authorized representative, will approve, modify, or disapprove 
every additional classification action within 30 days of receipt 
and so advise the contracting officer or will notify the 
contracting officer within the 30–day period that additional time 
is necessary.  

(4) In the event the contractor, the laborers or mechanics to 
be employed in the classification or their representatives, and 
the contracting officer do not agree on the proposed 
classification and wage rate (including the amount designated 
for fringe benefits, where appropriate), the contracting officer 
will, by email to DBAconformance@dol.gov, refer the 
questions, including the views of all interested parties and the 
recommendation of the contracting officer, to the Administrator 
for determination. The Administrator, or an authorized 
representative, will issue a determination within 30 days of 
receipt and so advise the contracting officer or will notify the 
contracting officer within the 30–day period that additional time 
is necessary.  

(5) The contracting officer must promptly notify the 
contractor of the action taken by the Wage and Hour Division 

under paragraphs 1.c.(3) and (4) of this section. The contractor 
must furnish a written copy of such determination to each 
affected worker or it must be posted as a part of the wage 
determination. The wage rate (including fringe benefits where 
appropriate) determined pursuant to paragraph 1.c.(3) or (4) of 
this section must be paid to all workers performing work in the 
classification under this contract from the first day on which 
work is performed in the classification. 

d. Fringe benefits not expressed as an hourly rate. 
Whenever the minimum wage rate prescribed in the contract 
for a class of laborers or mechanics includes a fringe benefit 
which is not expressed as an hourly rate, the contractor may 
either pay the benefit as stated in the wage determination or 
may pay another bona fide fringe benefit or an hourly cash 
equivalent thereof.  

e. Unfunded plans. If the contractor does not make 
payments to a trustee or other third person, the contractor may 
consider as part of the wages of any laborer or mechanic the 
amount of any costs reasonably anticipated in providing bona 
fide fringe benefits under a plan or program, Provided, That 
the Secretary of Labor has found, upon the written request of 
the contractor, in accordance with the criteria set forth in 
§ 5.28, that the applicable standards of the Davis-Bacon Act 
have been met. The Secretary of Labor may require the 
contractor to set aside in a separate account assets for the 
meeting of obligations under the plan or program.  

f. Interest. In the event of a failure to pay all or part of the 
wages required by the contract, the contractor will be required 
to pay interest on any underpayment of wages.  

2.  Withholding (29 CFR 5.5)  

a. Withholding requirements. The contracting agency may, 
upon its own action, or must, upon written request of an 
authorized representative of the Department of Labor, withhold 
or cause to be withheld from the contractor so much of the 
accrued payments or advances as may be considered 
necessary to satisfy the liabilities of the prime contractor or any 
subcontractor for the full amount of wages and monetary relief, 
including interest, required by the clauses set forth in this 
section for violations of this contract, or to satisfy any such 
liabilities required by any other Federal contract, or federally 
assisted contract subject to Davis-Bacon labor standards, that 
is held by the same prime contractor (as defined in § 5.2). The 
necessary funds may be withheld from the contractor under 
this contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract that is 
subject to Davis-Bacon labor standards requirements and is 
held by the same prime contractor, regardless of whether the 
other contract was awarded or assisted by the same agency, 
and such funds may be used to satisfy the contractor liability 
for which the funds were withheld. In the event of a 
contractor's failure to pay any laborer or mechanic, including 
any apprentice or helper working on the site of the work all or 
part of the wages required by the contract, or upon the 
contractor's failure to submit the required records as discussed 
in paragraph 3.d. of this section, the contracting agency may 
on its own initiative and after written notice to the contractor, 
take such action as may be necessary to cause the 
suspension of any further payment, advance, or guarantee of 
funds until such violations have ceased.  

b. Priority to withheld funds. The Department has priority to 
funds withheld or to be withheld in accordance with paragraph 
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2.a. of this section or Section V, paragraph 3.a., or both, over 
claims to those funds by:  

(1) A contractor's surety(ies), including without limitation 
performance bond sureties and payment bond sureties; 

(2) A contracting agency for its reprocurement costs;  

(3) A trustee(s) (either a court-appointed trustee or a U.S. 
trustee, or both) in bankruptcy of a contractor, or a contractor's 
bankruptcy estate; 

(4) A contractor's assignee(s); 

(5) A contractor's successor(s); or 

(6) A claim asserted under the Prompt Payment Act, 31 
U.S.C. 3901–3907. 

3. Records and certified payrolls (29 CFR 5.5) 

a. Basic record requirements (1) Length of record retention. 
All regular payrolls and other basic records must be 
maintained by the contractor and any subcontractor during the 
course of the work and preserved for all laborers and 
mechanics working at the site of the work (or otherwise 
working in construction or development of the project under a 
development statute) for a period of at least 3 years after all 
the work on the prime contract is completed.  

(2) Information required. Such records must contain the 
name; Social Security number; last known address, telephone 
number, and email address of each such worker; each 
worker's correct classification(s) of work actually performed; 
hourly rates of wages paid (including rates of contributions or 
costs anticipated for bona fide fringe benefits or cash 
equivalents thereof of the types described in 40 U.S.C. 
3141(2)(B) of the Davis-Bacon Act); daily and weekly number 
of hours actually worked in total and on each covered contract; 
deductions made; and actual wages paid.  

(3) Additional records relating to fringe benefits. Whenever 
the Secretary of Labor has found under paragraph 1.e. of this 
section that the wages of any laborer or mechanic include the 
amount of any costs reasonably anticipated in providing 
benefits under a plan or program described in 40 U.S.C. 
3141(2)(B) of the Davis-Bacon Act, the contractor must 
maintain records which show that the commitment to provide 
such benefits is enforceable, that the plan or program is 
financially responsible, and that the plan or program has been 
communicated in writing to the laborers or mechanics affected, 
and records which show the costs anticipated or the actual 
cost incurred in providing such benefits.  

(4) Additional records relating to apprenticeship. Contractors 
with apprentices working under approved programs must 
maintain written evidence of the registration of apprenticeship 
programs, the registration of the apprentices, and the ratios 
and wage rates prescribed in the applicable programs.  

b. Certified payroll requirements (1) Frequency and method 
of submission. The contractor or subcontractor must submit 
weekly, for each week in which any DBA- or Related Acts-
covered work is performed, certified payrolls to the contracting 

agency. The prime contractor is responsible for the submission 
of all certified payrolls by all subcontractors. A contracting 
agency or prime contractor may permit or require contractors 
to submit certified payrolls through an electronic system, as 
long as the electronic system requires a legally valid electronic 
signature; the system allows the contractor, the contracting 
agency, and the Department of Labor to access the certified 
payrolls upon request for at least 3 years after the work on the 
prime contract has been completed; and the contracting 
agency or prime contractor permits other methods of 
submission in situations where the contractor is unable or 
limited in its ability to use or access the electronic system.  

(2) Information required. The certified payrolls submitted 
must set out accurately and completely all of the information 
required to be maintained under paragraph 3.a.(2) of this 
section, except that full Social Security numbers and last 
known addresses, telephone numbers, and email addresses 
must not be included on weekly transmittals. Instead, the 
certified payrolls need only include an individually identifying 
number for each worker ( e.g., the last four digits of the 
worker's Social Security number). The required weekly 
certified payroll information may be submitted using Optional 
Form WH–347 or in any other format desired. Optional Form 
WH–347 is available for this purpose from the Wage and Hour 
Division website at https://www.dol.gov/sites/dolgov/files/WHD/
legacy/files/wh347/.pdf or its successor website. It is not a 
violation of this section for a prime contractor to require a 
subcontractor to provide full Social Security numbers and last 
known addresses, telephone numbers, and email addresses to 
the prime contractor for its own records, without weekly 
submission by the subcontractor to the contracting agency.  

(3) Statement of Compliance. Each certified payroll 
submitted must be accompanied by a “Statement of 
Compliance,” signed by the contractor or subcontractor, or the 
contractor's or subcontractor's agent who pays or supervises 
the payment of the persons working on the contract, and must 
certify the following:  

(i) That the certified payroll for the payroll period contains 
the information required to be provided under paragraph 3.b. 
of this section, the appropriate information and basic records 
are being maintained under paragraph 3.a. of this section, 
and such information and records are correct and complete;  

(ii) That each laborer or mechanic (including each helper 
and apprentice) working on the contract during the payroll 
period has been paid the full weekly wages earned, without 
rebate, either directly or indirectly, and that no deductions 
have been made either directly or indirectly from the full 
wages earned, other than permissible deductions as set 
forth in 29 CFR part 3; and  

(iii) That each laborer or mechanic has been paid not less 
than the applicable wage rates and fringe benefits or cash 
equivalents for the classification(s) of work actually 
performed, as specified in the applicable wage determination 
incorporated into the contract.  

(4) Use of Optional Form WH–347. The weekly submission 
of a properly executed certification set forth on the reverse 
side of Optional Form WH–347 will satisfy the requirement for 
submission of the “Statement of Compliance” required by 
paragraph 3.b.(3) of this section.  
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(5) Signature. The signature by the contractor, 
subcontractor, or the contractor's or subcontractor's agent 
must be an original handwritten signature or a legally valid 
electronic signature.  

(6) Falsification. The falsification of any of the above 
certifications may subject the contractor or subcontractor to 
civil or criminal prosecution under 18 U.S.C. 1001 and 31 
U.S.C. 3729.  

(7) Length of certified payroll retention. The contractor or 
subcontractor must preserve all certified payrolls during the 
course of the work and for a period of 3 years after all the work 
on the prime contract is completed.  

c. Contracts, subcontracts, and related documents. The 
contractor or subcontractor must maintain this contract or 
subcontract and related documents including, without 
limitation, bids, proposals, amendments, modifications, and 
extensions. The contractor or subcontractor must preserve 
these contracts, subcontracts, and related documents during 
the course of the work and for a period of 3 years after all the 
work on the prime contract is completed.  

d. Required disclosures and access (1) Required record 
disclosures and access to workers. The contractor or 
subcontractor must make the records required under 
paragraphs 3.a. through 3.c. of this section, and any other 
documents that the contracting agency, the State DOT, the 
FHWA, or the Department of Labor deems necessary to 
determine compliance with the labor standards provisions of 
any of the applicable statutes referenced by § 5.1, available for 
inspection, copying, or transcription by authorized 
representatives of the contracting agency, the State DOT, the 
FHWA, or the Department of Labor, and must permit such 
representatives to interview workers during working hours on 
the job.  

(2) Sanctions for non-compliance with records and worker 
access requirements. If the contractor or subcontractor fails to 
submit the required records or to make them available, or 
refuses to permit worker interviews during working hours on 
the job, the Federal agency may, after written notice to the 
contractor, sponsor, applicant, owner, or other entity, as the 
case may be, that maintains such records or that employs 
such workers, take such action as may be necessary to cause 
the suspension of any further payment, advance, or guarantee 
of funds. Furthermore, failure to submit the required records 
upon request or to make such records available, or to permit 
worker interviews during working hours on the job, may be 
grounds for debarment action pursuant to § 5.12. In addition, 
any contractor or other person that fails to submit the required 
records or make those records available to WHD within the 
time WHD requests that the records be produced will be 
precluded from introducing as evidence in an administrative 
proceeding under 29 CFR part 6 any of the required records 
that were not provided or made available to WHD. WHD will 
take into consideration a reasonable request from the 
contractor or person for an extension of the time for 
submission of records. WHD will determine the 
reasonableness of the request and may consider, among other 
things, the location of the records and the volume of 
production.  

(3) Required information disclosures. Contractors and 
subcontractors must maintain the full Social Security number 
and last known address, telephone number, and email address 

of each covered worker, and must provide them upon request 
to the contracting agency, the State DOT, the FHWA, the 
contractor, or the Wage and Hour Division of the Department 
of Labor for purposes of an investigation or other compliance 
action. 

4. Apprentices and equal employment opportunity (29 CFR 
5.5) 

a. Apprentices (1) Rate of pay. Apprentices will be permitted 
to work at less than the predetermined rate for the work they 
perform when they are employed pursuant to and individually 
registered in a bona fide apprenticeship program registered 
with the U.S. Department of Labor, Employment and Training 
Administration, Office of Apprenticeship (OA), or with a State 
Apprenticeship Agency recognized by the OA. A person who is 
not individually registered in the program, but who has been 
certified by the OA or a State Apprenticeship Agency (where 
appropriate) to be eligible for probationary employment as an 
apprentice, will be permitted to work at less than the 
predetermined rate for the work they perform in the first 90 
days of probationary employment as an apprentice in such a 
program. In the event the OA or a State Apprenticeship 
Agency recognized by the OA withdraws approval of an 
apprenticeship program, the contractor will no longer be 
permitted to use apprentices at less than the applicable 
predetermined rate for the work performed until an acceptable 
program is approved.  

(2) Fringe benefits. Apprentices must be paid fringe benefits 
in accordance with the provisions of the apprenticeship 
program. If the apprenticeship program does not specify fringe 
benefits, apprentices must be paid the full amount of fringe 
benefits listed on the wage determination for the applicable 
classification. If the Administrator determines that a different 
practice prevails for the applicable apprentice classification, 
fringe benefits must be paid in accordance with that 
determination.  

(3) Apprenticeship ratio. The allowable ratio of apprentices to 
journeyworkers on the job site in any craft classification must 
not be greater than the ratio permitted to the contractor as to 
the entire work force under the registered program or the ratio 
applicable to the locality of the project pursuant to paragraph 
4.a.(4) of this section. Any worker listed on a payroll at an 
apprentice wage rate, who is not registered or otherwise 
employed as stated in paragraph 4.a.(1) of this section, must 
be paid not less than the applicable wage rate on the wage 
determination for the classification of work actually performed. 
In addition, any apprentice performing work on the job site in 
excess of the ratio permitted under this section must be paid 
not less than the applicable wage rate on the wage 
determination for the work actually performed.  

(4) Reciprocity of ratios and wage rates. Where a contractor 
is performing construction on a project in a locality other than 
the locality in which its program is registered, the ratios and 
wage rates (expressed in percentages of the journeyworker's 
hourly rate) applicable within the locality in which the 
construction is being performed must be observed. If there is 
no applicable ratio or wage rate for the locality of the project, 
the ratio and wage rate specified in the contractor's registered 
program must be observed.  

b. Equal employment opportunity. The use of apprentices 
and journeyworkers under this part must be in conformity with 
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the equal employment opportunity requirements of Executive 
Order 11246, as amended, and 29 CFR part 30. 

c.  Apprentices and Trainees (programs of the U.S. DOT). 

Apprentices and trainees working under apprenticeship and 
skill training programs which have been certified by the 
Secretary of Transportation as promoting EEO in connection 
with Federal-aid highway construction programs are not 
subject to the requirements of paragraph 4 of this Section IV. 
23 CFR 230.111(e)(2). The straight time hourly wage rates for 
apprentices and trainees under such programs will be 
established by the particular programs. The ratio of 
apprentices and trainees to journeyworkers shall not be 
greater than permitted by the terms of the particular program.   

5. Compliance with Copeland Act requirements.  The 
contractor shall comply with the requirements of 29 CFR part 
3, which are incorporated by reference in this contract as 
provided in 29 CFR 5.5. 

6. Subcontracts. The contractor or subcontractor must insert 
FHWA-1273 in any subcontracts, along with the applicable 
wage determination(s) and such other clauses or contract 
modifications as the contracting agency may by appropriate 
instructions require, and a clause requiring the subcontractors 
to include these clauses and wage determination(s) in any 
lower tier subcontracts. The prime contractor is responsible for 
the compliance by any subcontractor or lower tier 
subcontractor with all the contract clauses in this section. In 
the event of any violations of these clauses, the prime 
contractor and any subcontractor(s) responsible will be liable 
for any unpaid wages and monetary relief, including interest 
from the date of the underpayment or loss, due to any workers 
of lower-tier subcontractors, and may be subject to debarment, 
as appropriate.  29 CFR 5.5. 

7. Contract termination: debarment.  A breach of the 
contract clauses in 29 CFR 5.5 may be grounds for termination 
of the contract, and for debarment as a contractor and a 
subcontractor as provided in 29 CFR 5.12. 

8. Compliance with Davis-Bacon and Related Act 
requirements.  All rulings and interpretations of the Davis-
Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5 
are herein incorporated by reference in this contract as 
provided in 29 CFR 5.5. 

9. Disputes concerning labor standards. As provided in 29 
CFR 5.5, disputes arising out of the labor standards provisions 
of this contract shall not be subject to the general disputes 
clause of this contract. Such disputes shall be resolved in 
accordance with the procedures of the Department of Labor 
set forth in 29 CFR parts 5, 6, and 7. Disputes within the 
meaning of this clause include disputes between the contractor 
(or any of its subcontractors) and the contracting agency, the 
U.S. Department of Labor, or the employees or their 
representatives. 

10. Certification of eligibility. a. By entering into this contract, 
the contractor certifies that neither it nor any person or firm 
who has an interest in the contractor's firm is a person or firm 
ineligible to be awarded Government contracts by virtue of 40 
U.S.C. 3144(b) or § 5.12(a).  

b. No part of this contract shall be subcontracted to any 
person or firm ineligible for award of a Government contract by 
virtue of 40 U.S.C. 3144(b) or § 5.12(a). 

c. The penalty for making false statements is prescribed in 
the U.S. Code, Title 18 Crimes and Criminal Procedure, 18 
U.S.C. 1001. 

11. Anti-retaliation. It is unlawful for any person to discharge, 
demote, intimidate, threaten, restrain, coerce, blacklist, harass, 
or in any other manner discriminate against, or to cause any 
person to discharge, demote, intimidate, threaten, restrain, 
coerce, blacklist, harass, or in any other manner discriminate 
against, any worker or job applicant for:  

a. Notifying any contractor of any conduct which the worker 
reasonably believes constitutes a violation of the DBA, Related 
Acts, this part, or 29 CFR part 1 or 3; 

b. Filing any complaint, initiating or causing to be initiated 
any proceeding, or otherwise asserting or seeking to assert on 
behalf of themselves or others any right or protection under the 
DBA, Related Acts, this part, or 29 CFR part 1 or 3; 

c. Cooperating in any investigation or other compliance 
action, or testifying in any proceeding under the DBA, Related 
Acts, this part, or 29 CFR part 1 or 3; or 

d. Informing any other person about their rights under the 
DBA, Related Acts, this part, or 29 CFR part 1 or 3. 

 
V.  CONTRACT WORK HOURS AND SAFETY STANDARDS 
ACT  

Pursuant to 29 CFR 5.5(b), the following clauses apply to any 
Federal-aid construction contract in an amount in excess of 
$100,000 and subject to the overtime provisions of the 
Contract Work Hours and Safety Standards Act. These 
clauses shall be inserted in addition to the clauses required by 
29 CFR 5.5(a) or 29 CFR 4.6.  As used in this paragraph, the 
terms laborers and mechanics include watchpersons and 
guards. 

1. Overtime requirements.  No contractor or subcontractor 
contracting for any part of the contract work which may require 
or involve the employment of laborers or mechanics shall 
require or permit any such laborer or mechanic in any 
workweek in which he or she is employed on such work to 
work in excess of forty hours in such workweek unless such 
laborer or mechanic receives compensation at a rate not less 
than one and one-half times the basic rate of pay for all hours 
worked in excess of forty hours in such workweek.  29 CFR 
5.5. 

2. Violation; liability for unpaid wages; liquidated 
damages. In the event of any violation of the clause set forth 
in paragraph 1. of this section the contractor and any 
subcontractor responsible therefor shall be liable for the 
unpaid wages and interest from the date of the underpayment. 
In addition, such contractor and subcontractor shall be liable to 
the United States (in the case of work done under contract for 
the District of Columbia or a territory, to such District or to such 
territory), for liquidated damages. Such liquidated damages 
shall be computed with respect to each individual laborer or 
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mechanic, including watchpersons and guards, employed in 
violation of the clause set forth in paragraph 1. of this section, 
in the sum currently provided in 29 CFR 5.5(b)(2)* for each 
calendar day on which such individual was required or 
permitted to work in excess of the standard workweek of forty 
hours without payment of the overtime wages required by the 
clause set forth in paragraph 1. of this section.  

* $31 as of January 15, 2023 (See 88 FR 88 FR 2210) as may 
be adjusted annually by the Department of Labor, pursuant to 
the Federal Civil Penalties Inflation Adjustment Act of 1990. 

3. Withholding for unpaid wages and liquidated damages  

a. Withholding process. The FHWA or the contracting 
agency may, upon its own action, or must, upon written 
request of an authorized representative of the Department of 
Labor, withhold or cause to be withheld from the contractor so 
much of the accrued payments or advances as may be 
considered necessary to satisfy the liabilities of the prime 
contractor or any subcontractor for any unpaid wages; 
monetary relief, including interest; and liquidated damages 
required by the clauses set forth in this section on this 
contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract subject to 
the Contract Work Hours and Safety Standards Act that is held 
by the same prime contractor (as defined in § 5.2). The 
necessary funds may be withheld from the contractor under 
this contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract that is 
subject to the Contract Work Hours and Safety Standards Act 
and is held by the same prime contractor, regardless of 
whether the other contract was awarded or assisted by the 
same agency, and such funds may be used to satisfy the 
contractor liability for which the funds were withheld.  

b. Priority to withheld funds. The Department has priority to 
funds withheld or to be withheld in accordance with Section IV 
paragraph 2.a. or paragraph 3.a. of this section, or both, over 
claims to those funds by:  

(1) A contractor's surety(ies), including without limitation 
performance bond sureties and payment bond sureties; 

(2) A contracting agency for its reprocurement costs; 

(3) A trustee(s) (either a court-appointed trustee or a U.S. 
trustee, or both) in bankruptcy of a contractor, or a contractor's 
bankruptcy estate; 

(4) A contractor's assignee(s); 

(5) A contractor's successor(s); or 

(6) A claim asserted under the Prompt Payment Act, 31 
U.S.C. 3901–3907. 

4. Subcontracts. The contractor or subcontractor must insert 
in any subcontracts the clauses set forth in paragraphs 1. 
through 5. of this section and a clause requiring the 
subcontractors to include these clauses in any lower tier 
subcontracts. The prime contractor is responsible for 
compliance by any subcontractor or lower tier subcontractor 
with the clauses set forth in paragraphs 1. through 5. In the 

event of any violations of these clauses, the prime contractor 
and any subcontractor(s) responsible will be liable for any 
unpaid wages and monetary relief, including interest from the 
date of the underpayment or loss, due to any workers of lower-
tier subcontractors, and associated liquidated damages and 
may be subject to debarment, as appropriate.  

5. Anti-retaliation. It is unlawful for any person to discharge, 
demote, intimidate, threaten, restrain, coerce, blacklist, harass, 
or in any other manner discriminate against, or to cause any 
person to discharge, demote, intimidate, threaten, restrain, 
coerce, blacklist, harass, or in any other manner discriminate 
against, any worker or job applicant for:  

a. Notifying any contractor of any conduct which the worker 
reasonably believes constitutes a violation of the Contract 
Work Hours and Safety Standards Act (CWHSSA) or its 
implementing regulations in this part; 

b. Filing any complaint, initiating or causing to be initiated 
any proceeding, or otherwise asserting or seeking to assert on 
behalf of themselves or others any right or protection under 
CWHSSA or this part; 

c. Cooperating in any investigation or other compliance 
action, or testifying in any proceeding under CWHSSA or this 
part; or 

d. Informing any other person about their rights under 
CWHSSA or this part. 

 
VI. SUBLETTING OR ASSIGNING THE CONTRACT 
 
This provision is applicable to all Federal-aid construction 
contracts on the National Highway System pursuant to 23 CFR 
635.116. 
 
1. The contractor shall perform with its own organization 
contract work amounting to not less than 30 percent (or a 
greater percentage if specified elsewhere in the contract) of 
the total original contract price, excluding any specialty items 
designated by the contracting agency.  Specialty items may be 
performed by subcontract and the amount of any such 
specialty items performed may be deducted from the total 
original contract price before computing the amount of work 
required to be performed by the contractor's own organization 
(23 CFR 635.116).  
 

a.  The term “perform work with its own organization” in 
paragraph 1 of Section VI refers to workers employed or 
leased by the prime contractor, and equipment owned or 
rented by the prime contractor, with or without operators.  
Such term does not include employees or equipment of a 
subcontractor or lower tier subcontractor, agents of the prime 
contractor, or any other assignees.  The term may include 
payments for the costs of hiring leased employees from an 
employee leasing firm meeting all relevant Federal and State 
regulatory requirements.  Leased employees may only be 
included in this term if the prime contractor meets all of the 
following conditions: (based on longstanding interpretation) 
 
  (1) the prime contractor maintains control over the 
supervision of the day-to-day activities of the leased 
employees; 

(2) the prime contractor remains responsible for the quality 
of the work of the leased employees; 
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   (3) the prime contractor retains all power to accept or 
exclude individual employees from work on the project; and 

(4) the prime contractor remains ultimately responsible for 
the payment of predetermined minimum wages, the 
submission of payrolls, statements of compliance and all 
other Federal regulatory requirements. 

 
b. "Specialty Items" shall be construed to be limited to work 

that requires highly specialized knowledge, abilities, or 
equipment not ordinarily available in the type of contracting 
organizations qualified and expected to bid or propose on the 
contract as a whole and in general are to be limited to minor 
components of the overall contract.  23 CFR 635.102. 
 
2. Pursuant to 23 CFR 635.116(a), the contract amount upon 
which the requirements set forth in paragraph (1) of Section VI 
is computed includes the cost of material and manufactured 
products which are to be purchased or produced by the 
contractor under the contract provisions. 
 
3. Pursuant to 23 CFR 635.116(c), the contractor shall furnish 
(a) a competent superintendent or supervisor who is employed 
by the firm, has full authority to direct performance of the work 
in accordance with the contract requirements, and is in charge 
of all construction operations (regardless of who performs the 
work) and (b) such other of its own organizational resources 
(supervision, management, and engineering services) as the 
contracting officer determines is necessary to assure the 
performance of the contract. 
 
4. No portion of the contract shall be sublet, assigned or 
otherwise disposed of except with the written consent of the 
contracting officer, or authorized representative, and such 
consent when given shall not be construed to relieve the 
contractor of any responsibility for the fulfillment of the 
contract.  Written consent will be given only after the 
contracting agency has assured that each subcontract is 
evidenced in writing and that it contains all pertinent provisions 
and requirements of the prime contract. (based on long-
standing interpretation of 23 CFR 635.116). 
 
5. The 30-percent self-performance requirement of paragraph 
(1) is not applicable to design-build contracts; however, 
contracting agencies may establish their own self-performance 
requirements.  23 CFR 635.116(d).  
 
 
VII. SAFETY: ACCIDENT PREVENTION 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts. 
 
1.  In the performance of this contract the contractor shall 
comply with all applicable Federal, State, and local laws 
governing safety, health, and sanitation (23 CFR Part 635). 
The contractor shall provide all safeguards, safety devices and 
protective equipment and take any other needed actions as it 
determines, or as the contracting officer may determine, to be 
reasonably necessary to protect the life and health of 
employees on the job and the safety of the public and to 
protect property in connection with the performance of the 
work covered by the contract.  23 CFR 635.108. 
 
2.  It is a condition of this contract, and shall be made a 
condition of each subcontract, which the contractor enters into 
pursuant to this contract, that the contractor and any 
subcontractor shall not permit any employee, in performance 
of the contract, to work in surroundings or under conditions 
which are unsanitary, hazardous or dangerous to his/her 
health or safety, as determined under construction safety and 

health standards (29 CFR Part 1926) promulgated by the 
Secretary of Labor, in accordance with Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C. 
3704).  29 CFR 1926.10. 
 
3.  Pursuant to 29 CFR 1926.3, it is a condition of this contract 
that the Secretary of Labor or authorized representative 
thereof, shall have right of entry to any site of contract 
performance to inspect or investigate the matter of compliance 
with the construction safety and health standards and to carry 
out the duties of the Secretary under Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C. 
3704). 
 
 
VIII. FALSE STATEMENTS CONCERNING HIGHWAY 
PROJECTS 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts. 
 
In order to assure high quality and durable construction in 
conformity with approved plans and specifications and a high 
degree of reliability on statements and representations made 
by engineers, contractors, suppliers, and workers on Federal-
aid highway projects, it is essential that all persons concerned 
with the project perform their functions as carefully, thoroughly, 
and honestly as possible.  Willful falsification, distortion, or 
misrepresentation with respect to any facts related to the 
project is a violation of Federal law.  To prevent any 
misunderstanding regarding the seriousness of these and 
similar acts, Form FHWA-1022 shall be posted on each 
Federal-aid highway project (23 CFR Part 635) in one or more 
places where it is readily available to all persons concerned 
with the project: 
 
 
18 U.S.C. 1020 reads as follows: 
 
  "Whoever, being an officer, agent, or employee of the United 
States, or of any State or Territory, or whoever, whether a 
person, association, firm, or corporation, knowingly makes any 
false statement, false representation, or false report as to the 
character, quality, quantity, or cost of the material used or to 
be used, or the quantity or quality of the work performed or to 
be performed, or the cost thereof in connection with the 
submission of plans, maps, specifications, contracts, or costs 
of construction on any highway or related project submitted for 
approval to the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement, false 
representation, false report or false claim with respect to the 
character, quality, quantity, or cost of any work performed or to 
be performed, or materials furnished or to be furnished, in 
connection with the construction of any highway or related 
project approved by the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement or false 
representation as to material fact in any statement, certificate, 
or report submitted pursuant to provisions of the Federal-aid 
Roads Act approved July 11, 1916, (39 Stat. 355), as 
amended and supplemented; 
 
  Shall be fined under this title or imprisoned not more than 5 
years or both." 
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IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL 
WATER POLLUTION CONTROL ACT (42 U.S.C. 7606; 2 
CFR 200.88; EO 11738) 
 
This provision is applicable to all Federal-aid construction 
contracts in excess of $150,000 and to all related 
subcontracts.  48 CFR 2.101; 2 CFR 200.327. 
 
By submission of this bid/proposal or the execution of this 
contract or subcontract, as appropriate, the bidder, proposer, 
Federal-aid construction contractor, subcontractor, supplier, or 
vendor agrees to comply with all applicable standards, orders 
or regulations issued pursuant to the Clean Air Act (42 U.S.C. 
7401-7671q) and the Federal Water Pollution Control Act, as 
amended (33 U.S.C. 1251-1387). Violations must be reported 
to the Federal Highway Administration and the Regional Office 
of the Environmental Protection Agency.  2 CFR Part 200, 
Appendix II. 
 
The contractor agrees to include or cause to be included the 
requirements of this Section in every subcontract, and further 
agrees to take such action as the contracting agency may 
direct as a means of enforcing such requirements.  2 CFR 
200.327. 
 
 
X. CERTIFICATION REGARDING DEBARMENT, 
SUSPENSION, INELIGIBILITY AND VOLUNTARY 
EXCLUSION 
 
This provision is applicable to all Federal-aid construction 
contracts, design-build contracts, subcontracts, lower-tier 
subcontracts, purchase orders, lease agreements, consultant 
contracts or any other covered transaction requiring FHWA 
approval or that is estimated to cost $25,000 or more –  as 
defined in 2 CFR Parts 180 and 1200.  2 CFR 180.220 and 
1200.220. 
 
 
1. Instructions for Certification – First Tier Participants:  
  
    a. By signing and submitting this proposal, the prospective 
first tier participant is providing the certification set out below. 
 
    b. The inability of a person to provide the certification set out 
below will not necessarily result in denial of participation in this 
covered transaction. The prospective first tier participant shall 
submit an explanation of why it cannot provide the certification 
set out below. The certification or explanation will be 
considered in connection with the department or agency's 
determination whether to enter into this transaction. However, 
failure of the prospective first tier participant to furnish a 
certification or an explanation shall disqualify such a person 
from participation in this transaction.  2 CFR 180.320. 
 
    c. The certification in this clause is a material representation 
of fact upon which reliance was placed when the contracting 
agency determined to enter into this transaction. If it is later 
determined that the prospective participant knowingly rendered 
an erroneous certification, in addition to other remedies 
available to the Federal Government, the contracting agency 
may terminate this transaction for cause of default.  2 CFR 
180.325. 
 
    d. The prospective first tier participant shall provide 
immediate written notice to the contracting agency to whom 
this proposal is submitted if any time the prospective first tier 
participant learns that its certification was erroneous when 
submitted or has become erroneous by reason of changed 
circumstances.  2 CFR 180.345 and 180.350. 

 
    e. The terms "covered transaction," "debarred," 
"suspended," "ineligible," "participant," "person," "principal," 
and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180, Subpart I, 180.900-180.1020, and 1200.  
“First Tier Covered Transactions” refers to any covered 
transaction between a recipient or subrecipient of Federal 
funds and a participant (such as the prime or general contract).  
“Lower Tier Covered Transactions” refers to any covered 
transaction under a First Tier Covered Transaction (such as 
subcontracts).  “First Tier Participant” refers to the participant 
who has entered into a covered transaction with a recipient or 
subrecipient of Federal funds (such as the prime or general 
contractor).  “Lower Tier Participant” refers any participant who 
has entered into a covered transaction with a First Tier 
Participant or other Lower Tier Participants (such as 
subcontractors and suppliers).  
 
    f. The prospective first tier participant agrees by submitting 
this proposal that, should the proposed covered transaction be 
entered into, it shall not knowingly enter into any lower tier 
covered transaction with a person who is debarred, 
suspended, declared ineligible, or voluntarily excluded from 
participation in this covered transaction, unless authorized by 
the department or agency entering into this transaction.  2 
CFR 180.330. 
 
    g. The prospective first tier participant further agrees by 
submitting this proposal that it will include the clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transactions," 
provided by the department or contracting agency, entering 
into this covered transaction, without modification, in all lower 
tier covered transactions and in all solicitations for lower tier 
covered transactions exceeding the $25,000 threshold.  2 CFR 
180.220 and 180.300. 
 
    h. A participant in a covered transaction may rely upon a 
certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous.  2 CFR 180.300; 
180.320, and 180.325.  A participant is responsible for 
ensuring that its principals are not suspended, debarred, or 
otherwise ineligible to participate in covered transactions.  2 
CFR 180.335.  To verify the eligibility of its principals, as well 
as the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the System for 
Award Management website (https://www.sam.gov/).  2 CFR 
180.300, 180.320, and 180.325.  
 
    i.  Nothing contained in the foregoing shall be construed to 
require the establishment of a system of records in order to 
render in good faith the certification required by this clause. 
The knowledge and information of the prospective participant 
is not required to exceed that which is normally possessed by 
a prudent person in the ordinary course of business dealings. 
 
    j. Except for transactions authorized under paragraph (f) of 
these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 
excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the 
department or agency may terminate this transaction for cause 
or default.  2 CFR 180.325. 
 
* * * * * 
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2.  Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion – First Tier 
Participants: 
 
a.  The prospective first tier participant certifies to the best of 
its knowledge and belief, that it and its principals: 
 
    (1)   Are not presently debarred, suspended, proposed for 
debarment, declared ineligible, or voluntarily excluded from 
participating in covered transactions by any Federal 
department or agency, 2 CFR 180.335;. 
 
    (2)   Have not within a three-year period preceding this 
proposal been convicted of or had a civil judgment rendered 
against them for commission of fraud or a criminal offense in 
connection with obtaining, attempting to obtain, or performing 
a public (Federal, State, or local) transaction or contract under 
a public transaction; violation of Federal or State antitrust 
statutes or commission of embezzlement, theft, forgery, 
bribery, falsification or destruction of records, making false 
statements, or receiving stolen property, 2 CFR 180.800;  
 
    (3)   Are not presently indicted for or otherwise criminally or 
civilly charged by a governmental entity (Federal, State or 
local) with commission of any of the offenses enumerated in 
paragraph (a)(2) of this certification, 2 CFR 180.700 and 
180.800; and 
 
    (4)   Have not within a three-year period preceding this 
application/proposal had one or more public transactions 
(Federal, State or local) terminated for cause or default.  2 
CFR 180.335(d). 
 
 (5) Are not a corporation that has been convicted of a felony 
violation under any Federal law within the two-year period 
preceding this proposal (USDOT Order 4200.6 implementing 
appropriations act requirements); and 
 
 (6) Are not a corporation with any unpaid Federal tax liability 
that has been assessed, for which all judicial and 
administrative remedies have been exhausted, or have lapsed, 
and that is not being paid in a timely manner pursuant to an 
agreement with the authority responsible for collecting the tax 
liability (USDOT Order 4200.6 implementing appropriations act 
requirements). 
 
  b.   Where the prospective participant is unable to certify to 
any of the statements in this certification, such prospective 
participant should attach an explanation to this proposal.  2 
CFR 180.335 and 180.340. 
 
* * * * * 
 
  3. Instructions for Certification - Lower Tier Participants: 
 
(Applicable to all subcontracts, purchase orders, and other 
lower tier transactions requiring prior FHWA approval or 
estimated to cost $25,000 or more - 2 CFR Parts 180 and 
1200).  2 CFR 180.220 and 1200.220. 
 
    a. By signing and submitting this proposal, the prospective 
lower tier participant is providing the certification set out below. 
 
    b. The certification in this clause is a material representation 
of fact upon which reliance was placed when this transaction 
was entered into. If it is later determined that the prospective 
lower tier participant knowingly rendered an erroneous 
certification, in addition to other remedies available to the 
Federal Government, the department, or agency with which 

this transaction originated may pursue available remedies, 
including suspension and/or debarment. 
 
    c. The prospective lower tier participant shall provide 
immediate written notice to the person to which this proposal is 
submitted if at any time the prospective lower tier participant 
learns that its certification was erroneous by reason of 
changed circumstances.  2 CFR 180.365. 
 
    d. The terms "covered transaction," "debarred," 
"suspended," "ineligible," "participant," "person," "principal," 
and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180, Subpart I, 180.900 – 180.1020, and 1200.  
You may contact the person to which this proposal is 
submitted for assistance in obtaining a copy of those 
regulations.  “First Tier Covered Transactions” refers to any 
covered transaction between a recipient or subrecipient of 
Federal funds and a participant (such as the prime or general 
contract).  “Lower Tier Covered Transactions” refers to any 
covered transaction under a First Tier Covered Transaction 
(such as subcontracts).  “First Tier Participant” refers to the 
participant who has entered into a covered transaction with a 
recipient or subrecipient of Federal funds (such as the prime or 
general contractor).  “Lower Tier Participant” refers any 
participant who has entered into a covered transaction with a 
First Tier Participant or other Lower Tier Participants (such as 
subcontractors and suppliers). 
 
    e. The prospective lower tier participant agrees by 
submitting this proposal that, should the proposed covered 
transaction be entered into, it shall not knowingly enter into 
any lower tier covered transaction with a person who is 
debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless 
authorized by the department or agency with which this 
transaction originated.  2 CFR 1200.220 and 1200.332. 
 
    f. The prospective lower tier participant further agrees by 
submitting this proposal that it will include this clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transaction," 
without modification, in all lower tier covered transactions and 
in all solicitations for lower tier covered transactions exceeding 
the $25,000 threshold.  2 CFR 180.220 and 1200.220. 
 
    g. A participant in a covered transaction may rely upon a 
certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous. A participant is 
responsible for ensuring that its principals are not suspended, 
debarred, or otherwise ineligible to participate in covered 
transactions.  To verify the eligibility of its principals, as well as 
the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the System for 
Award Management website (https://www.sam.gov/), which is 
compiled by the General Services Administration.  2 CFR 
180.300, 180.320, 180.330, and 180.335. 
 
    h. Nothing contained in the foregoing shall be construed to 
require establishment of a system of records in order to render 
in good faith the certification required by this clause. The 
knowledge and information of participant is not required to 
exceed that which is normally possessed by a prudent person 
in the ordinary course of business dealings. 
 
    i. Except for transactions authorized under paragraph e of 
these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 
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excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the 
department or agency with which this transaction originated 
may pursue available remedies, including suspension and/or 
debarment.  2 CFR 180.325. 
 
* * * * * 
 
4.  Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion--Lower Tier 
Participants: 
 
a. The prospective lower tier participant certifies, by 
submission of this proposal, that neither it nor its principals: 
 

(1) is presently debarred, suspended, proposed for 
debarment, declared ineligible, or voluntarily excluded from 
participating in covered transactions by any Federal 
department or agency, 2 CFR 180.355; 
 

(2) is a corporation that has been convicted of a felony 
violation under any Federal law within the two-year period 
preceding this proposal (USDOT Order 4200.6 implementing 
appropriations act requirements); and 
 

(3) is a corporation with any unpaid Federal tax liability that 
has been assessed, for which all judicial and administrative 
remedies have been exhausted, or have lapsed, and that is 
not being paid in a timely manner pursuant to an agreement 
with the authority responsible for collecting the tax liability. 
(USDOT Order 4200.6 implementing appropriations act 
requirements) 
 
  b. Where the prospective lower tier participant is unable to 
certify to any of the statements in this certification, such 
prospective participant should attach an explanation to this 
proposal.   
 
* * * * * 
 
 
XI. CERTIFICATION REGARDING USE OF CONTRACT 
FUNDS FOR LOBBYING 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts which exceed 
$100,000.  49 CFR Part 20, App. A. 
 
  1. The prospective participant certifies, by signing and 
submitting this bid or proposal, to the best of his or her 
knowledge and belief, that: 
 
    a. No Federal appropriated funds have been paid or will be 
paid, by or on behalf of the undersigned, to any person for 
influencing or attempting to influence an officer or employee of 
any Federal agency, a Member of Congress, an officer or 
employee of Congress, or an employee of a Member of 
Congress in connection with the awarding of any Federal 
contract, the making of any Federal grant, the making of any 
Federal loan, the entering into of any cooperative agreement, 
and the extension, continuation, renewal, amendment, or 
modification of any Federal contract, grant, loan, or 
cooperative agreement. 
 
    b. If any funds other than Federal appropriated funds have 
been paid or will be paid to any person for influencing or 
attempting to influence an officer or employee of any Federal 
agency, a Member of Congress, an officer or employee of 
Congress, or an employee of a Member of Congress in 
connection with this Federal contract, grant, loan, or 

cooperative agreement, the undersigned shall complete and 
submit Standard Form-LLL, "Disclosure Form to Report 
Lobbying," in accordance with its instructions. 
 
  2. This certification is a material representation of fact upon 
which reliance was placed when this transaction was made or 
entered into.  Submission of this certification is a prerequisite 
for making or entering into this transaction imposed by 31 
U.S.C. 1352.  Any person who fails to file the required 
certification shall be subject to a civil penalty of not less than 
$10,000 and not more than $100,000 for each such failure. 
 
  3. The prospective participant also agrees by submitting its 
bid or proposal that the participant shall require that the 
language of this certification be included in all lower tier 
subcontracts, which exceed $100,000 and that all such 
recipients shall certify and disclose accordingly. 
 
 
XII.  USE OF UNITED STATES-FLAG VESSELS:  
 
This provision is applicable to all Federal-aid construction 
contracts, design-build contracts, subcontracts, lower-tier 
subcontracts, purchase orders, lease agreements, or any other 
covered transaction.  46 CFR Part 381. 
 
This requirement applies to material or equipment that is 
acquired for a specific Federal-aid highway project.  46 CFR 
381.7.  It is not applicable to goods or materials that come into 
inventories independent of an FHWA funded-contract.  
 
When oceanic shipments (or shipments across the Great 
Lakes) are necessary for materials or equipment acquired for a 
specific Federal-aid construction project, the bidder, proposer, 
contractor, subcontractor, or vendor agrees:  
 
1. To utilize privately owned United States-flag commercial 
vessels to ship at least 50 percent of the gross tonnage 
(computed separately for dry bulk carriers, dry cargo liners, 
and tankers) involved, whenever shipping any equipment, 
material, or commodities pursuant to this contract, to the 
extent such vessels are available at fair and reasonable rates 
for United States-flag commercial vessels.  46 CFR 381.7. 
 
2. To furnish within 20 days following the date of loading for 
shipments originating within the United States or within 30 
working days following the date of loading for shipments 
originating outside the United States, a legible copy of a rated, 
‘on-board’ commercial ocean bill-of-lading in English for each 
shipment of cargo described in paragraph (b)(1) of this section 
to both the Contracting Officer (through the prime contractor in 
the case of subcontractor bills-of-lading) and to the Office of 
Cargo and Commercial Sealift (MAR-620), Maritime 
Administration, Washington, DC 20590. (MARAD requires 
copies of the ocean carrier's (master) bills of lading, certified 
onboard, dated, with rates and charges. These bills of lading 
may contain business sensitive information and therefore may 
be submitted directly to MARAD by the Ocean Transportation 
Intermediary on behalf of the contractor).  46 CFR 381.7. 
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ATTACHMENT A - EMPLOYMENT AND MATERIALS 
PREFERENCE FOR APPALACHIAN DEVELOPMENT 
HIGHWAY SYSTEM OR APPALACHIAN LOCAL ACCESS 
ROAD CONTRACTS (23 CFR 633, Subpart B, Appendix B) 
This provision is applicable to all Federal-aid projects funded 
under the Appalachian Regional Development Act of 1965. 
 
  1. During the performance of this contract, the contractor 
undertaking to do work which is, or reasonably may be, done 
as on-site work, shall give preference to qualified persons who 
regularly reside in the labor area as designated by the DOL 
wherein the contract work is situated, or the subregion, or the 
Appalachian counties of the State wherein the contract work is 
situated, except: 
 
    a. To the extent that qualified persons regularly residing in 
the area are not available. 
 
    b. For the reasonable needs of the contractor to employ 
supervisory or specially experienced personnel necessary to 
assure an efficient execution of the contract work. 
 
    c. For the obligation of the contractor to offer employment to 
present or former employees as the result of a lawful collective 
bargaining contract, provided that the number of nonresident 
persons employed under this subparagraph (1c) shall not 
exceed 20 percent of the total number of employees employed 
by the contractor on the contract work, except as provided in 
subparagraph (4) below. 
 
  2. The contractor shall place a job order with the State 
Employment Service indicating (a) the classifications of the 
laborers, mechanics and other employees required to perform 
the contract work, (b) the number of employees required in 
each classification, (c) the date on which the participant 
estimates such employees will be required, and (d) any other 
pertinent information required by the State Employment 
Service to complete the job order form.  The job order may be 
placed with the State Employment Service in writing or by 
telephone.  If during the course of the contract work, the 
information submitted by the contractor in the original job order 
is substantially modified, the participant shall promptly notify 
the State Employment Service. 
 
  3. The contractor shall give full consideration to all qualified 
job applicants referred to him by the State Employment 
Service.  The contractor is not required to grant employment to 
any job applicants who, in his opinion, are not qualified to 
perform the classification of work required. 
 
  4. If, within one week following the placing of a job order by 
the contractor with the State Employment Service, the State 
Employment Service is unable to refer any qualified job 
applicants to the contractor, or less than the number 
requested, the State Employment Service will forward a 
certificate to the contractor indicating the unavailability of 
applicants.  Such certificate shall be made a part of the 
contractor's permanent project records.  Upon receipt of this 
certificate, the contractor may employ persons who do not 
normally reside in the labor area to fill positions covered by the 
certificate, notwithstanding the provisions of subparagraph (1c) 
above. 
 
    5. The provisions of 23 CFR 633.207(e) allow the 
contracting agency to provide a contractual preference for the 
use of mineral resource materials native to the Appalachian 
region.   
  6. The contractor shall include the provisions of Sections 1 
through 4 of this Attachment A in every subcontract for work 
which is, or reasonably may be, done as on-site work. 
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STATE OF SOUTH DAKOTA 
DEPARTMENT OF TRANSPORTATION 

 
SPECIAL PROVISION REGARDING 

MINIMUM WAGE ON FEDERAL-AID PROJECTS 
 

OCTOBER 24, 2019 
 
 
This proposal contains a copy of the most recent United States Department of Labor 
(USDOL) Davis-Bacon Act Wage Decision. 
 
The Contractor and each related subcontractor will pay their respective employees not 
less than the USDOL minimum wage for each work classification an employee actually 
performs at the site of the work. 
 
The Contractor and each related subcontractor must submit weekly, for each week in 
which any contract work is performed, an electronic certified weekly payroll report.  The 
payroll report must be submitted electronically to the Elation System website. The Elation 
System website can be accessed by logging onto the State of South Dakota’s single sign-
on website at https://mysd.sd.gov/ or can also be accessed at https://elationsys.com/. 
First time users will need to use the Promotion Code SDDOT-19. The payroll report must 
be submitted within fourteen (14) calendar days after the end of the workweek. The payroll 
reports submitted shall set out accurately and completely all the information required to 
be maintained under 29 C.F.R. 5.5(a)(3)(i). Weekly transmittals must include an 
individually identifying number for each employee, such as the last four digits of the 
employee’s social security number, but these weekly transmittals must not include full 
social security numbers or home addresses. The Contractor is responsible for the 
submission of certified payroll reports by all subcontractors.    
 
Each certified weekly payroll report must include the most recent South Dakota 
Department of Transportation (SDDOT) Statement of Compliance Form, signed by the 
Contractor or related subcontractor or his or her agent who pays or supervises the 
payment of the persons employed under the contract. The Instructions for the SDDOT 
Statement of Compliance Form are found at https://dot.sd.gov/doing-
business/contractors/labor-compliance/certified-payrolls-let-after-6/5/19. The SDDOT will 
not accept any payroll report which does not include the most recent SDDOT Statement 
of Compliance Form. 
 

* * * * * 





Wage and Hour Division 
U.S. Department of Labor (DOL) 
200 Constitution Avenue, N.W. 

Washington, DC 20210 
Davis-Bacon Act Wage Decisions 
State:  South Dakota 
Construction Types:  Heavy and Highway
Counties: South Dakota Statewide 

*SUSD2023-001 01-11-2023

Agency: 
Wage Decision Number: 

Counties: 
Wage Decision Date: 

U.S. DOL 
SD20230032 SD1 
SD Statewide   
03/10/2023 (Mod-0) 

LABORERS 
GROUP GL1  Rates   Fringes 
   Air Tool Operator; Common Laborer; Landscape Worker; Flagger; Pilot Car Driver; 

 Trucks under 26,000 GVW; Blue-top Checker; Materials Checker 
    22.38    0.00 

GROUP GL2 
   Mechanic Tender (Helper); Pipe Layer (except culvert); Form Builder Tender; 
    Special Surface Finish Applicator; Striping 

23.16      0.00 

GROUP GL3 
 Asphalt Plant Tender; Pile Driver Leadsman; Form Setter; Oiler/Greaser 24.41      0.00 

GROUP GL5 
   Carpenter; Form Builder 31.94      0.00 
GROUP GL6 
   Concrete Finisher; Painter; Grade Checker 26.45      0.00 

POWER EQUIPMENT OPERATORS 
GROUP G01 

Concrete Paving Cure Machine; Concrete Paving Joint Sealer; Conveyor; Tractor (farm type with       
attachments); Self Propelled Broom; Concrete Routing Machine; Paver Feeder; Pugmill; Skid Steer 

24.57      0.00 

GROUP G02 
   Bull Dozer 80 HP or less; Front End Loader 1.25  CY or less; Self  Propelled  Roller (except Hot Mix); 
   Sheepsfoot/50Ton Pneumatic Roller; Pneumatic Tired Tractor or Crawler (includes Water Wagon and 

Power Spray units);  Wagon Drill; Air Trac; Truck Type Auger;  Concrete Paving Saw 

24.68      0.00 

GROUP G03 
   Asphalt Distributor; Bull Dozer over 80 HP; Concrete Paving Finishing Machine; Backhoes/ Excavators  
   20 tons or less; Crusher (may include internal screening plant); Front End Loader over 1.25 CY; 
   Rough Motor Grader; Self Propelled Hot Mix Roller; Push Tractor; Euclid or Dumpster; Material Spreader; 
   Rumble Strip Machine 

26.07    0.00 

GROUP G04 
   Asphalt Paving Machine Screed; Asphalt Paving Machine; Cranes/Derricks/Draglines/Pile Drivers/Shovels 

30 to 50 tons; Backhoes/Excavators 21 to 40 tons; Maintenance Mechanic; Scrapers; Concrete Pump Truck 
27.18     0.00 

GROUP G05 
  Asphalt Plant; Concrete Batch Plant; Backhoes/Excavators over 40 Tons; Cranes/ Derricks/Draglines/Pile 
   Drivers/Shovels over 50 tons; Heavy Duty Mechanic; Finish Motor Grader; Automatic Fine Grader; 
   Milling Machine; Bridge Welder 

30.01      0.00 

TRUCK DRIVERS 
GROUP GT1 
   Tandem Truck without trailer or pup; Single Axle Truck over 26,000 GVW with Trailer 24.52      0.00 
GROUP GT2 
   Semi-Tractor and Trailer; Tandem Truck with Pup 25.88      4.28 

ELECTRICIANS 
GROUP E01 
   Electrician 29.78      5.04 

WELDERS – Receive rate prescribed for craft performing operation to which welding is incidental.  
Unlisted classifications needed for work not included within the scope of the classifications listed may be added after award, pursuant to 29 CFR 
5.5(a)(1)(ii); contractors are responsible for requesting SDDOT to secure necessary additional work classifications and rates. 

*Classifications listed under an "SU" identifier were derived from survey data and the published rate is the weighted average rate of all the rates reported in
the survey for that classification. As this weighted average rate includes all rates reported in the survey, it may include both union and non-union rates. 

Survey wage rates are not updated and will remain in effect until a new survey is conducted. 

A COPY OF THIS DOCUMENT, COLORED TAN, MUST BE CONSPICUOUSLY POSTED AT THE PROJECT SITE 



SD20230032 Mod-0 03/10/2023 Page 2 of 2 
Wage and Hour Division 

U.S. Department of Labor 
200 Constitution Avenue, N.W. 

Washington, DC 20210 
Davis-Bacon Act Wage Decisions 
State:  South Dakota 
Construction Types:  Heavy and Highway 
Counties: South Dakota Statewide 
====================================================================================================== 
In the listing above, the "SU" identifier indicates the rates were derived from survey data. As these weighted average rates include all 
rates reported in the survey, it may include both union and non-union rates. Example: SULA2012-007 5/13/2014. SU indicates the rates 
are survey rates based on weighted average calculation of rates and are not majority rates. LA indicates the State of Louisiana. 2012 is 
the year of the survey on which these classifications and rates are based. The next number, 007 in this example, is an internal number 
used in producing the wage determination. 5/13/2014 indicates the survey completion date for the classifications and rates.  

Survey wage rates are not updated and remain in effect until a new survey is conducted. 

For SDDOT Defined Work Classifications, please visit: https://dot.sd.gov/doing-business/contractors/labor-compliance 
-------------------------------------------------------------------------------------------------------------------------------------------------- 

WAGE DETERMINATION APPEALS PROCESS 

1.) Has there been an initial decision in the matter? This can be: 
• an existing published wage determination
• a survey underlying a wage determination
• a Wage and Hour Division letter setting forth a position on a wage determination matter
• a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests for summaries of surveys, should be with the Wage and Hour Regional 
Office for the area in which the survey was conducted because those Regional Offices have responsibility for the Davis-Bacon survey 
program. If the response from this initial contact is not satisfactory, then the process described in 2.) and 3.) should be followed.  

With regard to any other matter not yet ripe for the formal process described here, initial contact should be with the Branch of 
Construction Wage Determinations.  Write to:  

Branch of Construction Wage Determinations 
Wage and Hour Division 
U.S. Department of Labor 
200 Constitution Avenue, N.W. 
Washington, DC 20210 

2.) If the answer to the question in 1.) is yes, then an interested party (those affected by the action) can request review and 
reconsideration from the Wage and Hour Administrator (See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:  

Wage and Hour Administrator 
U.S. Department of Labor 
200 Constitution Avenue, N.W. 
Washington, DC 20210 

The request should be accompanied by a full statement of the interested party's position and by any information (wage payment data, 
project description, area practice material, etc.) that the requestor considers relevant to the issue.  

3.) If the decision of the Administrator is not favorable, an interested party may appeal directly to the Administrative Review Board 
(formerly the Wage Appeals Board).  Write to: 

Administrative Review Board 
U.S. Department of Labor 
200 Constitution Avenue, N.W. 
Washington, DC 20210 

4.) All decisions by the Administrative Review Board are final. 

====================================================================================================== 

END OF GENERAL DECISION 



STATE OF SOUTH DAKOTA
DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISION
FOR

SUPPLEMENTAL SPECIFICATIONS TO
2015 STANDARD SPECIFICATIONS FOR ROADS AND BRIDGES

SEPTEMBER 7, 2022

The Supplemental Specifications dated September 7, 2022 are in effect for and made a part of this 
contract.

The Supplemental Specifications may be obtained from the Department website or the local Area 
Office or by contacting the Operations Support Office.

Department Website:
https://dot.sd.gov/doing-business/contractors/standard-specifications/2015-standard-specifications

Operations Support:
605-773-3571

* * * * *





STATE OF SOUTH DAKOTA
DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISION
FOR

PRICE SCHEDULE FOR MISCELLANEOUS ITEMS

DECEMBER  6, 2023

The following unit bid prices have been established by the South Dakota Department of 
Transportation Commission.

These prices will be pre-entered in the bidding package for each project or will establish 
a standard price to be used whenever no project contract unit price exists for that item.  

Each unit price listed is considered full compensation for the cost of labor, material, and 
equipment to provide the item of work and/or material, complete in place, including (but 
not limited to) royalty, waste of unsuitable materials, equipment rental, overhead, profit, 
and incidentals.  

Items specified in this document may be paid for on progressive estimates without the 
benefit of a prior approved Construction Change Order.

Specification 
Section 
Number

Specification Section Name Item Name Price per Item

5.8 Construction Stakes, Lines, and 
Grades

Engineer Directed 
Surveying/Staking $175.00/hour

7.7 Public Convenience and Safety Water for Dust 
Control $35.00/M.Gal

7.7 Public Convenience and Safety Dust Control 
Chlorides $0.70/lb

9.3 Payment for extra haul of Materials Extra Haul

$0.25/ton mile (Truck)
or 
$0.10/ cubic yard station 
(Scraper) 

120.5 A.5. Roadway and Drainage Exc. & Emb. Unclassified 
Excavation, Digouts $15.00/cu.yd. 

120.5 H. Roadway and Drainage Exc. & Emb. Extra Haul

$0.25/ton mile (Truck)
or 
$0.10/cubic yard station 
(Scraper) 

120.5 I. Roadway and Drainage Exc. & Emb. Water for 
Embankment $35.00/M.Gal  

421.5 Undercutting Pipe & Plate Pipe Undercutting 
Culverts $20.00/cu.yd.



510.5 D. Timber, Prestressed, and Steel Piles Timber Pile Splice $850.00/each

Steel Pile Splices
(*All Weights)

Splice made before either 
of the pieces has been 
driven.

8 HP* $200.00/each
10 HP* $250.00/each
12 HP* $275.00/each
14 HP* $300.00/each

Steel Pile Splices
(*All Weights)

Splice made after one of 
the pieces has been 
driven.

8 HP* $400.00/each
10 HP* $525.00/each
12 HP* $650.00/each
14 HP* $750.00/each

510.5 E. Timber, Prestressed, and Steel Piles Pile Shoes (Timber 
Pile) $190.00/each

510.5 H. Timber, Prestressed, and Steel Piles
Pile Tip 
Reinforcement 
(Steel Pile)
10” HP Tip 
Reinforced $200.00/each

12” HP Tip 
Reinforced $225.00/each

14” HP Tip 
Reinforced $275.00/each 

601.5 Haul Roads Granular Material $28.00/ton

601.5 Haul Roads Asphalt Concrete 
(including asphalt) $160.00/ton

601.5 Haul Roads Cover Aggregate $55.00/ton
601.5 Haul Roads Asphalt for Prime $1200.00/ton

601.5 Haul Roads
Asphalt (Tack, Flush 
& Surface 
Treatment)

$800.00/ton

601.5 Haul Roads Water $35.00/M.Gal

601.5 Haul Roads Dust Control 
Chlorides $0.70/lb

634.5 Temporary Traffic Control Flagging $36.03/hour
634.5 Temporary Traffic Control Pilot Car $52.75/hour

* * * * * 



STATE OF SOUTH DAKOTA 
DEPARTMENT OF TRANSPORTATION 

 
SPECIAL PROVISION 

REGARDING 
STORM WATER DISCHARGES 
TO WATERS OF THE STATE 

 
MAY 8, 2018 

 
 

In compliance with the provisions of the South Dakota Water Pollution Control Act and 
the Administrative Rules of South Dakota (ARSD), Article 74:52, the State of South 
Dakota has been issued Permit No. SDR10#### “GENERAL PERMIT FOR STORM 
WATER DISCHARGES ASSOCIATED WITH CONSTRUCTION ACTIVITIES”. This 
permit authorizes the discharge of storm water in accordance with the conditions and 
requirements set forth in the permit. 

 
The Contractor, by signing the CONTRACTOR AUTHORIZATION FORM and 
submitting a bid or proposal, certifies the following: 

 
“I certify under penalty of law that I understand and will comply with the 
terms and conditions of the Surface Water Discharge General Permit for 
Storm Water Discharges Associated with Construction Activities for the 
project identified above.” 

 
A copy of the full version of the General Permit for Storm Water Discharges Associated 
with Construction Activities, dated 04/01/2018, must be posted on the job site. The 
General Permit for Storm Water Discharges Associated with Construction Activities is 
available for downloading and printing from the SD DENR website: 

 
https://danr.sd.gov/OfficeOfWater/SurfaceWaterQuality/stormwater/StormWaterConstruction.aspx 

 

The Contractor may also obtain a printed copy of the permit from the SDDOT Project 
Development office or from the SDDOT Area Office assigned to this project. 

 
* * * * * 
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