

Projects Anticipated for Letting

11/06/2019 to 12/04/2019

This is a tentative schedule subject to change and shall not be used for the letting. It will be updated periodically as information regarding project status becomes available. The "Advertisement of Highway Bid Letting" will occur 3 - 4 weeks in advance of the bid opening date at which point the plans and bid proposal packages will be made available on the Department's website.

Project Nbr(s)	PCN(s)	County(s)	Type of Work	Location
Tentative Letting Date - 11/06/2019				
BRO 8040(00)	02EF	Lake	Structure (27' Concrete Rigid Frame Bridge) & Approach Grading	Structure north of 1st St on Garfield Ave. in Madison over Park Creek
P 0011(00)81	03KD	Minnehaha	Embankment Repair	SD 11 just north of Interstate 90
** IM-FP 0299(65)239, IM 0299(80)235	03W5, 0752	Roberts	PCC Surfacing, Polymer Chip Seal, Approach Slabs, Joint Modification, Approaches & Weigh Scale Repair	I29 NBL from south of Exit 242 to south of the North Dakota State Line & I29 Sisseton Port of Entry
P 0183(26)39, 053-392	05ED, I5RD	Tripp	Full Depth Reclamation & Asphalt Concrete Resurfacing, Asphalt Concrete Contractor Furnish & Placed Asphalt Mix	US183 from US18 to the White River & SD53 from US18 S to Clearfield
P 0034(181)313, P 0034(171)312	03RY, 04VU	Jerauld, Sanborn	Cold Milling Asphalt Concrete, Asphalt Concrete Resurfacing, Culvert Work, Turn Lanes, Bridge Rail & Landslide Repair	SD34 from Wessington Springs to Woonsocket
NH 0012(214)330	05TW	Day	Cold Milling Asphalt Concrete, Asphalt Concrete, and Culvert Repair	US12E from Bristol to Webster; & US12, US12E, & US12W over Rush Lake
P 0011(88)81	04EX	Minnehaha	Cold Milling Asphalt Concrete, Asphalt Concrete Resurfacing, Intersection Improvements, Culvert Work & Structure Repair	SD11 - Fm the N City Limits of Brandon to the Minnesota State Line
IM-NH-P 0021(163)	05YG	Davison, Hanson, Sanborn	Pavement Restoration, Edge Drains, Mill & Asphalt Concrete Resurfacing, Weigh-In-Motion Repair	Various Routes in the Mitchell Area
NH 0281(120)185, NH 0012(225)248	0673, 067A	Brown, Edmunds	Bridge Deck Polymer Chip Seals	US281 - Strs 3.5 N Jct SD10 E over Maple River; 0.2 N Jct US12 over BNSF Railroad; 6.7 and 8.8 S of Jct US12 over Moccasin Ck
IM 0901(181)0	04NH	Lawrence, Pennington	Guardrail Improvements	Various locations on I90 in the Rapid City Region
PH 0020(179)	06AK	Davison, Hutchinson, Lake, McCook, Minnehaha, Moody, Yankton	Centerline Rumble Stripes	Various Locations in the Mitchell Region

** - Federal Oversight project

Projects Anticipated for Letting

11/06/2019 to 12/04/2019

This is a tentative schedule subject to change and shall not be used for the letting. It will be updated periodically as information regarding project status becomes available. The "Advertisement of Highway Bid Letting" will occur 3 - 4 weeks in advance of the bid opening date at which point the plans and bid proposal packages will be made available on the Department's website.

Project Nbr(s)	PCN(s)	County(s)	Type of Work	Location
PH 8046(03)	03BC	Marshall	Signing & Delineation	Various County, City, & Township Roads in Marshall County
Tentative Letting Date - 11/20/2019				
P TAPU(23)	06Y5	Lincoln	Shared Use Path Construction	In Harrisburg, on the North Side of Willow St./CR110, from SD115 to Prairie St.
P 0034(203)240	05NJ	Hughes	Pipe Work	SD34, 1.5 miles east of 391st Ave in Hughes County.
BRF 6259(06)	03GU	Dewey	Structure & Approach Grading (88'-0" Prestressed Bulb Tee Bridge)	Structure 0.5 miles east of White Horse, over a creek
P 0034(164)270	040A	Buffalo	Culvert Repair	SD34 from east of Fort Thompson, east to SD50
** NH-PH 0050(114)324, NH 0046(75)282, PH 0018(190)348, PH 0281(108)35	04HN, 06JY, 04JX, 04JE	Charles Mix, Douglas	Grading, Shoulder Widening, Structure (RCBC), AC Surfacing, & Lighting	SD50 from SD46 to US18, US18 from SD50 to US281, US281 from US18 to Douglas Co, & SD46 at 388th Ave
NH 0018(00)101	06JC	Oglala Lakota	Partial RCBC Replacement	US18 Structure over Cheyenne Creek
IM 0292(84)61	0729	Lincoln	Shoulder Improvement & CRC Pavement Repair	I29 from Canton (Exit 62) to Tea (Exit 73)
Tentative Letting Date - 11/21/2019				
P 000S(00)326	07K2	Statewide	Proposal to Purchase State Owned Rail Lines	Various State owned Rail Lines in SD
Tentative Letting Date - 12/04/2019				
P 0042(53)	042F	Areawide	Culvert Repair, Culvert Replacement & RCBC (2-14x8 CIP or Precast)	Various Locations in the Belle Fourche Area

** - Federal Oversight project